

CONTINUATION SHEET	Reference No. of Document Being Continued	Page 2 of 5
	PIIN/SIIN DA4E07-00-C-M010	MOD/AMD P00078
Name of Offeror or Contractor: DRS TRAINING & CONTROL SYSTEMS INC		

SECTION A - SUPPLEMENTAL INFORMATION

MODIFICATION P00078

PREVIOUS CONTRACT AMOUNT:	\$53,243,698
AMOUNT OF THIS MODIFICATION:	\$ 5,350
NEW CONTRACT AMOUNT:	\$53,249,048

Modification P00078 is issued to incorporate the following changes into the contract:

1. Due to the scope of the requirement exceeding the original estimated amount, the amount for CLIN 5002AA, Non-SLEP Repairs at Contractor's Facilities, is hereby increased by \$5,350, from \$10,700 to \$16,050.
2. The contract is modified to approve 28 Engineering Change Proposals (ECPs) at no change in the contract amount. These ECPs are incorporated into contract Attachment 15 and are identified there. The revised Attachment 15 is attached as part of this modification.
3. The contract is modified to approve 8 Requests for Waiver (RFWs) at no change in the contract amount. These RFWs are incorporated into contract Attachment 15 and are identified there. The revised Attachment 15 is attached as part of this modification.
4. The parties agree that any and all claims for further contract adjustment for the actions incorporated by this modification, beyond the terms set forth in this modification, are hereby waived and released.
5. As a result of this modification, the total amount of the contract is increased by \$5,350. All terms and conditions of the contract, other than those described above, remain unchanged.

*** END OF NARRATIVE A 080 ***

CONTINUATION SHEET

Reference No. of Document Being Continued
 PIIN/SIIN DAAE07-00-C-M010 MOD/AMD P00078

Name of Offeror or Contractor: DRS TRAINING & CONTROL SYSTEMS INC

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT									
5002AA	<p>SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS</p> <p><u>NON SLEP REPAIRS AT CONTRATOR'S FACILITIES</u></p> <p>CLIN CONTRACT TYPE: Cost-Plus-Fixed-Fee NOUN: NON SLEP REPAIRS METRIC PRON: T132T5684K PRON AMD: 03 ACRN: AT CUSTOMER ORDER NO: M9545003MP32021</p> <p>CLIN 5002AA was created by Modification P00067 to incorporate the requirement for the Contractor to perform certain non-SLEP repairs on LAVs at their facilities in accordance with contract paragraph C.47.</p> <p>CLIN 5002AA was increased from \$5,350 to \$10,700 by Modification P00073.</p> <p>CLIN 5002AA was increased from \$10,700 to \$16,050 by Modification P00078.</p> <p>CLIN 5002AA is a Cost-Plus-Fixed Fee CLIN.</p> <p>Cost: \$15,000 Fee: \$ 1,050 Total Cost: \$16,050</p> <p>(End of narrative B001)</p> <p><u>Inspection and Acceptance</u> INSPECTION: Origin ACCEPTANCE: Origin</p> <p><u>Deliveries or Performance</u></p> <table border="0"> <tr> <td>DLVR SCH</td> <td></td> <td>PERF COMPL</td> </tr> <tr> <td><u>REL CD</u></td> <td><u>QUANTITY</u></td> <td><u>DATE</u></td> </tr> <tr> <td>001</td> <td>0</td> <td>30-SEP-2005</td> </tr> </table> <p style="text-align: right;">\$ 16,050.00</p>	DLVR SCH		PERF COMPL	<u>REL CD</u>	<u>QUANTITY</u>	<u>DATE</u>	001	0	30-SEP-2005				\$ 16,050.00
DLVR SCH		PERF COMPL												
<u>REL CD</u>	<u>QUANTITY</u>	<u>DATE</u>												
001	0	30-SEP-2005												

CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DA4E07-00-C-M010

MOD/AMD P00078

Name of Offeror or Contractor: DRS TRAINING & CONTROL SYSTEMS INC

SECTION G - CONTRACT ADMINISTRATION DATA

LINE	PRON/ AMS CD/ <u>ITEM</u> <u>MIPR</u>	<u>ACRN</u>	<u>OBLG STAT/</u> <u>JOB ORD NO</u>	<u>PRIOR AMOUNT</u>	<u>INCREASE/DECREASE</u> <u>AMOUNT</u>	<u>CUMULATIVE</u> <u>AMOUNT</u>
5002AA	T132T5684K M9545003MP32021	AT	1	\$ 10,700.00	\$ 5,350.00	\$ 16,050.00
				NET CHANGE	\$ 5,350.00	

<u>SERVICE</u> <u>NAME</u>	<u>NET CHANGE</u> <u>BY ACRN</u>	<u>ACCOUNTING CLASSIFICATION</u>	<u>ACCOUNTING</u> <u>STATION</u>	<u>INCREASE/DECREASE</u> <u>AMOUNT</u>
Marine Corps	AT	17 35110920383100080200674432D02380500003MP32021		\$ 5,350.00
				NET CHANGE \$ 5,350.00

	<u>PRIOR AMOUNT</u> <u>OF AWARD</u>	<u>INCREASE/DECREASE</u> <u>AMOUNT</u>	<u>CUMULATIVE</u> <u>OBLIG AMT</u>
NET CHANGE FOR AWARD:	\$ 53,243,698.00	\$ 5,350.00	\$ 53,249,048.00

CONTINUATION SHEET

Reference No. of Document Being Continued

Page 5 of 5

PIIN/SIIN DAAE07-00-C-M010

MOD/AMD P00078

Name of Offeror or Contractor: DRS TRAINING & CONTROL SYSTEMS INC

SECTION J - LIST OF ATTACHMENTS

<u>List of</u> <u>Addenda</u>	<u>Title</u>	<u>Date</u>	<u>Number</u> <u>of Pages</u>	<u>Transmitted By</u>
Attachment 015	ECPS/RFDS/RFWS	26-OCT-2001	001	

ATTACHMENT 15

ENGINEERING CHANGE PROPOSALS(ECPs)/REQUEST FOR DEVIATIONS(RFDs)/REQUEST FOR WAIVERS(RFWs)

1. The following ECPs have been incorporated into the contract:

a. Incorporated by Modification P00021:

LAVSLEP-001FR0A0
LAVSLEP-004FR0A0
LAVSLEP-005R1FR01A0
LAVSLEP-006FR0A0
LAVSLEP-009FR0A0

b. Incorporated by Modification P00059:

LAVSLEP-003FR0A0	LAVSLEP-078FR0A0	LAVSLEP-134FR0A0	LAVSLEP-193FR0A0	LAVSLEP-245FR0A0	LAVSLEP-304FR0A0
LAVSLEP-007R1FR01A0	LAVSLEP-080R3FR03A0	LAVSLEP-136FR0A0	LAVSLEP-194FR0A0	LAVSLEP-246FR0A0	LAVSLEP-306FR0A0
LAVSLEP-024FR1A0	LAVSLEP-081FR0A0	LAVSLEP-138FR0A0	LAVSLEP-195FR0A0	LAVSLEP-249FR0A0	LAVSLEP-307FR0A0
LAVSLEP-027R2FR2A0	LAVSLEP-083FR0A0	LAVSLEP-139FR0A0	LAVSLEP-196R1FR01A0	LAVSLEP-253FR0A0	LAVSLEP-317FR0A0
LAVSLEP-029FR0A0	LAVSLEP-086FR0A0	LAVSLEP-142FR2A0	LAVSLEP-197FR0A0	LAVSLEP-255FR0A0	LAVSLEP-318FR0A0
LAVSLEP-030FR0A0	LAVSLEP-091FR0A0	LAVSLEP-143FR0A0	LAVSLEP-198FR0A0	LAVSLEP-257FR0A0	LAVSLEP-319FR0A0
LAVSLEP-032FR0A0	LAVSLEP-092FR0A0	LAVSLEP-146FR0A0	LAVSLEP-199FR0A0	LAVSLEP-259FR0A0	LAVSLEP-320FR0A0
LAVSLEP-037FR0A0	LAVSLEP-093FR0A0	LAVSLEP-148FR0A0	LAVSLEP-200FR0A0	LAVSLEP-262FR0A0	LAVSLEP-323FR0A0
LAVSLEP-038FR0A0	LAVSLEP-094FR0A0	LAVSLEP-150FR0A0	LAVSLEP-201FR1A0	LAVSLEP-263FR0A0	LAVSLEP-327FR0A0
LAVSLEP-040FR1A0	LAVSLEP-096FR0A0	LAVSLEP-151FR0A0	LAVSLEP-206FR0A0	LAVSLEP-265R1FR1A0	LAVSLEP-329FR0A0
LAVSLEP-043FR1A0	LAVSLEP-098FR0A0	LAVSLEP-152FR0A0	LAVSLEP-209R1FR1A0		LAVSLEP-330FR0A0
LAVSLEP-044FR0A0	LAVSLEP-099FR0A0	LAVSLEP-153FR0A0	LAVSLEP-210FR0A0	LAVSLEP-268FR0A0	LAVSLEP-331FR0A0
LAVSLEP-048FR0A0	LAVSLEP-100FR0A0	LAVSLEP-154FR1A0	LAVSLEP-212FR0A0	LAVSLEP-269FR0A0	LAVSLEP-332FR0A0
LAVSLEP-049FR2A0	LAVSLEP-102FR0A0	LAVSLEP-155FR0A0	LAVSLEP-214FR0A0	LAVSLEP-270R2FR02A00	LAVSLEP-336FR0A0
LAVSLEP-051R2FR2A0	LAVSLEP-103FR0A0	LAVSLEP-157FR0A0	LAVSLEP-215FR0A0	LAVSLEP-271R2FR02A00	LAVSLEP-339FR0A0
LAVSLEP-052FR0A0	LAVSLEP-104FR0A0	LAVSLEP-159FR0A0	LAVSLEP-217FR0A0	LAVSLEP-272FR0A0	
LAVSLEP-053FR1A0	LAVSLEP-105FR0A0	LAVSLEP-161FR0A0	LAVSLEP-218FR0A0	LAVSLEP-273FR0A0	LAVSLEP-025FR0A0
LAVSLEP-054R3FR3A0	LAVSLEP-106FR0A0	LAVSLEP-164FR0A0	LAVSLEP-219FR0A0	LAVSLEP-274FR0A0	LAVSLEP-082FR0A0
LAVSLEP-055FR0A0	LAVSLEP-107FR0A0	LAVSLEP-165FR0A0	LAVSLEP-220R1FR1A0	LAVSLEP-275FR0A0	
LAVSLEP-056FR0A0	LAVSLEP-108FR0A0	LAVSLEP-166FR1A0	LAVSLEP-223FR0A0	LAVSLEP-276FR0A0	
LAVSLEP-058FR0A0	LAVSLEP-109FR0A0	LAVSLEP-168FR0A0	LAVSLEP-224FR0A0	LAVSLEP-277FR0A0	
LAVSLEP-059FR0A0	LAVSLEP-112FR0A0	LAVSLEP-169FR0A0	LAVSLEP-226R1FR1A0	LAVSLEP-278	
LAVSLEP-061FR0A0	LAVSLEP-113FR0A0	LAVSLEP-170FR0A0	LAVSLEP-227FR0A0	LAVSLEP-281R1FR1A0	
LAVSLEP-062FR0A0	LAVSLEP-115FR0A0	LAVSLEP-171FR0A0	LAVSLEP-228R2FR2A0	LAVSLEP-282FR0A0	
LAVSLEP-063FR0A0	LAVSLEP-116FR0A0	LAVSLEP-172FR0A0	LAVSLEP-229FR0A0	LAVSLEP-283FR0A0	
LAVSLEP-065FR0A0	LAVSLEP-117FR0A0	LAVSLEP-173FR0A0	LAVSLEP-231FR0A0	LAVSLEP-284FR0A0	
LAVSLEP-066FR0A0	LAVSLEP-118FR0A0	LAVSLEP-174FR0A0	LAVSLEP-232FR1A0	LAVSLEP-286FR0A0	
LAVSLEP-067FR0A0	LAVSLEP-119FR0A0	LAVSLEP-175FR0A0	LAVSLEP-233FR0A0	LAVSLEP-287FR0A0	
LAVSLEP-070FR0A0	LAVSLEP-120FR0A0	LAVSLEP-176FR0A0	LAVSLEP-235FR0A0	LAVSLEP-288FR0A0	
LAVSLEP-071FR0A0	LAVSLEP-123FR0A0	LAVSLEP-179FR0A0	LAVSLEP-237FR0A0	LAVSLEP-290FR0A0	
LAVSLEP-072FR0A0	LAVSLEP-125FR0A0	LAVSLEP-180FR0A0	LAVSLEP-238FR0A0	LAVSLEP-293FR0A0	
LAVSLEP-073FR0A0	LAVSLEP-126FR0A0	LAVSLEP-181FR0A0	LAVSLEP-239FR0A0	LAVSLEP-297FR0A0	
LAVSLEP-074FR0A0	LAVSLEP-127FR0A0	LAVSLEP-186FR0A0	LAVSLEP-241FR0A0	LAVSLEP-299FR0A0	
LAVSLEP-075FR0A0	LAVSLEP-128FR0A0	LAVSLEP-187FR0A0	LAVSLEP-242FR0A0	LAVSLEP-301FR0A0	
LAVSLEP-076FR0A0	LAVSLEP-129FR0A0	LAVSLEP-189FR0A0	LAVSLEP-243FR0A0	LAVSLEP-302FR0A0	
LAVSLEP-077FR0A0	LAVSLEP-132FR0A0	LAVSLEP-192FR0A0	LAVSLEP-244FR0A0	LAVSLEP-303FR0A0	

c. Incorporated by Modification P00068

LAVSLEP-361FR0A0

d. Incorporated by Modification P00075

LAVSLEP-394FR0A0

e. Incorporated by Modification P00078

LAVSLEP-266FR0A0	LAVSLEP-350FR0A0	LAVSLEP-360FR0A0	LAVSLEP-380FR0A0
LAVSLEP-267R1FR01A0	LAVSLEP-351FR0A0	LAVSLEP-365FR0A0	LAVSLEP-382FR0A0
LAVSLEP-340FR0A0	LAVSLEP-352FR0A0	LAVSLEP-371FR0A0	LAVSLEP-383FR0A0
LAVSLEP-342FR0A0	LAVSLEP-355FR0A0	LAVSLEP-375FR0A0	LAVSLEP-386FR0A0
LAVSLEP-343R1FR1A0	LAVSLEP-357FR0A0	LAVSLEP-376FR0A0	LAVSLEP-391R1FR01A0
LAVSLEP-345FR0A0	LAVSLEP-358FR0A0	LAVSLEP-378FR0A0	LAVSLEP-393FR0A0
LAVSLEP-347FR0A0	LAVSLEP-359FR0A0	LAVSLEP-379FR0A0	LAVSLEP-397FR0A0

2. The following RFWs have been incorporated into contract:

a. Incorporated by Modification P00059:

LAVSLEP-RFW02	LAVSLEP-RFW10	LAVSLEP-RFW18
LAVSLEP-RFW03	LAVSLEP-RFW13	LAVSLEP-RFW20
LAVSLEP-RFW07	LAVSLEP-RFW14R1	LAVSLEP-RFW21
LAVSLEP-RFW08	LAVSLEP-RFW15	LAVSLEP-RFW22
LAVSLEP-RFW09	LAVSLEP-RFW15R1	LAVSLEP-RFW23

b. Incorporated by Modification P00078

LAVSLEP-RFW24	LAVSLEP-RFW28
LAVSLEP-RFW25R1	LAVSLEP-RFW29
LAVSLEP-RFW26	LAVSLEP-RFW30R1
LAVSLEP-RFW27	LAVSLEP-RFW31