

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-00-C-N001 MOD/AMD P00044	Page 2 of 2
Name of Offeror or Contractor: GENERAL DYNAMICS LAND SYSTEMS INC.		

SECTION A - SUPPLEMENTAL INFORMATION

1. The purpose of this Modification P00044 is to revise the delivery schedule for the following 3 items.
 - a. The GFM BII (ELIN no. E053) deliveries will begin in August 04 rather than July 04.
 - b. The remaining 60 each of Marker, P/N: 12472948 and Channel, P/N: 12472781 which are part of Miscellaneous Hardware BX8020 (ELIN E019) shall be shipped to Egypt Tank Plant no later than 31 Aug 04. The remainder of ELIN E019 shall ship per the current contract schedule.
2. As a result of this modification Attachment 12A is revised to reflect the new delivery schedule for ELIN E053. Attachment 3A is revised to delete the Marker and Channel from BX8020 to accomodate the early delivery of those items.
3. As a result of this modification P00044, the total contact amount remains unchanged.
4. All other terms and conditions of Contract DAAE07-00-C-N001 remain unchanged.

*** END OF NARRATIVE A 074 ***