

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. Contract ID Code Cost-Plus-Fixed-Fee		Page 1 Of 11	
2. Amendment/Modification No.  GD		3. Effective Date  2007JUN05		4. Requisition/Purchase Req No.  SEE SCHEDULE		5. Project No. (If applicable)	
6. Issued By U.S. ARMY TACOM LCMC SFAE-GCS-W-BCTP LESLIE O. LEWIS (586)753-2054 WARREN, MICHIGAN 48397-5000 HTTP://CONTRACTING.TACOM.ARMY.MIL WEAPON SYSTEM: WPN SYS: KZ EMAIL: LESLIE.O.LEWIS@US.ARMY.MIL		Code W56HZV		7. Administered By (If other than Item 6) DCMA DETROIT U.S. ARMY TANK & AUTOMOTIVE COMMAND (TACOM) ATTN: DCMAE-GJD WARREN, MI 48397-5000  SCD A PAS NONE ADP PT HQ0337			
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code)  GM GDLS DEFENSE GROUP, LLC 38500 MOUND ROAD STERLING HEIGHTS, MI 48310-3260  TYPE BUSINESS: Large Business Performing in U.S.				<input type="checkbox"/>  <input checked="" type="checkbox"/>  <input type="checkbox"/>			
Code INLE2		Facility Code		9A. Amendment Of Solicitation No.  9B. Dated (See Item 11)  10A. Modification Of Contract/Order No. DAAE07-00-D-M051/0012  10B. Dated (See Item 13) 2003NOV19			
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendments: (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. Accounting And Appropriation Data (If required) ACRN: AL NET DECREASE: -\$80,292.00							
13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS It Modifies The Contract/Order No. As Described In Item 14.							
KIND MOD CODE: G							
<input type="checkbox"/> A. This Change Order is Issued Pursuant To: The Contract/Order No. In Item 10A. The Changes Set Forth In Item 14 Are Made In							
<input type="checkbox"/> B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.) Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).							
<input checked="" type="checkbox"/> C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of: Mutual Agreement of the Parties							
<input type="checkbox"/> D. Other (Specify type of modification and authority)							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return _____ copies to the Issuing Office.							
14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  SEE SECOND PAGE FOR DESCRIPTION							
15A. Name And Title Of Signer (Type or print)				16A. Name And Title Of Contracting Officer (Type or print) LESLIE O. LEWIS LESLIE.O.LEWIS@US.ARMY.MIL (586)753-2054			
15B. Contractor/Offeror  (Signature of person authorized to sign)		15C. Date Signed		16B. United States Of America  By _____ /SIGNED/ (Signature of Contracting Officer)		16C. Date Signed  2007JUN05	
NSN 7540-01-152-8070 PREVIOUS EDITIONS UNUSABLE				30-105-02		STANDARD FORM 30 (REV. 10-83) Prescribed by GSA FAR (48 CFR) 53.243	

CONTINUATION SHEET	Reference No. of Document Being Continued		Page 2 of 11
	PIIN/SIIN DAAE07-00-D-M051/0012	MOD/AMD GD	
Name of Offeror or Contractor: GM GDLS DEFENSE GROUP, LLC			

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM: Stryker Family of Vehicles

- This Modification GD to Delivery Order 0012 under Requirements Contract DAAE07-00-D-M051 is a bilateral agreement.
- Pursuant to Section C.5.8.1 contained in Delivery Order 0001 to the Requirements Contract, the Government hereby requires the Contractor to continue to perform the necessary engineering effort as specified in Work Directive 0012-189(R3) entitled, EPLARS Gateway SINGARS Retrans" on a Cost Plus Fixed Fee basis.
- The Level of Effort (LOE) manhours and funding for this effort are outlined below:

	Modification BF	Modification DH	Modification EF	Modification FC
Labor Hours	8,040 manhours	1,555 manhours	2,140 manhours	631 manhours
Labor Dollars	\$ 804,000.00	\$ 155,500.00	\$ 239,680.00	\$ 70,672.00
Material Dollars	\$ 271,076.00	(\$ 155,500.00)	\$ 0.00	\$ 0.00
ODCs	\$ 155,642.00	\$ 0.00	\$ 0.00	(\$ 49,616.00)
Travel	\$ 15,680.00	\$ 0.00	\$ 643.00	\$ 4,474.00
Totals	\$ 1,246,398.00	\$ 0.00	\$ 240,323.00	\$ 25,530.00

	This Modification GD	New Total
Labor Hours	854 manhours	13,220 manhours
Labor Dollars	\$ 95,648.00	\$ 1,365,500.00
Material Dollars	\$ 0.00	\$ 115,576.00
ODCs	\$ 0.00	\$ 106,026.00
Travel	\$ 12,000.00	\$ 32,797.00
Total	\$ 107,648.00	\$ 1,619,899.00

- The Contractor shall submit a cost report of the manhours and dollars expended under this work directive in accordance with Contract Data Requirements List (CDRL) A062 entitled, "Level of Effort Cost Status Report". The cost report shall include monthly status of manhours and funds expended in Contractor format. The Contractor shall report costs associated with this work directive as segregable and separate entries on the CDRL A062 submission.
- This Modification GD officially closes Work Directive 0012-117 entitled, "Development of New Weight Reduction Initiatives" and reduces the manhours and level of funding to reflect the actual costs incurred as outlined in the Contract Funds Status Report/A062 for April 2007 dated 24 May 2007.

	Modification 75	This Modification GD	New Total
Labor Hours	9,944 manhours	( 1,926 manhours)	8,018 manhours
Labor Dollars	\$ 994,400.00	(\$ 95,757.00)	\$ 898,643.00
Material Dollars	\$ 151,819.00	(\$ 63,420.00)	\$ 88,399.00
ODCs	\$ 49,132.00	\$ 0.00	\$ 49,132.00
Travel	\$ 32,310.00	(\$ 28,763.00)	\$ 3,547.00
Total	\$ 1,227,661.00	(\$ 187,940.00)	\$ 1,039,721.00

- As a result of this modification:
  - the contract completion date for Work Directive 0012-169 - Revision 4 is extended from 30 March 2007 to 30 June 2007

<b>CONTINUATION SHEET</b>	<b>Reference No. of Document Being Continued</b> <b>PIIN/SIIN</b> DAAE07-00-D-M051/0012 <b>MOD/AMD</b> GD	<b>Page</b> 3 <b>of</b> 11
<b>Name of Offeror or Contractor:</b> GM GDLS DEFENSE GROUP, LLC		

(b) Work Directive 0012-117 - Revision 1 is officially closed

(c) the labor hours and dollars (Cost Plus Fixed Fee) for CLIN 9007AA is decreased as follows:

	MANHOURS	TOTAL ESTIMATED COST	FIXED FEE	TOTAL ESTIMATED AMOUNT
Total to Date	45,081	\$ 4,367,074.00	\$ 375,341.00	\$ 4,742,415.00
0012-117 - Revision 1	( 1,926)	(\$ 88,013.00)	(\$ 7,744.00)	(\$ 95,757.00)
0012-169 - Revision 4	854	\$ 87,962.00	\$ 7,686.00	\$ 95,648.00
This Modification GD	( 72)	(\$ 51.00)	(\$ 58.00)	(\$ 109.00)
Total Labor and Dollars	45,009	\$ 4,367,023.00	\$ 375,283.00	\$ 4,742,306.00

(d) the material/ODC dollars (Cost Plus Fixed Fee) for CLIN 9007AC is decreased as follows:

	TOTAL ESTIMATED COST	FIXED FEE	TOTAL ESTIMATED AMOUNT
Total to Date	\$ 561,718.00	\$ 49,152.00	\$ 610,870.00
0012-117 - Revision 1	(\$ 58,318.00)	(\$ 5,012.00)	(\$ 63,420.00)
0012-169 - Revision 4	\$ 0.00	\$ 0.00	\$ 0.00
This Modification GD	(\$ 58,318.00)	(\$ 5,012.00)	(\$ 63,420.00)
Total Labor and Dollars	\$ 503,400.00	\$ 44,140.00	\$ 547,450.00

(e) the travel dollars (Cost - No Fee) for CLIN 9007AD is decreased as follows:

	TOTAL ESTIMATED COST	FIXED FEE	TOTAL ESTIMATED AMOUNT
Total to Date	\$ 461,304.00	\$ 0.00	\$ 461,304.00
0012-117 - Revision 1	(\$ 28,763.00)	(\$ 0.00)	(\$ 28,763.00)
0012-169 - Revision 4	\$ 12,000.00	\$ 0.00	\$ 12,000.00
This Modification GD	(\$ 16,763.00)	(\$ 0.00)	(\$ 16,763.00)
Total Labor and Dollars	\$ 444,541.00	\$ 0.00	\$ 444,541.00

(f) the total amount funded for Delivery Order 0012 is decreased by \$ 80,292.00.

6. Except as specifically stated, all other terms and conditions of Delivery Order 0012 remain unchanged and in full force and effect.

\*\*\* END OF NARRATIVE A0257 \*\*\*

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-00-D-M051/0012 MOD/AMD GD	Page 4 of 11
--------------------	---	--------------

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP, LLC

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
9007	SECURITY CLASS: Unclassified				
9007AA	<p data-bbox="264 493 456 514"><u>SERVICE LINE ITEM</u></p> <p data-bbox="264 573 760 646">NOUN: FY05 LABOR W/FEE, DO#0012 PRON: X15GX056X1 PRON AMD: 42 ACRN: AL AMS CD: 31107175005</p> <p data-bbox="264 730 787 779">CLIN 9007AA was established by Modification 71 dated 17 Dec 2004.</p> <p data-bbox="264 835 776 1944">CLIN revised by Modification 73 dated 22 Dec 2004. CLIN revised by Modification 75 dated 23 Dec 2004. CLIN revised by Modification 77 dated 23 Dec 2004. CLIN revised by Modification 84 dated 23 Mar 2005. CLIN revised by Modification 88 dated 28 Apr 2005. CLIN revised by Modification 85 dated 12 May 2005. CLIN revised by Modification 95 dated 21 June 2005. CLIN revised by Modification B1 dated 29 July 2005. CLIN revised by Modification 98 dated 26 Aug 2005 CLIN revised by Modification BF dated 31 Aug 2005 CLIN revised by Modification BP dated 01 Nov 2005 CLIN revised by Modification BY dated 03 Nov 2005 CLIN revised by Modification C5 dated 21 Nov 2005 CLIN revised by Modification C7 dated 22 Nov 2005 CLIN revised by Modification CL dated 24 Jan 2006. CLIN revised by Modification CN dated 27 Jan 2006. CLIN revised by Modification CX dated 6 Mar Mar 2006. CLIN revised by Modification CJ dated 27 Mar 2006. CLIN revised by Modification D3 dated 03 Apr 2006. CLIN revised by Modification D1 dated 22 May 2006. CLIN revised by Modification DH dated 23 May 2006.</p>	45009	HR		\$ 4,742,306.00

<b>CONTINUATION SHEET</b>	<b>Reference No. of Document Being Continued</b> <b>PIIN/SIIN</b> DAAE07-00-D-M051/0012 <b>MOD/AMD</b> GD	<b>Page</b> 5 <b>of</b> 11
---------------------------	--	----------------------------

**Name of Offeror or Contractor:** GM GDLS DEFENSE GROUP, LLC

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	<p>CLIN revised by Modification DR dated 21 Jun 2006.</p> <p>CLIN revised by Modification DQ dated 26 Jun 2006.</p> <p>CLIN revised by Modification DS dated 20 Jun 2006.</p> <p>CLIN revised by Modification EA dated 25 Sep 2006.</p> <p>CLIN revised by Modification EP dated 13 Nov 2006.</p> <p>CLIN revised by Modification FD dated 26 Feb 2007.</p> <p>CLIN revised by Modification FE dated 13 Mar 2007.</p> <p>CLIN revised by Modification FC dated 05 Apr 2007.</p> <p>CLIN last revised by Modification GA dated 31 May 07.</p> <p>The funding authorized under this CLIN is for the efforts specified in the following Work Directive:</p> <p>JV Stryker Support (0012-168) 1,315 manhours</p> <p>Work Directive DO 0012-009-R2 3,850 manhours</p> <p>Work Directive DO 0012-032-R1 116 manhours</p> <p>Work Directive 0012-032-R1 ( 69 manhours)</p> <p>Work Directive DO 0012-117 9,944 manhours</p> <p>Work Directive DO 0012-117-R1 (1,926 manhours)*</p> <p>Work Directive DO 0012-156 584 manhours</p> <p>Work Directive DO 0012-156-R1 2,663 manhours</p> <p>Work Directive DO 0012-156-R2 320 manhours</p> <p>Work Directive DO 0012-156-R2 ( 170 manhours)</p> <p>Work Directive DO 0012-156-R2 ( 72 manhours)</p> <p>Work Directive DO 0012-166 3,843 manhours</p> <p>Work Directive DO 0012-166-R1 0 manhours</p> <p>Work Directive DO 0012-167 2,000 manhours</p> <p>Work Directive DO 0012-167 ( 574 manhours)</p> <p>Work Directive DO 0012-168 (1,153 manhours)</p> <p>Work Directive DO 0012-169 8,040 manhours</p> <p>Work Directive DO 0012-169-R1 1,555 manhours</p> <p>Work Directive DO 0012-169-R2 2,140 manhours</p> <p>Work Directive DO 0012-169-R3 631 manhours</p> <p>Work Directive DO 0012-169-R4 854 manhours*</p> <p>Work Directive DO 0012-171 844 manhours</p> <p>Work Directive DO 0012-172 820 manhours</p> <p>Work Directive DO 0012-172-R1 ( 82 manhours)</p> <p>Work Directive DO 0012-177 684 manhours</p> <p>Work Directive DO 0012-177-R1 (300) manhours</p> <p>Work Directive DO 0012-182 547 manhours</p> <p>Work Directive DO 0012-182-R1 1,600 manhours</p> <p>Work Directive DO 0012-182-R1 (1,018 manhours)</p> <p>Work Directive DO 0012-204 750 manhours</p> <p>Work Directive DO 0012-204-R1 500 manhours</p>				

**Name of Offeror or Contractor:** GM GDLS DEFENSE GROUP, LLC

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	Work Directive DO 0012-204-R2 750 manhours Work Directive DO 0012-204-R3 800 manhours Work Directive DO 0012-204-R4) 996 manhours Work Directive DO 0012-213 1,226 manhours Work Directive DO 0012-213-R2 347 manhours Work Directive DO 0012-215 170 manhours Work Directive DO 0012-215-R1 500 manhours Work Directive DO 0012-244 1,100 manhours  Attachment 007 ( \$ 230,817.00)  *Added by Modification GD  Level of Effort 45,009 manhours  Estimated Cost: \$ 4,367,023.00 Fixed Fee: \$ 375,283.00 Estimated Amount: \$ 4,742,306.00   (End of narrative B001)  <u>Inspection and Acceptance</u> INSPECTION: Origin ACCEPTANCE: Origin  <u>Deliveries or Performance</u> DLVR SCH PERF COMPL <u>REL CD</u> <u>QUANTITY</u> <u>DATE</u> 001 45,009 30-JUN-2007  \$ 4,742,306.00				
9007AC	<u>SERVICE LINE ITEM</u>  NOUN: FY05 MTL/TVL/ODC W/FEE, DO#12 PRON: X15GX071X1 PRON AMD: 27 ACRN: AL AMS CD: 31107175005  CLIN 9007AC was established by Modification 75 dated 23 Dec 2004.  CLIN revised by Modification 80 dated 17 Feb 2005. CLIN revised by Modification 84 dated 23 Mar 2005. CLIN revised by Modification 85 dated 12 May 2005. CLIN revised by Modification 95 dated 21 Jun 2005. CLIN revised by Modification B1 dated 29 Jul 2005. CLIN revised by Modification B5 dated 11 Aug	1	LO		\$ 547,450.00

CONTINUATION SHEET		Reference No. of Document Being Continued PIIN/SIIN DAAE07-00-D-M051/0012 MOD/AMD GD			Page 7 of 11
Name of Offeror or Contractor: GM GDLS DEFENSE GROUP, LLC					
ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	<p>2005. CLIN revised by Modification BF dated 31 Aug 2005 CLIN revised by Modification BY dated 03 Nov 2005 CLIN revised by Modification C5 dated 21 Nov 2005 CLIN revised by Modification C7 dated 22 Nov 2005 CLIN revised by Modification B3 dated 13 Jan 2006 CLIN revised by Modification CN dated 27 Jan 2006. CLIN revised by Modification CX dated 06 Mar 2006. CLIN revised by Modification DH dated 23 May 2006. CLIN revised by Modification DS dated 03 Apr 2006. CLIN revised by Modification EA dated 25 Sep 2006. CLIN revised by Modification FC dated 05 Apr 2007. CLIN last revised by Modification GA dated 31 May 07.</p> <p>The funding authorized under this CLIN is for the material costs, travel costs, and Other Direct Costs (ODCs) (with-fee) associated with the following Work Directive:</p> <p>Work Directive DO 0012-009-R2 Work Directive DO 0012-117 Work Directive DO 0012-117-R1* Work Directive DO 0012-155 Work Directive DO 0012-155-R1 Work Directive DO 0012-156-R1 Work Directive DO 0012-166 Work Directive DO 0012-166(R1) Work Directive DO 0012-167(R1) Work Directive DO 0012-169 Work Directive DO 0012-169(R1) Work Directive DO 0012-169(R3) Work Directive DO 0012-169(R4)* Work Directive DO 0012-171 Work Directive DO 0012-172-R1 Work Directive DO 0012-177-R1 Work Directive DO 0012-182-R1 Work Directive DO 0012-204 Work Directive DO 0012-204-R1 Work Directive DO 0012-213 Attachment 007 - (\$ 26,270.00)</p> <p>*Added by Modification GD</p>				

CONTINUATION SHEET		Reference No. of Document Being Continued			Page 8 of 11	
		PIIN/SIIN DAAE07-00-D-M051/0012 MOD/AMD GD				
Name of Offeror or Contractor: GM GDLS DEFENSE GROUP, LLC						
ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT	
9007AD	Estimated Cost:	\$	503,400.00			
	Fixed Fee:	\$	44,140.00			
	Estimated Amount:	\$	547,450.00			
	(End of narrative B001)					
	<u>Description/Specs./Work Statement</u>					
	PROCUREMENT DOCUMENTATION TITLE:					
	MFG SEQ DRWG					
	<u>Inspection and Acceptance</u>					
	INSPECTION: Destination ACCEPTANCE: Destination					
	<u>Deliveries or Performance</u>					
	DLVR SCH					
	PERF COMPL					
	<u>REL CD</u> <u>QUANTITY</u> <u>DATE</u>					
	001 1 30-JUN-2007					
	\$ 547,450.00					
	<u>SERVICE LINE ITEM</u>					
	\$ 444,541.00					
	CLIN CONTRACT TYPE:					
	Cost Contract					
	NOUN: FY05 MTL/TVL/ODC NO-FEE,DO#12					
PRON: X15GX057X1 PRON AMD: 40 ACRN: AL						
AMS CD: 31107175005						
CLIN 9007AD was established by Modification 71 dated 17 Dec 2004.						
CLIN revised by Modification 75 dated 23 Dec 2004.						
CLIN revised by Modification 77 dated 23 Dec 2004.						
CLIN revised by Modification 80 dated 17 Feb 2005.						
CLIN revised by Modification 90 dated 02 May 2005.						
CLIN revised by Modification 91 dated 23 May 2005.						
CLIN revised by Modification 95 dated 21 Jun 2005.						
CLIN revised by Modification B4 dated 13 Jul 2005.						
CLIN revised by Modification B6 dated 13 Jul 2005.						
CLIN revised by Modification 98 dated 26 Aug						



<b>CONTINUATION SHEET</b>	<b>Reference No. of Document Being Continued</b> <b>PIIN/SIIN</b> DAAE07-00-D-M051/0012 <b>MOD/AMD</b> GD	<b>Page</b> 9 <b>of</b> 11
---------------------------	--	----------------------------

**Name of Offeror or Contractor:** GM GDLS DEFENSE GROUP, LLC

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	<p>2005. CLIN revised by Modification BF dated 31 Aug 2005 CLIN revised by Modification BP dated 01 Nov 2005 CLIN revised by Modification BZ dated 01 Nov 2005 CLIN revised by Modification BY dated 03 Nov 2005 CLIN revised by Modification C2 dated 07 Nov 2005 CLIN revised by Modification C5 dated 21 Nov 2005 CLIN revised by Modification CH dated 21 Dec 2005 CLIN revised by Modification CL dated 24 Jan 2006 CLIN revised by Modification CN dated 27 Jan 2006 CLIN revised by Modification CP dated 27 Jan 2006 CLIN revised by Modification CX dated 03 Mar 2006. CLIN revised by Modification DM dated 01 Jun 2006. CLIN revised by Modification DE dated 05 Sep 2006. CLIN revised by Modification EA dated 25 Sep 2006. CLIN revised by Modification EP dated 13 Nov 2006. CLIN revised by Modification FD dated 26 Feb 2007. CLIN revised by Modification FC dated 05 Apr 2007. CLIN revised by Modification FM dated 07 May 2007. CLIN revised by Modification FH dated 07 May 2007. CLIN last revised by Modification FT dated 09 May 07.</p> <p>The funding authorized under this CLIN is for the material costs, travel costs, and Other Direct Costs (ODCs) (no-fee) associated with the following Work Directives:</p> <p>Work Directive DO 0012-032-R1 Work Directive DO 0012-113-R4 Work Directive DO 0012-117 Work Directive DO 0012-117-R1* Work Directive DO 0012-125 Work Directive DO 0012-131-R1 - (\$ 20,963.00) Work Directive DO 0012-150-R1 Work Directive DO 0012-155 Work Directive DO 0012-156-R2</p>				

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-00-D-M051/0012 MOD/AMD GD	Page 10 of 11
--------------------	---	---------------

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP, LLC

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	Work Directive DO 0012-160 Work Directive DO 0012-160-R1 Work Directive DO 0012-160-R2 Work Directive DO 0012-167 Work Directive DO 0012-168 Work Directive DO 0012-169 Work Directive DO 0012-169-R2 Work Directive DO 0012-169-R4* Work Directive DO 0012-171 Work Directive DO 0012-177-R1 Work Directive DO 0012-179 Work Directive DO 0012-182 Work Directive DO 0012-182-R1 Work Directive DO 0012-184 Work Directive DO 0012-184-R1 Work Directive DO 0012-184-R3 Work Directive DO 0012-197 Work Directive DO 0012-204 Work Directive DO 0012-204-R1 Work Directive DO 0012-213-R2 Attachment 007 - (\$ 16,234.00)  *Added by Modification GD  Estimated Cost: \$ 444,541.00 Fixed Fee: \$ 0.00 Estimated Amount: \$ 444,541.00  (End of narrative B001)  <u>Inspection and Acceptance</u> INSPECTION: Destination ACCEPTANCE: Destination  <u>Deliveries or Performance</u> DLVR SCH PERF COMPL <u>REL CD</u> <u>QUANTITY</u> <u>DATE</u> 001 0 30-JUN-2007  \$ 444,541.00				

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP, LLC

SECTION G - CONTRACT ADMINISTRATION DATA

LINE	PRON/ AMS CD/ ITEM	ACRN	OBLG STAT/ JOB ORD NO		PRIOR AMOUNT		INCREASE/DECREASE AMOUNT		CUMULATIVE AMOUNT
9007AA	X15GX056X1 31107175005 A15P30052RX1	AL	1 5GXP15	\$	4,742,415.00	\$	-109.00	\$	4,742,306.00
9007AC	X15GX071X1 31107175005 A15P30052RX1	AL	1 5GXP15	\$	610,870.00	\$	-63,420.00	\$	547,450.00
9007AD	X15GX057X1 31107175005 A15P30052RX1	AL	1 5GXP15	\$	461,304.00	\$	-16,763.00	\$	444,541.00
					NET CHANGE	\$	-80,292.00		

SERVICE NAME	NET CHANGE BY ACRN	ACCOUNTING CLASSIFICATION				ACCOUNTING STATION	INCREASE/DECREASE AMOUNT
Army	AL	21	52033000055R5R07P31107125FB	S20113		W56HZV	\$ -80,292.00
NET CHANGE							\$ -80,292.00

		PRIOR AMOUNT OF AWARD		INCREASE/DECREASE AMOUNT		CUMULATIVE OBLIG AMT
NET CHANGE FOR AWARD:	\$	40,340,924.00	\$	-80,292.00	\$	40,260,632.00

ACRN	EDI ACCOUNTING CLASSIFICATION					
AL	21	050720330000	S20113	55R5R073110717500525FB	5GXP15S20113	W56HZV