

CONTINUATION SHEET**Reference No. of Document Being Continued****Page 2 of 9**

PIIN/SIIN DAAE07-02-C-L045

MOD/AMD P00024

Name of Offeror or Contractor: SCIENCE APPLICATIONS INTERNATIONAL CORPORATION

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM: Combat Hybrid Propulsion System (CHPS)

PURPOSE OF MODIFICATION: Provide Incremental Funds, Correct the Performance Date and Incorporate Rev. 001 to Work Directive SAIC-0010

PREVIOUS NEGOTIATED CONTRACT VALUE: \$27,431,062.00

NEGOTIATED VALUE THIS ACTION: \$ 00.00

TOTAL NEGOTIATED CONTRACT VALUE: \$27,431,062.00

PREVIOUS OBLIGATED CONTRACT AMOUNT: \$24,490,456.00

OBLIGATED AMOUNT THIS ACTION: \$ 1,500,000.00

TOTAL OBLIGATED CONTRACT AMOUNT: \$25,990,456.00

1. This is a Bilateral modification.

2. The purpose of this modification P00024 is to provide incremental funding for Work Directive (WD) SAIC-0010, Correct the final performance date of WD SAIC 0010 and incorporate WD SAIC-0010, Rev. 001, and update Clause B.4.

3. Incrementally fund Work Directive (WD) SAIC-0010:

a. SubCLIN 0110AC is established in the amount of \$1,421,965.00. Therefore the total obligation for CLIN 0110, labor for WD SAIC-0010 is increased by \$1,421,965.00 from \$787,205.00 to \$2,209,170.00.

b. SubCLIN 0210AB is established in the amount of \$78,035.00. Therefore the total obligation for CLIN 0210, material and travel for WD SAIC-0010 is increased by \$78,035.00 from \$207,986 to \$286,021.00.

c. The total obligation for WD SAIC-0010 is increased by \$1,500,000.00 from \$995,191.00 to \$2,495,191.00.

3. Correct the final performance date of WD SAIC 0010 and incorporate WD SAIC-0010, Rev. 001:

a. Pursuant to paragraph 6 of WD SAIC 0010, all effort performed under WD SAIC-0010, Rev. 000 shall be completed 18 months after award of the WD, including the final report. Paragraph 13 of WD SAIC-0010, Rev. 000, incorrectly states the completion date. Therefore the completion date in paragraph 13 of WD SAIC-0010 is corrected to 30 January 2006, at no change in the negotiated amount.

b. WD SAIC-0010, Rev. 001 is hereby incorporated.

4. Update Clause B.4: The attached Clause B.4 "Incremental Funding for Work Directives" is updated at B.4.10 and is hereby incorporated.

5. As a result of this Modification P00024, the total negotiated value of the contract remains unchanged at \$27,431,062.00. The total contract obligation is hereby increased by \$1,500,000.00 from \$24,490,456.00 to \$25,990,456.00.

6. Except as provided herein, all other terms and conditions remain unchanged.

*** END OF NARRATIVE A 024 ***

CONTINUATION SHEET

Reference No. of Document Being Continued
 PIIN/SIIN DAAE07-02-C-L045 MOD/AMD P00024

Name of Offeror or Contractor: SCIENCE APPLICATIONS INTERNATIONAL CORPORATION

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT									
0110	<p>SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS</p> <p>SECURITY CLASS: Unclassified</p> <p>SubCLIN 0110 has been established to fund estimated cost and fee for approved Work Directive No. SAIC-0010</p> <p>The current negotiated value of CLIN 0110 is as follows:</p> <p>Estimated Cost: \$ 2,231,588.00 Fixed Fee: \$ 178,288.00 Total Estimated Amount: \$ 2,409,876.00</p> <p>The total OBLIGATED amount for CLIN 0110 is: \$2,209,170.00</p> <p>(End of narrative A001)</p>													
0110AA	<p><u>SERVICES LINE ITEM</u></p> <p>NOUN: SAIC WD #10 PRON: R342C302R3 PRON AMD: 03 ACRN: AE AMS CD: 622601H9111</p> <p><u>Inspection and Acceptance</u> INSPECTION: Origin ACCEPTANCE: Origin</p> <p><u>Deliveries or Performance</u></p> <table border="0"> <tr> <td>DLVR SCH</td> <td></td> <td>PERF COMPL</td> </tr> <tr> <td><u>REL CD</u></td> <td><u>QUANTITY</u></td> <td><u>DATE</u></td> </tr> <tr> <td>001</td> <td>0</td> <td>SEE WD10, PARA 13</td> </tr> </table> <p>\$ 287,205.00</p>	DLVR SCH		PERF COMPL	<u>REL CD</u>	<u>QUANTITY</u>	<u>DATE</u>	001	0	SEE WD10, PARA 13				\$ 287,205.00
DLVR SCH		PERF COMPL												
<u>REL CD</u>	<u>QUANTITY</u>	<u>DATE</u>												
001	0	SEE WD10, PARA 13												
0110AB	<p><u>SERVICES LINE ITEM</u></p> <p>NOUN: SAIC WD#10 PRON: R342C270R3 PRON AMD: 03 ACRN: AE AMS CD: 622601C0511</p> <p><u>Inspection and Acceptance</u> INSPECTION: Origin ACCEPTANCE: Origin</p> <p><u>Deliveries or Performance</u></p> <table border="0"> <tr> <td>DLVR SCH</td> <td></td> <td>PERF COMPL</td> </tr> <tr> <td><u>REL CD</u></td> <td><u>QUANTITY</u></td> <td><u>DATE</u></td> </tr> </table>	DLVR SCH		PERF COMPL	<u>REL CD</u>	<u>QUANTITY</u>	<u>DATE</u>				\$ 500,000.00			
DLVR SCH		PERF COMPL												
<u>REL CD</u>	<u>QUANTITY</u>	<u>DATE</u>												

CONTINUATION SHEET

Reference No. of Document Being Continued
 PIIN/SIIN DAAE07-02-C-L045 MOD/AMD P00024

Name of Offeror or Contractor: SCIENCE APPLICATIONS INTERNATIONAL CORPORATION

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0110AC	001 0 SEE WD10, PARA 13 \$ 500,000.00 <u>SERVICES LINE ITEM</u> NOUN: SAIC DAAE07-02-C-L045 WD 10 PRON: R342C426R3 PRON AMD: 01 ACRN: AE AMS CD: 622601C0511 <u>Inspection and Acceptance</u> INSPECTION: Origin ACCEPTANCE: Origin <u>Deliveries or Performance</u> DLVR SCH PERF COMPL <u>REL CD QUANTITY DATE</u> 001 0 SEE WD0010 PARA 13 \$ 1,421,965.00				\$ 1,421,965.00
0210	SECURITY CLASS: Unclassified SubCLIN 0210 has been established to fund estimated cost and fee for approved Work Directive No. SAIC-0010 The current negotiated value of CLIN 0210 is as follows: Estimated Travel Cost: \$ 133,065.00 Estimated Material Cost: \$ <u>152,956.00</u> Total Estimated Amount of CLIN 0210: \$ 286,021.00 The total OBLIGATED amount for CLIN 0210 is: \$286,021.00 (End of narrative A001)				
0210AA	<u>SERVICES LINE ITEM</u> NOUN: SAIC WD #10 PRON: R342C302R3 PRON AMD: 03 ACRN: AE AMS CD: 622601H9111 <u>Inspection and Acceptance</u> INSPECTION: Origin ACCEPTANCE: Origin				\$ 207,986.00

CONTINUATION SHEET**Reference No. of Document Being Continued**

Page 6 of 9

PIIN/SIIN DAAE07-02-C-L045

MOD/AMD P00024

Name of Offeror or Contractor: SCIENCE APPLICATIONS INTERNATIONAL CORPORATION**B.4 Incremental Funding for Work Directives:**

B.4.1 WD SAIC-0001 - The Government shall provide funds under this contract for WD SAIC-0001 covering the estimated cost and fee hereof on an incremental basis as provided for in the following funding schedule and pursuant to the Contract Clause entitled LIMITATION OF FUNDS. It is estimated that the incremental amounts are sufficient for the performance of work in each of cited periods. The Government may, at its discretion, allot such funds on an incremental basis within each fiscal year. The contractor shall so plan and execute the work required by this contract as to expend and/or commit funds compatible with the schedule set forth below. Whenever the contractor has reason to believe that the funds allotted to this contract for any fiscal year are either insufficient or excessive for the performance of work required in that fiscal year, the Government shall be so notified.

B.4.1.1 Funding Schedule WD SAIC-0001

<u>Performance Period</u>	<u>Amount</u>
FY02 - Basic, Award through Sep 01	\$2,000,000.00
FY02 - Rev. 001, Award through Nov 02	\$ 446,000.00
FY03 - Dec 02 through Completion	\$4,756,764.00

B.4.1.2 Funds Allotted for WD SAIC-0001, basic and Rev. 001: The amount of funds currently obligated to this contract for WD SAIC-0001 is \$7,202,764.00. (Revised per P00009, which fully funds WD SAIC-00001).

B.4.2 WD SAIC-0002 - The Government shall provide funds under this contract for WD SAIC-0002 covering the estimated cost and fee hereof on an incremental basis as provided for in the following funding schedule and pursuant to the Contract Clause entitled LIMITATION OF FUNDS. It is estimated that the incremental amounts are sufficient for the performance of work in each of cited periods. The Government may, at its discretion, allot such funds on an incremental basis within each fiscal year. The contractor shall so plan and execute the work required by this contract as to expend and/or commit funds compatible with the schedule set forth below. Whenever the contractor has reason to believe that the funds allotted to this contract for any fiscal year are either insufficient or excessive for the performance of work required in that fiscal year, the Government shall be so notified.

B.4.2.1 Funding Schedule WD SAIC-0002

<u>Performance Period</u>	<u>Amount</u>
FY02 - Award through Nov 02	\$104,000.00
FY03 - Dec 02 through Completion	\$332,737.00

B.4.2.2 Funds Allotted for WD SAIC-0002: The amount of funds currently obligated to this contract for WD SAIC-0002 is \$436,737.00. (Revised per P00009, which fully funds WD SAIC-0002).

B.4.3 WD SAIC-0003 - WD SAIC-0003 was fully funded at time of award.

B.4.3.1 Funding Schedule WD SAIC-0003

b.4.3.2 Funds allotted for WD SAIC-0003: The amount of funds currently obligated to this contract for WD SAIC-0003 is \$549,965.00. (Added per P00004)

B.4.4 WD SAIC-0004 - The Government shall provide funds under this contract for WD SAIC-0004, covering the estimated cost and fee hereof on an incremental basis as provided for in the following funding schedule and pursuant to the Contract Clause entitled LIMITATION OF FUNDS. It is estimated that the incremental amounts are sufficient for the performance of work in each of cited periods. The Government may, at its discretion, allot such funds on an incremental basis within each fiscal year. The contractor shall so plan and execute the work required by this contract as to expend and/or commit funds compatible with the schedule set forth below. Whenever the contractor has reason to believe that the funds allotted to this contract for any fiscal year are either insufficient or excessive for the performance of work required in that fiscal year, the Government shall be so notified.

B.4.4.1 Funding Schedule WD SAIC-0004

<u>Performance Period</u>	<u>Amount</u>
FY02 - Award through Nov 02	\$100,000.00
FY03 - Dec 02 through Sep 03	\$ 99,998.00
FY03 - Sep 03 through Jan 04	\$860,000.00
FY03 - Feb 04 through completion	\$967,499.00

B.4.4.2 Funds Allotted for WD SAIC-0004: The amount of funds currently obligated to this contract for WD SAIC-0004 is \$2,457,057.00. (Revised per P00020, which fully funds WD SAIC-0004.)

CONTINUATION SHEET**Reference No. of Document Being Continued**

Page 7 of 9

PIIN/SIIN DAAE07-02-C-L045

MOD/AMD P00024

Name of Offeror or Contractor: SCIENCE APPLICATIONS INTERNATIONAL CORPORATION

B.4.5 WD SAIC-0005 - The Government shall provide funds under this contract for WD SAIC-0005, covering the estimated cost and fee hereof on an incremental basis as provided for in the following funding schedule and pursuant to the Contract Clause entitled LIMITATION OF FUNDS. It is estimated that the incremental amounts are sufficient for the performance of work in each of cited periods. The Government may, at its discretion, allot such funds on an incremental basis within each fiscal year. The contractor shall so plan and execute the work required by this contract as to expend and/or commit funds compatible with the schedule set forth below. Whenever the contractor has reason to believe that the funds allotted to this contract for any fiscal year are either insufficient or excessive for the performance of work required in that fiscal year, the Government shall be so notified.

B.4.5.1 Funding Schedule WD SAIC-0005

<u>Performance Period</u>	<u>Amount</u>
FY03 - Award through Sep 03	\$ 902,000.00
FY03 - Sep 03 through Jan 04	\$1,250,000.00
FY04 - Feb 04 through completion	\$ 853,750.00

B.4.5.2 Funds Allotted for WD SAIC-0005: The amount of funds currently obligated to this contract for WD SAIC-0005 is \$3,005,750.00. (Revised per P00017, which fully funds WD SAIC-0005 through revision 000, and as of the date of modification P00017.)

B.4.6 WD SAIC-0006 - The Government shall provide funds under this contract for WD SAIC-0006, covering the estimated cost and fee hereof on an incremental basis as provided for in the following funding schedule and pursuant to the Contract Clause entitled LIMITATION OF FUNDS. It is estimated that the incremental amounts are sufficient for the performance of work in each of cited periods. The Government may, at its discretion, allot such funds on an incremental basis within each fiscal year. The contractor shall so plan and execute the work required by this contract as to expend and/or commit funds compatible with the schedule set forth below. Whenever the contractor has reason to believe that the funds allotted to this contract for any fiscal year are either insufficient or excessive for the performance of work required in that fiscal year, the Government shall be so notified.

B.4.6.1 Funding Schedule WD SAIC-0006

<u>Performance Period</u>	<u>Amount</u>
FY03 - Award through Dec 03	\$2,500,000.00
FY04 - Jan 04 through Completion	\$2,153,140.00

B.4.6.2 Funds Allotted for WD SAIC-0006: The amount of funds currently obligated to this contract for WD SAIC-0006 is \$4,653,140.00. (Revised per P00017, which fully funds WD SAIC-0006 through revision 000, and as of the date of modification P00017.)

B.4.7 WD SAIC-0007 - The Government shall provide funds under this contract for WD SAIC-0007, covering the estimated cost and fee hereof on an incremental basis as provided for in the following funding schedule and pursuant to the Contract Clause entitled LIMITATION OF FUNDS. It is estimated that the incremental amounts are sufficient for the performance of work in each of cited periods. The Government may, at its discretion, allot such funds on an incremental basis within each fiscal year. The contractor shall so plan and execute the work required by this contract as to expend and/or commit funds compatible with the schedule set forth below. Whenever the contractor has reason to believe that the funds allotted to this contract for any fiscal year are either insufficient or excessive for the performance of work required in that fiscal year, the Government shall be so notified.

B.4.7.1 Funding Schedule WD SAIC-0007

<u>Performance Period</u>	<u>Amount</u>
FY03 - Award through Dec 03	\$1,400,000.00
FY04 - Jan 04 through Completion	\$1,399,852.00

B.4.7.2 Funds Allotted for WD SAIC-0007: The amount of funds currently obligated to this contract for WD SAIC-0007 is \$2,799,852.00. (Revised per P00017, which fully funds WD SAIC-0007 through revision 000, and as of the date of modification P00017.)

CONTINUATION SHEET**Reference No. of Document Being Continued**

Page 8 of 9

PIIN/SIIN DAAE07-02-C-L045

MOD/AMD P00024

Name of Offeror or Contractor: SCIENCE APPLICATIONS INTERNATIONAL CORPORATION

B.4.8 WD SAIC-0008 - The Government shall provide funds under this contract for WD SAIC-0008, covering the estimated cost and fee hereof on an incremental basis as provided for in the following funding schedule and pursuant to the Contract Clause entitled LIMITATION OF FUNDS. It is estimated that the incremental amounts are sufficient for the performance of work in each of cited periods. The Government may, at its discretion, allot such funds on an incremental basis within each fiscal year. The contractor shall so plan and execute the work required by this contract as to expend and/or commit funds compatible with the schedule set forth below. Whenever the contractor has reason to believe that the funds allotted to this contract for any fiscal year are either insufficient or excessive for the performance of work required in that fiscal year, the Government shall be so notified.

B.4.8.1 Funding Schedule WD SAIC-0008

<u>Performance Period</u>	<u>Amount</u>
FY04 - Award through Jan 05	\$2,000,000.00
FY05 - To Be Funded	\$ 107,073.00

B.4.8.2 Funds Allotted for WD SAIC-0008: The amount of funds currently obligated to this contract for WD SAIC-0008 is \$2,000,000.00. (Added via modification P00021)

B.4.9 WD SAIC-0009 - The Government shall provide funds under this contract for WD SAIC-0009, covering the estimated cost and fee hereof on an incremental basis as provided for in the following funding schedule and pursuant to the Contract Clause entitled LIMITATION OF FUNDS. It is estimated that the incremental amounts are sufficient for the performance of work in each of cited periods. The Government may, at its discretion, allot such funds on an incremental basis within each fiscal year. The contractor shall so plan and execute the work required by this contract as to expend and/or commit funds compatible with the schedule set forth below. Whenever the contractor has reason to believe that the funds allotted to this contract for any fiscal year are either insufficient or excessive for the performance of work required in that fiscal year, the Government shall be so notified.

B.4.9.1 Funding Schedule WD SAIC-0009

<u>Performance Period</u>	<u>Amount</u>
FY04 - Award through Jan 05	\$ 395,000.00
FY05 - To Be Funded	\$1,132,827.00

B.4.9.2 Funds Allotted for WD SAIC-0009: The amount of funds currently obligated to this contract for WD SAIC-0009 is \$395,000.00. (Added via modification P00022)

B.4.10 WD SAIC-0010 - The Government shall provide funds under this contract for WD SAIC-0010, covering the estimated cost and fee hereof on an incremental basis as provided for in the following funding schedule and pursuant to the Contract Clause entitled LIMITATION OF FUNDS. It is estimated that the incremental amounts are sufficient for the performance of work in each of cited periods. The Government may, at its discretion, allot such funds on an incremental basis within each fiscal year. The contractor shall so plan and execute the work required by this contract as to expend and/or commit funds compatible with the schedule set forth below. Whenever the contractor has reason to believe that the funds allotted to this contract for any fiscal year are either insufficient or excessive for the performance of work required in that fiscal year, the Government shall be so notified.

B.4.10.1 Funding Schedule WD SAIC-0010

<u>Performance Period</u>	<u>Amount</u>
FY04 - Award through Jan 05	\$ 995,191.00
FY05 - Feb 05 through Completion	\$1,700,706.00

B.4.10.2 Funds Allotted for WD SAIC-0010: The amount of funds currently obligated to this contract for WD SAIC-0010 is \$2,495,191.00. (Updated via modification P00024)

*** END OF NARRATIVE B 006 ***

CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAE07-02-C-L045

MOD/AMD P00024

Name of Offeror or Contractor: SCIENCE APPLICATIONS INTERNATIONAL CORPORATION

SECTION G - CONTRACT ADMINISTRATION DATA

LINE	PRON/ AMS CD/ ITEM MIPR	ACRN	OBLG STAT/ JOB ORD NO		PRIOR AMOUNT	INCREASE/DECREASE AMOUNT		CUMULATIVE AMOUNT
0110AC	R342C426R3 622601C0511	AE	2 42C426	\$	0.00 \$	1,421,965.00	\$	1,421,965.00
0210AB	R342C426R3 622601C0511	AE	2 42C426	\$	0.00 \$	78,035.00	\$	78,035.00
					NET CHANGE	\$	1,500,000.00	

SERVICE NAME	NET CHANGE BY ACRN	ACCOUNTING CLASSIFICATION	ACCOUNTING STATION	INCREASE/DECREASE AMOUNT
Army	AE	21 42040000046N6N7EP622601255Y S20113	W56HZV	\$ 1,500,000.00
				NET CHANGE \$ 1,500,000.00

	PRIOR AMOUNT OF AWARD	INCREASE/DECREASE AMOUNT	CUMULATIVE OBLIG AMT
NET CHANGE FOR AWARD:	\$ 24,490,456.00	\$ 1,500,000.00	\$ 25,990,456.00