

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-02-C-L065 MOD/AMD P00029	Page 2 of 8
Name of Offeror or Contractor: DRS TEST & ENERGY MANAGEMENT, INC.		

SECTION A - SUPPLEMENTAL INFORMATION
PROGRAM: Hybrid Electric (HE) HMMWV Program.

Incorporate Work Directive DRS-0017 Rev. 000, and provide funding

PREVIOUS NEGOTIATED CONTRACT VALUE: \$6,678,507.93
NEGOTIATED VALUE THIS ACTION: \$1,253,511.00
TOTAL NEGOTIATED CONTRACT VALUE: \$7,932,018.93

PREVIOUS OBLIGATED CONTRACT AMOUNT: \$6,678,507.93
OBLIGATED AMOUNT THIS ACTION: \$1,253,511.00
TOTAL OBLIGATED CONTRACT AMOUNT: \$7,932,018.93

1. This is a bilateral modification.
2. The purpose of this modification P00029 is to incorporate Work Directive DRS-0017 Rev. 000, and provide funding.
3. Incorporate WD DRS-0017, Rev. 000: WD DRS-0017, Rev. 000, is hereby incorporated at an increase in the negotiated total value of \$1,253,511.00. (This includes increase in fully burdened labor at an estimated amount of \$183,298.00 and increase in fixed fee of \$15,488.00; fully burdened material at an estimated amount of \$977,517.00 and fixed fee of \$65,955.00; and travel at an estimated amount of \$11,253.00).
4. Funding:
 - a. CLIN 1701 (labor) is established in the negotiated value of \$198,786.00 and SubCLIN 170101 is established in the amount of \$198,786.00.
 - b. CLIN 1702 (material) is established at the negotiated value of \$1,043,472.00 and SubCLIN 170201 is established and funded in the amount of \$1,043,472.00.
 - c. CLIN 1703 (travel) is established in the negotiated value of \$11,253.00 and SubCLIN 170301 is established in the amount of \$11,253.00.
 - d. As a result of the above, WD DRS-0017, Rev. 000 is fully funded in the amount of \$1,253,511.00.
5. Revise Clause B.4: Clause B.4 "Incremental Funding for Work Directives" is revised by adding B.4.16 and B.4.17. The attached clause B.4 is incorporated and shall replace the previous B.4.
6. As a result of this Modification P00029, the total negotiated contract value is increased by \$1,253,511.00 from \$6,678,507.93 to \$7,932,018.93; the total obligated amount is increased by \$1,253,511.00 from \$6,678,507.93 to \$7,932,018.93.
7. Except as provided herein, all other terms and conditions remain unchanged.

*** END OF NARRATIVE A0029 ***

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-02-C-L065 MOD/AMD P00029	Page 3 of 8
--------------------	--	-------------

Name of Offeror or Contractor: DRS TEST & ENERGY MANAGEMENT, INC.

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
1701	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
	The following CLINs, 1701 (labor) and 1702 (material), and 1703(travel) together constitute the total effort for WD DRS-0017.				
	The total negotiated value of WD DRS-0017, is as follows:				
	Estimated Cost: \$1,172,068.00				
	Fixed Fee: \$ 81,443.00				
	Total Cost: \$1,253,511.00				
	(End of narrative A002)				
	HE-HMMWV WD-0017 LABOR	1	LO		\$ 198,786.00
	NOUN: HE-HMMWV UPGRADES-LABOR SECURITY CLASS: Unclassified				
	CLIN 1701 has been established to fund estimated LABOR cost and fee for approved Work Directive No. DRS-0017				
The current negotiated value of CLIN 1701 is as follows:					
Estimated Cost: \$ 183,298.00					
Fixed Fee: \$ 15,488.00					
Total Cost: \$ 198,786.00					
The total OBLIGATED amount for CLIN 1701 is: \$198,786.00					
(End of narrative B003)					
Inspection and Acceptance					
INSPECTION: Destination ACCEPTANCE: Destination					
Deliveries or Performance					
DLVR SCH		PERF COMPL			
REL CD	QUANTITY	DATE			
001	1	20-JUN-2008			
\$	198,786.00				

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-02-C-L065 MOD/AMD P00029	Page 4 of 8
--------------------	--	-------------

Name of Offeror or Contractor: DRS TEST & ENERGY MANAGEMENT, INC.

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
170101	<u>HE-HMMWV WD-0017 LABOR</u> PRON: R372C164R3 PRON AMD: 02 ACRN: AJ AMS CD: 63300544100 (AMOUNT: \$ 198,786.00)				
1702	<u>HE-HMMWV</u> NOUN: HE-HMMWV UPGRADES-MATERIAL SECURITY CLASS: Unclassified CLIN 1702 has been established to fund estimated MATERIAL cost and fee for approved Work Directive No. DRS-0017 The current negotiated value of CLIN 1702 is as follows: Estimated Cost: \$ 977,517.00 Fixed Fee: \$ 65,955.00 Total Cost: \$1,043,472.00 The total OBLIGATED amount for CLIN 1702 is: \$1,043,472.00 (End of narrative B003) <u>Inspection and Acceptance</u> INSPECTION: Destination ACCEPTANCE: Destination <u>Deliveries or Performance</u> DLVR SCH PERF COMPL <u>REL CD</u> <u>QUANTITY</u> <u>DATE</u> 001 1 20-JUN-2008 \$ 1,043,472.00	1	LO		\$ 1,043,472.00
170201	<u>HE-HMMWV</u> PRON: R372C164R3 PRON AMD: 02 ACRN: AJ AMS CD: 63300544100 (AMOUNT: \$ 1,043,472.00)				

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-02-C-L065 MOD/AMD P00029	Page 5 of 8
--------------------	--	-------------

Name of Offeror or Contractor: DRS TEST & ENERGY MANAGEMENT, INC.

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
1703	<p><u>HE-HMMWV</u></p> <p>NOUN: HE-HMMWV UPGRADES-TRAVEL SECURITY CLASS: Unclassified</p> <p>CLIN 1703 has been established to fund estimated TRAVEL cost for approved Work Directive No. DRS-0017</p> <p>The current negotiated value of CLIN 1703 is as follows:</p> <p>Total Estimated Cost: \$ 11,253.00</p> <p>FEE is not applicable to travel.</p> <p>The total OBLIGATED amount for CLIN 1703 is: \$11,253.00</p> <p>(End of narrative B003)</p> <p><u>Inspection and Acceptance</u> INSPECTION: Destination ACCEPTANCE: Destination</p> <p><u>Deliveries or Performance</u> DLVR SCH PERF COMPL <u>REL CD</u> <u>QUANTITY</u> <u>DATE</u> 001 1 20-JUN-2008</p> <p>\$ 11,253.00</p>	1	LO		\$ 11,253.00
170301	<p><u>HE-HMMWV</u></p> <p>PRON: R372C164R3 PRON AMD: 02 ACRN: AJ AMS CD: 63300544100 (AMOUNT: \$ 11,253.00)</p>				

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-02-C-L065 MOD/AMD P00029	Page 6 of 8
Name of Offeror or Contractor: DRS TEST & ENERGY MANAGEMENT, INC.		

B.4 Incremental Funding for Work Directives:

B.4.1 WD DRS-0001, Rev: 000 - The Government shall provide funds under this contract for WD DRS-0001, Rev. 000 covering the estimated cost and fee hereof on an incremental basis as provided for in the following funding schedule and pursuant to the Contract Clause entitled LIMITATION OF FUNDS. It is estimated that the incremental amounts are sufficient for the performance of work in each of cited periods. The Government may, at its discretion, allot such funds on an incremental basis within each fiscal year. The contractor shall so plan and execute the work required by this contract as to expend and/or commit funds compatible with the schedule set forth below. Whenever the contractor has reason to believe that the funds allotted to this contract for any fiscal year are either insufficient or excessive for the performance of work required in that fiscal year, the Government shall be so notified.

B.4.1.1 Funding Schedule WD DRS-0001

<u>Performance Period</u>	<u>Amount</u>
FY02 - Award through Dec 02	\$650,000.00
FY03 - Dec 02 through Dec 03	\$126,308.00
FY04 - Dec 03 through completion	\$ 48,589.00

B.4.1.2 Funds Allotted for WD DRS-0001, Rev. 000: The amount of funds currently obligated to this contract for WD DRS-0001, Rev. 000 is \$824,897.00. (The total amount obligated on this WD was revised per modification P00002, which fully funded the WD.)

B.4.2 RESERVED for WD DRS-0002

B.4.3. WD DRS-0003

B.4.3.1 WD DRS-0003 (BASIC): - This WD DRS-0003(Basic) is fully funded.

B.4.3.2 WD DRS-0003 (Exercised Option Task 4.5): Partial exercise of option task 4.5, WD DRS-0003, as implemented by WD DRS-0003, Rev. 001, is fully funded. (Added by modification P00004, which fully funds partial exercise of option.)

B.4.3.3 WD DRS-0003 (Exercised Option Task 4.5): Partial exercise of option task 4.5, WD DRS-0003, as implemented by WD DRS-0003, Rev. 002, is fully funded. (Added by modification P00005, which fully funds partial exercise of option.)

B.4.4 WD DRS-0004: - This WD DRS-0004 is fully funded.

B.4.5 WD DRS-0005:

B.4.5.1 Funding Schedule WD DRS-0005

<u>Performance Period</u>	<u>Amount</u>
FY04 - Award through Dec 04	\$1,072,000.00
FY05 - Jan 05 through completion	\$ 52,395.00

B.4.5.2 Funds Allotted for WD DRS-0005: The amount of funds currently obligated to this contract for WD DRS-0005, Rev. 000 is \$1,124,395.00.* (*Changed via modification P00011, which fully funds WD DRS-0005.)

B.4.6 WD DRS-0006: - This WD DRS-0006 is fully funded.

B.4.7 WD DRS-0007: - This WD DRS-0007 is fully funded.

B.4.8 WD DRS-0008: - This WD DRS-0008 is fully funded.

B.4.9 WD DRS-0009: - This WD DRS-0009 is fully funded.

B.4.10 WD DRS-0010: - This WD DRS-0010 is fully funded.

B.4.11 WD DRS-0011: - This WD DRS-0011 is fully funded.

B.4.12 WD DRS-0012: - This WD DRS-0012 is fully funded.

B.4.13 RESERVED

B.4.14 WD DRS-0014: - This WD DRS-0014 is fully funded.

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-02-C-L065 MOD/AMD P00029	Page 7 of 8
Name of Offeror or Contractor: DRS TEST & ENERGY MANAGEMENT, INC.		

B.4.15 WD DRS-0015: - This WD DRS-0015 is fully funded.

B.4.16 RESERVED

B.4.17 WD DRS-0017: - This WD DRS-0017 is fully funded.

*** END OF NARRATIVE B0004 ***

Name of Offeror or Contractor: DRS TEST & ENERGY MANAGEMENT, INC.

SECTION G - CONTRACT ADMINISTRATION DATA

LINE	PRON/ AMS CD/ ITEM MIPR	OBLG STAT/ ACRN JOB ORD NO	PRIOR AMOUNT	INCREASE/DECREASE AMOUNT	CUMULATIVE AMOUNT
170101	R372C164R3 63300544100	AJ 2 72C164	\$ 0.00	\$ 198,786.00	\$ 198,786.00
170201	R372C164R3 63300544100	AJ 2 72C164	\$ 0.00	\$ 1,043,472.00	\$ 1,043,472.00
170301	R372C164R3 63300544100	AJ 2 72C164	\$ 0.00	\$ 11,253.00	\$ 11,253.00
			NET CHANGE	\$ 1,253,511.00	

SERVICE NAME	NET CHANGE BY ACRN	ACCOUNTING CLASSIFICATION	ACCOUNTING STATION	INCREASE/DECREASE AMOUNT
Army	AJ	21 72040000076N6N7EP633005255Y S20113	W56HZV	\$ 1,253,511.00
NET CHANGE				\$ 1,253,511.00

	PRIOR AMOUNT OF AWARD	INCREASE/DECREASE AMOUNT	CUMULATIVE OBLIG AMT
NET CHANGE FOR AWARD:	\$ 6,678,507.93	\$ 1,253,511.00	\$ 7,932,018.93

ACRN	EDI ACCOUNTING CLASSIFICATION
AJ	21 070820400000 S20113 76N6N7E63300544100255Y 72C164S20113 W56HZV