AMENDMENT OF SOLICITATION/MODIFICATION OF CONTR			1. Contract		Page 1 Of 4			
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Purchase Re	eq No.	5. Project No. (1	If applicable)			
P00003	2004SEP23	SEE SCHEDULE						
6. Issued By	Code W56HZV	7. Administered By (If other	er than Item 6)	1	Code S3603A			
TACOM WARREN	<u> </u>	DCMA CLEVELAND						
AMSTA-PM-LAV-B		ADMIRAL KIDD CENTER.						
ANGELA VENDITTELLI (586)574-8359 WARREN, MICHIGAN 48397-5000			555 EAST 88TH STREET BRATENAHL, OH 44108-1068					
HTTP://CONTRACTING.TACOM.ARMY.MIL								
EMAIL: VENDITTA@TACOM.ARMY.MIL		SCD C	PAS NONE	ADP P	Г нQ0337			
8. Name And Address Of Contractor (No., Stre	et, City, County, State and	<u> </u>	9A. Amendme	nt Of Solicitation				
RADIAN INC.			4					
DBA: RADIAN INC. MILPARTS			9R Dated (Sec	Ttem 11)	_			
35353 CURTIS BOULEVARD			9B. Dated (See Item 11)					
SUITE 591 EASTLAKE, OH. 44095-4032		X	10A. Modifica	tion Of Contract/	Order No.			
2.22.22.22, 0.11 11030 1002			DAAE07-03-C	-N173				
TYPE BUSINESS: Large Business Perfo		10B. Dated (See Item 13)						
Code <sup>1S6F6</sup> Facility Code			2003SEP02					
11. T	HIS ITEM ONLY APPLI	ES TO AMENDMENTS OF	SOLICITATION	NS	_			
The above numbered solicitation is amend	ed as set forth in item 14.	The hour and date specified	for receipt of O	ffers	_			
is extended, is not extended.		•	•					
Offers must acknowledge receipt of this ame								
(a) By completing items 8 and 15, and return offer submitted; or (c) By separate letter or								
ACKNOWLEDGMENT TO BE RECEIVED	0							
SPECIFIED MAY RESULT IN REJECTIO								
change may be made by telegram or letter, p opening hour and date specified.	rovided each telegram or	letter makes reference to the	solicitation and	ınıs amendment, a	na is received prior to the			
12. Accounting And Appropriation Data (If required) NO CHANGE TO OBLIGATION DATA								
NO CHANGE TO OBLIGATION DATA								
	ITEM ONLY APPLIES T	O MODIFICATIONS OF C	ONTRACTS/OR	DERS				
KIND MOD CODE: G		act/Order No. As Described 1						
A. This Change Order is Issued Pursuant To: The Contract/Order No. In Item 10A.  The Contract/Order No. In Item 10A.								
B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.)								
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).   C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of: Mutual Agreement								
D. Other (Specify type of modification a	nd authority)				_			
E IMPORTANT: Contractor is not X is required to sign this document and return conies to the Issuing Office								
E. IMPORTANT: Contractor is not, is required to sign this document and return copies to the Issuing Office.  14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)								
1								
SEE SECOND PAGE FOR DESCRIPTION								
Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.								
15A. Name And Title Of Signer (Type or print)	16A. Name And Title Of Contracting Officer (Type or print)							
		MICHAEL T. FINN		574-8361				
15B. Contractor/Offeror	15C. Date Signed				16C. Date Signed			
(Signature of person authorized to sign)	-	By(Signature	/SIGNED/	Officer)	2004SEP23			
(- 0 · 1	l e	/~- <del>8</del>		/	1			

## CONTINUATION SHEET

### Reference No. of Document Being Continued

PIIN/SIIN DAAE07-03-C-N173

MOD/AMD P00003

Page 2 of 4

Name of Offeror or Contractor: RADIAN INC.

SECTION A - SUPPLEMENTAL INFORMATION

- 1. The purpose of this Modification P00003 is to extend the delivery date for the four (4) manufactured Feed Chute Ends and for the Final Digital Technical Data Package (D-TDP).
- 2. CLIN 0001AA is modified to extend the delivery date of D-TDP from 08 Oct 2004 to 07 Dec 2004.
- 3. Section F.2.4 is modified to extend the delivery date for the four (4) manufactured Feed Chute Ends (2 High Explosive and 2 Armor Piercing) from "September 9, 2004" to "NLT November 15, 2004".
- 4. Section F.2.6 is modified to extend the delivery date of the Final D-TDP from "October 8, 2004" to "December 7, 2004".
- 5. As a result of this modification, there is no change to the contract price.
- 6. All other terms and conditions remain unchanged and in full force and effect.

\*\*\* END OF NARRATIVE A 004 \*\*\*

**CONTINUATION SHEET** 

# Reference No. of Document Being Continued

PIIN/SIIN DAAE07-03-C-N173 MOD/AMD P00003

Page 3 of 4

Name of Offeror or Contractor: RADIAN INC.

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
0001AA	SERVICES LINE ITEM				\$\$
	CLIN CONTRACT TYPE:				
	Firm-Fixed-Price NOUN: REVERSE ENGR FEED CHUTE ENDS				
	PRON: T132T3104K PRON AMD: 03 ACRN: AA				
	CUSTOMER ORDER NO: M9545003MPR3AG9				
	This CLIN shall be performed IAW				
	Sections C.1 through C.6.2; Section E.1;				
	and Sections F.1 through F.2.6 of this contract.				
	of this contract.				
	(End of narrative C001)				
	Inspection and Acceptance				
	INSPECTION: Destination ACCEPTANCE: Destination				
	Deliveries or Performance				
	DLVR SCH PERF COMPL				
	REL CD         QUANTITY         DATE           001         0         07-DEC-2004				
	\$ 151,000.00				
	* Modification P00001 changed the delivery				
	date from 270 days after award to 29 May 2004.				
	* Modification P00002 changed the delivery				
	date from 29 May 2004 to 08 Oct 2004.				
	* Modification P00003 changed the delivery				
	date from 08 Oct 2004 to 07 Dec 2004.				
	(End of narrative F001)				
		<u> </u>			

### **CONTINUATION SHEET**

#### Reference No. of Document Being Continued

PIIN/SIIN DAAE07-03-C-N173

MOD/AMD P00003

Page 4 of 4

Name of Offeror or Contractor: RADIAN INC.

SECTION F - DELIVERIES OR PERFORMANCE

PACKAGING AND DELIVERIES:

- F.1 PACKAGING:. All deliverables, hardware and software, shall be packaged using best commercial packaging to ensure safe arrival to their destination, without damage or loss. All digital data shall be free of viruses.
- F.1.1 All hardware and software shall be delivered, by traceable means, to the following address:
  - U.S. Army Tank-automotive and Armaments Command

ATTN: AMSTA-PM-LAV-M (mail stop 501) Matt Koneda or Angela Vendittelli

(phone 586-574-8889 or 586-574-8359).

6501 E. 11 Mile Rd. Warren, MI 48397-5000

- F.2 DELIVERABLES: The following events, data and items shall be take place IAW the following schedule and described within the body of this contract:
- F.2.1 The Start of Work Meeting and the first Design Review shall be 10 days after contract (DAC), IAW Section C.5.2 and C.5.3.
- F.2.2 A Critical Design Review shall be conducted 30 days prior to delivery of the preliminary D-TDP, IAW C.5.4.
- ${\tt F.2.3}$  A preliminary D-TDP shall be delivered 150 DAC.
- F.2.4 The four (4) manufactured Feed Chute Ends, consisting of two (2) HE and two (2) AP, shall be delivered NLT November 15, 2004.
- F.2.5 Government testing of the first articles will be completed NLT 10 days after the delivery of the 4 first articles.
- F.2.6 The Final D-TDP (CLIN 0001AA), GFE (Section C.6), and report of findings from destructive testing (Section C.6) shall be delivered NLT December 7, 2004
- $^{\star}$  Changed by Modification P00003.

\*\*\* END OF NARRATIVE F 001 \*\*\*