

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. Contract ID Code Time-and-Materiels		Page 1 Of 5	
2. Amendment/Modification No. 01		3. Effective Date 2004AUG16		4. Requisition/Purchase Req No. SEE SCHEDULE		5. Project No. (If applicable)	
6. Issued By TACOM WARREN AMSTA-AQ-ADEBS TONI SPALDING (586)574-6290 WARREN, MICHIGAN 48397-5000 HTTP://CONTRACTING.TACOM.ARMY.MIL EMAIL: SPALDINT@TACOM.ARMY.MIL		Code W56HZV		7. Administered By (If other than Item 6) DCMA CHICAGO 1523 WEST CENTRAL ROAD BLDG 203 ARLINGTON HEIGHTS IL 60004-2451		Code S1403A	
				SCD C PAS NONE ADP PT HQ0339			
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) CONLEY & ASSOCIATES, INC. CONLEY & ASSOCIATES, INC. 930 KEHRS MILL ROAD BALLWIN, MO. 63011-2462 TYPE BUSINESS: Small Disadvantaged Business Performing in U.S.				<input type="checkbox"/>		9A. Amendment Of Solicitation No.	
				<input type="checkbox"/>		9B. Dated (See Item 11)	
				<input checked="" type="checkbox"/>		10A. Modification Of Contract/Order No. DAAE07-03-D-T073/0010	
				<input type="checkbox"/>		10B. Dated (See Item 13) 2004FEB20	
Code 0JDM6		Facility Code					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendments: (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. Accounting And Appropriation Data (If required) NO CHANGE TO OBLIGATION DATA							
13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS							
KIND MOD CODE: G It Modifies The Contract/Order No. As Described In Item 14.							
<input type="checkbox"/> A. This Change Order is Issued Pursuant To: The Changes Set Forth In Item 14 Are Made In The Contract/Order No. In Item 10A.							
<input type="checkbox"/> B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.) Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).							
<input checked="" type="checkbox"/> C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of: FAR Part 43 & Mutual Agreement							
<input type="checkbox"/> D. Other (Specify type of modification and authority)							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return _____ copies to the Issuing Office.							
14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) SEE SECOND PAGE FOR DESCRIPTION							

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. Name And Title Of Signer (Type or print)		16A. Name And Title Of Contracting Officer (Type or print) LAWRENCE R. ELLENA ELLENAL@TACOM.ARMY.MIL (586)574-6952	
15B. Contractor/Offeror _____ (Signature of person authorized to sign)	15C. Date Signed	16B. United States Of America By _____ /SIGNED/ (Signature of Contracting Officer)	16C. Date Signed 2004AUG16

NSN 7540-01-152-8070

PREVIOUS EDITIONS UNUSABLE

30-105-02

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA FAR (48 CFR) 53.243

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-03-D-T073/0010 MOD/AMD 01	Page 2 of 5
Name of Offeror or Contractor: CONLEY & ASSOCIATES, INC.		

SECTION A - SUPPLEMENTAL INFORMATION

MODIFICATION 01 to Task Order 0010, Basic Contract DAAE07-03-D-T073, for the Containerized Maintenance Facility (CMF) communications systems (C4ISR/CEN) installation, training, and support is extended -
FROM: 30 July 2004
TO: 31 October 2005

This extension is necessary due to unforeseen program delays which have affected original scheduling for testing, fielding, and other release requirements.

The following Contract Lines in Section B have been modified to the new performance completion date of 31 October 2005:
0032AA Material
0042AA Travel
0052AA Contractor Labor

Contractor will remain ready to provide services as contracted by this order when the CMF system(s) become again available. System Acquisition Manager for the CMF will keep all parties informed of status, and will notify Contractor in a reasonably early time to allow them preparation for travel if/as necessary to support the program and complete this open effort.

* * * * * NOTHING FOLLOWS * * * * *

*** END OF NARRATIVE A 003 ***

Name of Offeror or Contractor: CONLEY & ASSOCIATES, INC.

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0032AA	<div>SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS</div> <div>C4ISR FOR TWO CMF SHELTERS</div> <div>NOUN: C4I - CONTAINERIZED MAINT PRON: P146H0482T PRON AMD: 01 ACRN: AA AMS CD: 53901110187</div> <div>Inspection and Acceptance INSPECTION: Origin ACCEPTANCE: Origin</div> <div>Deliveries or Performance DLVR SCH PERFORM COMPL REL CD QUANTITY DATE 001 0 31-OCT-2005</div> <div>\$ 215,550.29</div> <div>Modification 01 extends the period of performance from 2004 Jul 30 through 2005 Oct 31. This extension is made due to CMF program delays which have altered time frames for all other supporting efforts, including training and fielding.</div> <div>(End of narrative F001)</div>		LO		\$ 215,550.29

Name of Offeror or Contractor: CONLEY & ASSOCIATES, INC.

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0042AA	<p>TRAVEL IN SUPPORT OF C4ISR FOR CMF</p> <p>NOUN: C4I - CONTAINERIZED MAINT PRON: P146H0482T PRON AMD: 01 ACRN: AA AMS CD: 53901110187</p> <p><u>Inspection and Acceptance</u> INSPECTION: Destination ACCEPTANCE: Destination</p> <p><u>Deliveries or Performance</u> DLVR SCH PERF COMPL <u>REL CD</u> <u>QUANTITY</u> <u>DATE</u> 001 0 31-OCT-2005</p> <p>\$ 22,000.00</p> <p>Modification 01 extends the period of performance from 2004 Jul 30 through 2005 Oct 31. This extension is made due to CMF program delays which have altered time frames for all other supporting efforts, including training and fielding.</p> <p>(End of narrative F001)</p>		LO		\$ 22,000.00

Name of Offeror or Contractor: CONLEY & ASSOCIATES, INC.

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0052AA	<div>CONTRACTOR LABOR, C4ISR FOR CMF</div> <div>NOUN: C4I - CONTAINERIZED MAINT PRON: P146H0482T PRON AMD: 01 ACRN: AA AMS CD: 53901110187</div> <div>Inspection and Acceptance INSPECTION: Destination ACCEPTANCE: Destination</div> <div>Deliveries or Performance DLVR SCH PERFORM COMPL REL CD QUANTITY DATE 001 0 31-OCT-2005</div> <div>\$ 162,449.71</div> <div>Modification 01 extends the period of performance from 2004 Jul 30 through 2005 Oct 31. This extension is made due to CMF program delays which have altered time frames for all other supporting efforts, including training and fielding.</div> <div>(End of narrative F001)</div>				\$ 162,449.71