AMENDMENT OF SOLICITATI	ON/MODIFICATI	ON OF CONT	TRACT	1. Contract I		Page 1 Of 4	
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Purchase Req N				. (If applicable)	
07	2004AUG24	SEE SCHEDULE					
6. Issued By	Code W56HZV	7. Administered By (If other than Item 6) Code S3912A					
TACOM WARREN		DCMA CENTR	AL PENNSYL	VANIA			
AMSTA-AQ-ADBA		201 PENN S	т.				
MARIA KRAUS (586)574-7479		SUITE 201	D3 106	01 4054			
WARREN, MICHIGAN 48397-5000 HTTP://CONTRACTING.TACOM.ARMY.MIL		READING,	PA 196	01-4054			
EMAIL: KRAUSM@TACOM.ARMY.MIL							
				PAS NONE		PT HQ0337	
8. Name And Address Of Contractor (No., Stre	eet, City, County, State and	l Zip Code)		9A. Amendmei	nt Of Solicitati	on No.	
GROVE U.S. L.L.C.							
1565 BUCHANAN TRAIL EAST P.O. BOX 21				9B. Dated (See	Item 11)		
SHADY GROVE, PA. 17256-0021							
			X	10A. Modificat	tion Of Contra	ct/Order No.	
				DAAE07-97-D-	X001/0038		
TYPE BUSINESS: Large Business Perfo	orming in U.S.			10B. Dated (Se	e Item 13)		
Code 12361 Facility Code				2002DEC13			
11. T	THIS ITEM ONLY APPLI	ES TO AMENDME	ENTS OF SC	LICITATION	S		
The above numbered solicitation is amend	ded as set forth in item 14.	The hour and date	specified fo	r receipt of Of	fers		
is extended, is not extended.							
Offers must acknowledge receipt of this amo							
(a) By completing items 8 and 15, and return offer submitted; or (c) By separate letter or							
ACKNOWLEDGMENT TO BE RECEIVE	0						
SPECIFIED MAY RESULT IN REJECTION	ON OF YOUR OFFER. If	by virtue of this am	endment you	desire to char	ige an offer ali	eady submitted, such	
change may be made by telegram or letter, j	provided each telegram or	letter makes refere	nce to the so	licitation and t	his amendment	, and is received prior to the	
opening hour and date specified.	auired)						
12. Accounting And Appropriation Data (If reaction ACRN: AA NET DECREASE: -\$296,230.00	quireu)						
KIND MOD CODE: C	ITEM ONLY APPLIES T It Modifies The Contra				DERS		
A. This Change Order is Issued Pursua The Contract/Order No. In Item 10.				The Ch	anges Set Fort	h In Item 14 Are Made In	
B. The Above Numbered Contract/Orde Set Forth In Item 14, Pursuant To T	er Is Modified To Reflect		Changes (su	ch as changes i	n paying office	e, appropriation data, etc.)	
X C. This Supplemental Agreement Is En	tered Into Pursuant To Au	thority Of:					
D. Other (Specify type of modification a	and authority)						
E. IMPORTANT: Contractor is not.	X is required to sign	this document and	l return		copies to the Is	suing Office	
14. Description Of Amendment/Modification (<u> </u>				•		
- · · - · · · · · · · · · · · · · · · ·	g		,	y -		,	
SEE SECOND PAGE FOR DESCRIPTION							
Except as provided herein, all terms and condi	tions of the document refe	renced in item 9A o	r 10A, as he	retofore chang	ed, remains un	changed and in full force	
and effect. 15A. Name And Title Of Signer (Type or print)	16A. Name	And Title (of Contracting	Officer (Type	or print)	
	,	J. CHECK	-SANCHEZ			· · · · · · · · · · · · · · · · · · ·	
	14-0			Y.MIL (810)5	74-8283	1400	
15B. Contractor/Offeror	15C. Date Signed	16B. Unite	d States Of A	America		16C. Date Signed	
		By		/SIGNED/		2004AUG24	
(Signature of person authorized to sign)			Signature of	Contracting C	Officer)		
NSN 7540-01-152-8070		30-105-02			STANDARD I	FORM 30 (REV. 10-83)	

CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAE07-97-D-X001/0038

MOD/AMD 07

Page 2 of 4

Name of Offeror or Contractor: GROVE U.S. L.L.C.

SECTION A - SUPPLEMENTAL INFORMATION

CONTRACT: DAAE07-97-D-X001 DELIVERY ORDER: 0038

MODIFICATION: 07

NOUN: ATEC GRAPPLES AND CLAMSHELLS
CURRENT VALUE: \$1,130,198.00
AMOUNT THIS ACTION: \$(296,230.00)
NEW VALUE: \$ 833,968.00

This is a bilateral modification. The purpose of this modification 07 is to:

- 1. Decrease the quantity of clamshells by 10 on CLIN 6002AB, from 38 to 28. As a result, the dollar value of the CLIN is reduced by \$139,520.00 from \$530,176.00 to \$390,656.00.
- 2. Decrease the quantity of grapples by 10 on CLIN 6002AC, from 34 to 24. As a result, the dollar value of the CLIN is reduced by \$156,710.00, from \$532,814.00 to \$376,104.00.
- 3. The Contractor releases the government from any further claim for equitable adjustment relating to the changes made by this modification.
- 4. As a result of the above, the total amount for delivery order 0038 has decreased by \$296,230.00, from \$1,130,198.00 to \$833,968.00.

*** END OF NARRATIVE A 006 ***

CONTINUATION SHEET

Reference No. of Document Being Continued PIIN/SIIN DAAE07-97-D-X001/0038 MOD/AMD 07

Page 3 of 4

Name of Offeror or Contractor: GROVE U.S. L.L.C.

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
6002AB	PRODUCTION QUANTITY	28	EA	\$ 13,952.00000	\$390,656.00
	NOUN: ATEC - CLAMSHELLS PRON: P136F7502T PRON AMD: 08 ACRN: AA AMS CD: 53504732154				
	Packaging and Marking				
	Inspection and Acceptance INSPECTION: Origin ACCEPTANCE: Origin				
	Deliveries or Performance DOC SUPPL REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD 001 DELETED				
6002AC	PRODUCTION QUANTITY	24	EA	\$ 15,671.00000	\$376,104.00
	NOUN: ATEC-GRAPPLES PRON: P136F7492T PRON AMD: 10 ACRN: AA AMS CD: 53504732154				
	Packaging and Marking				
	Inspection and Acceptance INSPECTION: Origin ACCEPTANCE: Origin				
	Deliveries or Performance DOC SUPPL REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD 001 DELETED				

CONTINUATION SHEET		Reference No. of Document Being Continued					Page 4 of 4	
		PIIN/	SIIN DAAE07-97-	-D-X00	1/0038 MOD/AMD 0	7		
Name	of Offeror or Contracto	r: GROVE U.S	. L.L.C.					,
SECTION	G - CONTRACT ADMINIST	TRATION DATA						
	PRON/							
LINE	AMS CD/	OBLG	STAT/ RD NO	DD TOD AMOUNT		INCREASE/DECREASE AMOUNT		CUMULATIVE AMOUNT
<u>ITEM</u> 6002AB	MIPR P136F7502T 53504732154 A13P51541CCW	AA 1		PRIOR AMOUN' 530,176.0		-139,520.00	\$	390,656.00
6002AC	P136F7492T 53504732154 A13P51541CCW	AA 1 3ZC		532,814.0	0 \$	-156,710.00	\$	376,104.00
				NET CHANGE	\$	-296,230.00		
SERVICE NAME Army	NET CHANGE BY ACRN AA		CLASSIFICATI		113	ACCOUNTING STATION W56HZV	\$_	INCREASE/DECREASE AMOUNT -296,230.00
						NET CHANG	E \$	-296,230.00
NET CHA	NGE FOR AWARD: \$	AMOUNT WARD 8.00		REASE/ <u>AMOU</u> -296,2		CUMULATI OBLIG A		