

2. Amendment/Modification No. P00203	3. Effective Date 2004SEP23	4. Requisition/Purchase Req No. SEE SCHEDULE	5. Project No. (If applicable)
---	--------------------------------	---	--------------------------------

6. Issued By TACOM WARREN AMSTA-AQ-ATBB JOE MACHUSAK (586)574-7353 WARREN, MICHIGAN 48397-5000 HTTP://CONTRACTING.TACOM.ARMY.MIL EMAIL: MACHUSAK@TACOM.ARMY.MIL	Code W56HZV	7. Administered By (If other than Item 6) DCMA STEWART & STEVENSON SEALY P.O. BOX 457 SEALY, TX 77474-0457	Code S4807A
---	----------------	--	----------------

SCD A PAS NONE ADP PT HQ0339

8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) STEWART & STEVENSON TACTICAL VEHICLE SYSTEMS, LP 5000 I-10 WEST SEALY, TX. 77474-9506 TYPE BUSINESS: Large Business Performing in U.S.	<input type="checkbox"/>	9A. Amendment Of Solicitation No.
	<input type="checkbox"/>	9B. Dated (See Item 11)
	<input checked="" type="checkbox"/>	10A. Modification Of Contract/Order No. DAAE07-98-C-M005
	<input type="checkbox"/>	10B. Dated (See Item 13) 1998OCT14

Code 0FW39 Facility Code

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:
 (a) By completing items 8 and 15, and returning _____ copies of the amendments; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. **FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.** If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. Accounting And Appropriation Data (If required)
NO CHANGE TO OBLIGATION DATA

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS

It Modifies The Contract/Order No. As Described In Item 14.

<input type="checkbox"/>	A. This Change Order is Issued Pursuant To: The Contract/Order No. In Item 10A.	The Changes Set Forth In Item 14 Are Made In
<input type="checkbox"/>	B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.) Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).	
<input checked="" type="checkbox"/>	C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of: Mutual Agreement of the Parties	
<input type="checkbox"/>	D. Other (Specify type of modification and authority)	

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the Issuing Office.

14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRIPTION

Contract Expiration Date: 2004DEC31

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. Name And Title Of Signer (Type or print)	16A. Name And Title Of Contracting Officer (Type or print) DENISE MIKA MIKAD@TACOM.ARMY.MIL (586)574-5763
15B. Contractor/Offeror (Signature of person authorized to sign)	15C. Date Signed
	16B. United States Of America By _____ /SIGNED/ (Signature of Contracting Officer)
	16C. Date Signed 2004SEP23

CONTINUATION SHEET**Reference No. of Document Being Continued**

Page 2 of 9

PIIN/SIIN DAAE07-98-C-M005

MOD/AMD P00203

Name of Offeror or Contractor: STEWART & STEVENSON TACTICAL VEHICLE SYSTEMS, LP

SECTION A - SUPPLEMENTAL INFORMATION

PURPOSE OF MODIFICATION P00203: To change required deliveries and revise Attachment 009 and Section J.

PREVIOUS CONTRACT AMOUNT	\$ 2,052,884,887.54
AMOUNT THIS ACTION	\$ 0.00
NEW CONTRACT AMOUNT	\$ 2,052,884,887.54

1. The following changes are incorporated into the contract by modification P00203:
 - a. Section B is revised to change the scheduled delivery date for SLIN 6256AB DEL REL CD 003 from 30-SEP-2004 to 31 Oct 2004 and to revise the delivery date for SLIN 6257AB from 30-SEP-2004 to 31-OCT-2004.
 - b. Section J, Attachment 009 is revised to show the change in the scheduled delivery for SLIN 6256AB DEL REL CD 003 from 30-SEP-2004 to 31-OCT-2004. Attachment 009 is further revised to show the change in the scheduled delivery date for SLIN 6257AB from 31-SEP-2004 to 31-OCT-2004. The Section J narrative J005 is revised to show the latest Attachment 009 revision date: 20 SEP 04.
2. The Contractor hereby remises, releases and discharges the Government from all civil liabilities, obligations, claims, appeals, and demands which are based on the incorporation of the above referenced changes into the contract, whether administrative or judicial, legal or equitable, or direct or indirect.
3. As a result of this modification P00203, there are no other changes to the terms and conditions of the contract except as stated herein.

*** END OF NARRATIVE A 211 ***

CONTINUATION SHEET

Reference No. of Document Being Continued
 PIIN/SIIN DAAE07-98-C-M005 MOD/AMD P00203

Name of Offeror or Contractor: STEWART & STEVENSON TACTICAL VEHICLE SYSTEMS, LP

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
6256AB	<p>SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS</p> <p><u>PRODUCTION QUANTITY</u></p> <p>NOUN: HIMAR XM1140 LAUNCHER CHASSIS PRON: J035X623J0 PRON AMD: 07 ACRN: DY AMS CD: 51106866007</p> <p><u>Packaging and Marking</u></p> <p><u>Inspection and Acceptance</u> INSPECTION: Origin ACCEPTANCE: Origin</p> <p><u>Deliveries or Performance</u> DOC SUPPL <u>REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD</u> 001 W56HZV3097MV01 CK0SJ7 M 3 <u>PROJ CD BRK BLK PT</u> IIL <u>DEL REL CD QUANTITY DEL DATE</u> 001 7 31-JUL-2004 002 8 31-AUG-2004 003 9 31-OCT-2004</p> <p>FOB POINT: Origin</p> <p>SHIP TO: <u>PARCEL POST ADDRESS</u> (CK0SJ7) XR STEWART AND STEVENSON TACTICAL VEHICLE SYSTEMS 5000 INTERSTATE 10 WEST SEALY TX 77474-0001</p> <p>HIMARS LAUNCHER CHASSIS XM1140</p> <p>NSN: 2320-01-491-3436 Part Number: 13547100</p> <p>XM1140 HIMARS Launcher Chassis</p> <p>Mod P00160 incorporates ECP 5886R1 and ECP 7390R1 and engineering changes from Modification P00152, as applicable, in Consecutive Option Incremental vehicles, at prices shown in Attachment 013.</p> <p>Modification P00161 incorporates DEV 1142(Modify the hose clamps for the cooling system installation) and ECP 5782R3(Tractor/Wrecker fuel capacity upgrade) As as result of modification P00161, SLIN 6256AB is</p>	24	EA	\$ 337,872.68000	\$ 8,108,944.32

CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAE07-98-C-M005

MOD/AMD P00203

Name of Offeror or Contractor: STEWART & STEVENSON TACTICAL VEHICLE SYSTEMS, LP

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	<p>changed as follows: Dev 1142 added \$1.99 to the unit price on Attachment 13.</p> <p>Modification P00175 incorporates First Aid Kit and Max Tool Kit to the BII of the Launcher Chassis. As a result \$143.31 is added to the vehicle unit price on Attachment 13.</p> <p>Modification P00170 incorporates the following changes, effective for this SLIN 6256AB: Dev 1183, Dev 1162, Dev 1167R1, ECP 7374R1, and Dev 1153. Changes apply to the full SLIN quantity of 24 vehicles. Net effect of these changes, increases unit price \$6.71. Further breakdown of unit costs are listed on Attachment 13. Extended amounts of the net changes to unit prices for all affected Consecutive Option - "Incremental" Army HIMARS vehicles are funded on SLIN 6345AA.</p> <p>Modification P00177 added XM1140 to the NOUN of this SLIN.</p> <p>Modification P00203 changed the DEL DATE for DEL REL CD 003 from 30-SEP-2004 to 31-OCT-2004 pursuant to Clause I-90 Excusable Delays, due to the effect of Hurricane Frances on deliveries of Chemical Air Filtration Unit (CAFU) to O'Garra-Hess & Eisenhardt, provider of the FMTV reinforced cab for HIMARS vehicles.</p> <p>(End of narrative F001)</p>				

CONTINUATION SHEET

Reference No. of Document Being Continued
 PIIN/SIIN DAAE07-98-C-M005 MOD/AMD P00203

Name of Offeror or Contractor: STEWART & STEVENSON TACTICAL VEHICLE SYSTEMS, LP

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
6257AB	<p><u>PRODUCTION QUANTITY</u></p> <p>NOUN: FMTV-USMC HIMARS XM1140 CHASS PRON: J035X624J0 PRON AMD: 04 ACRN: DY AMS CD: 51106866007</p> <p><u>Packaging and Marking</u></p> <p><u>Inspection and Acceptance</u> INSPECTION: Origin ACCEPTANCE: Origin</p> <p><u>Deliveries or Performance</u> DOC SUPPL <u>REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD</u> 001 W56HZV3097MV02 CK0SJ7 M 3 <u>PROJ CD BRK BLK PT</u> IIL <u>DEL REL CD QUANTITY DEL DATE</u> 001 1 31-OCT-2004</p> <p>FOB POINT: Origin</p> <p>SHIP TO: <u>PARCEL POST ADDRESS</u> (CK0SJ7) XR STEWART AND STEVENSON TACTICAL VEHICLE SYSTEMS 5000 INTERSTATE 10 WEST SEALY TX 77474-0001</p> <p>HIMARS Launcher Chassis XM1140 NSN: 2320-01-491-3436 Part Number: 13547100</p> <p>Marine Corp</p> <p>Mod P00160 incorporates ECP 5886R1 and ECP 7390R1 and engineering changes from Modification P00152, as applicable, in Consecutive Option Incremental vehicles, at prices shown in Attachment 013.</p> <p>Modification P00161 incorporates DEV 1142(Modify the hose clamps for the cooling system installation) and ECP 5782R3(Tractor/Wrecker fuel capacity upgrade) As as result of modification P00161, SLIN 6257AB is changed as follows: Dev 1142 added \$1.99 to the unit price.</p> <p>Modification P00175 incorporates First Aid Kit and Max Tool Kit to the BII of the Launcher Chassis. As a result \$143.31 is added to the vehicle unit price</p>	1	EA	\$ 337,872.68000	\$ 337,872.68

CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAE07-98-C-M005 **MOD/AMD** P00203

Page 6 of 9

Name of Offeror or Contractor: STEWART & STEVENSON TACTICAL VEHICLE SYSTEMS, LP

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	<p>on Attachment 13.</p> <p>Modification P00170 incorporates the following changes, effective for this SLIN 6286AA: Dev 1183, Dev 1162, Dev 1167R1, ECP 7374R1, and Dev 1153. Changes apply to the full SLIN quantity of 2 vehicles. Net effect of these changes, increases unit price \$6.71. Further breakdown of unit costs are listed on Attachment 13. Extended amounts of the net changes to unit prices for all affected Consecutive Option - "Incremental" Marine HIMARS vehicles are funded on SLIN 6346AA.</p> <p>Modification P00203 changed the DEL DATE for DEL REL CD 001 from 30-SEP-2004 to 31-OCT-2004 pursuant to Clause I-90 Excusable Delays, due to the effect of Hurricane Frances on deliveries of Chemical Air Filtration Unit (CAFU) to O'Garra-Hess & Eisenhardt, provider of the FMTV reinforced cab for HIMARS vehicles.</p> <p>(End of narrative F001)</p>				

CONTINUATION SHEET

Reference No. of Document Being Continued

Page 7 of 9

PIIN/SIN DAAE07-98-C-M005

MOD/AMD P00203

Name of Offeror or Contractor: STEWART & STEVENSON TACTICAL VEHICLE SYSTEMS, LP

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT

CONTINUATION SHEET**Reference No. of Document Being Continued****Page 8 of 9**

PIIN/SIIN DAAE07-98-C-M005

MOD/AMD P00203

Name of Offeror or Contractor: STEWART & STEVENSON TACTICAL VEHICLE SYSTEMS, LP

SECTION J - LIST OF ATTACHMENTS

<u>LIST OF ADDENDA</u>	<u>TITLE</u>	<u>DATE</u>	<u>NO. OF PAGES</u>
ATTACHMENT 001	FMTV ATPD 2131A	07 MAY 98	
ATTACHMENT 002	FMTV BASELINE TECHNICAL DATA PACKAGE		
ATTACHMENT 003	CAMOUFLAGE PAINT PATTERN DRAWINGS		
ATTACHMENT 004	RFD/RFW INSTRUCTIONS		
ATTACHMENT 005	VECP INSTRUCTIONS		
ATTACHMENT 006	EFFECTIVITY CERTIFICATION		
ATTACHMENT 007	CONTRACTOR COST DATA REPORT FORMATS	10 Oct 01	
ATTACHMENT 008	ATIRS/TIR/FACARS INFORMATION		
ATTACHMENT 009	CONTRACT VEHICLE DELIVERY SCHEDULE	21 Sep 04 (Modification P00203)	
ATTACHMENT 010	REVISED PAINT REQUIREMENT		
ATTACHMENT 011	NO COST RFDs/RFWs	04 Aug 04	
ATTACHMENT 012	NO COST ECPs	04 Aug 04	
ATTACHMENT 013	DEVIATIONS / ECPs BY VEHICLE BY PROGRAM YEAR	11 Aug 04 (Modification P00201)	
ATTACHMENT 014	TRAILER LONGLEAD MATERIAL LIST	10 Nov 99	
ATTACHMENT 015	FMTV OVERPAINT CRITERIA	16 Jan 97/04 Feb 00	
ATTACHMENT 016	P00094 CARGO BED CORROSION WARRANTY VEHICLES		
ATTACHMENT 017	P00094 CARGO BED INSPECTION METHOD SHEET		
ATTACHMENT 018	Vehicle Exercise Program	25 Oct 02 (Modification P00139)	
ATTACHMENT 019	Pre-shipment Inspection/Maintenance Procedures	25 Oct 02 (Modification P00139)	
ATTACHMENT 020	DD FORM 254	Was Attach 018(P00113), change to Attach 020,12 Nov 02(P00142)	
ATTACHMENT 021	HIMARS SCOPE OF WORK (SOW)	11 MAR 03 (Modification P00148)	
ATTACHMENT 022	INSTRUCTIONS FOR PREPARING ECP FORMS	12 JAN 04 (Modification P00180)	
ATTACHMENT 023	CARWELL RUST INHIBITOR APPLICATION (SOW)	01 MAY 02 (Modification P00188)	
ATTACHMENT 024	TRAINING FOR DJIBOUTI, FMS CASE DJ-B-URB	23 JUL 04 (Modification P00198)	
EXHIBIT A	CONTRACT DATA REQUIREMENTS LIST (DDFORM 1423)	21 MAY 03 (Modification P00160)	
EXHIBIT B	DATA ITEM DESCRIPTION		

ATTACHMENT 014

PART NUMBER	DESCRIPTION	QUANTITY
12441143	Frame Section, Vehicular Right	260
12441144	Frame Section, Vehicular Left	260
12441145-001	Axle Assembly, LMTV Trailer	260
12441145-002	Axle Assembly, MTV Trailer	520
12441150	Rail, Cargo Bed, Right Side	260
12441151	Rail, Cargo Bed, Left Side	260
12441173	Frame Section, Crossmember	520
12441174	Frame Member, Right Side	260
12441175	Frame Member, Left Side	260

CONTINUATION SHEET**Reference No. of Document Being Continued****Page 9 of 9****PIIN/SIIN** DAAE07-98-C-M005**MOD/AMD** P00203**Name of Offeror or Contractor:** STEWART & STEVENSON TACTICAL VEHICLE SYSTEMS, LP

12441177	Frame Section, Right Sub-Rail	260
12441178	Frame Section, Left Sub-Rail	260
12442869	Cargo Bed, LMTV	260
12442874	Cargo Bed, MTV	260

*** END OF NARRATIVE J 001 ***