



**CONTINUATION SHEET****Reference No. of Document Being Continued****Page 2 of 2**

PIIN/SIIN DAAE07-98-D-DT06/0037

MOD/AMD 01

**Name of Offeror or Contractor:** EAGLE SUPPORT SERVICES CORPORATION

## SECTION A - SUPPLEMENTAL INFORMATION

1. The purpose of this Modification (01) is to include additional (wheeled) vehicles and adjust the composition of vehicles in the requirements of this Task Order, at no increase in the Total ceiling dollar amount of this Task Order. The following changes are incorporated into the Scope of Work as requirements under this Task Order:

A. The following "Series of Wheeled Vehicles" requiring contractor support under this Task Order are "added" to the list of vehicles stated in Paragraph 2 of the Scope of Work:

Truck, 10 Ton, M978 Series  
Truck, Cargo, 5 Ton, M800 & M900 Series  
Truck, 1 1/4 Ton, M998 Series  
Trailer, 3/4 Ton thru 25 Ton, M Series  
Family of Light & Medium Tactical Vehicles (FL & MTV)

B. The "work load composition" for this Task Order is changed from 100% Tracked Vehicles to 40% Tracked Vehicles and 60% Wheeled Vehicles.

C. The above changes are also incorporated into the "Option Period" requirements, if Option is exercised under this Task Order.

2. All other Scope of Work requirements, including the maximum number of available labor "hours" of 8,715 hours, remain unchanged and in full effect for this Task Order.

3. All other terms and conditions of this Task Order, including the Performance Period ending date of 15 February 2005 and the Total ceiling dollar amount of \$563,654.20, remain unchanged.

\*\*\* END OF NARRATIVE A 002 \*\*\*