

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-98-D-T063/0031 MOD/AMD 04	Page 2 of 4
Name of Offeror or Contractor: LOGISTICS & ENVIRONMENTAL SUPPORT SERVICES CORPORATION		

SECTION A - SUPPLEMENTAL INFORMATION

1. The purpose of this Modification (04) is to extend the Performance Period ending date at no increase to the Total ceiling dollar amount of this Task Order. This extension is necessary to allow the contractor the time required to complete the original requirements of the Scope of Work.

A. The Performance Period ending date of this Task Order is extended from from 29 September 2004 to 28 March 2005.

B. The Total ceiling dollar amount of this Task Order remains unchanged at \$300,000.00.

2. All other terms and conditions of this Task Order remain unchanged.

*** END OF NARRATIVE A 005 ***

CONTINUATION SHEET

Reference No. of Document Being Continued
 PIIN/SIIN DAAE07-98-D-T063/0031 MOD/AMD 04

Name of Offeror or Contractor: LOGISTICS & ENVIRONMENTAL SUPPORT SERVICES CORPORATION

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	001 0 28-MAR-2005 \$ 3,308.14				
0001AD	<u>SERVICES LINE ITEM</u> NOUN: M158 ENGR SVCS PRON: EH31W145EH PRON AMD: 04 ACRN: AA AMS CD: 42212300000 <u>Inspection and Acceptance</u> INSPECTION: Origin ACCEPTANCE: Origin <u>Deliveries or Performance</u> DLVR SCH PERF COMPL <u>REL CD</u> <u>QUANTITY</u> <u>DATE</u> 001 0 28-MAR-2005 \$ 63,664.73				\$ 63,664.73