

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-98-D-T064/0021 MOD/AMD 07	Page 2 of 4
---------------------------	--	---------------------------

Name of Offeror or Contractor: PREMIER PROFESSIONAL SYSTEMS, INC.

SECTION A - SUPPLEMENTAL INFORMATION

1. The purpose of this Modification (07) is to extend the Performance Period ending date of this Task Order from 31 October 2004 to 31 December 2004, at no increase in the Total ceiling dollar amount of this Task Order. This extension is to allow time for the Government to supply the contractor the required "Ship To" addresses for the MWO Kits that were supplied as Government Furnished Material (GFM) under this Task Order.
2. The Total ceiling dollar amount of this Task Order remains unchanged at \$341,335.54.
3. All other terms and conditions of this Task Order remain unchanged.

*** END OF NARRATIVE A 008 ***

