

FBM BABCOCK MARINE LIMITED
US army BEB – Milestone Payment Planning

Configuration		Program
BEB		Date
On shipment of materials – 80%	\$133,263.60	06 Aug 04
On acceptance – 15%	\$24,986.93	13 Oct 04
On fielding – 5%	<u>\$8,328.98</u>	18 Oct 04
	\$166,579.51	
BEB		Program
#1		Date
On shipment of materials – 80%	\$149,092.40	09 Sep 04
On acceptance – 15%	\$27,954.83	27 Oct 04
On fielding – 5%	<u>\$9,318.28</u>	07 Nov 05
	\$186,365.51	
BEB		Program
#2-4		Date
On shipment of materials – 80%	\$447,277.22	06 Oct 04
On acceptance – 15%	\$83,864.48	23 Nov 04
On fielding – 5%	<u>\$27,954.83</u>	07 Nov 05
	\$559,096.53	
BEB		Program
#5-14		Date
On shipment of materials – 80%	\$1,758,924.08	03 Jan 05
On acceptance – 15%	\$329,798.27	18 Feb 05
On fielding – 5%	<u>\$109,932.75</u>	07 Nov 05
	\$2,198,655.10	
Configuration BEB	\$166,579.51	CLIN 1001BB
BEBs 1-4 (GFE)	\$745,462.04	CLIN 1001BA
BEBs 5-14	<u>\$2,198,655.10</u>	CLIN 1001AA
	\$3,110,696.65	