

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN W56HZV-04-D-0228/0009 MOD/AMD 05	Page 2 of 3
Name of Offeror or Contractor: JLG INDUSTRIES, INC		

SECTION A - SUPPLEMENTAL INFORMATION

- Modification 05 to Delivery Order 0009 changes the Delivery Order as follows:
 - CLIN 0132AA (Technical Bulletin) is currently to be delivered in 2 Lots with payments for each of Lot of \$81,687.45, total amount \$163,374.91.
 - This Modification 05 revises the CLIN adding another Lot for a total of 3 Lots. The payment amount for the 1st Lot (DEL SCH REL CD 001) remains unchanged at \$81,687.45. The amount of payment for the 2nd Lot (DEL SCH REL CD 002) is reduced from \$81,687.45 to \$32,674.99. This amount is to be paid upon the contractor's submission of the Final Draft Equipment Publication (FDEP). The 3rd Lot (DEL SCH REL CD 003), will have a payment amount of \$49,012.47 and will be paid upon final government acceptance of the contractor's Technical Manual.
 - The Performance Completion Date for Lot 2 (DEL SCH REL CD 002) is changed from 05 Jan 2007 to 30 April 2007. The Performance Completion Date for Lot 3 (DEL SCH REL CD 003) is 29 June 2007.
- As a result of the above, the total Delivery Order amount remains unchanged at \$844,084.67.
- All other terms and conditions remain unchange and in full force and effect.

*** END OF NARRATIVE A 0006 ***

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN W56HZV-04-D-0228/0009 MOD/AMD 05	Page 3 of 3
--------------------	---	-------------

Name of Offeror or Contractor: JLG INDUSTRIES, INC

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT																																				
0132AA	<p>SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS</p> <p><u>TECHNICAL BULLETIN</u></p> <p>NOUN: KIT TECHNICAL BULLETIN PRON: P156F6932T PRON AMD: 06 ACRN: AA AMS CD: 51108992014</p> <p>Technical bulletin IAW Requirements Contract Section C, paragraph C.9</p> <p>(End of narrative C001)</p> <p><u>Inspection and Acceptance</u> INSPECTION: Destination ACCEPTANCE: Destination</p> <p><u>Deliveries or Performance</u></p> <table><tr><td>DLVR SCH</td><td></td><td>PERF COMPL</td></tr><tr><td><u>REL CD</u></td><td><u>QUANTITY</u></td><td><u>DATE</u></td></tr><tr><td>001</td><td>1</td><td>30-NOV-2006</td></tr><tr><td></td><td>\$ 81,687.45</td><td></td></tr></table> <table><tr><td>DLVR SCH</td><td></td><td>PERF COMPL</td></tr><tr><td><u>REL CD</u></td><td><u>QUANTITY</u></td><td><u>DATE</u></td></tr><tr><td>002</td><td>1</td><td>30-APR-2007</td></tr><tr><td></td><td>\$ 32,674.99</td><td></td></tr></table> <table><tr><td>DLVR SCH</td><td></td><td>PERF COMPL</td></tr><tr><td><u>REL CD</u></td><td><u>QUANTITY</u></td><td><u>DATE</u></td></tr><tr><td>003</td><td>1</td><td>29-JUN-2007</td></tr><tr><td></td><td>\$ 49,012.47</td><td></td></tr></table>	DLVR SCH		PERF COMPL	<u>REL CD</u>	<u>QUANTITY</u>	<u>DATE</u>	001	1	30-NOV-2006		\$ 81,687.45		DLVR SCH		PERF COMPL	<u>REL CD</u>	<u>QUANTITY</u>	<u>DATE</u>	002	1	30-APR-2007		\$ 32,674.99		DLVR SCH		PERF COMPL	<u>REL CD</u>	<u>QUANTITY</u>	<u>DATE</u>	003	1	29-JUN-2007		\$ 49,012.47		3	LO		\$ 163,374.91
DLVR SCH		PERF COMPL																																							
<u>REL CD</u>	<u>QUANTITY</u>	<u>DATE</u>																																							
001	1	30-NOV-2006																																							
	\$ 81,687.45																																								
DLVR SCH		PERF COMPL																																							
<u>REL CD</u>	<u>QUANTITY</u>	<u>DATE</u>																																							
002	1	30-APR-2007																																							
	\$ 32,674.99																																								
DLVR SCH		PERF COMPL																																							
<u>REL CD</u>	<u>QUANTITY</u>	<u>DATE</u>																																							
003	1	29-JUN-2007																																							
	\$ 49,012.47																																								