

US BEB Program

CLIN		Expected Quantity	Value Each	Milestone Description	% Stage Claim	Claim Date
0001AB	Battle Damage Assess Repair	1	\$40,732	On Completion	100%	in accordance with delivery order
0001AC	Test SSP	1	\$15,362	On Completion	100%	in accordance with delivery order
0001AD	Contractor Tech Support	1	\$1,351	On Completion	100%	in accordance with delivery order
0001AE	Contractor Fielding Support	1	\$1,351	On Completion	100%	in accordance with delivery order
0001AF	Self Taught Training	1	\$266,882	On Completion	100%	in accordance with delivery order
0001AG	Follow-On Net	1	\$19,212	On Completion	100%	in accordance with delivery order
1001AA	BEB Production	3	\$219,866	On shipment of materials	80%	01/31/05
				On Acceptance	15%	03/31/05
				On Fielding	5%	6/30/2005
1001AB	NavKit	1	\$1,391	On Completion	100%	in accordance with delivery order
1003AA	BEB Contractor Fielding Support	1	\$93,498	On Completion	100%	in accordance with delivery order
1004AA	BEB Shakedown Testing	1	\$29,306	On Completion	100%	in accordance with delivery order
1005AA	Tan Paint	1	\$3,991	On Completion	100%	in accordance with delivery order
1005AB	Camouflage Paint	1	\$4,615	On Completion	100%	in accordance with delivery order
1006AA	Conversion Mark I to Mark II	1	\$8,360	On Completion	100%	in accordance with delivery order
2001AA	BEB Production	14	\$222,574	On shipment of materials	80%	in accordance with delivery order
				On Acceptance	15%	in accordance with delivery order
				On Fielding	5%	in accordance with delivery order
2001AB	NavKit	5	\$1,434	On Completion	100%	in accordance with delivery order
2002AA	Tan Paint	1	\$4,173	On Completion	100%	in accordance with delivery order
2002AB	Camouflage Paint	1	\$4,828	On Completion	100%	in accordance with delivery order
2003AA	Follow On Production Test	1	\$30,482	On Completion	100%	in accordance with delivery order
2004AA	Conversion Mark I to Mark II	1	\$8,761	On Completion	100%	in accordance with delivery order
3001AA	BEB Production	14	\$229,864	On shipment of materials	80%	in accordance with delivery order
				On Acceptance	15%	in accordance with delivery order
				On Fielding	5%	in accordance with delivery order
3001AB	NavKit	5	\$1,477	On Completion	100%	in accordance with delivery order
3002AA	Tan Paint	1	\$4,364	On Completion	100%	in accordance with delivery order
3002AB	Camouflage Paint	1	\$5,052	On Completion	100%	in accordance with delivery order
3003AA	Follow On Production Test	1	\$31,478	On Completion	100%	in accordance with delivery order
3004AA	Conversion Mark I to Mark II	1	\$9,181	On Completion	100%	in accordance with delivery order
4001AA	BEB Production	14	\$237,403	On shipment of materials	80%	in accordance with delivery order
				On Acceptance	15%	in accordance with delivery order
				On Fielding	5%	in accordance with delivery order
4001AB	NavKit	5	\$1,522	On Completion	100%	in accordance with delivery order
4002AA	Tan Paint	1	\$4,563	On Completion	100%	in accordance with delivery order
4002AB	Camouflage Paint	1	\$5,286	On Completion	100%	in accordance with delivery order
4003AA	Follow On Production Test	1	\$32,510	On Completion	100%	in accordance with delivery order
4004AA	Conversion Mark I to Mark II	1	\$9,621	On Completion	100%	in accordance with delivery order
5001AA	BEB Production	14	\$245,200	On shipment of materials	80%	in accordance with delivery order
				On Acceptance	15%	in accordance with delivery order
				On Fielding	5%	in accordance with delivery order
5001AB	NavKit	5	\$1,567	On Completion	100%	in accordance with delivery order
5002AA	Tan Paint	1	\$4,772	On Completion	100%	in accordance with delivery order
5002AB	Camouflage Paint	1	\$5,531	On Completion	100%	in accordance with delivery order
5003AA	Follow On Production Test	1	\$33,582	On Completion	100%	in accordance with delivery order
5004AA	Conversion Mark I to Mark II	1	\$10,084	On Completion	100%	in accordance with delivery order