

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN W56HZV-04-D-B014/0001 MOD/AMD 01	Page 2 of 4
Name of Offeror or Contractor: ALTEC INDUSTRIES INC		

SECTION A - SUPPLEMENTAL INFORMATION

1. This Modification 01 is a Bi-Lateral Supplemental Agreement.
2. The Purpose of this Modification is to extend the delivery date of one crane to an estimated date of November 30, 2004.
3. The remaining seven cranes still have an estimated delivery date of October 14, 2004.
4. The Total Contract Amount remains unchanged at \$2,056,762.00.
5. The Contractor releases the Government from any further claim for equitable adjustment relating to the changes made by this modification.
6. All other terms and conditions remain unchanged and in full force and effect.

*** END OF NARRATIVE A 001 ***

CONTINUATION SHEET

Reference No. of Document Being Continued
 PIIN/SIIN W56HZV-04-D-B014/0001 MOD/AMD 01

Name of Offeror or Contractor: ALTEC INDUSTRIES INC

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT																																																
0141AA	<p>SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS</p> <p><u>PRODUCTION QUANTITY</u></p> <p>NOUN: CRANE HYDRAULIC TRUCK 30T 8X4 PRON: EH4W0019EH PRON AMD: 02 ACRN: AA AMS CD: 04100000000 CUSTOMER ORDER NO: W915WE41289391</p> <p><u>Packaging and Marking</u></p> <p><u>Inspection and Acceptance</u> INSPECTION: Destination ACCEPTANCE: Destination</p> <p><u>Deliveries or Performance</u></p> <table border="0"> <tr> <td>DOC</td> <td>SUPPL</td> <td></td> <td></td> <td></td> <td></td> </tr> <tr> <td><u>REL CD</u></td> <td><u>MILSTRIP</u></td> <td><u>ADDR</u></td> <td><u>SIG CD</u></td> <td><u>MARK FOR</u></td> <td><u>TP CD</u></td> </tr> <tr> <td>001</td> <td>W56HZV4142V019</td> <td>Y00000</td> <td>M</td> <td></td> <td>1</td> </tr> <tr> <td></td> <td><u>PROJ CD</u></td> <td><u>BRK BLK PT</u></td> <td></td> <td></td> <td></td> </tr> <tr> <td></td> <td>9GV</td> <td></td> <td></td> <td></td> <td></td> </tr> <tr> <td><u>DEL REL CD</u></td> <td><u>QUANTITY</u></td> <td><u>DEL DATE</u></td> <td></td> <td></td> <td></td> </tr> <tr> <td>001</td> <td>7</td> <td>14-OCT-2004 (E)</td> <td></td> <td></td> <td></td> </tr> <tr> <td>002</td> <td>1</td> <td>30-NOV-2004 (E)</td> <td></td> <td></td> <td></td> </tr> </table> <p>FOB POINT: Destination</p> <p>SHIP TO: <u>FREIGHT ADDRESS</u> (Y00000) SHIPPING INSTRUCTIONS FOR CONSIGNEE (SHIP-TO) WILL BE FURNISHED PRIOR TO THE SCHEDULED DELIVERY DATE FOR ITEMS REQUIRED UNDER THIS REQUISITION.</p> <p><u>CONTRACT/DELIVERY ORDER NUMBER</u> W56HZV-04-D-B014/0001</p> <p>SHIP TO:</p> <p>Southern Oil Company Vurgesiya Basrah, Iraq GRID: 18QU688758 POC: Abdul Jabbar Za Wad</p> <p>(End of narrative F001)</p> <p>Note that the estimated delivery schedule of 14 OCT 2004, as indicated above, is due to the hostile environment in Iraq. The U.S. Government has concluded that it is</p>	DOC	SUPPL					<u>REL CD</u>	<u>MILSTRIP</u>	<u>ADDR</u>	<u>SIG CD</u>	<u>MARK FOR</u>	<u>TP CD</u>	001	W56HZV4142V019	Y00000	M		1		<u>PROJ CD</u>	<u>BRK BLK PT</u>					9GV					<u>DEL REL CD</u>	<u>QUANTITY</u>	<u>DEL DATE</u>				001	7	14-OCT-2004 (E)				002	1	30-NOV-2004 (E)				8	EA	\$ 256,490.00000	\$ 2,051,920.00
DOC	SUPPL																																																				
<u>REL CD</u>	<u>MILSTRIP</u>	<u>ADDR</u>	<u>SIG CD</u>	<u>MARK FOR</u>	<u>TP CD</u>																																																
001	W56HZV4142V019	Y00000	M		1																																																
	<u>PROJ CD</u>	<u>BRK BLK PT</u>																																																			
	9GV																																																				
<u>DEL REL CD</u>	<u>QUANTITY</u>	<u>DEL DATE</u>																																																			
001	7	14-OCT-2004 (E)																																																			
002	1	30-NOV-2004 (E)																																																			

CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN W56HZV-04-D-B014/0001 **MOD/AMD** 01

Name of Offeror or Contractor: ALTEC INDUSTRIES INC

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	<p>currently unsafe for contractors to deliver supplies to certain destinations in Iraq and has placed a temporary hold on all shipments going into that area until a safe destination is identified. As a result, delivery order 0001 is modified to extend the delivery schedule from 14 OCT 2004 to 13 NOV 2004. Once a destination is identified, the contractor will be notified. The contractor is obligated to deliver at the extended delivery schedule of 13 NOV 2004. However, once a safe destination is identified the contractor is encouraged to accelerate delivery at no additional cost to the Government.</p> <p>(End of narrative F002)</p>				