

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. Contract ID Code
Cost-Plus-Fixed-Fee

Page 1 Of 19

2. Amendment/Modification No. 23	3. Effective Date 2013JAN31	4. Requisition/Purchase Req No. SEE SCHEDULE	5. Project No. (If applicable)
-------------------------------------	--------------------------------	-------------------------------------------------	--------------------------------

6. Issued By U.S. ARMY CONTRACTING COMMAND KIMBERLY A. NELSON WARREN, MICHIGAN 48397-5000 HTTP://CONTRACTING.TACOM.ARMY.MIL EMAIL: KIMBERLY.NELSON9@US.ARMY.MIL	Code W56HZV	7. Administered By (If other than Item 6) DCMA DETROIT 35803 MOUND ROAD STERLING HEIGHTS MI 48310	Code S2305A
------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	----------------	------------------------------------------------------------------------------------------------------------	----------------

8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) GM GDLS DEFENSE GROUP, L.L.C. 38500 MOUND RD STERLING HEIGHTS, MI 48310-3260	<input type="checkbox"/>	9A. Amendment Of Solicitation No.
	<input type="checkbox"/>	9B. Dated (See Item 11)
	<input checked="" type="checkbox"/>	10A. Modification Of Contract/Order No. W56HZV-07-D-M112/0258
	<input type="checkbox"/>	10B. Dated (See Item 13) 2012MAR01
Code INLE2	Facility Code	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendments; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. **FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.** If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. Accounting And Appropriation Data (If required)

SEE SECTION G (IF APPLICABLE)

**13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS
It Modifies The Contract/Order No. As Described In Item 14.**

<input type="checkbox"/>	A. This Change Order is Issued Pursuant To: The Contract/Order No. In Item 10A.	The Changes Set Forth In Item 14 Are Made In
<input type="checkbox"/>	B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.) Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).	
<input checked="" type="checkbox"/>	C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of:	H.65.1 Ordering Provisions
<input type="checkbox"/>	D. Other (Specify type of modification and authority)	

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the Issuing Office.

14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRIPTION

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. Name And Title Of Signer (Type or print)	16A. Name And Title Of Contracting Officer (Type or print) MICHAEL R. CHANEY MICHAEL.R.CHANEY.CIV@MAIL.MIL (586)282-2068		
15B. Contractor/Offeror (Signature of person authorized to sign)	15C. Date Signed	16B. United States Of America By _____ /SIGNED/ (Signature of Contracting Officer)	16C. Date Signed 2013JAN31

CONTINUATION SHEET**Reference No. of Document Being Continued**

Page 2 of 19

PIIN/SIIN W56HZV-07-D-M112/0258

MOD/AMD 23

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP, L.L.C.

SECTION A - SUPPLEMENTAL INFORMATION

Buyer Name: KIMBERLY A. NELSON
Buyer Office Symbol/Telephone Number: CCTA-AIP-A/(586)282-2018
Type of Business: Large Business Performing in U.S.
Surveillance Criticality Designator: B
Weapon System: Miscellaneous Combat Vehicles
Kind of Modification: Supplemental Agreement

*** End of Narrative A0000 ***

1. Modification 23 to Delivery Order 0258 under Requirements Contract W56HZV-07-D-M112 is a bilateral action.
2. The purpose of Modification 23 is to acquire additional Stryker vehicle retrofits as follows:
 - a. Revise the Stryker Vehicle Retrofit scope of work specified at Section C.8, in accordance with the Requirement Contract W56HZV-07-D-M112 Section H.65.1.
3. The contractor is authorized replacement costs for extraction coveralls limited to existing funding, not to exceed \$30,000, of which 25% is charged to CLIN 0002AA and 75% is charged to CLIN 0005AA.

4. As a result of this action, the following Section H.65 Ordering Provisions are called-up:

- a. CLIN 0001AA reflects the DVH funding for the Level of Effort manhours as specified below:

i) H.65.6.2.1

One (1) Surge LOE (A) Ordering Provision is added for work performed IAW Section C.8.15.3.1.

Level of Effort:	362 Manhours
Estimated Cost:	\$ 17,747
FCCM:	\$ 2
Fixed-Fee:	\$ 1,642
Total Estimated Amount:	\$ 19,391

ii) H.65.6.4.2

One (1) Surge LOE (D) Ordering Provision is for work performed IAW Section C.8.15.3.1.

Level of Effort:	1,659 Manhours
Estimated Cost:	\$ 79,584
FCCM:	\$ 11
Fixed-Fee:	\$ 7,361
Total Estimated Amount:	\$ 86,956

- b. CLIN 0003AA reflects the DVH travel costs associated with the Level of Effort specified under CLIN 0001AA as follows:

i) H.65.6.10.4.6

One (1) Alaska Travel Ordering Provision is for work performed in Section C.8.15.1.1.

Estimated Cost:	\$ 51,230
FCCM:	\$ 3
Fixed-Fee:	\$ 4,739
Total Estimated Amount:	\$ 55,972

- c. CLIN 0004AA reflects the Non-DVH funding for the Level of Effort manhours as specified below:

CONTINUATION SHEET**Reference No. of Document Being Continued**

Page 3 of 19

PIIN/SIIN W56HZV-07-D-M112/0258

MOD/AMD 23

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP, L.L.C.i) H.65.6.2.1

Five (5) Surge LOE (A) Ordering Provisions are added for work performed IAW Section C.8.15.3.1.

Level of Effort: 1,810 Manhours

Estimated Cost: \$ 88,735

FCCM: \$ 10

Fixed-Fee: \$ 8,210

Total Estimated Amount: \$ 96,955

ii) H.65.6.4.2

Three (3) Surge LOE (D) Manhour Ordering Provisions are added for work performed IAW Sections C.8.4.1.1 and C.8.8.2.1.

Level of Effort: 4,977 Manhours

Estimated Cost: \$ 238,752

FCCM: \$ 33

Fixed-Fee: \$ 22,083

Total Estimated Amount: \$ 260,868

d. CLIN 0005AA reflects the Non-DVH funding for the Material/ODCs costs associated with the Level of Effort specified under CLIN 0004AA as follows:

i) H.65.6.6.1

Seven (7) Material/ODC (A) Ordering Provisions are added for the work performed IAW Section C.8.8.2.1.

Estimated Cost: \$ 13,027

FCCM: \$ 0

Fixed-Fee: \$ 1,204

Total Estimated Amount: \$ 14,231

e. CLIN 0006AA reflects the Non-DVH funding for travel costs associated with the Level of Effort specified under CLIN 0004AA as follows:

i) H.65.6.10.2.8

Two (2) Travel to APG Ordering Provisions are added to support work performed in Section C.8.3.2.1.

Estimated Cost: \$ 19,520

FCCM: \$ 0

Fixed-Fee: \$ 1,806

Total Estimated Amount: \$ 21,326

ii) H.65.6.10.3.1

One (1) Travel to Port of Beaumont, TX Ordering Provision is added to support work performed in Section C.8.8.2.1.

Estimated Cost: \$ 260,470

FCCM: \$ 17

Fixed-Fee: \$ 24,093

Total Estimated Amount: \$ 284,580

5. As a result of this action, Section B is revised as follows:

a. CLIN 0001AA - Retrofit Level of Effort Manhours - DVH

	Prior	Increase	Total
Manhours:	121,413	2,021	123,434
Estimated Cost:	\$ 5,515,573	97,331	5,612,904
FCCM:	\$ 447	13	460
Fixed-Fee:	\$ 510,187	9,003	519,190

CONTINUATION SHEET**Reference No. of Document Being Continued**

Page 4 of 19

PIIN/SIIN W56HZV-07-D-M112/0258

MOD/AMD 23

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP, L.L.C.

Total Estimated Amount: \$ 6,026,207 106,347 6,132,554

b. CLIN 0003AA - Retrofit Travel - DVH

	Prior	Increase	Total
Estimated Cost:	\$ 439,660	51,230	490,890
FCCM:	\$ 20	3	23
Fixed-Fee:	\$ 40,675	4,739	45,414
Total Estimated Amount:	\$ 480,355	55,972	536,327

c. CLIN 0004AA - Retrofit Level of Effort Manhours - NON-DVH

	Prior	Increase	Total
Manhours:	149,278	6,787	156,065
Estimated Cost:	\$ 7,759,390	327,487	8,086,877
FCCM:	\$ 1,527	43	1,570
Fixed-Fee:	\$ 717,742	30,293	748,035
Total Estimated Amount:	\$ 8,478,689	357,823	8,836,512

d. CLIN 0005AA - Retrofit Material/ODC - NON-DVH

	Prior	Increase	Total
Estimated Cost:	\$ 441,892	13,027	454,919
FCCM:	\$ 28	0	28
Fixed-Fee:	\$ 40,877	1,204	42,081
Total Estimated Amount:	\$ 482,797	14,231	497,028

e. CLIN 0006AA - Retrofit Travel - NON-DVH

	Prior	Increase	Total
Estimated Cost:	\$ 355,122	279,990	635,112
FCCM:	\$ 24	17	41
Fixed-Fee:	\$ 32,845	25,899	58,744
Total Estimated Amount:	\$ 387,991	305,906	693,897

6. The scope of work specified at Section C.8 is revised as follows:

a. The scope of work specified in Section C.8.1.1 is revised.

From: C.8.1.1 The contractor shall conduct retrofit operations for the vehicles assigned to SBCT 1 (3/2 ID) at JBLM. The period of performance is 04 June 2012 through 31 December 2012.

To: C.8.1.1 The contractor shall conduct retrofit operations for the vehicles assigned to SBCT 1 (3/2 ID) at JBLM. The period of performance is 04 June 2012 through 31 March 2013.

b. The scope of work specified in Section C.8.1.1.1 is revised to add subparagraphs q and r.

c. The scope of work specified in Section C.8.3.2 is added.

d. The scope of work specified in Section C.8.3.2.1 is added.

e. The scope of work specified in Section C.8.4.1.1 is revised to add subparagraphs t and u.

f. The scope of work specified in Section C.8.7.1 is revised.

From: C.8.7.1 The contractor shall conduct a retrofit effort in the Afghanistan Theater of Operation on vehicles assigned to the 2/2 ID (SBCT 7). The period of performance is 01 April 2012 through 01 December 2012.

To: C.8.7.1 The contractor shall conduct a retrofit effort in the Afghanistan Theater of Operation on vehicles assigned to the 2/2 ID (SBCT 7). The period of performance is 01 April 2012 through 31 March 2013.

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP, L.L.C.

g. The scope of work specified in Section C.8.7.1.1 is revised to add subparagraph v.

h. The scope of work specified in Section C.8.7.2 is revised.

From: C.8.7.2 The contractor shall conduct a retrofit effort in JBLM, Washington on vehicles assigned to the 2/2 ID (SBCT 7). The period of performance is 15 May 2012 through 31 December 2012.

To: C.8.7.2 The contractor shall conduct a retrofit effort in JBLM, Washington on vehicles assigned to the 2/2 ID (SBCT 7). The period of performance is 15 May 2012 through 31 March 2013.

i. The scope of work specified in Section C.8.7.2.1 is revised to add subparagraphs v and w.

j. The scope of work specified in Section C.8.8.2.1 is revised.

From: a. Install VDET Kit (63 vehicles)
c. Install Push Button Shifter (206 vehicles)
e. Install EA Floor Plates (107 vehicles)
g. Update Software to Version 2.1.1 or Latest Version (322 vehicles)

To: a. Install VDET Kit (77 vehicles)
c. Install Push Button Shifter (247 vehicles)
e. Install EA Floor Plates (13 vehicles)
g. Update Software to Version 2.1.1 or Latest Version (313 vehicles)

k. The scope of work specified in Section C.8.8.2.1 is revised to add subparagraphs h through p.

l. The scope of work specified in Section C.8.9.1 is revised.

From: C.8.9.1 The contractor shall conduct a retrofit effort on vehicles assigned to SBCT 9 (3 SCR) at JBLM, Washington or Fort Hood, Texas. The period of performance is 01 April 2012 through 30 September 2012.

To: C.8.9.1 The contractor shall conduct a retrofit effort on vehicles assigned to SBCT 9 (3 SCR) at JBLM, Washington or Fort Hood, Texas. The period of performance is 01 April 2012 through 31 March 2013.

m. The scope of work specified in Section C.8.9.1.1 is revised.

From: a. Install CS 11/12 or Latest Version Software (40 vehicles)
b. Install VDET (150 vehicles)
c. Install BFT2 (322 vehicles)

To: a. Install CS 11/12 or Latest Version Software (41 vehicles)
b. Install VDET (151 vehicles)
c. Install BFT2 (323 vehicles)

n. The scope of work specified in Section C.8.9.1.1 is revised to add subparagraph f.

o. The scope of work specified in Section C.8.10.2 is added.

p. The scope of work specified in Section C.8.10.2.1 is added.

q. The scope of work specified in Section C.8.13.1.1 is revised to add subparagraphs l through ak.

r. The scope of work specified in Section C.8.14.2 is revised.

From: C.8.14.2 The contractor shall conduct retrofit activities to support seventeen (17) Strykers assigned to the 2/1 AD as part of the Network Integration Evaluation (NIE). The contractor shall install kits listed below at Fort Bliss, TX. The period of performance is 25 June 2012 through 06 July 2012.

To: C.8.14.2 The contractor shall conduct retrofit activities to support seventeen (17) Strykers assigned to the 2/1 AD as part of the Network Integration Evaluation (NIE). The contractor shall install kits listed below at Fort Bliss, TX. The period of performance is 25 June 2012 through 28 February 2013.

s. The scope of work specified in Section C.8.14.2.1 is revised to add subparagraph c.

t. The scope of work specified in Section C.8.14.3 is added.

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP, L.L.C.

- u. The scope of work specified in Section C.8.14.3.1 is added.
- v. The scope of work specified in Section C.8.15.1.1 is revised.

From:

- c. Install EA Floor Mat (52 vehicles)
- e. Install MRAK (132 vehicles)
- f. Install Multiband Radio A Kit (286 vehicles)
- i. Install Gunner Restraint Integration Kit (312 vehicles)
- k. Install Driver Ballistic Windshield (312 vehicles)
- l. Install Air Horn (312 vehicles)
- m. Install External Lighting Kit (312 vehicles)
- o. Install Exhaust Deflector (312 vehicles)
- q. Install CREW V2 A Kit (312 vehicles)
- t. Install OSRVT A Kit (255 vehicles)
- u. Install Boomerang A Kit (294 vehicles)
- ab. Install Hatch Ring (312 vehicles)
- af. Install BFT II A Kits (590 vehicles)
- ag. Update Vehicles Software with SW 2.2 or Latest Software (590 vehicles)

To:

- c. Install EA Floor Mat (572 vehicles)
- e. Install MRAK (136 vehicles)
- f. Install Multiband Radio A Kit (296 vehicles)
- i. Install Gunner Restraint Integration Kit (322 vehicles)
- k. Install Driver Ballistic Windshield (322 vehicles)
- l. Install Air Horn (322 vehicles)
- m. Install External Lighting Kit (322 vehicles)
- o. Install Exhaust Deflector (322 vehicles)
- q. Install CREW V2 A Kit (322 vehicles)
- t. Install OSRVT A Kit (265 vehicles)
- u. Install Boomerang A Kit (304 vehicles)
- ab. Install Hatch Ring (322 vehicles)
- af. Install BFT II A Kits (600 vehicles)
- ag. Update Vehicles Software with SW 2.2 or Latest Software (600 vehicles)

- w. The scope of work specified in Section C.8.15.1.1 is revised to add subparagraph ai.
- x. The scope of work specified in Section C.8.15.3 is added.
- y. The scope of work specified in Section C.8.15.3.1 is added.
- z. The scope of work specified in Section C.8.15.4 is added.
- aa. The scope of work specified in Section C.8.15.4.1 is added.

7. As a result of Modification 23, the total amount obligated to Delivery Order 0258 is increased in the amount of \$840,279. Except as specifically stated above, all other terms and conditions of Contract W56HZV-07-D-M112 remain unchanged and in full force and effect.

*** END OF NARRATIVE A0024 ***

CONTINUATION SHEET

Reference No. of Document Being Continued
 PIIN/SIIN W56HZV-07-D-M112/0258 MOD/AMD 23

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP, L.L.C.

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT									
	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS													
0001	Retrofit (DVH) LOE L													
0001AA	<p><u>DO 258 RETROFIT LOE MANHOURS - DVH</u></p> <p>GENERIC NAME DESCRIPTION: Retrofit (DVH) LOE L PRON: X11GW314X1 PRON AMD: 03 ACRN: AA AMS CD: 31107180004 PSC: N099</p> <p>CLIN added by Basic Delivery Order. CLIN revised by Modification 01. CLIN revised by Modification 04. CLIN revised by Modification 23.</p> <p>The contractor shall perform the Stryker Vehicle Retrofit specified in Section C.8 on a Level of Effort (LOE) basis. The Government will prioritize the retrofit activity.</p> <p>Level of Effort: 123,434 Manhours</p> <p>Estimated Cost: \$ 5,612,904 FCCM: \$ 460 Fixed-Fee: \$ 519,190 Total Estimated Amount: \$ 6,132,554</p> <p>(End of narrative B001)</p> <p><u>Inspection and Acceptance</u> INSPECTION: Origin ACCEPTANCE: Origin</p> <p><u>Deliveries or Performance</u></p> <table border="0"> <tr> <td>DLVR SCH</td> <td></td> <td>PERF COMPL</td> </tr> <tr> <td><u>REL CD</u></td> <td><u>QUANTITY</u></td> <td><u>DATE</u></td> </tr> <tr> <td>001</td> <td>1</td> <td>31-MAR-2013</td> </tr> </table> <p>\$ 6,132,554.00</p>	DLVR SCH		PERF COMPL	<u>REL CD</u>	<u>QUANTITY</u>	<u>DATE</u>	001	1	31-MAR-2013	1	LO		\$ 6,132,554.00
DLVR SCH		PERF COMPL												
<u>REL CD</u>	<u>QUANTITY</u>	<u>DATE</u>												
001	1	31-MAR-2013												
0003	DVH Retrofit Travel													
0003AA	<p><u>DO 0258 RETROFIT TRAVEL - DVH</u></p> <p>GENERIC NAME DESCRIPTION: DVH Retrofit Travel</p>	1	LO		\$ 536,327.00									

CONTINUATION SHEET

Reference No. of Document Being Continued
 PIIN/SIIN W56HZV-07-D-M112/0258 MOD/AMD 23

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP, L.L.C.

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	<p>PRON: X11GW316X1 PRON AMD: 04 ACRN: AA AMS CD: 31107180004 PSC: N099</p> <p>CLIN added by Basic Delivery Order. CLIN revised by Modification 01. CLIN revised by Modification 15. CLIN revised by Modification 23.</p> <p>This CLIN contains the travel costs associated with the performance of the Level of Effort specified under CLIN 0001.</p> <p>Estimated Cost: \$ 490,890 FCCM: \$ 23 Fixed-Fee: \$ 45,414 Total Estimated Amount: \$ 536,327</p> <p>(End of narrative B001)</p> <p><u>Inspection and Acceptance</u> INSPECTION: Origin ACCEPTANCE: Origin</p> <p><u>Deliveries or Performance</u> DLVR SCH PERF COMPL <u>REL CD QUANTITY DATE</u> 001 1 31-MAR-2013</p> <p>\$ 536,327.00</p>				
0004	Retrofit LOE Labor M				
0004AA	<p><u>DO 258 RETROFIT LOE LABOR MANHOURS - NON-DVH</u></p> <p>GENERIC NAME DESCRIPTION: Retrofit LOE Labor M PRON: X11GW319X1 PRON AMD: 06 ACRN: AB AMS CD: 31200230009 PSC: N099</p> <p>CLIN added by Basic Delivery Order. CLIN revised by Modification 01. CLIN revised by Modification 04. CLIN revised by Modification 07. CLIN revised by Modification 12. CLIN revised by Modification 14. CLIN revised by Modification 15. CLIN revised by Modification 23.</p> <p>The contractor shall perform the Stryker Vehicle Retrofit specified in Section C.8 on a Level of</p>	1	LO		\$ 8,836,512.00

CONTINUATION SHEET

Reference No. of Document Being Continued
 PIIN/SIIN W56HZV-07-D-M112/0258 MOD/AMD 23

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP, L.L.C.

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT										
	<p>Effort (LOE) basis. The Government will prioritize the retrofit activity.</p> <p>Level of Effort: 156,065 Manhours</p> <p>Estimated Cost: \$ 8,086,877 FCCM: \$ 1,570 Fixed-Fee: \$ 748,035 Total Estimated Amount: \$ 8,836,512</p> <p>(End of narrative B001)</p> <p><u>Inspection and Acceptance</u> INSPECTION: Origin ACCEPTANCE: Origin</p> <p><u>Deliveries or Performance</u></p> <table border="0"> <tr> <td>DLVR SCH</td> <td>PERF COMPL</td> </tr> <tr> <td><u>REL CD</u></td> <td><u>QUANTITY</u></td> </tr> <tr> <td>001</td> <td>1</td> </tr> <tr> <td></td> <td><u>DATE</u></td> </tr> <tr> <td></td> <td>31-MAR-2013</td> </tr> </table> <p>\$ 8,836,512.00</p>	DLVR SCH	PERF COMPL	<u>REL CD</u>	<u>QUANTITY</u>	001	1		<u>DATE</u>		31-MAR-2013				
DLVR SCH	PERF COMPL														
<u>REL CD</u>	<u>QUANTITY</u>														
001	1														
	<u>DATE</u>														
	31-MAR-2013														
0005	Retrofit Material (n														
0005AA	<p><u>DO 258 RETROFIT MATERIAL ODC - NON-DVH</u></p> <p>GENERIC NAME DESCRIPTION: Retrofit Material (n PRON: X11GW318X1 PRON AMD: 04 ACRN: AB AMS CD: 31200230009 PSC: N099</p> <p>CLIN added by Basic Delivery Order. CLIN revised by Modification 01. CLIN revised by Modification 04. CLIN revised by Modification 23.</p> <p>This CLIN contains the Material/ODC costs associated with the performance of the Level of Effort specified under CLIN 0001.</p> <p>Estimated Cost: \$ 454,919 FCCM: \$ 28 Fixed-Fee: \$ 42,081 Total Estimated Amount: \$ 497,028</p> <p>(End of narrative B001)</p>	1	LO		\$ 497,028.00										

CONTINUATION SHEET**Reference No. of Document Being Continued**

Page 11 of 19

PIIN/SIIN W56HZV-07-D-M112/0258

MOD/AMD 23

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP, L.L.C.

SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

C.8 The contractor shall perform retrofits to Stryker Vehicles in accordance with the Requirements Contract W56HZV-07-D-M112 Section C.8 and the scope of work specified below.

C.8.1 SBCT 1 (3/2 ID)

*C.8.1.1 The contractor shall conduct retrofit operations for the vehicles assigned to SBCT 1 (3/2 ID) at JBLM. The period of performance is 04 June 2012 through 31 March 2013.

C.8.1.1.1 The contractor shall apply the following retrofits:

- a. Install longer MEV NBC Hose for Medical Attendant (4 vehicles)
- b. Install longer MEV CV Cable for Medical Attendant (8 vehicles)
- c. Install MEV Commander Rifle Bracket (16 vehicles)
- d. Install CV-MCS Light Laptop Bracket (4 vehicles)
- e. Install Add-On Armor Kit (17 vehicles)
- f. Replace Surge Suppressors for Retrans and EPLARS (11 vehicles)
- g. Install Hand Straps and IV Holders on MEV (1 vehicle)
- h. Install Upgraded MFCS Cable (1 vehicle)
- i. Install PLGR to DAGR Kit (2 vehicles)
- j. Update ATGM Card Rack Assembly (2 vehicles)
- k. Install Push Button Shifter Kit (87 vehicles)
- l. Install the Canvas JSLSCAS Cover for the NBCRV (3 vehicles)
- m. Install EA Troop Seats (1 vehicle)
- n. Install RVSS (3 vehicles)
- o. Install Vehicle Software Version 2.1.1 or Latest Released Version (322 vehicles)
- p. Install Relay and Dual Brake Cold Weather Valves (4 vehicles)
- **q. Install MCV Antenna Relocation Kit (36 vehicles)
- **r. Install ESV Ladder Removal Kit (12 vehicles)

C.8.2 Reserved SBCT 2 (2 CR)

C.8.3 SBCT 3 (1/25 ID)

C.8.3.1 The contractor shall conduct a retrofit effort at Anniston Army Depot, Alabama in conjunction with 1/25 Reset Activities. The period of Performance is from 01 April 2012 through 31 March 2013.

C.8.3.1.1 The contractor shall apply the following retrofits:

- a. Install CS 11/12 or latest software update (350 vehicles)
- b. Install VDET (350 vehicles)
- c. Install Multiband Radio (66 vehicles)
- d. Install Cold Weather Modification (381 vehicles)

*C.8.3.2 The contractor shall conduct a retrofit effort at Fort Wainwright, Alaska. The period of performance is 01 December 2012 through 31 March 2013.

**C.8.3.2.1 The contractor shall apply the following retrofits:

- **a. Install Cold Weather Mods (33 vehicles)

C.8.4 SBCT 4 (4/2 ID)

C.8.4.1 The contractor shall conduct retrofit operations at JBLM, Washington on vehicles assigned to 4/2 ID (SBCT 4). The period of performance is 01 November 2012 through 31 March 2013.

C.8.4.1.1 The contractor shall apply the following retrofits:

- a. Install EA CDR Seat (2 vehicles)
- b. Install AoA Prep Kit (1 vehicle)
- c. Complete APU Removal (1 vehicle)
- d. Install Winterized Release Valve (1 vehicle)
- e. Install Winterized Relay (4 vehicles)
- f. Install Upgraded CV Network Kit (3 vehicles)

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP, L.L.C.

- g. Install Retrains/EPLARS Surge Protectors (9 vehicles)
- h. Install Longer NBC Hose on MEV (1 vehicle)
- i. Install Push Button Shifter (9 vehicles)
- j. Install MEV M4 Rifle Bracket (16 vehicles)
- k. Install ICV Common SL Grab Handle on MCV (1 vehicle)
- l. Install lengthened CV Cable for Medical Attendant on MEV (3 vehicles)
- m. Install Winterized E7 Dual Valve (58 vehicles)
- n. Install C4ISR Equipment Rack Relocation (3 vehicles)
- o. Update Software to Version 2.1.1 or Lastest Version (322 vehicles)
- p. Install Upgraded PPI (17 vehicles)
- q. Install BAWs Stack Closure Valve (3 vehicles)
- r. Install Canvas Cover for JSLSCAD (3 vehicles)
- s. Install VDET Kits (210 vehicles)
- **t. Install MCV Antenna Relocation Kit (36 vehicles)
- **u. Install ESV Ladder Removal Kit (12 vehicles)

C.8.5 SBCT 5 (2/25 ID)

C.8.5.1 The contractor shall conduct a retrofit effort at Anniston Army Depot, Alabama in conjunction with the 2/25 Reset Activities. The period of performance is 01 April 2012 through 15 August 2012.

C.8.5.1.1 The contractor shall apply the following retrofits:

- a. Install VDET (122 vehicles)
- b. Install Latest Software Configuration (122 vehicles)
- c. Install BMP Energy Attenuating Commander Seat (1 vehicle)
- d. Install BMP Floor Plates (1 vehicle)
- e. Install BMP Energy Attenuating Troop Seats (1 vehicle)
- f. Replacement of PLGR with DAGR (2 vehicles)
- g. Install Cold Weather Modifications (122 vehicles)

C.8.6 SBCT 6 (56/28 ID)

C.8.6.1 The contractor shall conduct retrofit operations for the vehicles assigned to SBCT 6. The period of performance is 01 May 2012 through 31 March 2013.

C.8.6.1.1 The contractor shall apply the following retrofits:

- a. Install CS 11/12 or Latest Software Version (313 vehicles)

C.8.7 SBCT 7 (2/2 ID)

*C.8.7.1 The contractor shall conduct a retrofit effort in the Afghanistan Theater of Operation on vehicles assigned to the 2/2 ID (SBCT 7). The period of performance is 1 April 2012 through 31 March 2013.

C.8.7.1.1 The contractor shall apply the following retrofits:

- a. Install 3.5 Drive Line Adjustments (36 vehicles)
- b. Install MPK Rear Extension (36 vehicles)
- c. Install TFSK Upgrade Brush Guard (36 vehicles)
- d. Install TFSK Remote Activation Switch (36 vehicles)
- e. Install Lower Limb EA Material (36 vehicles)
- f. Install MPK RITE (36 vehicles)
- g. Install HMS Nitrogen Capacity Increase Kit (36 vehicles)
- h. Install Improved Exhaust Deflector (36 vehicles)
- i. Install RPG Protection and TFSK for use without Blast Plates (36 vehicles)
- j. Install Quick Release Steering Wheel (36 vehicles)
- k. Install 1.1 Software (36 vehicles)
- l. Install AFES Delay (36 vehicles)
- m. Install AFES Remote Crew Switch and BBU (36 vehicles)
- n. Install OEF (SPEA) Crew Heat Exchanger Kit (36 vehicles)
- o. Install Enhance Sponson Guard (18 vehicles)
- p. Install Emergency Fuel Shut Off (18 vehicles)
- q. Install MGS Vertical Hatch Kit (19 vehicles)
- r. Install MGS CWS Kit (18 vehicles)

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP, L.L.C.

- s. Install MGS EA Seat Cushion (18 vehicles)
- t. Install MGS MPK Unique Delta Parts (18 vehicles)
- u. Remove MGS Vertical Hatch Kit (4 vehicles)
- **v. Install MGS GRS (36 vehicles)

*C.8.7.2 The contractor shall conduct a retrofit effort in JBLM, Washington on vehicles assigned to the 2/2 ID (SBCT 7). The period of performance is 15 May 2012 through 31 March 2013.

C.8.7.2.1 The contractor shall apply the following retrofits:

- a. Install CS 11/12 or latest released software (322 vehicles)
- b. Install Fuel Tank Vent Line (1 vehicle)
- c. Install Add-On Armor Install Kit (1 vehicle)
- d. Implement Weight Reduction Initiatives (1 vehicle)
- e. Install BIT/BITE Upgrades (2 vehicles)
- f. Replace MESU and MECU with Upgraded Versions (4 vehicles)
- g. Install Interior DEK (1 vehicle)
- h. Upgrade CV Network (2 vehicles)
- i. Replace Surge Suppressors for Retrans and EPLARS (11 vehicles)
- j. Install longer MEV NBC Hose for Medical Attendant (9 vehicles)
- k. Install longer MEV CV Cable for Medical Attendant (11 vehicles)
- l. Replace NBCRV Driver Air Duct (2 vehicles)
- m. Install Push Button Shifter (169 vehicles)
- n. Install MEV Commander Rifle Bracket (16 vehicles)
- o. Install the Canvas JSLSCAD Cover for the NBCRV (3 vehicles)
- p. Install EA Troop Seats (1 vehicle)
- q. Install PLGR to DAGR Kit (2 vehicles)
- r. Remove ETM from Non-RWS vehicles (less MGS) (1 vehicle)
- s. Install FBCE2 Swivel Mount (1 vehicle)
- t. Install RVSS (30 vehicles)
- u. Install CV-MCS Light Laptop Bracket (3 vehicles)
- **v. Install MCV Antenna Relocation Kit (36 vehicles)
- **w. Install ESV Ladder Removal Kit (12 vehicles)

C.8.8 SBCT 8 (1/1 AD)

C.8.8.1 The contractor shall conduct a retrofit effort at Fort Bliss, Texas to Strykers assigned to the 1/1 AD. The period of performance is 10 June 2012 through 15 July 2012.

C.8.8.1.1 The contractor shall apply the following retrofits:

- a. Install RPG Protection (2 vehicles)
- b. Install CBS (2 vehicles)
- c. Install SLIP (2 vehicles)
- d. Install Driver Ballistic Windshield Kit (2 vehicles)
- e. Install GRS (324 vehicles)
- f. Install BFT (2 vehicles)
- g. Install CREW RCU, CREW V.2 and CREW V.3 A Kits (2 vehicles)
- h. Install OSRV (2 vehicles)
- i. Install EA Floor Mats (2 vehicles)
- j. Install Boomerang A Kit (2 vehicles)
- k. Install Side Hatch Rings (2 vehicles)
- l. Install ELK (2 vehicles)
- m. Install Air Horn (2 vehicles)
- n. Install Exhaust Deflector (2 vehicles)
- o. Install MGS 3.2 Software (9 vehicles)

C.8.8.2 The contractor shall conduct retrofit operations at Fort Bliss, Texas on vehicles assigned to 1/1 AD (SBCT 8). The period of performance is 01 December 2012 through 31 March 2013.

C.8.8.2.1 The contractor shall apply the following retrofits:

- *a. Install VDET Kit (77 vehicles)
- b. Install Retrans/EPLARS Surge Protectors (11 vehicles)
- *c. Install Push Button Shift (247 vehicles)

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP, L.L.C.

- d. Install EA Troop Seats (2 vehicles)
- *e. Install EA Floor Plates (13 vehicles)
- f. Install Canvas Cover for JSLSCAD (3 vehicles)
- *g. Update Software to Version 2.1.1 or Latest Version (313 vehicles)
- **h. Install BFT2 and Remove BFT Single A Kit (313 vehicles)
- **i. Install MCV Antenna Relocation Kit (36 vehicles)
- **j. Install MEV M4 Rifle Bracket (16 vehicles)
- **k. Install MEV Pamphlet Bag Straps (15 vehicles)
- **l. Install RVSS (2 vehicles)
- **m. Install Interior DEK (1 vehicle)
- **n. Install ESV Ladder Removal Kit (12 vehicles)
- **o. Install Stryker Antenna Protection Kit (9 vehicles)
- **p. Install MGS Gen II AC (9 vehicles)

C.8.9 SBCT 9 (3 CR)

*C.8.9.1 The contractor shall conduct a retrofit effort on vehicles assigned to SBCT 9 (3 SCR) at JBLM, Washington or Fort Hood, Texas. The period of performance is 01 April 2012 through 31 March 2013.

C.8.9.1.1 The contractor shall apply the following retrofits:

- *a. Install CS 11/12 or Latest Version Software (41 vehicles)
- *b. Install VDET (151 vehicles)
- *c. Install BFT2 (323 vehicles)
- d. Install Road Side EA Troop Seats in CVs (16 vehicles)
- e. Install GRS Anchor Kits (322 vehicles)
- **f. Remove MRAK (1 vehicle)

C.8.10 HBCT

C.8.10.1 The contractor shall conduct retrofit operations at JBLM, Washington on vehicles assigned to the Chemical Companies. The period of performance is 01 September 2012 through 30 September 2012.

C.8.10.1.1 The contractor shall apply the following retrofits:

- a. Install BFT II (12 vehicles)
- b. Update Vehicle Software with SW 2.2 or Last Software (12 vehicles)

**C.8.10.2 The contractor shall conduct retrofit operations at JBLM, Washington on NBCRVs. The period of performance is 01 December 2012 through 31 March 2013.

**C.8.10.2.1 The contractor shall apply the following retrofits:

- **a. Install BFT or BFT2 A Kits (2 vehicles)
- **b. Update vehicle software to Version 2.2 or latest authorized release (2vehicles)

C.8.11 Reserved OCR

C.8.12 Test/TRADOC/Log Demo

C.8.12.1 The contractor shall conduct retrofit operations on vehicles assigned to the Log Demo, Shelby Township, MI, on a vehicle availability basis. The period of performance is 1 April 2012 through 31 March 2013.

C.8.12.1.1 The contractor shall apply the following retrofits:

- a. Install Lastest Software Upgrades (18 vehicles)

C.8.12.2 Reserved TRADOC

C.8.12.2.1 Reserved Ft. Benning, Georgia

C.8.12.2.2 Reserved St. Sam Houston, Texas

C.8.12.2.3 Reserved Ft. Sill, Oklahoma

CONTINUATION SHEET**Reference No. of Document Being Continued**

Page 15 of 19

PIIN/SIIN W56HZV-07-D-M112/0258

MOD/AMD 23

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP, L.L.C.

C.8.12.2.4 Reserved Ft. Leonard Wood, Missouri

C.8.12.2.5 Reserved Ft. Lee, Virginia

C.8.13 Base Operations

C.8.13.1 The contractor shall conduct retrofit operations as part of vehicle de-processed for issue at Joint Base Lewis McChord, Washington for the period of performance of 1 April 2012 through 31 March 2013 in support of the retrofit activity to units.

C.8.13.1.1 The contractor shall apply the following retrofits:

- a. Install VDET (350 vehicles)
- b. Install Latest Software (322 vehicles)
- c. Install EA Commander Seats (112 vehicles)
- d. Install EA Floor Plates (79 vehicles)
- e. Install Harris Radios (160 vehicles)
- f. Install Cold Weather Modification (175 vehicles)
- g. Remove Deployment Kits (70 vehicles)
- h. Install CCIK (10 vehicles)
- i. Install Retrans Kits (5 vehicles)
- j. Install ICV seating in CV (11 vehicles)
- k. Install Interior DEK (10 vehicles)
- **l. Install BMP Floor Plates (1 vehicle)
- **m. Upgrade RV C4ISR (1 vehicle)
- **n. Install latest DIP Configuration (1 vehicle)
- **o. Revise DSAU Mounting Bracket (2 vehicles)
- **p. Update DIP for RS-232 Connector (2 vehicles)
- **q. Reconfigure C4ISR Rack (1 vehicle)
- **r. Install Parking Brake Quick Release Valve (1 vehicle)
- **s. Complete APU Removal (2 vehicles)
- **t. Perform Weight Reduction Initiatives (2 vehicles)
- **u. Install BIT/BITE Application (1 vehicle)
- **v. Remove Bangalore Torpedo Brackets (2 vehicles)
- **w. Install Updated MESU and MECU (2 vehicles)
- **x. Install Cold Weather Mods (2 vehicles)
- **y. Install MSD Related Warning Decals and Switch Covers (4 vehicles)
- **z. Install Interior DEK (3 vehicles)
- **aa. Install Exterior DEK Tapping Pads (2 vehicles)
- **ab. Install Upgraded Annunciator (1 vehicle)
- **ac. Install CV Surge Protector on Retrans Vehicles (2 vehicles)
- **ad. Install Antenna Quick Disconnect Kit (1 vehicle)
- **ae. Install Lengthened NBC Hose for Medical Attendant (1 vehicle)
- **af. Install Push Button Shifter (38 vehicles)
- **ag. Install MEV Rifle Bracket (54 vehicles)
- **ah. Install BMP EA Troop Seats (3 vehicles)
- **ai. Install 570 AMP Alternator Kit (1 vehicle)
- **aj. Upgrade HMU Software (2 vehicles)
- **ak. Install ESV Ladder Removal Kit (15 vehicles)

C.8.13.2 Reserved.

C.8.13.2.1 Reserved

C.8.14 Other

C.8.14.1 The contractor shall conduct retrofit operations at JBLM, Washington on vehicles designated as replacement RTF vehicles. The period of performance is 1 April 2012 through 31 March 2013.

C.8.14.1.1 The contract shall apply the following retrofits:

- a. Install Rhino (30 vehicles)
- b. Install Gunner Restraint Integration Kit or Stryker Restraint System (30 vehicles)
- c. Install CBS w/SLIP (30 vehicles)
- d. Install Driver Ballistic Windshield (30 vehicles)
- e. Install Air Horn (30 vehicles)

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP, L.L.C.

- f. Install External Lighting Kit (ELK) (30 vehicles)
- g. Install Air Warrior (30 vehicles)
- h. Install TFSK A and B Kit w/Brush Guard Kit (30 vehicles)
- i. Install Exhaust Deflector (OEF Configuration) (30 vehicles)
- j. Install RPG Protection (Slat or RPG Net) (30 vehicles)
- k. Install TFSK Remote Activation Kit (30 vehicles)
- l. Install CREW V2 A and B Kit (30 vehicles)
- m. Install CREW V3 A and B Kit (30 vehicles)
- n. Install BFT A Kit or BFT 2 A Kit (30 vehicles)
- o. Install OSRVT A Kit (30 vehicles)
- p. Install Boomerang A Kit (30 vehicles)
- q. Install 2.1.1 or Latest Software Configuration (30 vehicles)
- r. Install 3.5 Drive Line Adjustments (30 vehicles)
- s. Install MPK Rear Extension (30 vehicles)
- t. Install 3.5 Drive Line (30 vehicles)
- u. Install TFSK Upgrade Brush Guard
- v. Install TFSK Remote Activation Switch (30 vehicles)
- w. Install Air Warrior Turret (30 vehicles)
- x. Install AFES Manual Activation (30 vehicles)
- y. Install Lower Limb EA Material (30 vehicles)
- z. Install MPK RITE (30 vehicles)
- aa. Install HMS Nitrogen Capacity Increase Kit (30 vehicles)
- ab. Install Improved Exhaust Deflector (30 vehicles)
- ac. Install Quick Release Steering Wheel (30 vehicles)
- ad. Install Coupla and Gun Shield (30 vehicles)
- ae. Install MRAK (30 vehicles)
- af. Install RVSS (30 vehicles)
- ag. Install Driver's Seat Lowering Kit (30 vehicles)
- ah. Install AFES Delay (30 vehicles)
- ai. Install AFES Remote Crew Switch and BBU (30 vehicles)
- aj. Install OEF (SPEA) Crew Heat Exchanger Kit (30 vehicles)
- ak. Install Squad Leader Seat (30 vehicles)
- al. Install .50 Cal CWS Upgrade (2 vehicles)
- am. Install Commander's Color Camera (12 vehicles)
- an. Install MLSS/FCSS (12 vehicles)
- ao. Install MGS EA Seat Bottom (2 vehicles)
- ap. Install Breech Extractor (2 vehicles)
- aq. Install MPK (30 vehicles)
- ar. Install Enhanced Exterior DEK (30 vehicles)
- as. Install OEF Emergency Fuel Shut Off (30 vehicles)

*C.8.14.2 The contractor shall conduct retrofit activities to support seventeen (17) Strykers assigned to the 2/1 AD as part of the Network Integration Evaluation (NIE). The contractor shall install kits listed below at Fort Bliss, TX. The period of performance is 25 June 2012 through 28 February 2013.

C.8.14.2.1 The contractor shall apply the following retrofits:

- a. Install BFT2 A Kits (17 vehicles)
- b. Install VDET Conversion Kit (17 vehicles)
- **c. Update Vehicle Software to Version 2.2 or Latest Authorized Release (17 vehicles)

**C.8.14.3 The contractor shall conduct retrofit operations at JBLM, Washington on ICV-1000. The period of performance is 10 December 2012 through 28 February 2013.

**C.8.14.3.1 The contractor shall apply the following retrofits:

- **a. Install DBWK (1 vehicle)
- **b. Install CBS (1 vehicle)
- **c. Install MPK (1 vehicle)
- **d. Install SLAT (1 vehicle)
- **e. Install GRS (1 vehicle)
- **f. Remove RWS (1 vehicle)

C.8.15 DVH

CONTINUATION SHEET**Reference No. of Document Being Continued**

Page 17 of 19

PIIN/SIIN W56HZV-07-D-M112/0258

MOD/AMD 23

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP, L.L.C.

C.8.15.1 The contractor shall conduct retrofit efforts supporting DVH deprocessing at Charleston, South Carolina or in the Afghanistan Theater of Operations for the kits listed below that were not installed. The period of performance is 1 April 2012 through 31 March 2013.

C.8.15.1.1 The contractor shall apply the following retrofits:

- a. Install Rhino (Mount Bracket Only) (130 vehicles)
- b. Install TFSK A and B Kit (442 vehicles)
- *c. Install EA Floor Mat (572 vehicles)
- d. Install Scout Conversion Kit (108 vehicles)
- *e. Install MRAK (136 vehicles)
- *f. Install Multiband Radio A Kit (296 vehicles)
- g. Install Retrans (21 vehicles)
- h. Install Latest Software Configuration (422 vehicles)
- *i. Install Gunner Restraint Integration Kit (322 vehicles)
- j. Install CBS w/SLIP (312 vehicles)
- *k. Install Driver Ballistic Windshield (322 vehicles)
- *l. Install Air Horn (322 vehicles)
- *m. Install External Lighting Kit (322 vehicles)
- n. Install Air Warrior (312 vehicles)
- *o. Install Exhaust Deflector (OEF Configuration) (322 vehicles)
- p. Install RPG Protection (SLAT or RPG Net) (312 vehicles)
- *q. Install CREW V2 A Kit (322 vehicles)
- r. Install CREW V3 A Kit (312 vehicles)
- s. Install BFT A Kit (312 vehicles)
- *t. Install OSRVV A Kit (265 vehicles)
- *u. Install Boomerang A Kit (304 vehicles)
- v. Install ATGM Rear Hatch (10 vehicles)
- w. Install ATGM Drop Down Antenna Kit (20 vehicles)
- x. Install CCIK (14 vehicles)
- y. Install Cupola Shield (16 vehicles)
- z. Install Gun Shield (16 vehicles)
- aa. Install Strykshield Left Window Egress Kit (292 vehicles)
- *ab. Install Hatch Ring (322 vehicles)
- ac. Install Upgraded Drivers Station (450 vehicles)
- ad. Install MEV User Jury Fixes (31 vehicles)
- ae. Install Stowage Boxes (723 vehicles)
- *af. Install BFT II A Kit (600 vehicles)
- *ag. Update Vehicle Software with SW 2.2 or Latest Software (600 vehicles)
- ah. Install Bolt-In Blast Sensor Kit (46 vehicles)
- **ai. Install MCVV Nitrogen Bottle Restraint and Floor Plate (41 vehicles)

C.8.15.2 The contractor shall install the kits listed below at Electronic Proving Grounds (EPG), Fort Huachuca. The period of performance is 07 April 2012 through 27 April 2012.

C.8.15.2.1 The contractor shall apply the following retrofits:

- a. Install Retrans (1 vehicle)

**C.8.15.3 The contractor shall conduct retrofit operations at JBLM, Washington on DVH vehicles. The period of performance is 01 January 2013 through 31 March 2013.

**C.8.15.3.1 The contractor shall apply the following retrofits:

- **a. Install Air Horn (18 vehicles)
- **b. Install Egress and PEP Hatch Ring Armor (18 vehicles)
- **c. Install Lower Limb Floor Mats (18 vehicles)
- **d. Install MRAK (4 vehicles)
- **e. Install AN/PRC 117 A Kit (18 vehicles)
- **f. Install BFT 2 A Kit (18 vehicles)
- **g. Install Boomerang A Kit (18 vehicles)
- **h. Install CREW V.2 A Kit (18 vehicles)
- **i. Install ELK (18 vehicles)
- **j. Install Exhaust Deflector (18 vehicles)
- **k. Install GRS Kit (18 vehicles)

CONTINUATION SHEET**Reference No. of Document Being Continued****Page 18 of 19**

PIIN/SIIN W56HZV-07-D-M112/0258

MOD/AMD 23

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP, L.L.C.

- **l. Install Driver Ballistic Windshield (18 vehicles)
- **m. Install OSRVT (18 vehicles)
- **n. Update Vehicle Software to Version 2.2 or Latest Authorized Release (18 vehicles)

**C.8.15.4 The contractor shall conduct retrofit operations at Ladson, South Carolina on DVH vehicles. The period of performance is 19 January 2013 through 31 March 2013.

**C.8.15.4.1 The contractor shall apply the following retrofits:

- **a. Install Air Horn (18 vehicles)
- **b. Install Egress and PEP Hatch Ring Armor (18 vehicles)
- **c. Install Lower Limb Floor Mats (18 vehicles)
- **d. Install CCIK (18 vehicles)
- **e. Install Slat (18 vehicles)
- **f. Install CBS and SLIP (18 vehicles)
- **g. Install ELK (18 vehicles)
- **h. Install Exhaust Deflector (18 vehicles)
- **i. Install GRS Kit (18 vehicles)
- **j. Install Driver Ballistic Windshield (18 vehicles)
- **k. Update Vehicle Software to Version 2.2 or Latest Authorized Release (18 vehicles)
- **l. Remove Slat (6 vehicles)
- **m. Remove Cupola Shield (2 vehicles)
- **n. Remove Gunners Shiels (2 vehicles)
- **o. Remove CREW V.3 (6 vehicles)
- **p. Remove Extended Tow Bar Bracket (4 vehicles)
- **q. Remove CBS (6 vehicles)
- **r. Remove SLIP (4 vehicles)
- **s. Remove ELK (2 vehicles)
- **t. Remove TFSK (1 vehicle)
- **u. Remove Rhino (1 vehicle)

* Revised by Modification 23.

** Added by Modification 23.

*** END OF NARRATIVE C0001 ***

CONTINUATION SHEET

Reference No. of Document Being Continued

Page 19 of 19

PIIN/SIIN W56HZV-07-D-M112/0258 **MOD/AMD** 23

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP, L.L.C.

SECTION G - CONTRACT ADMINISTRATION DATA

LINE	PRON/ AMS CD/ <u>ITEM</u> <u>MIPR</u>	OBLG <u>STAT</u>	JO NO/ <u>ACCT ASSIGN</u>	<u>ACRN</u>	<u>PRIOR AMOUNT</u>	<u>INCREASE/ DECREASE</u>	<u>CUMULATIVE AMOUNT</u>
0001AA	X11GW314X1 31107180004	2	1GXP48	AA \$	6,026,207.00 \$	106,347.00 \$	6,132,554.00
0003AA	X11GW316X1 31107180004	2	1GXP48	AA \$	480,355.00 \$	55,972.00 \$	536,327.00
0004AA	X11GW319X1 31200230009	2	1GXM05	AB \$	8,478,689.00 \$	357,823.00 \$	8,836,512.00
0005AA	X11GW318X1 31200230009	2	1GXM05	AB \$	482,797.00 \$	14,231.00 \$	497,028.00
0006AA	X11GW317X1 31200230009	2	1GXM05	AB \$	387,991.00 \$	305,906.00 \$	693,897.00
					NET CHANGE \$	840,279.00	

<u>ACRN</u>	<u>ACCOUNTING CLASSIFICATION</u>	<u>INCREASE/ DECREASE</u>
AA	21 12033000015R5R07P31107131E9 S20113	\$ 162,319.00
AB	21 12033000015R5R07P31200231E9 S20113	\$ 677,960.00
		NET CHANGE \$ 840,279.00

	<u>PRIOR AMOUNT OF AWARD</u>	<u>INCREASE/DECREASE AMOUNT</u>	<u>CUMULATIVE OBLIG AMT</u>
NET CHANGE FOR AWARD:	\$ 38,607,260.00	\$ 840,279.00	\$ 39,447,539.00

LINE	<u>ACRN</u>	<u>EDI/SFIS ACCOUNTING CLASSIFICATION</u>
0001AA	AA	21 111320330000 W56HZV 15R5R073110718000431E9X11GW314X1 1GXP48 S20113
0003AA	AA	21 111320330000 W56HZV 15R5R073110718000431E9X11GW316X1 1GXP48 S20113
0004AA	AB	21 111320330000 W56HZV 15R5R073120023000931E9X11GW319X1 1GXM05 S20113
0005AA	AB	21 111320330000 W56HZV 15R5R073120023000931E9X11GW318X1 1GXM05 S20113
0006AA	AB	21 111320330000 W56HZV 15R5R073120023000931E9X11GW317X1 1GXM05 S20113