

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE	PAGE OF PAGES	
			J	1	3
2. AMENDMENT/MODIFICATION NO. 02	3. EFFECTIVE DATE 15-Feb-2013	4. REQUISITION/PURCHASE REQ. NO. IMADPW07311		5. PROJECT NO.(If applicable)	
6. ISSUED BY ARMY CONTRACTING COMMAND - WARREN 6501 E. 11 MILE ROAD WARREN MI 48397-5000	CODE W56HZV	7. ADMINISTERED BY (If other than item 6) ARMY CONTRACTING COMMAND - WARREN NICOLE GRAM CCTA-HDC-C/MS 350 NICOLE.M.GRAM.CIV@MAIL.MIL WARREN MI 48397-5000		CODE	W56HZV
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) J PEREZ CONSTRUCTION INC JOE PEREZ 2232 DAVISON RD FLINT MI 48506-3644			9A. AMENDMENT OF SOLICITATION NO.		
			9B. DATED (SEE ITEM 11)		
			X	10A. MOD. OF CONTRACT/ORDER NO. W912CH-07-D-L504-0015	
			X	10B. DATED (SEE ITEM 13) 30-Sep-2011	
CODE 46BW0	FACILITY CODE 46BW0				
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS					
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.					
12. ACCOUNTING AND APPROPRIATION DATA (If required) See Schedule					
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.					
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.					
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).					
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR Part 43.103(a)(3)					
D. OTHER (Specify type of modification and authority)					
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.					
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: gram13314 Purchase Request # IMADPW07311 The Purpose of Modification 02 is the following: 1. CLIN 0002 is decreased by \$1,500 from \$113,874 to \$112,374 in consideration for extending the Period of Performance 2. The period of performance is extended to 22 February 2013. 3. As a result of the above consideration, the total contract value is decreased by \$1,500 from \$118,450 to \$116,950. 4. 52.211-10 COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984) has been updated to reflect the new PoP. Except as provided herein all other terms and conditions remain unchanged and in full force and effect.					
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.					
15A. NAME AND TITLE OF SIGNER (Type or print)			16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) JEFFREY B. YEAGER / CONTRACTING OFFICER TEL: 586-282-3513 EMAIL: jeffrey.b.yeager2.civ@mail.mil		
15B. CONTRACTOR/OFFEROR		15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY <i>Jeffrey B. Yeager</i>		16C. DATE SIGNED 15-Feb-2013
(Signature of person authorized to sign)			(Signature of Contracting Officer)		

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was decreased by \$1,500.00 from \$118,450.00 to \$116,950.00.

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0002

The unit price amount has decreased by \$1,500.00 from \$113,874.00 to \$112,374.00.

The total cost of this line item has decreased by \$-1,500.00 from \$113,874.00 to \$112,374.00.

SECTION F - DELIVERIES OR PERFORMANCE

The following Delivery Schedule item for CLIN 0002 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
09-NOV-2012	1	IMCOM KAREN CARNAGO KAREN E. CARNAGO IMNI-PWF KAREN.E.CARNAGO.CIV@MAIL.MIL WARREN MI 48397-5000 586-282-9369 FOB: Destination	W56JK7

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
22-FEB-2013	1	IMCOM KAREN CARNAGO KAREN E. CARNAGO IMNI-PWF KAREN.E.CARNAGO.CIV@MAIL.MIL WARREN MI 48397-5000 586-282-9369 FOB: Destination	W56JK7

SECTION G - CONTRACT ADMINISTRATION DATA

Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was decreased by \$1,500.00 from \$118,450.00 to \$116,950.00.

CLIN 0002:

AA: 211202000001B3B3CH132078E141025402WG4JAM35033DPW07311G4JA2W012167 (CIN IMADPW073110002) was decreased by \$1,500.00 from \$113,874.00 to \$112,374.00

SECTION I - CONTRACT CLAUSES

The following have been modified:

52.211-10 COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984)

The Contractor shall be required to (a) commence work under this contract within **10** calendar days after the date the Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete the entire work ready for use not later than **22 February 2013*** The time stated for completion shall include final cleanup of the premises.

(End of clause)

(End of Summary of Changes)