



U.S. Army Contracting Command



Incentive Contracts – What You Need to Know

Name: Patrick Watkins
Organization Army Contracting Command - Warren

Oct 2011 APBI
DISTRIBUTION STATEMENT A:
approved for public release;
Distribution is unlimited



Program

- The Carter Initiative Emphasis on FPI-F Contracts
- Overview of FPI-F Arrangement
- The Recommended Geometry and It's Implications
- Price Impacts Relative to FFP Contracts
- Non-price Impacts Relative to FFP Contracts
- Resources



U.S. Army Contracting Command

CARTER INITIATIVE USE OF INCENTIVE CONTRACTS



Carter Initiative

- Encouraged use of more FPI-F contracts as alternative to FFP and CPAF contracts
- The objective is to re-emphasize incentives to performance:
 - Avoid the subjectivity of CPAF awards
 - Make cost part of the incentive
- Expectation is that FPI-F will lead to better cost control on low-rate production contracts relative to FFP contracts



Carter Initiative

- DFARS Case 2011-D10 implemented this Initiative.
 - DFARS 216.403-1 amended
 - PGI now accompanies DFARS 216.403-1
 - Does not mandate use of FPI-F or specific formula
 - Does require contracting officer to document when terms depart from recommended formula
 - Higher level approval required if more than 120% ceiling



U.S. Army Contracting Command

OVERVIEW OF INCENTIVE CONTRACTS



When Do We Use Incentive Contracts

- When cost estimates are not firm enough to fix a price (variance is 7% or more)
- Where technical solutions need to be developed
- Where manufacturing techniques need to be developed
- (CPIF) Where designs are not firm
- Note: If many changes are expected, CPIF may be a better fit than FPI



Overview – FPIF Contract Elements

- Target Cost
- Target Price
- Share Ratios
 - Share ratio for underrun of target cost
 - Share ratio for overrun of target cost
 - Need not be the same ratio
 - Government share always appears first
- Ceiling Price



Overview – Billing and Financing

- Contractor invoices for deliverables on FPI
 - Public voucher for cost on CPIF
- FPI contracts eligible for Progress Payments and Performance-based Payments financing
 - CPIF is cost reimbursable, not eligible for financing
- Billing prices drive both invoices and financing limits. (More on billing prices later.)




Overview – Point of Total Assumption

- PTA is an analytic concept, it does not appear in the contract
- PTA is point at which contract behaves as a firm fixed price contract
- Contractor absorbs all cost increases beyond this point
- Lower price than ceiling price
 - Relationship to ceiling depends on profit rate and share ratio for overruns



FPIF GRAPH (\$ Mil)





Cost Incentive Geometry

- Cost Incentives are not one-size-fits-all
 - Each element of cost incentive structure is important
 - Don't just focus on Target Cost & Target Fee or Profit
- The geometry (Share Lines, Min & Max Fees, Ceiling Price) is what creates the incentive
- The geometry can be a powerful tool in the reaching settlement

Incentive Geometry

Understanding the Geometry


Financially, which offer is the best for the Govt?

	A		B		C	
Target Cost	\$100.0M		\$94.0M		\$112.0M	
Target Profit	12.0M	12.0%	13.8M	16.7%	8.4M	7.5%
Target Price	\$112.0M		\$107.8M		\$120.4M	
Ceiling Price	\$130.0M	130%	\$130.0M	138%	\$130.0M	116%
Share Ratio						
Over	70 / 30		70 / 30		70 / 30	
Under	70 / 30		70 / 30		70 / 30	



FPIF GRAPH

Alternative Offer Analysis



All three offers are financially identical



Incentive Geometry

Understanding Share Lines

- Any point along the same share line is financially equal as long as:
 - CPIF: Min & Max Fee \$ are held constant
 - FPIF: Ceiling Price \$ are held constant



Incentive Structures In Negotiations

- Alternative Settlement Offers:

Which would Contractor choose?


	Offer A		Offer B	
Target Cost	\$10.00M		\$9.50M	
Target Profit	1.00M	10%	1.14M	12%
Target Price	\$11.00M		\$10.64M	
Ceiling Price	\$12.50M	125%	\$12.83M	135%
Share Ratio				
Over	70 / 30		80 / 20	
Under	70 / 30		80 / 20	

Answer: It depends!




FPIF Alternative Offers

(\$ Mil)





FPIF Alternative Offers (\$ Mil)





Incentive Geometry In Negotiations


- Share Lines should be representative of risk
 - Text-book methodology will produce share lines
 - Rarely used in practice to establish share lines
 - Greater cost risk warrants more shallow share lines
 - e.g. 80/20 versus 70/30



Incentive Geometry In Negotiations

- Split Share Lines

- Contractor will often propose split share lines
 - e.g. 80/20 Over, 60/40 Under
- Split share lines are only justified when Target Cost (TC) is not considered to be in the middle of likely cost outcomes
- Notional Example:





Incentive Geometry In Negotiations

- Ceiling Price should also be a function of risk
- All elements of cost do not carry equal risk
 - Labor Hour risk is usually greater than Labor Rate risk
 - Rate risk increases w/ accelerating inflation
 - Overhead cost (rates) affected by business base risk
 - Cost risk borne by subcontractor versus prime
 - Example:
 - Negotiated FFP subcontracts represent 60% of Target Cost
 - A 120% Ceiling on prime contract actually represents 150% of prime cost



U.S. Army Contracting Command

RECOMMENDED GEOMETRY



The Recommended Geometry

- The recommended geometry is:
 - 50%/50% share ratio over and under target cost
 - Ceiling price set at 120% of target price
- This implies a Point of Total Assumption of about 112%-115% of target price, depending on profit rate.
- Theory is that if both parties have same view of risk, they will share risk equally (50/50).



Communicating Risks

- Communicating about risk and quantifying risks becomes vital in this regime
 - Government analysts understand development risks from Government's perspective
 - Government analysts frequently do not understand development and manufacturing risks from contractor perspective
 - Risks have to be quantified to justify non-standard share ratios or ceilings
 - Cost implications of risk have to be communicated to non-specialist senior leaders for approval
 - **Keep it simple and clear!**



U.S. Army Contracting Command

FINANCIAL IMPACTS OF FPI-F CONTRACTS



Financial Impacts of FPI-F relative to FFP

- Government bears part of the cost risk on FPI
- Pricing of changes has impact on incentive arrangements
- Billing prices must be adjusted with cost level to maintain proper cash flow
- Final Price Revision Proposal sets final prices



Changes – Four Basic Methods

- Fixed amount
- Fixed ratio
- Same incentive arrangement as base contract
- Independent incentive arrangement on change



Changes – Fixed Amount Method

- Parties negotiate target price for change
- Ceiling price is increased by the same dollar amount
- Impact is to tighten ceiling percentage and lower point of total assumption
- Best used for small changes

	Base Contract	Change
Target Cost	1,200,000	50,000
Target Profit	12%	5,000
Target Price	1,344,000	55,000
Ceiling Price	130%	55,000
Share Ratio	70/30	N/A



Changes – Fixed Percentage Method

- Parties negotiate target price for change
- Ceiling price is increased by the same percentage increase for the change relative to target price (same ratio as change to target price)
- Impact ceiling percentage is unchanged, but share ratio can be affected

	Base Contract	Change
Target Cost	1,200,000	50,000
Target Profit	12%	11.5%
Target Price	1,344,000	55,575
Ceiling Price	130%	130%
Share Ratio	70/30	77/23



Changes – Same arrangement as Basic Contract

- Parties negotiate target price for change
- Incentive arrangement for basic contract is applied to change
- Preserves incentive arrangement
- Change may not bear same risks as basic contract, potentially creating mismatch between risk and incentives

	Base Contract	Change
Target Cost	1,200,000	50,000
Target Profit	12%	12%
Target Price	1,344,000	56,000
Ceiling Price	130%	130%
Share Ratio	70/30	70/30



Changes – Independent Arrangement

- Parties negotiate change with its own target price, share ratios, and ceiling price
- Parties may:
 - Add to base contract arrangement, changing whole contract arrangement
 - May price as a separate line item, keeping separate from base contract
- Most complicated change method, but preserves risk/incentive relationship



Changes

- In practice, there is a tendency to treat FPI contracts like cost reimbursable contracts
 - Gov't team requests small changes without changing price
 - More “constructive” changes
 - Contractor does them to be seen as cooperative
- Contractor must pay attention to all changes because accumulating uncompensated changes degrades incentives!



Billing Prices

- Incentive arrangements are usually set on a total price basis
- At contract award total target price must be translated into billing prices for individual line items (on a unit or total price basis)
- Billing prices are invoice prices for acceptance of delivery or service performance
 - Not contract financing!
- Billing prices only get adjusted upon the request of one of the parties



Billing Price Adjustments

- Contractor needs to seek billing adjustments for:
 - Changes
 - Cost overruns
- Progress payments are *relative to the existing billing prices*
- Failure to increase billing prices may limit progress payments available
- Delays can affect cash flow!



Final Price Revision

- FPR proposal prepared when performance completion is expected
- Takes the form of a firm-fixed price proposal
- Sets the final price(s) based on the terms of the incentive arrangement
- May include estimated final costs
- May be prepared before final negotiated rates are set for final year of performance



Final Price Revision

- FPR is NOT a final voucher
 - Vouchers are not used on FPI contracts!
- Results in a contract modification with final pricing
- Contractor invoices for final prices, less prior billings
- Note: Parties may convert to firm pricing at any point in contract performance



U.S. Army Contracting Command

NON-PRICE IMPACTS



Non-price Impacts versus Firm-Fixed Price Contracts

- More contract administration
 - Changes are more complicated
 - More cost reporting requirements
 - More accounting oversight
 - Billing Prices
- More proposals
- Funds management
- Greater skill level in Contract Mgt staffs
 - More complicated contracts
 - More planning required



Funds Management

- Government must plan ahead for changes in price
 - Reserves for price increases
 - Contract mods to fund current prices
- Contractor needs to do similar forecasts
 - Ensure proper cash flow
 - Ensure price adjustments are funded
- Forecasting cost performance can become important!
 - Avoids work-arounds for funding shortfalls



U.S. Army Contracting Command

PREPARING FOR AN FPI-F CONTRACT



Preparing for an FPI-F Contract

- Educate contracting and program management staffs
- Prepare to communicate w/ Government about risk
 - Learn to quantify the cost of risks
- Ensure accounting system can segregate and report costs appropriately
- Plan to manage changes including how to analyze impact of changes on risk management



Preparing for an FPI-F Contract

- Plan to manage billing price regimes
- Prepare to fund overruns, changes
- Prepare proposal staffs for Final Price Revision Proposal



U.S. Army Contracting Command

ACC-WARREN PERSPECTIVES



ACC-Warren Perspective

- No “one size fits all.”
- Need to carefully consider contract type and incentive arrangement on a case-by-case basis
- FPI-F likely appropriate for many Engineering and Manufacturing Development contracts
- FPI-F may be appropriate for some low rate production contracts



ACC-Warren Perspective

- Some concern where many changes are likely
 - Costs may not be firm enough for FPI-F
 - Complicated administration
 - Risk/incentive relationship deteriorates
- Strong preference for FFP on production contracts
 - Contractors will still have to make the case for FPI
 - Quantifying risk/cost relationship critical to case



U.S. Army Contracting Command

RESOURCES



Resources

- DoD/NASA Incentive Contracts Guide
 - <https://acc.dau.mil/adl/en-US/189615/file/32537/DOD%20and%20NASA%20Incentive%20Contracting%20Guide.doc>
- NCMA on line resources
 - <http://www.ncmahq.org/Publications/resourceguide2011.cfm>
 - Search “incentive contracts”



U.S. Army Contracting Command

QUESTIONS AND COMMENTS