

**Attachment 2
Integrated Master Plan (IMP)**

12 January 2011

JLTV IMP	
Verbs	Exit Criteria Description for IMP Events
Approved	The subject DELIVERABLE has been submitted to and APPROVED by the Government
Completed	The subject item has been prepared, reviewed and provided by contractor management and has been deemed acceptable by the Government as satisfying contract requirements in their entirety.
Delivered	The subject DELIVERABLE has been submitted to the Government and the information presented at the event.
Established	The subject item has been started or created and set in place in a manner consistent with its intended use (e.g., procedures, baselines established).
Finalized	The subject DELIVERABLE has been finalized in its entirety (with no expectation of updates at future events) and ACCEPTED by the Government.
Initiated	The first submission of the subject DELIVERABLE has been completed in its entirety and ACCEPTED by the Government.
Met	The subject criteria has been accomplished.
Reviewed	The subject item has been examined critically, presented at the event, and no issues were identified.
Understood	The subject item has been discussed between the Contractor and Government and the two parties have a mutual agreement.
Updated	The subject DELIVERABLE has been revised based on later information, adjustments have been incorporated, and ACCEPTED by the Government.

Major Review: SOWM

Event	Accomp	Criteria	Description	Exit Criteria Verb	CDRL
SOWM	010		CONTRACT EXECUTION	Established	
SOWM	010	010	Scope Of Work	Understood	
SOWM	010	020	Purchase Description, including Annexes	Reviewed	
SOWM	010	030	Affordability	Understood	
SOWM	010	040	Commonality	Understood	
SOWM	020		PROGRAM STRUCTURE & MANAGEMENT	Established	
SOWM	020	010	Integrated Product Teams (IPTs)	Established	
SOWM	020	020	IPT Structure	Established	
SOWM	020	030	Integrated Master Plan (IMP)	Established	
SOWM	020	040	Internet-Based Collaboration	Established	
SOWM	030		MEETINGS/AUDITS/ASSESSMENTS/REVIEWS	Established	
SOWM	030	010	Participation/Administration	Met	
SOWM	030	020	Agenda and Read-Ahead Packages	Completed	A001
SOWM	030	030	Minutes	Finalized	A002
SOWM	030	040	Start of Work Meeting (SOWM)	Completed	
SOWM	030	060	Program Management Level IPT Meetings	Established	
SOWM	030	140	Milestone C Preparation Meetings & Support	Understood	
SOWM	030	150	Business Management Reviews	Understood	
SOWM	030	160	Contractor Manufacturing Cost Estimate Reviews	Understood	
SOWM	030	170	CSDR Readiness Review	Understood	
SOWM	030	180	OSD/DCARC - Post Contract Award Meeting	Understood	
SOWM	040		BUSINESS MANAGEMENT	Established	
SOWM	040	010	Accounting Calendar	Reviewed	
SOWM	040	020	Contractor Manufacturing Cost Estimates	Understood	A003
SOWM	040	030	Cost and Software Data Reports (CSDR)	Understood	A004,5,7
SOWM	040	040	Bill of Materials (BoM)	Understood	A010
SOWM	040	050	Contract Work Breakdown Structure (WBS)	Understood	A011
SOWM	040	060	Contractor Integrated Performance Management	Understood	
SOWM	040	070	Integrated Master Schedule (IMS) Reporting and Review Process	Reviewed	A012
SOWM	050		SYSTEMS ENGINEERING (SE)	Established	
SOWM	050	010	System Level Design Document (SLDD)	Understood	A014
SOWM	050	030	Key Subsystems and Design Margins	Established	
SOWM	050	040	Requirements Review Sessions	Reviewed	
SOWM	050	050	Requirements Verification Matrix	Reviewed	A015
SOWM	050	060	Requirements Non-Compliance Reports	Understood	A016
SOWM	050	070	Weight Control and Reporting	Reviewed	
SOWM	050	080	Weight Estimating and Reporting	Established	
SOWM	050	090	Baseline Weight Estimate (BWE)	Reviewed	
SOWM	050	100	Preliminary Product Weight Estimate (p-PWE)	Established	
SOWM	050	110	Product Weight Estimate (PWE)	Understood	
SOWM	050	120	Product Weight Baseline (PWB)	Understood	A018
SOWM	050	130	Weighing of All Deliverable Vehicles	Understood	
SOWM	050	140	Corrosion Prevention and Control Plan (CPCP) and Finish Specification Report	Understood	A019
SOWM	050	150	Joint Interfaces, Materials, and Coatings	Understood	A090
SOWM	050	160	Corrosion Prevention Working Group	Understood	
SOWM	050	170	Systems Interoperability	Understood	
SOWM	050	180	User Review Event Requirements	Understood	
SOWM	050	190	User Review Plan	Reviewed	
SOWM	050	200	User Review Reports	Understood	A022
SOWM	050	210	Signature Management Goals	Understood	
SOWM	050	250	Engine Emissions Analysis Report	Understood	A023
SOWM	050	260	Growth Margin Analysis	Understood	A103
SOWM	050	270	Power Generation Growth Analysis	Understood	
SOWM	050	280	Future C4I Systems Growth Analysis	Understood	
SOWM	050	290	Vehicle Specifications Sheet	Understood	A024
SOWM	050	310	Transportability Report	Understood	A025

Major Review: SOWM

Event	Accomp	Criteria	Description	Exit Criteria Verb	CDRL
SOWM	050	330	Special Characteristics	Understood	
SOWM	060		MODELING AND SIMULATION (M&S)	Reviewed	
SOWM	060	010	Contractor M&S	Understood	
SOWM	060	020	M&S Data Sheets Package	Understood	A028
SOWM	060	070	Vulnerability Analysis Data Package	Delivered	A032
SOWM	060	090	Underbody Blast Analysis Package	Understood	A033
SOWM	070		VETRONICS AND C4ISR/EW SUBSYSTEMS	Established	
SOWM	070	020	Electromagnetic Environmental Effects (E3) Performance Report	Understood	A036
SOWM	070	030	Co-site Interference and Antenna Optimization Report	Understood	A035
SOWM	070	040	MIL Grade Connector Waivers	Established	
SOWM	070	050	Vehicle Network Configuration Package	Understood	A037
SOWM	070	060	Information Assurance (IA) Strategy	Established	
SOWM	070	070	IA Accreditation Artifact Package	Understood	A038
SOWM	070	110	Electrical Architecture Metrics	Established	
SOWM	070	120	Data Bus Metrics	Established	
SOWM	070	130	Power Budget Accounting	Established	
SOWM	070	140	Systems Integration Lab (SIL) - Status Update	Understood	
SOWM	070	150	SIL Demonstration Procedures	Understood	
SOWM	070	160	HMS Report	Understood	A040
SOWM	070	220	VICTORY Participation	Understood	
SOWM	080		SOFTWARE	Established	
SOWM	080	010	Software Architecture Design Description (SADD)	Understood	
SOWM	080	020	Source Code and Executables	Understood	A042
SOWM	080	030	Software License Package	Understood	A043
SOWM	080	040	Software Version Description (SVD)	Understood	A044
SOWM	080	050	Software Metrics	Established	
SOWM	080	060	Source Lines of Code Metric	Established	
SOWM	080	070	Software Integrations and Test Metric	Established	
SOWM	080	080	Problem Reporting Metric	Established	
SOWM	080	090	Vehicle Software Updates	Understood	
SOWM	090		RELIABILITY, AVAILABILITY, AND MAINTAINABILITY (RAM) PROGRAM	Established	
SOWM	090	010	RAM Program	Established	
SOWM	090	020	Reliability Model	Established	
SOWM	090	030	RAM Predictions	Established	A045
SOWM	090	040	Contractor Reliability Growth Plan	Reviewed	A046
SOWM	090	050	Reliability Growth Tracking	Understood	A047
SOWM	100		RISK MANAGEMENT	Established	
SOWM	100	010	Risk Tracking Reports	Established	A048
SOWM	110		CONFIGURATION MANAGEMENT (CM)	Understood	
SOWM	110	010	Baseline Description Documents	Understood	A049
SOWM	110	020	Change Log	Understood	
SOWM	110	030	Baseline Change Notification (BCN)	Understood	A050
SOWM	120		PRODUCT DATA MANAGEMENT	Established	
SOWM	120	010	Data Management System	Understood	
SOWM	120	020	Technical Data Package (TDP) Cost Estimate	Understood	A051
SOWM	120	030	Simulation-based Design Model Data	Understood	A052
SOWM	120	040	Developmental Design Technical CAD Data	Delivered	A053
SOWM	130		ENVIRONMENTAL, SAFETY AND OCCUPATIONAL HEALTH (ESOH)	Established	
SOWM	130	010	ESOH Program	Established	
SOWM	130	020	ESOH Working Group (WG)	Understood	
SOWM	130	030	Hazard Tracking Log (HTL)	Understood	A054
SOWM	130	040	Safety Assessment Report (SAR)	Understood	A055
SOWM	130	050	Safety Review Support	Understood	
SOWM	130	060	Lithium Battery Safety Data Package	Understood	A104
SOWM	130	070	Environmental Compliance	Understood	
SOWM	130	080	Hazardous Materials Management	Understood	

Major Review: SOWM

Event	Accomp	Criteria	Description	Exit Criteria Verb	CDRL
SOWM	130	090	Exceptions to Hazardous Materials Requirements	Established	
SOWM	130	100	Hazardous Materials Management Report (HMMR)	Understood	A056
SOWM	140		HUMAN SYSTEMS INTEGRATION (HSI) / MANPOWER & PERSONNEL INTEGRATION (MANPRINT)	Established	
SOWM	140	010	Human Factors Engineering Analysis (HFEA)	Understood	A057
SOWM	140	020	Warfighter Workspace Analysis	Understood	A058
SOWM	150		SUPPORTABILITY/INTEGRATED LOGISTICS SUPPORT (ILS)	Established	
SOWM	150	010	Level of Repair (LOR) Program	Understood	
SOWM	150	030	Reliability Centered Maintenance (RCM) Analysis	Understood	
SOWM	150	040	RCM Report	Understood	A061
SOWM	150	050	Mission Task Analysis	Understood	A062
SOWM	150	060	Workload Analysis	Understood	A063
SOWM	150	070	Skills Analysis	Understood	A064
SOWM	150	080	Operator Manuals	Understood	A065
SOWM	150	100	Packaging Data	Understood	
SOWM	150	110	Special Packaging Assesment	Understood	
SOWM	150	120	Diminishing Manufacturing Sources and Material Shortages (DMSMS) Management Plan	Understood	A069
SOWM	150	130	Item Unique Identification (IUID) Markings	Understood	
SOWM	150	140	Load Plan	Understood	A070
SOWM	150	150	Commonality Matrix	Understood	A071
SOWM	160		GOVERNMENT FURNISHED EQUIPMENT (GFE) INTEGRATION AND GOVERNMENT FURNISHED INFORMATION (GFI)	Understood	
SOWM	160	010	GFE Integration	Understood	
SOWM	160	020	GFE/GFI Delivery	Understood	
SOWM	160	030	External Agreements	Understood	
SOWM	170		VERIFICATION AND VALIDATION ACTIVITIES	Understood	
SOWM	170	010	Contractor System-Level Verification Testing	Understood	
SOWM	170	020	Break-In Testing	Understood	
SOWM	170	030	Shakedown Testing	Understood	
SOWM	170	040	System-Level Verification Test Plan	Understood	A072
SOWM	170	050	System-Level Verification Test Findings	Understood	
SOWM	170	060	System-Level Verification Test Refurbishment	Understood	
SOWM	170	070	System-Level Verification Test Report	Understood	A073
SOWM	170	080	Requirements Verification for Certifications	Understood	A074
SOWM	170	090	Requirements Verification for Analysis	Understood	A075
SOWM	170	100	Contractor-Performed Government Test Plan	Understood	A076
SOWM	170	105	Contractor-Performed Government Test Report	Understood	A077
SOWM	170	110	Contractor Performance Testing	Understood	
SOWM	170	120	Contractor RAM Testing	Understood	
SOWM	170	140	RAM	Understood	
SOWM	170	150	Performance Testing	Understood	
SOWM	170	170	Limited User Testing (LUT)	Understood	
SOWM	170	180	Corrective Action Period (CAP)	Understood	
SOWM	170	190	Contractor Support Facilities at Test Sites	Understood	
SOWM	170	300	Tester Training - Operator/Crew	Understood	
SOWM	170	310	Limited User Testing (LUT) - Operator/Crew	Understood	
SOWM	170	320	Field Service Representative (FSR)	Understood	
SOWM	170	330	System Support Management Strategy	Understood	
SOWM	170	360	Wiring Harness Design for Power Testing	Understood	A085
SOWM	170	370	Outrigger Designs for Performance Testing	Understood	A086
SOWM	170	380	NATO Engine Testing - 400 Hour	Understood	
SOWM	170	390	Engine Test Support Package (TSP) List	Understood	A101
SOWM	170	400	Engine Test Support FSR	Understood	
SOWM	170	410	Tools and Test Equipment	Understood	
SOWM	170	420	Detailed Engine Information Package	Understood	A034

Major Review: SOWM

Event	Accomp	Criteria	Description	Exit Criteria Verb	CDRL
SOWM	180		HARDWARE DELIVERABLE REQUIREMENTS	Understood	
SOWM	180	010	Vehicle	Understood	
SOWM	180	020	Trailer	Understood	
SOWM	180	030	Armor Coupon Sets	Reviewed	
SOWM	180	040	Transparent Armor (TA)	Reviewed	
SOWM	180	050	Opaque Armor (OA)	Reviewed	
SOWM	180	060	Opaque Armor - Metallic Armor Solutions	Reviewed	
SOWM	180	070	Opaque Armor - Ceramic/Composite Armor Solutions	Reviewed	
SOWM	180	080	Explosively Formed Penetrator (EFP) Coupons	Reviewed	
SOWM	180	090	Ballistic Armor Structures for Government Testing	Reviewed	
SOWM	180	100	A-Structure Ballistic Cabs	Reviewed	
SOWM	180	110	Armored Rolling Chassis	Reviewed	
SOWM	180	120	Harnesses for Power Management Testing	Understood	
SOWM	180	130	Additional Energy Storage Devices for Ballistics and Abuse Testing	Understood	
SOWM	180	140	NATO 400 Hour Test Engine Delivery	Understood	
SOWM	190		TEST DEFICIENCIES/FAILURE	Understood	
SOWM	190	010	VISION Digital Library System (VDLS) Utilization	Understood	
SOWM	190	020	Failure Analysis & Correction Actions	Understood	A087
SOWM	190	080	Scoring Conferences	Understood	
SOWM	190	090	Assessment Conferences	Understood	A089
SOWM	190	100	Corrective Action Review Team (CART) Meetings	Understood	
SOWM	190	110	CART Meeting Agenda and Minutes Preparation	Understood	
SOWM	210		FACILITY VEHICLE	Understood	
SOWM	220		MANUFACTURING AND PRODUCTION READINESS PLANNING	Established	
SOWM	220	010	Manufacturing Development Strategy	Understood	A093
SOWM	220	020	Design for Manufacturability	Understood	
SOWM	220	030	Manufacturing Environment	Understood	
SOWM	220	040	Process Failure Modes and Effects Analysis (PFMEA)	Understood	A095
SOWM	220	050	Control Plans	Understood	
SOWM	220	060	Manufacturing Consistency	Understood	
SOWM	230		QUALITY ASSURANCE	Established	
SOWM	230	010	Quality Management System	Established	
SOWM	230	020	Software Quality Assurance Plan	Established	A099
SOWM	230	030	Supplier Quality Assurance Program	Established	A100
SOWM	240		SECURITY	Understood	
SOWM	240	010	Program Protection Implementation Plan (PPIP)	Understood	A096
SOWM	240	020	Program Protection Working Group (PPWG)/ Critical Program Information Assessment (CPIA)	Understood	
SOWM	240	030	Anti-Tamper (AT) Planning	Understood	
SOWM	250		OPTION - ADDITIONAL LEVEL OF EFFORT	Understood	

Major Review: PMRs

Event	Accomp	Criteria	Description	Exit Criteria Verb	CDRL
PMRs	010		CONTRACT EXECUTION	Reviewed	
PMRs	010	030	Affordability	Reviewed	
PMRs	020		PROGRAM STRUCTURE & MANAGEMENT	Reviewed	
PMRs	020	020	IPT Structure	Reviewed	
PMRs	020	030	Integrated Master Plan (IMP)	Met	
PMRs	030		MEETINGS/AUDITS/ASSESSMENTS/REVIEWS	Reviewed	
PMRs	030	010	Participation/Administration	Met	
PMRs	030	020	Agenda and Read-Ahead Packages	Completed	A001
PMRs	030	030	Minutes	Finalized	A002
PMRs	030	070	Program Management Reviews (PMR)	Completed	
PMRs	040		BUSINESS MANAGEMENT	Reviewed	
PMRs	040	020	Contractor Manufacturing Cost Estimates	Reviewed	A003
PMRs	040	070	Integrated Master Schedule (IMS) Reporting and Review Process	Reviewed	A012
PMRs	050		SYSTEMS ENGINEERING (SE)	Reviewed	
PMRs	050	040	Requirements Review Sessions	Reviewed	
PMRs	050	050	Requirements Verification Matrix	Reviewed	A015
PMRs	050	060	Requirements Non-Compliance Reports	Reviewed	A016
PMRs	050	080	Weight Estimating and Reporting	Reviewed	
PMRs	050	090	Baseline Weight Estimate (BWE)	Reviewed	
PMRs	050	100	Preliminary Product Weight Estimate (p-PWE)	Reviewed	
PMRs	050	110	Product Weight Estimate (PWE)	Reviewed	
PMRs	050	190	User Review Plan	Reviewed	
PMRs	050	200	User Review Reports	Reviewed	A022
PMRs	050	260	Growth Margin Analysis	Reviewed	A103
PMRs	050	290	Vehicle Specifications Sheet	Reviewed	A024
PMRs	070		VETRONICS AND C4ISR/EW SUBSYSTEMS	Reviewed	
PMRs	070	110	Electrical Architecture Metrics	Reviewed	
PMRs	070	120	Data Bus Metrics	Reviewed	
PMRs	070	130	Power Budget Accounting	Reviewed	
PMRs	080		SOFTWARE	Reviewed	
PMRs	080	050	Software Metrics	Reviewed	
PMRs	080	060	Source Lines of Code Metric	Reviewed	
PMRs	080	070	Software Integrations and Test Metric	Reviewed	
PMRs	080	080	Problem Reporting Metric	Reviewed	
PMRs	090		RELIABILITY, AVAILABILITY, AND MAINTAINABILITY (RAM) PROGRAM	Reviewed	
PMRs	090	040	Contractor Reliability Growth Plan	Reviewed	A046
PMRs	090	050	Reliability Growth Tracking	Reviewed	A047
PMRs	100		RISK MANAGEMENT	Reviewed	
PMRs	100	010	Risk Tracking Reports	Reviewed	A048
PMRs	120		PRODUCT DATA MANAGEMENT	Reviewed	
PMRs	120	020	Technical Data Package (TDP) Cost Estimate	Reviewed	A051
PMRs	130		ENVIRONMENTAL, SAFETY AND OCCUPATIONAL HEALTH (ESOH)	Reviewed	
PMRs	130	090	Exceptions to Hazardous Materials Requirements	Reviewed	
PMRs	130	100	Hazardous Materials Management Report (HMMR)	Reviewed	A056
PMRs	160		GOVERNMENT FURNISHED EQUIPMENT (GFE) INTEGRATION AND GOVERNMENT FURNISHED INFORMATION (GFI)	Reviewed	
PMRs	160	030	External Agreements	Reviewed	
PMRs	170		VERIFICATION AND VALIDATION ACTIVITIES	Reviewed	
PMRs	170	040	System-Level Verification Test Plan	Reviewed	A072
PMRs	170	290	Conduct of Training	Reviewed	
PMRs	210		FACILITY VEHICLE	Reviewed	
PMRs	240		SECURITY	Reviewed	
PMRs	240	030	Anti-Tamper (AT) Planning	Reviewed	

Major Review: DUR

Event	Accomp	Criteria	Description	Exit Criteria Verb	CDRL
DUR	010		CONTRACT EXECUTION	Reviewed	
DUR	010	020	Purchase Description, including Annexes	Reviewed	
DUR	010	030	Affordability	Reviewed	
DUR	010	040	Commonality	Reviewed	
DUR	020		PROGRAM STRUCTURE & MANAGEMENT	Reviewed	
DUR	020	030	Integrated Master Plan (IMP)	Met	
DUR	030		MEETINGS/AUDITS/ASSESSMENTS/REVIEWS	Reviewed	
DUR	030	010	Participation/Administration	Met	
DUR	030	020	Agenda and Read-Ahead Packages	Completed	A001
DUR	030	030	Minutes	Finalized	A002
DUR	030	050	Design Understanding Review (DUR)	Completed	
DUR	040		BUSINESS MANAGEMENT	Reviewed	
DUR	040	030	Cost and Software Data Reports (CSDR)	Reviewed	A004,5,7
DUR	040	040	Bill of Materials (BoM)	Reviewed	A010
DUR	040	050	Contract Work Breakdown Structure (WBS)	Reviewed	A011
DUR	050		SYSTEMS ENGINEERING (SE)	Reviewed	
DUR	050	010	System Level Design Document (SLDD)	Initiated	A014
DUR	050	020	Technology Readiness Level (TRL) Assessments	Reviewed	
DUR	050	030	Key Subsystems and Design Margins	Reviewed	
DUR	050	040	Requirements Review Sessions	Reviewed	
DUR	050	050	Requirements Verification Matrix	Reviewed	A015
DUR	050	060	Requirements Non-Compliance Reports	Reviewed	A016
DUR	050	070	Weight Control and Reporting	Reviewed	
DUR	050	080	Weight Estimating and Reporting	Reviewed	
DUR	050	090	Baseline Weight Estimate (BWE)	Reviewed	
DUR	050	100	Preliminary Product Weight Estimate (p-PWE)	Reviewed	
DUR	050	110	Product Weight Estimate (PWE)	Reviewed	
DUR	050	140	Corrosion Prevention and Control Plan (CPCP) and Finish Specification Report	Reviewed	A019
DUR	050	150	Joint Interfaces, Materials, and Coatings	Reviewed	A090
DUR	050	170	Systems Interoperability	Reviewed	
DUR	050	180	User Review Event Requirements	Reviewed	
DUR	050	190	User Review Plan	Reviewed	
DUR	050	200	User Review Reports	Reviewed	A022
DUR	050	210	Signature Management Goals	Reviewed	
DUR	050	220	Visual Signature Goal Development	Reviewed	
DUR	050	230	Acoustic Signature Goal Development	Reviewed	
DUR	050	240	Thermal Signature Goal Development	Reviewed	
DUR	050	250	Engine Emissions Analysis Report	Reviewed	A023
DUR	050	260	Growth Margin Analysis	Reviewed	A103
DUR	050	270	Power Generation Growth Analysis	Reviewed	
DUR	050	280	Future C4I Systems Growth Analysis	Reviewed	
DUR	050	290	Vehicle Specifications Sheet	Initiated	A024
DUR	050	300	Design for Maintainability Assessment	Reviewed	
DUR	050	310	Transportability Report	Reviewed	A025
DUR	050	320	Routing Diagrams - Cabling, Wiring Harnesses, and Plumbing	Reviewed	A027
DUR	050	330	Special Characteristics	Reviewed	
DUR	060		MODELING AND SIMULATION (M&S)	Reviewed	
DUR	060	010	Contractor M&S	Reviewed	
DUR	060	020	M&S Data Sheets Package	Delivered	A028
DUR	060	030	Vehicle Propulsion Data Sheets	Reviewed	
DUR	060	040	Vehicle Mobility and Dynamics Data Sheets	Reviewed	
DUR	060	050	Thermal Management Data Sheets	Reviewed	
DUR	060	060	Safety & Crashworthiness Data Sheets	Reviewed	
DUR	060	070	Vulnerability Analysis Data Package	Delivered	A032
DUR	060	080	Underbody Blast Analysis	Reviewed	
DUR	060	090	Underbody Blast Analysis Package	Delivered	A033

Major Review: DUR

Event	Accomp	Criteria	Description	Exit Criteria Verb	CDRL
DUR	070		VETRONICS AND C4ISR/EW SUBSYSTEMS	Reviewed	
DUR	070	020	Electromagnetic Environmental Effects (E3) Performance Report	Delivered	A036
DUR	070	030	Co-site Interference and Antenna Optimization Report	Delivered	A035
DUR	070	040	MIL Grade Connector Waivers	Completed	
DUR	070	050	Vehicle Network Configuration Package	Delivered	A037
DUR	070	060	Information Assurance (IA) Strategy	Reviewed	
DUR	070	070	IA Accreditation Artifact Package	Reviewed	A038
DUR	070	080	IA and Software Scans	Reviewed	
DUR	070	090	Baseline IA and Software Scan	Reviewed	
DUR	070	100	Intermediate IA and Software Scan	Understood	
DUR	070	110	Electrical Architecture Metrics	Reviewed	
DUR	070	120	Data Bus Metrics	Reviewed	
DUR	070	130	Power Budget Accounting	Reviewed	
DUR	070	140	Systems Integration Lab (SIL) - Status Update	Reviewed	
DUR	070	150	SIL Demonstration Procedures	Reviewed	
DUR	070	160	HMS Report	Delivered	A040
DUR	070	170	Electrical Bus Fault Handling Analysis	Reviewed	
DUR	070	180	Cascading Electrical Failure Analysis	Reviewed	
DUR	070	190	Battery Charging Strategy Analysis	Reviewed	
DUR	070	200	Energy Storage Device Degradation Analysis	Reviewed	
DUR	070	210	Data Bus Communication Failure Default Mode Analysis	Reviewed	
DUR	070	220	VICTORY Participation	Reviewed	
DUR	080		SOFTWARE	Reviewed	
DUR	080	010	Software Architecture Design Description (SADD)	Reviewed	
DUR	080	020	Source Code and Executables	Reviewed	A042
DUR	080	030	Software License Package	Delivered	A043
DUR	080	050	Software Metrics	Reviewed	
DUR	080	060	Source Lines of Code Metric	Reviewed	
DUR	080	070	Software Integrations and Test Metric	Reviewed	
DUR	080	080	Problem Reporting Metric	Reviewed	
DUR	090		RELIABILITY, AVAILABILITY, AND MAINTAINABILITY (RAM) PROGRAM	Reviewed	
DUR	090	010	RAM Program	Reviewed	
DUR	090	020	Reliability Model	Reviewed	
DUR	090	030	RAM Predictions	Reviewed	A045
DUR	100		RISK MANAGEMENT	Reviewed	
DUR	100	010	Risk Tracking Reports	Reviewed	A048
DUR	110		CONFIGURATION MANAGEMENT (CM)	Reviewed	
DUR	110	010	Baseline Description Documents	Delivered	A049
DUR	110	020	Change Log	Reviewed	
DUR	110	030	Baseline Change Notification (BCN)	Understood	A050
DUR	120		PRODUCT DATA MANAGEMENT	Reviewed	
DUR	120	030	Simulation-based Design Model Data	Delivered	A052
DUR	120	040	Developmental Design Technical CAD Data	Delivered	A053
DUR	130		ENVIRONMENTAL, SAFETY AND OCCUPATIONAL HEALTH (ESOH)	Reviewed	
DUR	130	030	Hazard Tracking Log (HTL)	Reviewed	A054
DUR	130	040	Safety Assessment Report (SAR)	Delivered	A055
DUR	130	070	Environmental Compliance	Reviewed	
DUR	130	090	Exceptions to Hazardous Materials Requirements	Reviewed	
DUR	130	100	Hazardous Materials Management Report (HMMR)	Delivered	A056
DUR	140		HUMAN SYSTEMS INTEGRATION (HSI) / MANPOWER & PERSONNEL INTEGRATION (MANPRINT)	Reviewed	
DUR	140	010	Human Factors Engineering Analysis (HFEA)	Delivered	A057
DUR	140	020	Warfighter Workspace Analysis	Delivered	A058
DUR	150		SUPPORTABILITY/INTEGRATED LOGISTICS SUPPORT (ILS)	Reviewed	
DUR	150	020	Level of Repair Analysis (LORA) Report	Initiated	A060
DUR	150	100	Packaging Data	Understood	

Major Review: DUR

Event	Accomp	Criteria	Description	Exit Criteria Verb	CDRL
DUR	150	110	Special Packaging Assesment	Understood	
DUR	150	140	Load Plan	Initiated	A070
DUR	160		GOVERNMENT FURNISHED EQUIPMENT (GFE) INTEGRATION AND GOVERNMENT FURNISHED INFORMATION (GFI)	Reviewed	
DUR	160	010	GFE Integration	Reviewed	
DUR	170		VERIFICATION AND VALIDATION ACTIVITIES	Reviewed	
DUR	170	100	Contractor-Performed Government Test Plan	Reviewed	A076
DUR	170	360	Wiring Harness Design for Power Testing	Reviewed	A085
DUR	170	370	Outrigger Designs for Performance Testing	Reviewed	A086
DUR	180		HARDWARE DELIVERABLE REQUIREMENTS	Understood	
DUR	180	030	Armor Coupon Sets	Reviewed	
DUR	180	040	Transparent Armor (TA)	Reviewed	
DUR	180	050	Opaque Armor (OA)	Reviewed	
DUR	180	060	Opaque Armor - Metallic Armor Solutions	Reviewed	
DUR	180	070	Opaque Armor - Ceramic/Composite Armor Solutions	Reviewed	
DUR	180	080	Explosively Formed Penetrator (EFP) Coupons	Reviewed	
DUR	180	090	Ballistic Armor Structures for Government Testing	Reviewed	
DUR	180	100	A-Structure Ballistic Cabs	Reviewed	
DUR	180	110	Armored Rolling Chassis	Reviewed	
DUR	210		FACILITY VEHICLE	Reviewed	
DUR	220		MANUFACTURING AND PRODUCTION READINESS PLANNING	Reviewed	
DUR	220	020	Design for Manufacturability	Reviewed	
DUR	220	030	Manufacturing Environment	Reviewed	
DUR	220	040	Process Failure Modes and Effects Analysis (PFMEA)	Delivered	A095
DUR	220	050	Control Plans	Reviewed	
DUR	220	060	Manufacturing Consistency	Reviewed	
DUR	240		SECURITY	Reviewed	
DUR	240	010	Program Protection Implementation Plan (PPIP)	Reviewed	A096

Major Review: pre-TRR

Event	Accomp	Criteria	Description	Exit Criteria Verb	CDRL
pre-TRR	010		CONTRACT EXECUTION	Reviewed	
pre-TRR	010	020	Purchase Description, including Annexes	Reviewed	
pre-TRR	010	030	Affordability	Reviewed	
pre-TRR	010	040	Commonality	Reviewed	
pre-TRR	020		PROGRAM STRUCTURE & MANAGEMENT	Reviewed	
pre-TRR	020	030	Integrated Master Plan (IMP)	Met	
pre-TRR	020	040	Internet-Based Collaboration	Reviewed	
pre-TRR	030		MEETINGS/AUDITS/ASSESSMENTS/REVIEWS	Reviewed	
pre-TRR	030	010	Participation/Administration	Met	
pre-TRR	030	020	Agenda and Read-Ahead Packages	Completed	A001
pre-TRR	030	030	Minutes	Finalized	A002
pre-TRR	030	090	Pre-Test Readiness Review (pre-TRR) and pre-TRR Checklist	Completed	
pre-TRR	040		BUSINESS MANAGEMENT	Reviewed	
pre-TRR	040	040	Bill of Materials (BoM)	Reviewed	A010
pre-TRR	050		SYSTEMS ENGINEERING (SE)	Reviewed	
pre-TRR	050	010	System Level Design Document (SLDD)	Updated	A014
pre-TRR	050	030	Key Subsystems and Design Margins	Reviewed	
pre-TRR	050	040	Requirements Review Sessions	Reviewed	
pre-TRR	050	050	Requirements Verification Matrix	Reviewed	A015
pre-TRR	050	060	Requirements Non-Compliance Reports	Reviewed	A016
pre-TRR	050	080	Weight Estimating and Reporting	Reviewed	
pre-TRR	050	090	Baseline Weight Estimate (BWE)	Understood	
pre-TRR	050	100	Preliminary Product Weight Estimate (p-PWE)	Understood	
pre-TRR	050	120	Product Weight Baseline (PWB)	Finalized	A018
pre-TRR	050	130	Weighing of All Deliverable Vehicles	Reviewed	
pre-TRR	050	140	Corrosion Prevention and Control Plan (CPCP) and Finish Specification Report	Delivered	A019
pre-TRR	050	150	Joint Interfaces, Materials, and Coatings	Delivered	A090
pre-TRR	050	220	Visual Signature Goal Development	Reviewed	
pre-TRR	050	230	Acoustic Signature Goal Development	Reviewed	
pre-TRR	050	240	Thermal Signature Goal Development	Reviewed	
pre-TRR	050	250	Engine Emissions Analysis Report	Delivered	A023
pre-TRR	050	260	Growth Margin Analysis	Reviewed	A103
pre-TRR	050	280	Future C4I Systems Growth Analysis	Reviewed	
pre-TRR	050	290	Vehicle Specifications Sheet	Updated	A024
pre-TRR	050	310	Transportability Report	Finalized	A025
pre-TRR	050	320	Routing Diagrams - Cabling, Wiring Harnesses, and Plumbing	Finalized	A027
pre-TRR	050	330	Special Characteristics	Reviewed	
pre-TRR	070		VETRONICS AND C4ISR/EW SUBSYSTEMS	Reviewed	
pre-TRR	070	020	Electromagnetic Environmental Effects (E3) Performance Report	Delivered	A036
pre-TRR	070	030	Co-site Interference and Antenna Optimization Report	Finalized	A035
pre-TRR	070	040	MIL Grade Connector Waivers	Reviewed	
pre-TRR	070	050	Vehicle Network Configuration Package	Finalized	A037
pre-TRR	070	130	Power Budget Accounting	Reviewed	
pre-TRR	070	140	Systems Integration Lab (SIL) - Status Update	Reviewed	
pre-TRR	070	150	SIL Demonstration Procedures	Reviewed	
pre-TRR	070	160	HMS Report	Finalized	A040
pre-TRR	070	170	Electrical Bus Fault Handling Analysis	Reviewed	
pre-TRR	070	180	Cascading Electrical Failure Analysis	Reviewed	
pre-TRR	070	190	Battery Charging Strategy Analysis	Reviewed	
pre-TRR	070	200	Energy Storage Device Degradation Analysis	Reviewed	
pre-TRR	070	210	Data Bus Communication Failure Default Mode Analysis	Reviewed	
pre-TRR	080		SOFTWARE	Reviewed	
pre-TRR	080	020	Source Code and Executables	Delivered	A042
pre-TRR	080	040	Software Version Description (SVD)	Updated	A044
pre-TRR	080	090	Vehicle Software Updates	Reviewed	
pre-TRR	090		RELIABILITY, AVAILABILITY, AND MAINTAINABILITY (RAM) PROGRAM	Reviewed	

Major Review: pre-TRR

Event	Accomp	Criteria	Description	Exit Criteria Verb	CDRL
pre-TRR	090	020	Reliability Model	Reviewed	
pre-TRR	090	030	RAM Predictions	Reviewed	A045
pre-TRR	090	040	Contractor Reliability Growth Plan	Reviewed	A046
pre-TRR	100		RISK MANAGEMENT	Reviewed	
pre-TRR	100	010	Risk Tracking Reports	Reviewed	A048
pre-TRR	110		CONFIGURATION MANAGEMENT (CM)	Reviewed	
pre-TRR	110	010	Baseline Description Documents	Delivered	A049
pre-TRR	110	020	Change Log	Reviewed	
pre-TRR	110	030	Baseline Change Notification (BCN)	Reviewed	A050
pre-TRR	120		PRODUCT DATA MANAGEMENT	Reviewed	
pre-TRR	120	030	Simulation-based Design Model Data	Finalized	A052
pre-TRR	120	040	Developmental Design Technical CAD Data	Finalized	A053
pre-TRR	130		ENVIRONMENTAL, SAFETY AND OCCUPATIONAL HEALTH (ESOH)	Reviewed	
pre-TRR	130	030	Hazard Tracking Log (HTL)	Delivered	A054
pre-TRR	130	040	Safety Assessment Report (SAR)	Finalized	A055
pre-TRR	130	060	Lithium Battery Safety Data Package	Finalized	A104
pre-TRR	130	070	Environmental Compliance	Reviewed	
pre-TRR	130	090	Exceptions to Hazardous Materials Requirements	Reviewed	
pre-TRR	130	100	Hazardous Materials Management Report (HMMR)	Reviewed	A056
pre-TRR	150		SUPPORTABILITY/INTEGRATED LOGISTICS SUPPORT (ILS)	Reviewed	
pre-TRR	150	040	RCM Report	Initiated	A061
pre-TRR	150	050	Mission Task Analysis	Initiated	A062
pre-TRR	150	060	Workload Analysis	Initiated	A063
pre-TRR	150	070	Skills Analysis	Initiated	A064
pre-TRR	150	080	Operator Manuals	Updated	A065
pre-TRR	150	090	Copyright License	Finalized	A066
pre-TRR	150	100	Packaging Data	Reviewed	
pre-TRR	150	110	Special Packaging Assesment	Reviewed	
pre-TRR	150	130	Item Unique Identification (IUID) Markings	Reviewed	
pre-TRR	150	140	Load Plan	Delivered	A070
pre-TRR	150	150	Commonality Matrix	Delivered	A071
pre-TRR	160		GOVERNMENT FURNISHED EQUIPMENT (GFE) INTEGRATION AND GOVERNMENT FURNISHED INFORMATION (GFI)	Reviewed	
pre-TRR	160	010	GFE Integration	Reviewed	
pre-TRR	170		VERIFICATION AND VALIDATION ACTIVITIES	Reviewed	
pre-TRR	170	010	Contractor System-Level Verification Testing	Completed	
pre-TRR	170	020	Break-In Testing	Completed	
pre-TRR	170	030	Shakedown Testing	Completed	
pre-TRR	170	060	System-Level Verification Test Refurbishment	Completed	
pre-TRR	170	070	System-Level Verification Test Report	Reviewed	A073
pre-TRR	170	080	Requirements Verification for Certifications	Reviewed	A074
pre-TRR	170	090	Requirements Verification for Analysis	Reviewed	A075
pre-TRR	170	100	Contractor-Performed Government Test Plan	Finalized	A076
pre-TRR	170	105	Contractor-Performed Government Test Report	Reviewed	A077
pre-TRR	170	110	Contractor Performance Testing	Established	
pre-TRR	170	120	Contractor RAM Testing	Established	
pre-TRR	170	150	Performance Testing	Reviewed	
pre-TRR	170	210	Training	Completed	A078
pre-TRR	170	230	Training Program Structure Document (curriculum Outline of Instruction)	Reviewed	
pre-TRR	170	240	Training Test Package	Reviewed	
pre-TRR	170	250	Training Support Packages (TSPs)	Reviewed	
pre-TRR	170	260	Lesson Plans	Reviewed	
pre-TRR	170	270	Trainee Guides	Reviewed	
pre-TRR	170	280	Visual Aids	Reviewed	
pre-TRR	170	320	Field Service Representative (FSR)	Reviewed	
pre-TRR	170	340	System Support List (SSL)	Reviewed	A081

Major Review: pre-TRR

Event	Accomp	Criteria	Description	Exit Criteria Verb	CDRL
pre-TRR	170	350	Spare Parts Storage	Reviewed	
pre-TRR	170	360	Wiring Harness Design for Power Testing	Finalized	A085
pre-TRR	170	370	Outrigger Designs for Performance Testing	Finalized	A086
pre-TRR	180		HARDWARE DELIVERABLE REQUIREMENTS	Understood	
pre-TRR	180	010	Vehicle	Reviewed	
pre-TRR	180	020	Trailer	Reviewed	
pre-TRR	180	130	Additional Energy Storage Devices for Ballistics and Abuse Testing	Reviewed	
pre-TRR	190		TEST DEFICIENCIES/FAILURE	Understood	
pre-TRR	190	010	VISION Digital Library System (VDLS) Utilization	Reviewed	
pre-TRR	190	020	Failure Analysis & Correction Actions	Reviewed	A087
pre-TRR	190	030	TIR Response Time	Understood	
pre-TRR	190	040	Critical TIR	Understood	
pre-TRR	190	050	Major TIR	Understood	
pre-TRR	190	060	Minor/Informational TIRs	Understood	
pre-TRR	190	070	Identification of Failed Parts	Understood	
pre-TRR	190	080	Scoring Conferences	Understood	
pre-TRR	190	090	Assessment Conferences	Understood	A089
pre-TRR	190	100	Corrective Action Review Team (CART) Meetings	Understood	
pre-TRR	190	110	CART Meeting Agenda and Minutes Preparation	Understood	
pre-TRR	210		FACILITY VEHICLE	Reviewed	

Major Review: TRR

Event	Accomp	Criteria	Description	Exit Criteria Verb	CDRL
TRR	020		PROGRAM STRUCTURE & MANAGEMENT	Reviewed	
TRR	020	030	Integrated Master Plan (IMP)	Met	
TRR	030		MEETINGS/AUDITS/ASSESSMENTS/REVIEWS	Reviewed	
TRR	030	010	Participation/Administration	Met	
TRR	030	080	Technology Readiness Assessment (TRA) Review	Met	
TRR	030	090	Pre-Test Readiness Review (pre-TRR) and pre-TRR Checklist	Met	
TRR	030	100	Test Readiness Review (TRR)	Completed	
TRR	090		RELIABILITY, AVAILABILITY, AND MAINTAINABILITY (RAM) PROGRAM	Reviewed	
TRR	090	030	RAM Predictions	Finalized	A045
TRR	090	040	Contractor Reliability Growth Plan	Finalized	A046
TRR	100		RISK MANAGEMENT	Reviewed	
TRR	100	010	Risk Tracking Reports	Reviewed	A048
TRR	130		ENVIRONMENTAL, SAFETY AND OCCUPATIONAL HEALTH (ESOH)	Reviewed	
TRR	130	100	Hazardous Materials Management Report (HMMR)	Finalized	A056
TRR	150		SUPPORTABILITY/INTEGRATED LOGISTICS SUPPORT (ILS)	Reviewed	
TRR	150	140	Load Plan	Updated	A070
TRR	150	150	Commonality Matrix	Finalized	A071
TRR	170		VERIFICATION AND VALIDATION ACTIVITIES	Reviewed	
TRR	170	100	Contractor-Performed Government Test Plan	Reviewed	A076
TRR	170	105	Contractor-Performed Government Test Report	Reviewed	A077
TRR	180		HARDWARE DELIVERABLE REQUIREMENTS	Understood	
TRR	180	120	Harnesses for Power Management Testing	Reviewed	

Major Review: MRA

Event	Accomp	Criteria	Description	Exit Criteria Verb	CDRL
MRA	020		PROGRAM STRUCTURE & MANAGEMENT	Reviewed	
MRA	020	030	Integrated Master Plan (IMP)	Met	
MRA	030		MEETINGS/AUDITS/ASSESSMENTS/REVIEWS	Reviewed	
MRA	030	010	Participation/Administration	Met	
MRA	030	020	Agenda and Read-Ahead Packages	Completed	A001
MRA	030	030	Minutes	Finalized	A002
MRA	030	110	Manufacturing Readiness Assessment (MRA)	Completed	
MRA	030	160	Contractor Manufacturing Cost Estimate Reviews	Met	
MRA	050		SYSTEMS ENGINEERING (SE)	Reviewed	
MRA	050	030	Key Subsystems and Design Margins	Reviewed	
MRA	050	330	Special Characteristics	Reviewed	
MRA	100		RISK MANAGEMENT	Reviewed	
MRA	100	010	Risk Tracking Reports	Reviewed	A048
MRA	150		SUPPORTABILITY/INTEGRATED LOGISTICS SUPPORT (ILS)	Reviewed	
MRA	150	120	Diminishing Manufacturing Sources and Material Shortages (DMSMS) Management Plan	Reviewed	A069
MRA	160		GOVERNMENT FURNISHED EQUIPMENT (GFE) INTEGRATION AND GOVERNMENT FURNISHED INFORMATION (GFI)	Reviewed	
MRA	160	010	GFE Integration	(Production Intent) Reviewed	
MRA	170		VERIFICATION AND VALIDATION ACTIVITIES	Reviewed	
MRA	170	100	Contractor-Performed Government Test Plan	Completed	A076
MRA	170	110	Contractor Performance Testing	Completed	
MRA	170	120	Contractor RAM Testing	Completed	
MRA	220		MANUFACTURING AND PRODUCTION READINESS PLANNING	Reviewed	
MRA	220	010	Manufacturing Development Strategy	Initiated	A093
MRA	220	020	Design for Manufacturability	Reviewed	
MRA	220	030	Manufacturing Environment	Reviewed	
MRA	220	040	Process Failure Modes and Effects Analysis (PFMEA)	Reviewed	A095
MRA	220	050	Control Plans	Reviewed	
MRA	220	060	Manufacturing Consistency	Reviewed	
MRA	230		QUALITY ASSURANCE	Reviewed	
MRA	230	010	Quality Management System	Reviewed	

Major Review: FCA

Event	Accomp	Criteria	Description	Exit Criteria Verb	CDRL
FCA	010		CONTRACT EXECUTION	Reviewed	
FCA	010	020	Purchase Description, including Annexes	Reviewed	
FCA	010	030	Affordability	Reviewed	
FCA	010	040	Commonality	Reviewed	
FCA	020		PROGRAM STRUCTURE & MANAGEMENT	Reviewed	
FCA	020	030	Integrated Master Plan (IMP)	Met	
FCA	030		MEETINGS/AUDITS/ASSESSMENTS/REVIEWS	Reviewed	
FCA	030	010	Participation/Administration	Met	
FCA	030	020	Agenda and Read-Ahead Packages	Completed	A001
FCA	030	030	Minutes	Finalized	A002
FCA	030	120	Functional Configuration Audit (FCA)	Completed	
FCA	050		SYSTEMS ENGINEERING (SE)	Reviewed	
FCA	050	010	System Level Design Document (SLDD)	Reviewed	A014
FCA	050	040	Requirements Review Sessions	Reviewed	
FCA	050	050	Requirements Verification Matrix	Reviewed	A015
FCA	050	060	Requirements Non-Compliance Reports	Reviewed	A016
FCA	050	070	Weight Control and Reporting	Updated	
FCA	050	170	Systems Interoperability	Reviewed	
FCA	050	260	Growth Margin Analysis	Reviewed	A103
FCA	050	270	Power Generation Growth Analysis	Reviewed	
FCA	050	280	Future C4I Systems Growth Analysis	Reviewed	
FCA	050	290	Vehicle Specifications Sheet	Updated	A024
FCA	070		VETRONICS AND C4ISR/EW SUBSYSTEMS	Reviewed	
FCA	070	070	IA Accreditation Artifact Package	Reviewed	A038
FCA	100		RISK MANAGEMENT	Reviewed	
FCA	100	010	Risk Tracking Reports	Reviewed	A048
FCA	110		CONFIGURATION MANAGEMENT (CM)	Reviewed	
FCA	110	020	Change Log	Reviewed	
FCA	110	030	Baseline Change Notification (BCN)	Reviewed	A050
FCA	170		VERIFICATION AND VALIDATION ACTIVITIES	Reviewed	
FCA	170	105	Contractor-Performed Government Test Report	Finalized	A077
FCA	170	180	Corrective Action Period (CAP)	Completed	

Major Review: SVR_PRR

Event	Accomp	Criteria	Description	Exit Criteria Verb	CDRL
SVR / PRR	010		CONTRACT EXECUTION	Reviewed	
SVR / PRR	010	020	Purchase Description, including Annexes	Reviewed	
SVR / PRR	010	030	Affordability	Reviewed	
SVR / PRR	020		PROGRAM STRUCTURE & MANAGEMENT	Reviewed	
SVR / PRR	020	030	Integrated Master Plan (IMP)	Met	
SVR / PRR	030		MEETINGS/AUDITS/ASSESSMENTS/REVIEWS	Reviewed	
SVR / PRR	030	010	Participation/Administration	Met	
SVR / PRR	030	020	Agenda and Read-Ahead Packages	Completed	A001
SVR / PRR	030	030	Minutes	Finalized	A002
SVR / PRR	030	080	Technology Readiness Assessment (TRA) Review	Met	
SVR / PRR	030	120	Functional Configuration Audit (FCA)	Met	
SVR / PRR	030	130	System Verification Review (SVR) / Production Readiness Review (PRR)	Completed	
SVR / PRR	030	160	Contractor Manufacturing Cost Estimate Reviews	Met	
SVR / PRR	040		BUSINESS MANAGEMENT	Reviewed	
SVR / PRR	040	020	Contractor Manufacturing Cost Estimates	Finalized	A003
SVR / PRR	040	030	Cost and Software Data Reports (CSDR)	Updated	A004,5,7
SVR / PRR	040	040	Bill of Materials (BoM)	Finalized	A010
SVR / PRR	050		SYSTEMS ENGINEERING (SE)	Reviewed	
SVR / PRR	050	020	Technology Readiness Level (TRL) Assessments	Reviewed	
SVR / PRR	050	330	Special Characteristics	Reviewed	
SVR / PRR	100		RISK MANAGEMENT	Reviewed	
SVR / PRR	100	010	Risk Tracking Reports	Reviewed	A048
SVR / PRR	110		CONFIGURATION MANAGEMENT (CM)	Reviewed	
SVR / PRR	110	020	Change Log	Reviewed	
SVR / PRR	120		PRODUCT DATA MANAGEMENT	Reviewed	
SVR / PRR	120	020	Technical Data Package (TDP) Cost Estimate	Finalized	A051
SVR / PRR	150		SUPPORTABILITY/INTEGRATED LOGISTICS SUPPORT (ILS)	Reviewed	
SVR / PRR	150	020	Level of Repair Analysis (LORA) Report	Approved	A060
SVR / PRR	150	040	RCM Report	Finalized	A061
SVR / PRR	150	060	Workload Analysis	Finalized	A063
SVR / PRR	150	070	Skills Analysis	Finalized	A064
SVR / PRR	150	080	Operator Manuals	Approved	A065
SVR / PRR	150	120	Diminishing Manufacturing Sources and Material Shortages (DMSMS) Management Plan	Reviewed	A069
SVR / PRR	150	140	Load Plan	Finalized	A070
SVR / PRR	210		FACILITY VEHICLE	Reviewed	
SVR / PRR	220		MANUFACTURING AND PRODUCTION READINESS PLANNING	Reviewed	
SVR / PRR	220	010	Manufacturing Development Strategy	Finalized	A093
SVR / PRR	220	020	Design for Manufacturability	Reviewed	
SVR / PRR	220	040	Process Failure Modes and Effects Analysis (PFMEA)	Finalized	A095
SVR / PRR	220	050	Control Plans	Reviewed	
SVR / PRR	220	060	Manufacturing Consistency	Reviewed	
SVR / PRR	230		QUALITY ASSURANCE	Reviewed	
SVR / PRR	230	010	Quality Management System	Reviewed	