

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. Contract ID Code Firm-Fixed-Price		Page 1 Of 15	
2. Amendment/Modification No. P00035		3. Effective Date 2004JUN09		4. Requisition/Purchase Req No. SEE SCHEDULE		5. Project No. (If applicable)	
6. Issued By TACOM WARREN BLDG 231 AMSTA-AQ-ALDB LENNIE SCHWERDTFEGER (586)574-8144 WARREN, MICHIGAN 48397-5000 HTTP://CONTRACTING.TACOM.ARMY.MIL EMAIL: SCHWERDL@TACOM.ARMY.MIL		Code W56HZV		7. Administered By (If other than Item 6) DCMA DETROIT U.S. ARMY TANK & AUTOMOTIVE COMMAND (TACOM) ATTN: DCMAE-GJD WARREN, MI 48397-5000		Code S2305A	
				SCD C PAS NONE ADP PT HQ0337			
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) GENERAL DYNAMICS LAND SYSTEMS CUSTOMER SERVICE & SUPPOR 38500 MOUND ROAD STERLING HEIGHTS, MI. 48310 TYPE BUSINESS: Large Business Performing in U.S.				<input type="checkbox"/>		9A. Amendment Of Solicitation No.	
				<input type="checkbox"/>		9B. Dated (See Item 11)	
				<input checked="" type="checkbox"/>		10A. Modification Of Contract/Order No. DAAE07-00-C-0027	
				<input type="checkbox"/>		10B. Dated (See Item 13) 2000JUL14	
Code 0C9L5		Facility Code					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendments: (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. Accounting And Appropriation Data (If required) ACRN: AE NET DECREASE: -\$2,049.00 <div style="text-align: right;">FMS REQUIREMENT</div>							
13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS							
KIND MOD CODE: G <div style="text-align: center;">It Modifies The Contract/Order No. As Described In Item 14.</div>							
<input type="checkbox"/>		A. This Change Order is Issued Pursuant To: The Contract/Order No. In Item 10A.			The Changes Set Forth In Item 14 Are Made In		
<input type="checkbox"/>		B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.) Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).					
<input checked="" type="checkbox"/>		C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of: mutual agreement					
<input type="checkbox"/>		D. Other (Specify type of modification and authority)					
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return _____ copies to the Issuing Office.							
14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)							
SEE SECOND PAGE FOR DESCRIPTION							
Contract Expiration Date: 2005MAR31							
Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. Name And Title Of Signer (Type or print)				16A. Name And Title Of Contracting Officer (Type or print) RICHARD K. KULCZYCKI KULCZYCR@TACOM.ARMY.MIL (586)574-7299			
15B. Contractor/Offeror (Signature of person authorized to sign)		15C. Date Signed		16B. United States Of America By _____ /SIGNED/ (Signature of Contracting Officer)		16C. Date Signed 2004JUN09	
NSN 7540-01-152-8070 PREVIOUS EDITIONS UNUSABLE				30-105-02		STANDARD FORM 30 (REV. 10-83) Prescribed by GSA FAR (48 CFR) 53.243	

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-00-C-0027 MOD/AMD P00035	Page 2 of 15
Name of Offeror or Contractor: GENERAL DYNAMICS LAND SYSTEMS CUSTOMER SERVICE & SUPPOR		

SECTION A - SUPPLEMENTAL INFORMATION

- 1. The purpose of this modification P00035 is to change the quantity of Turbine Wheels to be delivered in one lot under CLIN 0008AB and C.2.3.3.1.4 from 15 to 12 and to authorize rent free use of a Government owned oil pump.
- 2. CLIN 0008AB is changed to reduce the amount by \$2,049 from \$16,786 to \$14,737.
- 3. Paragraph C.2.3.3.1.4 is revised to change the quantity of Turbine Wheel PN 152258 from 15 to 12.
- 4. Paragrpah H.20 is added to the contract granting rent free use of one oil pump.
- 5. As a result of this modification the total contract amount is reduced by \$2,049 from \$26,712,531 to \$26,710,482.
- 6. The Government and the contractor do mutually agree that all claims and obligations arising from this action are hereby satisfied.
- 7. All other terms and conditions remain unchanged and in full force and effect.

*** END OF NARRATIVE A 033 ***

Name of Offeror or Contractor: GENERAL DYNAMICS LAND SYSTEMS CUSTOMER SERVICE & SUPPOR

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT												
0008AB	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS																
	<u>PRODUCTION QUANTITY</u>	1	LO	\$ <u>14,737.00000</u>	\$ <u>14,737.00</u>												
	CLIN CONTRACT TYPE: Firm-Fixed-Price																
	NOUN: SPEC TOOLS & ENG PLT EQUIP																
	PRON: J517H030EH PRON AMD: 09 ACRN: AE																
	AMS CD: URJ004																
	CUSTOMER ORDER NO: J51URJ04EHMO																
	FMS CASE IDENTIFIER: MO-B-URJ																
	<u>Packaging and Marking</u>																
	<u>Inspection and Acceptance</u>																
	INSPECTION: Origin ACCEPTANCE: Origin																
	<u>Deliveries or Performance</u>																
	DOC SUPPL																
	<table><tr><td><u>REL CD</u></td><td><u>MILSTRIP</u></td><td><u>ADDR</u></td><td><u>SIG CD</u></td><td><u>MARK FOR</u></td><td><u>TP CD</u></td></tr><tr><td>001</td><td>BMOA4511449001</td><td>BZ3URJ</td><td>L</td><td>BMOA00</td><td>2</td></tr></table>	<u>REL CD</u>	<u>MILSTRIP</u>	<u>ADDR</u>	<u>SIG CD</u>	<u>MARK FOR</u>	<u>TP CD</u>	001	BMOA4511449001	BZ3URJ	L	BMOA00	2				
	<u>REL CD</u>	<u>MILSTRIP</u>	<u>ADDR</u>	<u>SIG CD</u>	<u>MARK FOR</u>	<u>TP CD</u>											
001	BMOA4511449001	BZ3URJ	L	BMOA00	2												
<table><tr><td><u>PROJ CD</u></td><td><u>BRK BLK PT</u></td></tr><tr><td></td><td>BMO003</td></tr></table>	<u>PROJ CD</u>	<u>BRK BLK PT</u>		BMO003													
<u>PROJ CD</u>	<u>BRK BLK PT</u>																
	BMO003																
<table><tr><td><u>DEL REL CD</u></td><td><u>QUANTITY</u></td><td><u>DEL DATE</u></td></tr><tr><td>001</td><td>1</td><td>31-JUL-2004</td></tr></table>	<u>DEL REL CD</u>	<u>QUANTITY</u>	<u>DEL DATE</u>	001	1	31-JUL-2004											
<u>DEL REL CD</u>	<u>QUANTITY</u>	<u>DEL DATE</u>															
001	1	31-JUL-2004															
FOB POINT: Origin																	
SHIP TO: <u>Contact DCMA for shipping instructions</u>																	
MARK FOR: ADMINISTRATION DE LA DEFENSE NATIONALE DIVISION DE RECEPTION ET DE TRANSIT SERVICE DE RECEPTION DU MATERIEL DRT SRM CASABLANCA																	

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-00-C-0027 MOD/AMD P00035	Page 4 of 15
Name of Offeror or Contractor: GENERAL DYNAMICS LAND SYSTEMS CUSTOMER SERVICE & SUPPOR		

SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT
C.2 MAINTENANCE TECHNICAL ASSISTANCE GENERAL

C.2.1 MTA Objective General Dynamics Land Systems Customer Support and Services Company, as an independent Contractor and not as an agent of the USG, shall provide Maintenance Technical Assistance (MTA) efforts and program management for the objective of Facilitization of the United States Government/Royal Moroccan Army (USG/RMA) Tracked Vehicle Rebuild Facility (TVRF). The TVRF will be designed to conduct depot overhaul operations for a volume of approximately twenty five (25) components per year. Major tasks consist of the following:

Task	Paragraph
Program Management	C.3
Material Acquisition	C.4
Facilitization	C.5
Process Development	C.6
Design, Development, Implementation of Training	C.7
Technical Inspection	C.8
Feedback and Analysis	C.9
Property Management	C.10
Employment of Personnel and Personnel Support Services	C.11
Assumptions	C.12

C.2.2 Program Concept: The intention of this program is to assist the RMA in the activation of the RMA Tracked Vehicle Rebuild Facility (TVRF) as a fully operational maintenance and repair organization capable of performing depot level overhaul of designated vehicles and associated components. This capability will be achieved by initiating a program of discrete increments consisting of tasks that will develop the material and operational infrastructure of the TVRF within specified funding and time constraints. Each increment is designed to assist the RMA to activate the overhaul capability of a designated component or assembly until the TVRF can overhaul the entire vehicle system. Increments will consist of the following work elements:

- C.2.2.1 Procurement of tooling and equipment required to perform DS/GS/ and depot level maintenance and repairs as designated in appropriate Technical Manuals, DMWRs and machine operators manuals listed in Attachment 005.
- C.2.2.2 Procurement of repair parts and supplies required to accomplish overhaul of designated items.
- C.2.2.3 Activation of machinery and plant equipment necessary to support planned overhaul operations.
- C.2.2.4 Development of the processes required to accomplish the designated overhaul.
- C.2.2.5 Design, development, and implementation of training of RMA cadre in the use of equipment and overhaul processes.
- C.2.2.6 Establishment of feedback systems to monitor and provide continuous improvement of, training, material requirements, and processes. This process will be used to provide technical advice and assistance to the RMA as production and overhaul operations begin on each designated item.
- C.2.2.7 Analysis and planning of requirements for the subsequent increments required to expand the TVRF capability.
- C.2.2.8 (Reserved) Analysis and design of information technology systems to support inventory and production control requirements.

C.2.3 Work Increments: Work increments consist of discrete activities structured to provide support to the activation of the TVRF by the sequential implementation of work elements that are designed as tasks to support designated components and assemblies. Work increments and elements can be combined or extended as funding and operational requirements dictate. A matrix located in Attachment 004 provides an overall program concept and identifies each component to be overhauled, the work elements to be accomplished, and the increment in which they will be conducted. If the USG alters the work content, then the contractor will be entitled to an equitable adjustment for any changes that have a cost impact.

- C.2.3.1 First Work Increment The first work increment includes procurement and delivery to the Moroccan freight forwarder the tools, test equipment and plant equipment required for the overhaul of M60A1/M48A5 Engines (AVDS 1790).
 - C.2.3.1.1 The contractor shall procure and deliver under SubCLIN 0001AB the special tools and plant equipment specified in Attachment 001 to support the overhaul of AVDS 1790 engine at the Tracked Vehicle Repair Facility (TVRF) in Morocco. The performance period for completion of material delivery will be set forth at time of award in Section F, Delivery and Performance Schedule.
 - C.2.3.1.2 SERVICE ITEMS The following four items listed in Attachment 001 with quantities of zero are in country in Morocco and are to be inspected and repaired by the contractor under SubCLIN 0001AB If one or more of these items are found to be non-repairable, the contractor will credit the repair cost shown below (which includes indirect costs and profit) and will propose replacement cost. The credit may be adjusted to account for material or subcontract costs incurred in attempted repairs.

Item No.	Description	Repair Cost
2	Stand, Generator / Starter Test	\$37,769
10	Test Stand, Injector Advance Unit	\$0
23	deleted	
25	Lathe, Engine	\$ 944

- C.2.3.2 Second Work Increment: The second work increment includes the following work elements:
 - C.2.3.2.1 Procurement and the delivery to the Moroccan freight forwarder of Overhaul parts for 1790 Engine Part A under

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-00-C-0027 MOD/AMD P00035	Page 5 of 15
--------------------	--	--------------

Name of Offeror or Contractor: GENERAL DYNAMICS LAND SYSTEMS CUSTOMER SERVICE & SUPPOR

SubCLIN 0001AC and as listed in Attachment 003 and Part B under SubCLIN 0001AH and as listed in Attachment 010.

C.2.3.2.2 Technical assistance to the RMA for the installation of special tools and test equipment procured in the 1st Increment under SubCLIN 0001AB and listed in Attachment 001, required for the overhaul of M60A1/M48A5 Engines (AVDS 1790), except item 1 (Dynamometer, 1790 Engine), and item 11 (Parts power washer) will not be installed by the RMA but by the contractor or its subcontractor with the assistance of the RMA.

C.2.3.2.3 Provide technical assistance to the RMA for the installation of additional RMA-provided plant equipment as listed in Attachment 002.

C.2.3.2.4 Provide site survey for the reengineering of the Dynamometer and other test rooms and facilities in the TVRF. The contractor shall record the results of the reengineering of the Dynamometer room in a contractor format report. Report will detail requirements for Dynamometer room to accommodate two dynamometers.

C.2.3.2.5 Provide start-up effort for establishing and in-country team in Morocco under SubCLIN 0003AB to include, but not limited to, obtain and renovate office space and living quarters, purchase office equipment and vehicles, recruitment and deployment for increment 2.

C.2.3.3 Third Work Increment: The third work increment includes the following work elements:

C.2.3.3.1 Procurement and the delivery to the Moroccan freight forwarder special tools and test equipment required for the overhaul of M113 Engine (6V53) IAW SubCLIN 0001AD and as listed in Attachment 006.

C.2.3.3.1.1 Procurement and delivery to the Moroccan freight forwarder Engine Dynamometer Adapters including on-site verification and training (3 days) as identified in Attachment 012 IAW 0005AB.

C.2.3.3.1.2 Procurement and delivery to the Moroccan freight forwarder one Fuel Injection Pump Test Stand, PN 11020200, IAW 0005AD.

C.2.3.3.1.3 Procurement and delivery to the Moroccan freight forwarder 6V53 pressure test and oil cooler cleaning equipment IAW SubCLIN 0008AA and as listed in Attachment 018.

C.2.3.3.1.4 Procurement and delivery to the Moroccan freight forwarder one lot Turbine Wheel and Fuel Injector Spring consisting of 12 each Turbine Wheel PN 152258 and 300 each Fuel Injector Spring PN SP7830 IAW CLIN 0008AB. Procurement and delivery to the Moroccan freight forwarder one lot Oil Pump Test Stand and Spares as identified in Attachment 019 IAW CLIN 0008AC. Procurement and delivery to the Moroccan freight forwarder one lot Transmission Dollies consisting of two each PN 4Z164 IAW CLIN 0008AD.

C.2.3.3.1.5 Repair and return to the Moroccan freight forwarder of one lot AVDS 1790 Fuel Advance Units consisting of seven each PN 12254217 IAW CLIN 0008AE.

C.2.3.3.2 Procurement and delivery to the Moroccan freight forwarder remainder of the AVDS 1790 overhaul parts listed in Attachment 003.

C.2.3.3.3 Procurement and delivery to the Moroccan freight forwarder of Overhaul parts for 6V53 Engines IAW SubCLIN 0001AE and as listed in Attachment 007.

C.2.3.3.4 Procurement and delivery to the Moroccan freight forwarder of Mandatory Replacement Parts for 1790 Engines IAW SubCLIN 0001AF and as listed in Attachment 008.

C.2.3.3.5 Technical assistance to the RMA for the installation of special tools and test equipment listed in Attachment 006, required for the overhaul of 6V53 Engines IAW C.5.

C.2.3.3.6 (reserved) Provide technical assistance to the RMA for the installation of additional RMA-provided plant equipment listed in Attachment TBD IAW C.5.

C.2.3.3.7 Design and development of the 1790 engine overhaul process IAW C.6.

C.2.3.3.8 Provide technical oversight of the modification of designated TVRF rooms to accommodate Plant equipment.

C.2.3.3.9 Design of a Facilities Preventative Maintenance Program for plant equipment installed in the TVRF.

C.2.3.3.10 Design, development, and implementation of training of the RMA cadre in the use of tools, equipment and overhaul processes for the 1790 engine. (Less machinist reclamation skills will be trained in a subsequent increment following analysis of required processes and evaluation of equipment on hand.) IAW C.7

C.2.3.3.11 Conduct technical Inspections of unserviceable/repairable AVDS 1790 engines on hand at the RMA supply depot to determine level of repair and select overhaul candidates, establish priorities, and production plan rates IAW C.8.

C.2.3.3.12 Collect training, quality and performance data on current operations and provide to RMA staff for recommended improvements.

C.2.3.3.13 Under SubCLIN 003AG Contractor shall provide one consultant for one week of technical consulting services to the TVRF for the renovation of the engine dynamometer room. During said week, consultant will evaluate the work in process and recommend any changes and/or additions necessary for the installation of the 1790 engine dynamometer system. Consultant shall also provide recommendations for the renovation of the room proposed to house the Hicklin EDECT-300 transmission dynamometer.

C.2.3.3.13.1 Under SubCLIN 003AH Contractor shall provide one consultant for one week of technical consulting services to the TVRF following the renovation of the engine dynamometer room. During said week, consultant will evaluate the work completed and will recommend any changes and/or additions necessary for the installation of the 1790 engine dynamometer system. Consultant shall otherwise advise the FAR as to the acceptability of the renovations to said room.

C.2.3.3.14 Provide requirements analysis and planning for 4th Increment IAW C.5.

C.2.3.3.15 Logistics services for the AVDS 1790 engine IAW C.6.10.

C.2.3.3.16 Procurement and delivery to the Moroccan freight forwarder of AVDS 1790 Plant Equipment, Part B IAW SubCLIN 0001AG and as listed in Attachment 009.

C.2.3.3.17 Procurement and delivery to the Moroccan freight forwarder of 6V53 Mandatory Replacement Parts IAW SubCLIN 0005AA and as listed in Attachment 011.

C.2.3.3.18 Procurement and delivery to the Moroccan freight forwarder of AVDS 1790 Plant Equipment, Part C IAW SubCLIN 0005AE and as listed in Attachment 014.

C.2.3.3.19 Procurement and delivery to the Moroccan freight forwarder of AVDS 1790 oversized piston rings: 60 sets 0.020 oversized PN 5704477 and 60 sets 0.030 oversized PN 5704478, IAW SubCLIN 0005AJ.

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-00-C-0027 MOD/AMD P00035	Page 6 of 15
---------------------------	---	----------------------------

Name of Offeror or Contractor: GENERAL DYNAMICS LAND SYSTEMS CUSTOMER SERVICE & SUPPOR

C.2.3.3.20 Procurement and delivery to the Moroccan freight forwarder of 1 ea Nozzle Tester (Bacharach model 65-0030) and 1 ea Connecting Tube (Bacharach model 65-0276), IAW SubCLIN 0005AK.

C.2.3.3.21 Procurement and delivery to the Moroccan freight forwarder of 1 ea Shadowgraph (Jones & Lamson PC-14A) IAW SubCLIN 0005AL

C.2.3.3.22 Procurement and delivery to the Moroccan TVRF of 1 ea Advance Fuel Pump Test Stand PN 1089828, 1 ea Fuel Injection Pump PN 11684129-1, 2 ea Fuel Advance Unit PN12254217, and 12 ea Fuel Injector 10912452-2, with engineer site visit for assistance with final acceptance testing and training IAW CLIN 0005AM.

C.2.3.4 Fourth Work Increment: The fourth work increment includes the following work elements:

C.2.3.4.1 (reserved) Procurement and the delivery to the Moroccan freight forwarder special tools and test equipment required for the overhaul of M60A1/M48A5 final drives IAW SubCLIN TBD and as listed in Attachment TBD.

C.2.3.4.2 Procurement and the delivery to the Moroccan freight forwarder of Overhaul parts for M60A1/M48A5 Transmissions CD850 IAW SubCLIN 0005AF and as listed in Attachment 015, and procurement and the delivery to the Moroccan freight forwarder of MRP for M60A1/M48A5 Transmissions CD850 IAW SubCLIN 0005AG and as listed in Attachment 016.

C.2.3.4.3 Technical assistance to the RMA for the installation of special tools and test equipment procured in the 3rd Increment and listed in Attachment 013, required for the overhaul of CD850 transmissions.

C.2.3.4.4 (reserved) Provide technical assistance to the RMA for the installation of additional RMA-provided plant equipment listed in Attachment TBD.

C.2.3.4.5 Design and development of the 6V53 Engine overhaul process.

C.2.3.4.6 Begin design and development of the CD850 Transmission overhaul process.

C.2.3.4.7 Design, development, and implementation of training of RMA cadre in the use of tools, equipment and overhaul processes for the 6V53 engine.

C.2.3.4.7.1 Conduct a second session of engine dynamometer operation training for five days at the TVRF.

C.2.3.4.8 Conduct technical Inspections of unserviceable/repairable 6V53 engines on hand at the RMA supply depot to determine level of repair and select overhaul candidates, establish priorities, and production plan rates.

C.2.3.4.9 Expansion of the facilities preventative maintenance program for additionally installed equipment.

C.2.3.4.10 Collect training, quality and performance data on current operations and provide to RMA staff for recommended improvements. Provide technical advice and assistance to production operations.

C.2.3.4.11 Provide requirements analysis and planning for 5th Increment.

C.2.3.4.11.1 Provide requirements analysis for the M48A5 / M60A1 turret overhaul. The contractor will develop a plan for the Moroccan army to inventory their tank fleet and warehouses for types, available quantities and revision levels of M60A1 and M48A5 fire control components, fire control overhaul repair parts and fire control special tools and test equipment. This plan will also provide guidance to the Moroccan army to help them develop alternate sources of M48A5 and M60A1 fire control parts, components and tools and test equipment.

C.2.3.4.12 Procurement and the delivery to the Moroccan freight forwarder special tools and test equipment required for the overhaul of M60A1/M48A5 Transmissions (CD 850) IAW SubCLIN 0005AC and as listed in Attachment 013. Procurement and delivery to the Moroccan freight forwarder CD850 transmission tooling IAW SubCLIN 0005AH and as listed in Attachment 017.

C.2.3.4.13 Logistic services for the 6V53 engine IAW C.6.10.

C.2.3.5 Fifth Work Increment: The fifth work increment includes the following work elements:

C.2.3.5.1 (reserved) Procurement and the delivery to the Moroccan freight forwarder special tools and test equipment required for the overhaul of M113A1 T100-1 transmissions, control differentials, M113A1 Transfer Cases and M113A1 Final Drives IAW SubCLIN TBD and as listed in Attachment TBD.

C.2.3.5.2 (reserved) Procurement and the delivery to the Moroccan freight forwarder of Overhaul parts for M60A1/M48A5 final drives IAW SubCLIN TBD and as listed in Attachment TBD.

C.2.3.5.3 (reserved) Technical assistance to the RMA for the installation of special tools and test equipment procured in the 4th Increment and listed in Attachment TBD, required for the overhaul of M60A1/M48A5 final drives.

C.2.3.5.4 (reserved) Provide technical assistance to the RMA for the installation of additional RMA-provided plant equipment listed in Attachment TBD.

C.2.3.5.5 (reserved) Design and development of the M60A1/M48A5 final drives overhaul process.

C.2.3.5.6 Begin design, development, and implementation of training of RMA cadre in the use of tools, equipment and overhaul processes for the M60A1/M48A5 CD850 transmission.

C.2.3.5.7 Begin conduct technical Inspections of unserviceable/repairable M60A1/M48A1 CD 850 transmissions on hand at the RMA supply depot to determine level of repair and select overhaul candidates, establish priorities, and production plan rates.

C.2.3.5.8 (reserved) Expansion of the facilities preventative maintenance program for additionally installed equipment.

C.2.3.5.9 (reserved) Collect training, quality and performance data on current operations and provide to RMA staff for recommended improvements.

Provide technical advice and assistance to production operations.

C.2.3.5.10 (reserved) Provide requirements analysis and planning for 6th Increment.

C.2.3.6 Sixth Work Increment: (Reserved) The sixth work increment includes the following work elements:

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-00-C-0027 MOD/AMD P00035	Page 7 of 15
--------------------	--	--------------

Name of Offeror or Contractor: GENERAL DYNAMICS LAND SYSTEMS CUSTOMER SERVICE & SUPPOR

C.2.3.6.1 Procurement and the delivery to the Moroccan freight forwarder special tools and test equipment required for the overhaul of M48A5 and M60A1 Fire Control components IAW SubCLIN TBD and as listed in Attachment TBD.

C.2.3.6.2 Procurement and the delivery to the Moroccan freight forwarder overhaul parts for M113A1 TX100-1 transmissions, control differentials, transfer cases and final drives IAW SubCLIN TBD and as listed in Attachment TBD.

C.2.3.6.3 Technical assistance to the RMA for the installation of special tools and test equipment procured in the 5th Increment and listed in Attachment TBD, required for the overhaul M113A1 TX100-1 transmissions, control differentials, transfer cases and final drives.

C.2.3.6.4 Provide technical assistance to the RMA for the installation of additional RMA-provided plant equipment listed in Attachment TBD.

C.2.3.6.5 Design and development of the M113A1 TX100-1 transmissions, control differential, transfer case and final drive overhaul process.

C.2.3.6.6 Design, development, and implementation of training of RMA cadre in the use of tools, equipment and overhaul processes for the M60A1/M48A5 final drives.

C.2.3.6.7 Conduct technical Inspections of M60A1/M48A5 final drives on hand at the RMA supply depot to determine repair candidates, priorities, and production plan.

C.2.3.6.8 Extension of the facilities preventative maintenance program for additionally installed equipment.

C.2.3.6.9 Collect training, quality and performance data on current operations and provide to RMA staff for recommended improvements. Provide technical advice and assistance to production operations.

C.2.3.6.10 Provide requirements analysis and planning for 7th Increment.

C.2.3.7 Seventh Work Increment: (Reserved) The seventh work increment includes the following work elements:

C.2.3.7.1 Procurement and the delivery to the Moroccan freight forwarder special tools and test equipment required for the overhaul of M48A5 and M60A1 Gun Turret Drive and Gun Mount components IAW SubCLIN TBD and as listed in Attachment TBD.

C.2.3.7.2 Procurement and the delivery to the Moroccan freight forwarder of overhaul parts for M60A1/M48A5 fire control IAW SubCLIN TBD and as listed in Attachment TBD.

C.2.3.7.3 Technical assistance to the RMA for the installation of special tools and test equipment procured in the 6th Increment and listed in Attachment TBD, required for the overhaul of fire control components.

C.2.3.7.4 Provide technical assistance to the RMA for the installation of additional RMA-provided plant equipment listed in Attachment TBD.

C.2.3.7.5 Design and development of the M48A5/M60A1 Fire control overhaul process.

C.2.3.7.6 Design, development, and implementation of training of RMA cadre in the use of tools, equipment and overhaul processes for the M113A1 TX100-1 transmission, control differential, transfer case and final drive.

C.2.3.7.7 Conduct technical Inspections of M113A1 TX100-1 transmissions, control differentials, transfer cases and final drives on hand at the RMA supply depot to determine repair candidates, priorities, and production plan.

C.2.3.7.8 Extension of the facilities preventative maintenance program for additionally installed equipment.

C.2.3.7.9 Collect training, quality and performance data on current operations and provide to RMA staff for recommended improvements. Provide technical advice and assistance to production operations.

C.2.3.7.10 Provide requirements analysis and planning for 8th Increment.

C.2.3.8 Eighth Work Increment: (Reserved) The eighth work increment includes the following work elements:

C.2.3.8.1 Procurement and the delivery to the Moroccan freight forwarder special tools and test equipment required for the overhaul of additionally identified systems as required IAW SubCLIN TBD and as listed in Attachment TBD.

C.2.3.8.2 Procurement and the delivery to the Moroccan freight forwarder of overhaul parts for M60A1/M48A5 gun turret drives and gun mount components IAW SubCLIN TBD and as listed in Attachment TBD.

C.2.3.8.3 Technical assistance to the RMA for the installation of special tools and test equipment procured in the 7th Increment and listed in Attachment TBD, required for the overhaul of M60A1/M48A5 gun turret drive and gun mount components.

C.2.3.8.4 Provide technical assistance to the RMA for the installation of additional RMA-provided plant equipment listed in Attachment TBD.

C.2.3.8.5 Design of the overhaul process for the M60A1/M48A5 gun turret drive and gun mount components.

C.2.3.8.6 Design, development, and implementation of training of RMA cadre in the use of tools, equipment and overhaul processes for the M60A1/M48A5 fire control components.

C.2.3.8.7 Conduct technical Inspections of fire control systems on hand at the RMA supply depot to determine repair candidates, priorities, and production plan.

C.2.3.8.8 Extension of the facilities preventative maintenance program for additionally installed equipment.

C.2.3.8.9 Collect training, quality and performance data on current operations and provide to RMA staff for recommended improvements. Provide technical advice and assistance to production operations.

C.2.3.8.10 Provide requirements analysis and planning for 9th Increment.

C.2.3.9 Ninth Work Increment (Reserved) The ninth work increment includes the following work elements:

C.2.3.9.1 Procurement and the delivery to the Moroccan freight forwarder special tools and test equipment required for the overhaul of additional components as required IAW SubCLIN TBD and as listed in Attachment TBD.

C.2.3.9.2 Technical assistance to the RMA for the installation of special tools and test equipment procured in the 8th Increment and as listed in Attachment TBD.

C.2.3.9.3 Provide technical assistance to the RMA for the installation of additional RMA-provided plant equipment as listed in Attachment TBD.

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-00-C-0027 MOD/AMD P00035	Page 8 of 15
Name of Offeror or Contractor: GENERAL DYNAMICS LAND SYSTEMS CUSTOMER SERVICE & SUPPOR		

- C.2.3.9.4 Design of additional required overhaul process.
- C.2.3.9.5 Design, development, and implementation of training of RMA cadre in the use of tools, equipment and overhaul processes for M60A1/M48A5 gun turret drives and gun mount components.
- C.2.3.9.6 Conduct technical Inspections of M60A1/M48A5 gun turret drives and gun mount components at the RMA supply depot to determine repair candidates, priorities, and production plan.
- C.2.3.9.7 Conduct technical Inspections of additionally designated systems on hand at the RMA supply depot to determine repair candidates, priorities, and production plan.
- C.2.3.9.8 Extension of the facilities preventative maintenance program for additionally installed equipment.
- C.2.3.9.9 Collect training, quality and performance data on current operations and provide to RMA staff for recommended improvements. Provide technical advice and assistance to production operations.
- C.2.3.9.10 Provide requirements analysis and planning for any additional Increment.

C.2.3.10 Tenth Work Increment (Reserved)

C.3 PROGRAM MANAGEMENT: The Contractor shall provide the support and effort necessary to participate as part of the USG/RMA/GDLS CSSC Program Management Team. The functions of the Program Management Team will be to participate in program reviews, program scheduling, as well as identifying and resolving of program related problems.

C.3.1 Program Interface: The Contractor shall be responsible for coordination of TVRF program schedules and requirements between the RMA and the USG. The Contractor shall coordinate designated subcontractor efforts, pertaining to the TVRF Program in order to insure the compliance to program plans, objectives, and schedules.

C.3.2 Plans and Management: The Master Program Plan and Schedule shall serve as a baseline objective for the Work Breakdown Structure (WBS). The WBS will be:

- Program Management
- Technical Support and Training Support

C.3.3 Reporting: The Contractor shall report to the USG the status of program costs and performance on cost reimbursable CLIN 0002AB.

C.3.4 Program Plans, Schedules and Reviews: The Contractor shall provide the efforts necessary to conduct planning and to apply and manage its resources to ensure that program objectives and milestones are successfully completed. The Contractor shall develop and implement program plans to identify and integrate all tasks, task schedules and budget for all functions. The Contractor shall establish and maintain schedules and administrative controls to measure and report performance for all functions. The Contractor will participate in program reviews. Agendas, including charts, will be prepared in advance.

C.3.5 Proposal Preparation: If and when the Contracting Officer requests a proposal, the Contractor is authorized to bill, as a direct cost under this contract, the bid and proposal costs associated with the development of proposals.

- C.3.6 Review and Access: The USG shall have the right to the following:
- C.3.6.1 Review, both in-process and completed project effort and documentation including, equipment identification, definition and validation/verification efforts, training, engineering support to production/technical assistance and analysis.
 - C.3.6.2 Meet informally with Contractor personnel for purposes of obtaining information, data, program status, and plans and schedules.
 - C.3.6.3 Witness the validation and verification of installed equipment and RMA personnel overhaul skills

C.3.7 Meetings: The Contractor shall attend meetings with the U.S. Government suppliers and other responsible parties to ensure compliance with the Moroccan TVRF Program objectives.

C.4 MATERIAL ACQUISITION

- C.4.1 Special Tools, Test Equipment, and Plant Equipment shall include the preparation of subcontracts and/or purchase orders between the Contractor and the vendor(s) and, when required, the supervision of vendor installation.
- C.4.1.2 Design Drawings/Specifications: When required, the Contractor shall prepare specifications or design drawings for equipment/machinery, special tools and special test equipment required for the facilitization of the TVRF that was purchased to a performance specification developed under this program.
 - C.4.1.3 Post-Procurement Follow-up: Upon the award of subcontracts and/or purchase orders, the Contractor shall provide on-going interface with suppliers to ensure timely deliveries and shall coordinate and track shipments.
 - C.4.1.4 Equipment Tryout: For major items of equipment, after completion of the equipment build, the Contractor shall conduct a prove-out of the equipment at the manufacturer's or supplier's facility for conformity to the applicable specifications for the equipment and packaging requirements. The USG reserves the right to witness the prove-outs. In addition, when required, the Contractor shall conduct a tryout of each piece of equipment at the TVRF to ensure conformity to the applicable specifications for the equipment.
 - C.4.1.5 Equipment Installation/Supervision: The original equipment manufacturer or supplier, the Contractor or Moroccan personnel may install the equipment. The analysis portion of each increment will involve the contractor's identification of equipment requiring installation and recommendation for manner in which it should be installed. The government reserves the right to participate in final acceptance inspections.

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-00-C-0027 MOD/AMD P00035	Page 9 of 15
---------------------------	---	----------------------------

Name of Offeror or Contractor: GENERAL DYNAMICS LAND SYSTEMS CUSTOMER SERVICE & SUPPOR

C.4.2. Repair Parts and Supplies shall include the preparation of subcontracts and/or purchase orders between the Contractor and the vendor(s) and the supervision of vendor installation and tryout where applicable.

C.4.3 Post-Procurement Follow-up: Upon the award of subcontracts and/or purchase orders, the Contractor shall provide on-going interface with suppliers to ensure timely deliveries and shall coordinate and track shipments .

C.5 FACILITIZATION

C.5.1 Installation of contractor procured equipment: Contractor will provide the RMA with technical advice and assistance installing and functionally testing plant equipment procured for the TVRF. The RMA will provide the tools, equipment, labor and Material Handling Equipment (MHE) necessary to transport and install equipment in the designated locations. The RMA shall provide the expendable and consumable supplies required to activate and operate the equipment. When required, the contractor shall supervise the equipment manufacturer's representative in the installation of the equipment in those cases when installation is included as a subcontract in the procurement of the item.

C.5.2 Installation of RMA provided equipment: The contractor shall provide technical advice and assistance to the RMA in installing equipment currently on hand in RMA stores (stockage). Such equipment shall be identified by the RMA and included in the analysis portion of each increment of activation. The RMA will provide the tools, equipment, labor and Material Handling Equipment (MHE) necessary to transport and install equipment in the designated locations. The RMA shall provide the expendable and consumable supplies, repair parts, and documentation required to activate and operate the equipment. The contractor shall assist in functional testing of the equipment and identification of faults and missing items. The contractor shall, when possible, contact the equipment manufacturer to obtain information necessary to return the item to a serviceable condition. The contractor shall assist the RMA in developing plans to repair designated equipment.

C.5.3 Facilities Layout and Preventative Maintenance Plan The Contractor shall assist RMA personnel in the preparation of equipment layout requirements for the Moroccan TVRF program and assist in the development of plans and guidelines for equipment installation. The contractor shall develop a facilities preventative maintenance plan for installed equipment based upon the manufacture's guidelines. The contractor will develop recommended parts and expendable/consumable lists for equipment and provide to the RMA as part of the analysis portion of each increment. These plans and lists will be updated in each increment as additional equipment is installed.

C.5.4 Facilities Reengineering Planning. The Contractor will provide recommendations for improvements and modifications to the TVRF as required. If reengineering and construction is required, the Contractor may engage and supervise subcontractors in the preparation of design and drawings and in the conduct of these modifications. Such subcontracts will be considered as additions to this contract and the Contractor entitled to an equitable adjustment for changes causing a cost impact.

C.6 PROCESS DEVELOPMENT

C.6.1 Task Analysis: The contractor shall develop the process documentation required to conduct the tasks and overhaul inspection procedures (OIP) necessary to perform the appropriate Direct Support/General Support (DS/GS) and Depot Maintenance Work Requirements (DMWRs) on the designated assemblies and components in each program increment. This documentation will utilize USG provided Technical Manuals (-34 level) and DMWRs to identify discrete tasks and inspections necessary to repair/overhaul the subject item.

C.6.2 Process Sheets: Process sheets will be developed for subtasks required to perform the tasks identified in C.6.1. Generally, process sheets will be utilized for tasks identified as DS/GS level operations in the -34 level TM. When available, the contractor will include known engineering changes to the process sheets that have not been included in the Technical Manual.

C.6.3 Inspection Standards: The contractor shall develop Inspection Standards for tasks required to support the overhaul inspection procedures (OIP) identified in C.6.1. Generally, these inspection standards shall reflect the standards identified in the appropriate DMWR. When available, the contractor will include known engineering changes to the inspection standards that have not been included in the DMWR. The Inspection Standards will be designed to allow the operator to be his own quality inspector.

C.6.4 Work Instructions: The contractor shall prepare Work Instructions for the operation of Test, Measurement and Diagnostic (TMDE) and plant equipment provided under this case and identified in the analysis phase of each Increment for the current Increment. These Work Instructions shall be based upon the manufacturer's manual and focused upon those tasks required to overhaul the subject assembly or component.

C.6.5 Change Management (Reserved): The contractor shall develop a procedure for the RMA to have the capability to change process sheets, inspection standards, and work instructions.

C.6.6 Production Control Operations: (Reserved)

C.6.7 Automation Support: (Reserved)

C.6.8 Configuration Management (Reserved): The Contractor shall assist the RMA in developing a Configuration Management Process of the tracked vehicle components maintain control over the configuration of the equipment, processes and procedures used in the TVRF

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DA4E07-00-C-0027 MOD/AMD P00035	Page 10 of 15
Name of Offeror or Contractor: GENERAL DYNAMICS LAND SYSTEMS CUSTOMER SERVICE & SUPPOR		

C.6.9 Calibration: (Reserved)

C.6.10 Material Inventory Control, Logistics. The contractor shall:

C.6.10.1. Develop bills of material for overhaul groups for subject major assemblies and subassemblies planned for overhaul.

C.6.10.2. Design a demand history system to develop Moroccan overhaul factors for the TVRF and guide the FAR in its implementation.

C.6.10.3. Research logistical data and provide cross-references for part numbers and federal stock numbers.

C.6.10.4. Provide expert advice to the FAR in planning and scheduling the material requirements, mandatory replacement parts, repairable items, and provisioning to support production plans.

C.6.10.5. Develop and provide to the FAR recommendations for future material procurements of repair parts, tools, and plant equipment.

C.7 DESIGN, DEVELOPMENT, AND IMPLEMENTATION OF TRAINING

C.7.1 Training, General: The Contractor will establish a training program that provides the RMA with a systematic approach to become a progressive, flexible, and high performing organization. This program will ensure that training standards reflect the performance standards established in the Process Sheets, Overhaul Inspection Procedures, and Work Instructions that were developed to support the TVRF production program. The objective is to transition the RMA staff into the skill levels required to perform the designated tasks, and to establish a training system that provides the capability for the TVRF to become a learning organization that is able to implement continuous improvement.

C.7.2 Requirements Analysis: The contractor shall perform a job analysis and analyze the tasks required to accomplish the overhaul of the designated equipment in each increment. These tasks will be identified based upon the Process Sheets, Overhaul Inspection Procedures, and Work Instructions developed IAW C.6 during the previous Increment for the subject equipment.

C.7.2 Design: The Contractor shall determine the tasks to be trained and the method and location where and when they will be trained. The contractor shall determine the manner in which the tasks are to be trained such as conference, demonstration, practical exercise, on the job (OJT), self-paced, or training aid. The emphasis will be on practical exercises requiring hands on student participation during approximately 80% of available training time. The contractor will design Training Objectives for each task consisting of the Task Statement, the Conditions under which the task will be performed, and the Standard to which the task must be performed. The Contractor will conduct training in English. The design of training will reflect the use of interpreters provided by the RMA and utilize simplified, unambiguous language and terminology. The Contractor will determine the equipment, tools, repair parts, MHE, utilities requirements, technical documentation, TMDE, expendable and consumable supplies, and classroom requirements. The RMA will provide these items for each class. If the RMA cannot provide the required materials, or time is unavailable to complete all tasks, work-around will be developed that are mutually agreeable to both the RMA and the Contractor.

C.7.3 Development: The Contractor will determine how the training objectives will be taught, establish units of instruction, and produce the instructional materials. Instructional materials will consist of Training and Evaluation Outlines (T&EO) and the appropriate Process Sheet, Overhaul Inspection Procedure, and/or Work Instruction to be trained. Emphasis will be to utilize the actual technical document that is required to perform the task, as the core of the instructional materials and as such will become the student guide. The T&EO will consist of the following elements:

- 1.Lesson Name.
- 2.Objectives Contained Within a Lesson.
- 3.Content of the Lesson. (Summary of student activities, instructional strategy, and evaluation method).
- 4.Prerequisites
- 5.Methods of Instruction.
 - Demonstration.
 - Practical Exercise (PE). Emphasis will be placed on PE's whenever possible to maximize hands on experience.
 - On the Job.
 - Lecture.
 - Self-Paced or Programmed Instruction.
- 6.Class Duration
- 7.Media and Equipment.
- 8.Materials and Equipment Requirements.

C.7.4 Implementation of Training: (reserved) This consists of the actual instruction and will consist in the preparation to instruct, the conduct of the instruction, measuring student achievement, and counseling of students. The contractor will ensure that adequate time is established for the instructor to prepare and set up his class and to practice with his interpreter. In general, three hours of preparation are required for each hour of instruction. Emphasis is to be upon student performance and instructors will evaluate the student's ability to perform the subject tasks and ensure his ability to perform to standard before proceeding to the next task. Instructors will assist students in the identification of their training needs and schedule time for remedial training as required. Normal class size will be 6 to 8 students and will not exceed 12.

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-00-C-0027 MOD/AMD P00035	Page 11 of 15
Name of Offeror or Contractor: GENERAL DYNAMICS LAND SYSTEMS CUSTOMER SERVICE & SUPPOR		

C.8 TECHNICAL INSPECTION: The contractor shall perform a technical inspection of designated assemblies and components to determine, prior to the beginning of overhaul activities, the extent of repairs necessary to return the engine to a serviceable condition. These inspections will be accomplished with the available documentation (odometer reading, logbook entry, work orders, discrepancy tags etc.), tooling and test equipment available at the time and these inspections are not intended to replace the pre-shop analysis in the overhaul process. The units shall be visually inspected for metal particles in the oil, outside leaks, missing parts, or other external problems that may be repaired and returned to service without resort to an overhaul. These inspections will be used to determine a baseline for overhaul candidates, priority of repair, repair parts and production planning. The inspection and maintenance principle to be used is Inspect and Repair Only as Necessary (IROAN).

C.9 FEEDBACK AND ANALYSIS (Reserved)

C.9.1 Objective: The objective of feedback and analysis is to ensure that processes, training, equipment, and support remains flexible and continuously responsive to the requirements of the TVRF. The Contractor will establish a feedback system to evaluate the ability of training to meet established performance standards, the capability of the material infrastructure to support production operations and the adequacy of processes to support the quality standards. The Contractor will provide written recommendations for improvements in training, material and processes to be included or addressed in each subsequent increment.

C.9.1.2 Training Feedback and Analysis: The contractor will establish an evaluation system that will collect data on student performance, instructor effectiveness, and revision requirements. This data will be entered into the feedback portion for each increment to determine improvement and/or additional requirements for the subsequent increment.

C.9.2 Material Requirements Feedback and Analysis:

C.9.2.1 Determination of Material Requirements: The Contractor shall determine the material requirements needed to support the subsequent increments of the program. This will be based upon analysis of existing technical documentation and an analysis of RMA on hand materials. These requirements will be provided to the RMA as recommendations to be included on the subsequent procurement actions.

C.9.2.2 Analysis of equipment operation: The Contractor shall evaluate the operation of equipment procured under this case for both its ability to perform to manufacture's specifications and provide support to the required processes. If the equipment does not perform to required specification, Contractor will provide corrective actions. There is no expressed or implied Contractor warranty provisions applicable to this equipment.

C.9.2.3 Analysis of RMA on hand equipment: Contractor will provide technical advice and assistance to the RMA in the functional testing and operation of on-hand equipment to be used in the TCRF.

C.9.3 Processes Feedback and Analysis: (Reserved) Validation/Verification (Val/Ver) is the process by which documentation and processes are analyzed to demonstrate the successful implementation of the maintenance capability of the TVRF. This will be accomplished by the Contractor providing technical advice and assistance to the TVRF staff as they initiate overhaul production operations following the training program.

C.9.3.1 The Contractor shall establish a systematic methodology for Val/Ver. The methodology shall ensure the required standards of performance are achieved. If the standards are not achieved, the Contractor shall provide the RMA with recommendations for improvements to attain standards.

C.9.3.2 The processes, documentation, and facilities equipment delivered in each work increment will undergo Val/Ver during the implementation of the production operations.

C.9.3.3 When practicable, Val/Ver of the processes and documentation will occur simultaneously with the conduct of training. The process documentation itself will for the core of the training material used to train RMA personnel.

C.10 PROPERTY MANAGEMENT

C.10.1 Government or RMA Property

C.10.1.1 U.S. laws apply and any actions shall take place in U.S. Courts.

C.10.1.2 RMA is responsible for general negligence, which includes all not covered by contractor responsibilities in C.10.1.2.3 below.

C.10.1.2.1 The term "Contractor's managerial personnel," as used in this paragraph C.10.1.2, means the Contractor's directors, officers, and any of the Contractor's managers, superintendents, or equivalent representatives who have supervision or direction of (i) All or substantially all of the Contractor's business; (ii) All or substantially all of the Contractor's operation at any one plant or separate location at which the contract is being performed; or (iii) A separate and complete major industrial operation connected with performing this contract.

C.10.1.2.2 The Contractor shall not be liable for loss or destruction of, or damage to, the RMA property provided under this contract except as provided in subparagraph C.10.1.2.3 below.

C.10.1.2.3 The Contractor shall be responsible for loss or destruction of, or damage to, the RMA property provided under this contract (including expenses incidental to such loss, destruction, or damage)(i) That results from a risk expressly required to be insured under this contract, but only to the extent of the insurance required to be purchased and maintained, or to the extent of insurance actually

<p align="center">CONTINUATION SHEET</p>	<p align="center">Reference No. of Document Being Continued</p> <p align="center">PIIN/SIIN DAAE07-00-C-0027 MOD/AMD P00035</p>	<p align="center">Page 12 of 15</p>
---	---	--

Name of Offeror or Contractor: GENERAL DYNAMICS LAND SYSTEMS CUSTOMER SERVICE & SUPPOR

purchased and maintained, whichever is greater; (ii) That results from a risk that is in fact covered by insurance or for which the Contractor is otherwise reimbursed, but only to the extent of such insurance or reimbursement; (iii) For which the Contractor is otherwise responsible under the express terms of this contract; (iv) That results from willful misconduct or lack of good faith on the part of the Contractor's managerial personnel.

C.10.2 Availability of RMA property.

C.10.2.1 The Contracting Officer may, by written notice, (i) fail to provide some or all, or reduce stated quantities, of RMA-furnished property provided or to be provided under this contract, or (ii) substitute other RMA-furnished property for the property to be provided by the RMA, or to be acquired by the Contractor for the RMA, under this contract. The Contractor shall promptly take such action as the Contracting Officer may direct regarding the removal, shipment, or disposal of the property covered by such notice.

C.10.2.2 Upon the Contractor's written request, the Contracting Officer shall make an equitable adjustment to the contract in accordance with the changes clause, 52.243-1, if the RMA has agreed make the property available as listed in the Attachments for performing this contract and there is any i) Decrease or substitution in this property ; or (ii) Withdrawal of authority to use this property.

C.10.3 Property turn-over.

C.10.3.1 For planning purposes, Contractor needs a 30 day notice when contract is complete.

C.10.3.2 At end of contract, Contractor will make a list of property. Air conditioning equipment and security devices installed in leased offices or leased residences will not be turned over and are exempted from this list. RMA has 30 days prior to contract completion to make arrangements to take possession. At the end of the 30 days. property may be disposed or left in place.

C.11 EMPLOYMENT OF PERSONNEL AND PERSONNEL SUPPORT SERVICES
Contractor shall provide for all recruiting, employment, mobilization and in-country Personnel Support Services (PSS) for its U.S. citizen personnel. The RMA shall provide sponsorship and cooperative assistance in obtaining visas, work permits, customs clearances and any other documentation required by the Government of Morocco. PSS includes, but is not limited to, mobilization and demobilization, transportation, housing, health care, driver's licenses, check cashing, mail and package, legal services, translations and registrations, dependent support, import and export of personal effects, etc. Contractor will have APO privileges.

C.12 ASSUMPTIONS

- 1.The RMA will provide GDLS CSSC with the planned component mix.
- 2.Certain items of equipment owned by the RMA are already available at the TVRF. This equipment, listed in Attachment 002, including any documentation available, shall be provided to the Contractor for installation and/or use in the TVRF. Repairs to this equipment will be the responsibility of the RMA
- 3.The M60A1 in Morocco does not have the Add on Stabilization (AOS) system; therefore, AOS support equipment is not included.
- 4.M48A5 and the M60A1 processes will be combined to take advantage of commonality between components where feasible.
- 5.GDLS CSSC will utilize existing USG overhaul processes, tailored to the RMA mix/selection of DS/GS and depot tasks.
- 6.The RMA will provide cranes, lifts and material handling equipment required for the maintenance of tracked vehicle components.
- 7.Air, water, utilities, special foundations and electrical drops will be provided by the RMA in accordance with the equipment requirements. The contractor will not provide any utilities or building modifications under this contract. The RMA will provide MHE, labor and hook-up necessary to install equipment unless specifically designated as a Contractor responsibility in each increment.
- 8.Morocco will provide 2 copies of the Technical Manuals (TM's) and Depot Maintenance Work Requirements (DMWRs) listed in Attachment 005 relevant to the subject vehicles as required by the Master Schedule. For obsolete or out of publication manuals the USG will attempt to provide copies.
- 9.All documentation and training will be delivered in English.
- 10.GDLS CSSC will provide in-country training for the processes that are peculiar to the subject components. The RMA will be responsible for providing common and trade skills, including, but limited to, welding, machining, non-destructive testing and dimensional inspection.
- 11.All training will be conducted in English. The RMA will provide workforce personnel with basic technical and mechanical skills relevant to the task. Workforce will have current journeyman level skills, meaning that he is capable of performing maintenance and repair tasks using appropriate tools and documentation and without direct supervision and be capable of working with SAE standard measurements. Welders will be certified by the RMA to be able to conduct required MIG/TIG welds required by the Quality standards.
- 12.The RMA will provide M48A5, M60A1 and M113A1 components for overhaul in accordance with the agreed upon schedule to support the validation/verification and training for the RMA.
- 13.The RMA will provide office space and utilities. The contractor will provide office machines, supplies and office furniture at the site office for GDLS CSSC use. RMA will provide western style sanitary facilities for the contractor.
- 14.International phone lines will be made available to GDLS CSSC at the site office. GDLS CSSC will assume the cost of the international calls.
- 15.The RMA will provide one each of those components selected for the overhaul operations at the time required as agreed to in the training schedule.
- 16.The RMA will provide GDLS CSSC with the quantity of engines, transmissions, main guns and fire control systems to conduct test runs as agreed to in the master schedule.
- 17.GDLS CSSC will procure mandatory replacement parts and repair parts to support the depot load IAW applicable contract attachments. The RMA will provide the spares and repair parts for the minor repair of engines that are not listed in Attachment 003 and specified in the Technical Inspections included at C.8.
18. The RMA will provide expendable tools, materials including, but not limited to, drill bits, cutting wheels, consumables, bits, and welding gases.
- 19.RMA will allow use engine/transmission dynamometers and other depot plant equipment, as required at the TVRF.

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-00-C-0027 MOD/AMD P00035	Page 13 of 15
Name of Offeror or Contractor: GENERAL DYNAMICS LAND SYSTEMS CUSTOMER SERVICE & SUPPOR		

- 20.Proof firing of the overhauled 105MM guns will be conducted by the RMA.
- 21.The RMA will provide qualified interpreters, as required by GDLS CSSC to communicate with any non-English speaking RMA personnel.
- 22.The RMA will provide metrology lab support to calibrate tools and equipment and establish a calibration recall system for TMDE used to accomplish operations covered by this case.
- 23.RMA will provide Petroleum, Oil and Lubricant (POL) products and other expendable/consumables provided to support overhaul production operations and will meet specifications required in the appropriate technical manuals and DMWRs.
- 24.Tools and equipment that were assumed to be provided by the RMA (Attachment 002) and therefore not purchased under the case will be provided in a serviceable condition. Items that are listed in the attachment but not available through the RMA will be included when the contract is modified to add a subsequent increment or the contract will be modified to include procurement on the current increment.
- 25.The overhaul standard is to Inspect and Repair only as Necessary (IROAN). This means that only non-serviceable items (as defined by DMWRs) will be repaired or replaced.
- 26.Maintenance and repairs to be conducted are to the depot overhaul standard, which means that the repaired item is returned to a serviceable condition. This is not a rebuild standard which is not economically feasible for this case.
- 27.RMA will provide material support to the training activity in accordance with the materials required by the Training and Evaluation Outlines (T&EO) included at C.7.3.
- 28.3M48A5/M60A1 Overhaul Parts: The Overhaul parts were assembled based on overhaul factors obtained from Anniston Army Depot. The overhaul factors are based on actual consumption criteria experienced by ANAD and they include all mandatory replacement items called for in the DMWR.
29. Contractor is authorized rent-free noninterference use of facilities, tools, and equipment and utilities at the Morocco Tracked Vehicle Repair Facility during site visits under this contract.
30. IAW Note 11 to LOA MO-B-URJ the costs of this contract are predicated on the assumption that the purchaser (Government of Morocco) will not assess, or permit the assessment of any taxes, tariffs, levies or charges by the purchaser or any of its political subdivision, national or legal, of any kind whatsoever, including but not limited to, any type of property tax or charge, income tax or charge, intangible taxes or charges, automobile taxes or charges, consumption tax or charge, excise tax or charge, an ad valorem tax or charge, duties or imports, as a result of U.S. Government and contractor personnel entering and being present in the country and in the performance of duty. Said exemption shall include but not be limited to material equipment, supplies, household goods, automobiles, and any other type of personal property imported into the country. In the event any of the above are assessed and paid by the contractor, the purchaser agrees to hold the person harmless by reimbursing the contractor in an amount equal to said payments upon the written request of the contractor.
31. The construction costs for adapting the Morocco TVRF dynamometer room are not included in this contract. RMA will perform or contract that action separately.
32. If funds available in a specific increment to procure specified plant equipment and/or repair parts are inadequate to meet all projected requirements, equipment and parts will be identified for procurement in subsequent increments as funds become available.
33. Machinist skills required to reclaim parts under appropriate DMWR's will be determined based upon production requirements based on preshop analysis and the machines available in Morocco. Skills to be trained will be determined following this analysis, thus the 1790 machinist skills will be trained during the 4th increment rather than the 3d increment.

*** END OF NARRATIVE C 002 ***

SECTION G - CONTRACT ADMINISTRATION DATA

LINE	PRON/ AMS CD/ ITEM MIPR	OBLG STAT/ ACRN JOB ORD NO	PRIOR AMOUNT	INCREASE/DECREASE AMOUNT	CUMULATIVE AMOUNT
0008AB	J517H030EH URJ004 J51URJ04EHMO	AE 1 1ATJTI	\$ 16,786.00	\$ -2,049.00	\$ 14,737.00
			NET CHANGE	\$ -2,049.00	

SERVICE NAME	NET CHANGE BY ACRN	ACCOUNTING CLASSIFICATION	ACCOUNTING STATION	INCREASE/DECREASE AMOUNT
Army	AE	9711 X8242MO01X6D1000URJ 004252GMOS20113	W56HZV	\$ -2,049.00
NET CHANGE				\$ -2,049.00

	PRIOR AMOUNT OF AWARD	INCREASE/DECREASE AMOUNT	CUMULATIVE OBLIG AMT
NET CHANGE FOR AWARD:	\$ 26,712,531.00	\$ -2,049.00	\$ 26,710,482.00

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-00-C-0027 MOD/AMD P00035	Page 15 of 15
Name of Offeror or Contractor: GENERAL DYNAMICS LAND SYSTEMS CUSTOMER SERVICE & SUPPORT		

SECTION H - SPECIAL CONTRACT REQUIREMENTS

H.16 It is the intent of the RMA, through subsequent modifications, to continue efforts under this contract past the completion date of 31 Dec 2001 for modification P00004. Accordingly the contractor may, using good business judgement, enter into leases for apartments and office space for periods which extend beyond 31 Dec 2001. In the event this contract is not modified to extend performance beyond 31 Dec 2001 the Government will reimburse the contractor for costs associated with early termination of leases for apartments and office space used in performance of this contract.

H.17 ADVERSE CONDITIONS

H.17.1 In the event the U.S. Government determines that, due to war, armed conflict, insurrection, civil or military strife, or other adverse conditions, the safety, health, or welfare of the U.S. Government and Contractor personnel is threatened, the Government shall be responsible for any additional costs incurred to retain such personnel or secure replacement thereof, as applicable, subject to bilateral agreement by the parties and funding by the RMA to cover such costs. In lieu of retention or replacement, the U.S. Government may elect to terminate the services being provided by those personnel. Whether to retain, replace, or terminate services of such personnel under the foregoing circumstances shall be within the sole discretion of the U.S. Government.

H.17.2 In the event the Contractor suspends performance of the Contract on its own initiative to protect its employees, without prior approval of the U.S. Government, the Government shall review the contractor's action to consider whether the Contractor's action under the circumstances qualifies as an excusable delay.

H.18 OPTIONS: The total duration of this contract, including the exercise of any options under this clause, shall not exceed 5 years.

H.18.1 The Government has the unilateral right to exercise in whole or in part option SubCLIN 0003AE by written notice to the contractor provided the Government exercises the option by 25 Jan 2002.

H.18.2 The Government has the unilateral right to exercise in whole or in part option SubCLIN 0003AF by written notice to the contractor provided the Government exercises the option by 15 June 2002.

H.18.3 The Government has the unilateral right to exercise in whole or in part option SubCLIN 0004AB by written notice to the contractor provided the Government exercises the option by 17 March 2003.

H.18.4 The Government has the unilateral right to exercise in whole or in part option SubCLIN 0006AC by written notice to the contractor provided the Government exercises the option by 17 May 2004.

H.18.5 The Government has the unilateral right to exercise in whole or in part option SubCLIN 0006AE by written notice to the contractor provided the Government exercises the option by 17 Aug 2004.

H.19 TRAINERS: In the event the contractor fails to hire trainers IAW C.2.3.3.10 during January 2002 the Government will be entitled to a downward equitable adjustment. This required adjustment has been accomplished in full by modification P00014.

H.20 RENT FREE USE: The contractor is granted use of one oil pump, P/N 11683982, accountable under the Abrams Tank System Technical Support (STS) contract, DAAE07-01-C-N075, for a four month period beginning in June 2004 to verify the operation of a test stand and also to perform the acceptance inspection by GDLS personnel. GDLS Customer Service and Support will assume full responsibility for the return of the pump at the conclusion of this test in a serviceable condition. Permission is granted on a rent free, noninterference basis.

*** END OF NARRATIVE H 001 ***