AMENDMENT OF SOLICITATION	ON/MODIFICATI	ON OF CONTRACT	1. Contract ID Code Cost-Plus-Fixed-Fee		Page 1 Of 6	
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Purchase Req			If applicable)	
02	2003DEC22	SEE SCHEDULE				
6. Issued By	Code W56HZV	7. Administered By (If other	than Item 6)		Code S0101A	
TACOM WARREN BLDG 231		DCMA BIRMINGHAM				
AMSTA-LC-CAPB LINDA FINNELL (586)574-7319		BURGER PHILLIPS CENT 1910 THIRD AVE. NORT				
WARREN, MICHIGAN 48397-5000		BIRMINGHAM, AL 35203	-2376			
HTTP://CONTRACTING.TACOM.ARMY.MIL EMAIL: FINNELLL@TACOM.ARMY.MIL						
EMILE TIMESESTICOM. MAIL. MIE		SCD C	PAS NONE	ADP P	Т но0338	
8. Name And Address Of Contractor (No., Stre	et, City, County, State and	l Zip Code)	9A. Amendme	nt Of Solicitation	No.	
CAMBER CORPORATION						
635 DISCOVERY DR NW HUNTSVILLE, AL. 35806-2801			9B. Dated (See	Item 11)		
			10A Modifica	tion Of Contract/	Order No	
		X			Order No.	
TYPE BUSINESS: Large Business Perfo	cming in U.S.					
Code OMWW4 Facility Code			10B. Dated (Se 2003MAY14	ee Item 13)		
	HIS ITEM ONLY APPLI	ES TO AMENDMENTS OF SO	OLICITATION	ıs	Code S0101A  PPT HQ0338 Ion No.  Intercolor HQ0338 Ion HQ03	
The above numbered solicitation is amend						
is extended, is not extended.	cu as set for the metern 14.	The nour and date specified to	receipt or or	1013		
Offers must acknowledge receipt of this ame						
7 17 2	0					
opening hour and date specified.		ictici makes reference to the so	incitation and t	ins amendment, a	ind is received prior to the	
12. Accounting And Appropriation Data (If req ACRN: AC NET INCREASE: \$687,908.82	uired)					
KIND MOD CODE: C		O MODIFICATIONS OF COM act/Order No. As Described In 1		DERS		
A. This Change Order is Issued Pursuar			The Cl	hanges Set Forth	In Item 14 Are Made In	
The Contract/Order No. In Item 10A		The Administrative Changes (sv	ich ac changes	in naving office s	unpropriation data atc.)	
Set Forth In Item 14, Pursuant To T	he Authority of FAR 43.1	03(b).			ippi opi iation data, etc.)	
X C. This Supplemental Agreement Is Ent	ered Into Pursuant To Au	thority Of: Mutual Agreemen	t of Parties			
D. Other (Specify type of modification a	nd authority)					
E. IMPORTANT: Contractor is not,	X is required to sign	this document and return		copies to the Issui	ng Office.	
14. Description Of Amendment/Modification (C	Organized by UCF section	headings, including solicitation	/contract subj	ect matter where i	feasible.)	
SEE SECOND PAGE FOR DESCRIPTION				AMEDIAN AMERICAN AMEDIAN AMEDI		
Except as provided herein, all terms and condit and effect.	ions of the document refe	renced in item 9A or 10A, as he	retofore chang	ed, remains unch	anged and in full force	
15A. Name And Title Of Signer (Type or print)				Officer (Type or	print)	
		BARBARA ANN FIANTA FIANTACB@TACOM.ARN		574-7041		
15B. Contractor/Offeror	15C. Date Signed	16B. United States Of			16C. Date Signed	
		By	/SIGNED/		2003DEG22	
(Signature of person authorized to sign)	<u>-                                    </u>	· ·		Officer)	200305022	

#### **CONTINUATION SHEET**

#### Reference No. of Document Being Continued

PIIN/SIIN DAAE07-00-D-M001/0218

MOD/AMD 02

Page 2 of 6

Name of Offeror or Contractor: CAMBER CORPORATION

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM: OMNIBUS PROGRAM & ENGINEERING SUPPORT SERVICES

CONTRACT: DAAE07-00-D-M001/0218, Mod 02

PURPOSE: To add level of effort and extend period of performance

PRIOR CONTRACT AMOUNT: \$243,560.04

AMOUNT OF THIS ACTION: \$687,908.82

REVISED CONTRACT AMOUNT: \$931,468.06

- 1. This action is modification 02 to Task Order Number 0218 issued pursuant to contract DAAE07-00-D-M001.
- 2. The purpose of this modification is to exercise option for 7,936 level of effort manhours and to extend the period of performance through 31 Dec 04 as follows:

	Mod 01	Change	Mod 02	
Estimated Cost:	\$230,475.24	\$651,085.78	\$881,561.02	
Estimated Fee:	13,084.80	36,823.04	49,907.84	
Total Estimated Cost:	\$243,560.04	\$687,908.82	\$931,468.86	
Hours	2,820	7,936	10,756	

- 3. Period of performance is changed: FROM: "date of award thru 31 Dec 03" TO: "date of award thru 31 Dec 04"
- 4. Modification 02 revises: Section B, Section F and Section G.
- 5. The contractor shall perform this order 0218 in accordance with the Scope of Work in Section C and Work Directive CAM-0218 (R2).
- 6. The contractor hereby waives and releases any request for additional funding for this modification as a result of this change.
- 7. There is no change to the contract price as a result of this modification.
- 8. All other terms and conditions shall remain unchanged.

\*\*\* END OF NARRATIVE A 003 \*\*\*

**CONTINUATION SHEET** 

# Reference No. of Document Being Continued PIIN/SIIN DAAE07-00-D-M001/0218 MOD/AMD 02

Page 3 of 6

Name of Offeror or Contractor: CAMBER CORPORATION

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
0001AA	SERVICES LINE ITEM				\$ 208,665.20
	NOUN: CAMBER SPT-TEST & EVALUATION PRON: BU3GFD04BU PRON AMD: 01 ACRN: AA AMS CD: 643854F4700				
	Inspection and Acceptance INSPECTION: Destination				
	Deliveries or Performance           DLVR SCH         PERF COMPL           REL CD         QUANTITY         DATE           001         0         31-DEC-2004				
	\$ 208,665.20				
0001AB	SERVICES LINE ITEM				\$34,894.84
	NOUN: CTO CAMBER CONTRACT JIM PRICE PRON: BU4GFCC1BU PRON AMD: 01 ACRN: AB AMS CD: 654645F5500				
	Inspection and Acceptance INSPECTION: Destination				
	Deliveries or Performance  DLVR SCH PERF COMPL  REL CD QUANTITY DATE  001 0 31-DEC-2004  \$ 34,894.84				
0001AC	SERVICES LINE ITEM				\$687,908.82
	NOUN: FY04 CTO T&E PROCESS SPT PRON: BU3GFD10BU PRON AMD: 01 ACRN: AC AMS CD: 65464547000				
	NOUN: To provide test and evaluation support for PM FCS				
	Level of Effort: 7,936 man hours				
	WD: CAM-218 (R2)				

CONTINUATION SHEET

# Reference No. of Document Being Continued PIIN/SIIN DAAE07-00-D-M001/0218 MOD/AMD 02

Page 4 of 6

Name of Offeror or Contractor: CAMBER CORPORATION

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT	
	Estimated Cost: \$651,085.78					
	Fixed Fee: \$ 36,823.04					
	Total Estimated Cost: \$687,908.82					
	(End of narrative B001)					
	Inspection and Acceptance					
	INSPECTION: Destination ACCEPTANCE: Destination					
I	Deliveries or Performance					
I	DLVR SCH         PERF COMPL          REL_CD					
	001 0 31-DEC-2004					
	607,000,00					
	\$ 687,908.82					
l						
10	1		1	1	1	

CONTINUATION	CHEET
CONTINUATION	

### Reference No. of Document Being Continued

**MOD/AMD** 02

Page 5 of 6

Name of Offeror or Contractor: CAMBER CORPORATION

SECTION F - DELIVERIES OR PERFORMANCE

F.1 Period of Performance

Period of performance for the work set forth in WD CAM-0218(R2) is date of award through 31 Dec 04.  $\,$ \*

\*Changed by Mod 02.

\*\*\* END OF NARRATIVE F 002 \*\*\*

**PIIN/SIIN** DAAE07-00-D-M001/0218

	CONTINUATION	N SHE	ЕТ				ent Being Continued		Page 6 of 6	
PIIN/SIIN DAAE07-00-D-M001/0218 MOD/AMD 02  Name of Offeror or Contractor: CAMBER CORPORATION										
				ION						
ECTION	G - CONTRACT ADMINIS	STRATION	DATA							
	PRON/									
INE	AMS CD/		OBLG STAT/				INCREASE/DECREASE		CUMULATIVE	
<u>rem</u>	MIPR	<u>ACRN</u>	JOB ORD NO		PRIOR AMOUNT		AMOUNT		AMOUNT	
001AC	BU3GFD10BU	AC	2	\$	0.00 \$		687,908.82	\$	687,908.82	
	65464547000		3GFD10							
					NET CHANGE \$		687,908.82			
ERVICE	NET CHANGE						ACCOUNTING		INCREASE/DECREASE	
NAME	BY ACRN	ACCO	UNTING CLASS	IFICATIO	<u>ON</u>		STATION		AMOUNT	
rmy	AC	21	32040000035	R5R06P6	54645255Y S20113		W56HZV	\$	687,908.82	
							NET CHANGE	\$	687,908.82	

NET CHANGE FOR AWARD: \$

 PRIOR AMOUNT
 INCREASE/DECREASE
 CUMULATIVE

 OF AWARD
 AMOUNT
 OBLIG AMT

 243,560.04
 \$ 687,908.82
 \$ 931,468.

931,468.86