AMENDMENT OF SOLICITATI	ON/MODIFICATI	ON OF CONT	RACT	1. Contract I		Page 1 Of 4
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Pure	chase Req			(If applicable)
P00046	2003FEB20	SEE SCH	HEDULE			
6. Issued By	Code w56HZV	7. Administered By	(If other	than Item 6)		Code S4201A
TACOM		DCMA CENTRA	L PENNSYI	LVANIA-		
AMSTA-AQ-AHEA		HERCULES I		LEY TEAMS		
MITCH ANTONICH (586)574-8111 WARREN, MICHIGAN 48397-5000		P.O. BOX 15		2		
HTTP://CONTRACTING.TACOM.ARMY.MIL				-		
EMAIL: ANTONICM@TACOM.ARMY.MIL			SCD B	PAS NONE	A DP 1	РТ но0337
8. Name And Address Of Contractor (No., Stre	et. City. County. State and		T □ □		nt Of Solicitation	
	,, , ,	F				
UNITED DEFENSE L.P.				0D D 4 1/G	T. 44)	
GROUND SYSTEMS DIVISION P.O. BOX 15512				9B. Dated (See	Item 11)	
YORK PA 17405-1512			Ū	10A. Modificat	ion Of Contract	t/Order No.
			Х			014011101
TYPE BUSINESS: Large Business Perfo	rming in U.S.		\	DAAE07-01-C-		
Code 06085 Facility Code		_	10B. Dated (See Item 13) 2000DEC08			
	THIS ITEM ONLY APPLI	ES TO AMENDMEN	NTS OF S	OLICITATION	S	
The above numbered solicitation is amend					-	
is extended, is not extended.	icu as set iorth in item 14.	The nour and date s	pecifica i	or receipt or On	icis	
Offers must acknowledge receipt of this amo	endment prior to the hour	and date specified in	the solicit	ation or as ame	nded by one of t	he following methods:
(a) By completing items 8 and 15, and return						dment on each copy of the
offer submitted; or (c) By separate letter or	0					
ACKNOWLEDGMENT TO BE RECEIVED SPECIFIED MAY RESULT IN REJECTION						
change may be made by telegram or letter, p						
opening hour and date specified.						
12. Accounting And Appropriation Data (If red ACRN: AA NET INCREASE: \$9,548.00	quired)					
13. THIS KIND MOD CODE: G	ITEM ONLY APPLIES T It Modifies The Contra				DERS	
A. This Change Order is Issued Pursua	nt To:		211000 111		anges Set Forth	In Item 14 Are Made In
The Contract/Order No. In Item 10. B. The Above Numbered Contract/Order	er Is Modified To Reflect		hanges (s	uch as changes i	n paying office,	appropriation data, etc.)
Set Forth In Item 14, Pursuant To T X C. This Supplemental Agreement Is Ent	•		Agreement	of the Parti	ies	
D. Other (Specify type of modification a						
D. Other (Specify type of mounteation 2						
E. IMPORTANT: Contractor is not,		this document and			copies to the Issu	U
14. Description Of Amendment/Modification (Organized by UCF section	headings, including	solicitatioi	n/contract subje	ct matter where	e feasible.)
SEE SECOND PAGE FOR DESCRIPTION						
Control Francisco Data: 2004DEG21						
Contract Expiration Date: 2004DEC31						
Except as provided herein, all terms and condi and effect.	tions of the document refe	renced in item 9A or	10A, as he	eretofore change	ed, remains uncl	hanged and in full force
15A. Name And Title Of Signer (Type or print)			Of Contracting	Officer (Type or	r print)
		RICHARD K KULCZYCR@		CKI MY.MIL (586)5	74-7299	
15B. Contractor/Offeror	15C. Date Signed					16C. Date Signed
(Signature of person authorized to sign)	-	By	ioneture e	/SIGNED/ of Contracting O	Officer)	2003FEB20
NSN 7540-01-152-8070	l	30-105-02	gnature 0			ORM 30 (REV. 10-83)

CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAE07-01-C-N030

MOD/AMD P00046

Page 2 of 4

Name of Offeror or Contractor: UNITED DEFENSE L.P.

SECTION A - SUPPLEMENTAL INFORMATION

- 1. The purpose of this modification is to incorporate M88A2 Stowage Enhancements in association with ECP GSD-U5114-G for Nine (9) Army vehicles under CLIN 0018AA. The 9 vehicles shall be assembled on the production line with this ECP incorporated. Production cut in shall be effective with Vehicle No. H0207.
- 2. CLIN 0018AB is established for this effort.
- 3. Page 3 of this modification which adds CLIN 0018AA should be added to the contract. Page 4, which reflects the accounting data for this action should be added to the contract. The attached page 2 of exhibit C which reflects the addition of ECP U5114-G should replace the current page in the contract.
- 4. As a result of this modification P00046, the total contact amount is hereby increased by \$9,548.00 from \$225,860,444.40 to \$225,869,992.40

*** END OF NARRATIVE A 050 ***

CONTINUATION SHEET

Reference No. of Document Being Continued PIIN/SIIN DAAE07-01-C-N030

MOD/AMD P00046

Page 3 of 4

Name of Offeror or Contractor: UNITED DEFENSE L.P.

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
0018AB	PRODUCTION QUANTITY	9	EA	\$** N/A **	\$9,548.00
	NOUN: PROD CUT-IN 9 VEH PRON: All1K087JM PRON AMD: 01 ACRN: AA AMS CD: 31203700015				
	May incrementally bill 1/9 of total amount for each vehicle delivered with this ECP incorporated				
	(End of narrative B001)				
	Packaging and Marking				
	Inspection and Acceptance INSPECTION: Origin ACCEPTANCE: Origin				
	Deliveries or Performance DOC SUPPL REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD 001 W56HZV3045G151 Y00000 M 3				
	DEL REL CD QUANTITY DEL DATE 001 1 31-JAN-2004				
	002 2 28-FEB-2004 003 2 31-MAR-2004				
	004 2 30-APR-2004				
	005 2 31-MAY-2004				
	FOB POINT: Origin				
	SHIP TO: PARCEL POST ADDRESS (Y00000) SHIPPING INSTRUCTIONS FOR CONSIGNEE (SHIP-TO) WILL BE FURNISHED PRIOR TO THE SCHEDULED DELIVERY DATE FOR ITEMS REQUIRED UNDER THIS REQUISITION.				

		EAD.	R	Page 4 of 4						
CONTINUATION SHEET			L1	PIIN/	SIIN DAAE07-01-C-N03	MOD/AMD POO	MOD/AMD P00046			
Name of Offeror or Contractor: UNITED DEFENSE L.P.										
ECTION	G - CONTRACT ADMINIS	TRATION	DATA							
INE	PRON/		OBLG STAT/			INCREASE/DECREASE		CUMULATIVE		
rem_	AMS CD		JOB ORD NO		PRIOR AMOUNT	AMOUNT		AMOUNT		
018AB	A111K087JM	AA	2	\$	0.00 \$	9,548.00	\$	9,548.00		
	31203700015		1ZCH01	·	·	,				
					NET CHANGE \$	9,548.00				
ERVICE	NET CHANGE					ACCOUNTING		INCREASE/DECREAS		
NAME	BY ACRN	ACCOU	JNTING CLASS	IFICATI	ON	STATION		AMOUNT		
rmy	AA	21	12033000016	D6D13P3	1203731E9 S20113	W56HZV	\$	9,548.00		
						NET CHANGE	\$	9,548.00		

 PRIOR AMOUNT
 INCREASE/DECREASE
 CUMULATIVE

 OF AWARD
 AMOUNT
 OBLIG AMT

 NET CHANGE FOR AWARD:
 \$ 225,860,444.40
 \$ 9,548.00
 \$ 225,869,992.40