



CONTINUATION SHEET	Reference No. of Document Being Continued		Page 2 of 3
	PIIN/SIIN DAAE07-01-C-S001	MOD/AMD P00277	

Name of Offeror or Contractor:

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM: Production Contract for the A2 High Mobility Multi-purpose Wheeled Vehicle (A2 HMMWV)

CONTRACT: DAAE07-01-C-S001

MODIFICATION: P00277

MODIFICATION VALUE: \$-0-

1. Section B.1 of the contract, Optional Equipment Unit Prices for FY03 for Deliveries between 1 November 2002 to 31 October 2003, Attachment 11, is revised to reflect the negotiated additional options of Delete Left Rear Seat (USAF M1145), Half Doors with Supplemental Armor, MSG Infrared Driving Light, and Station Wagon Top with Vertical Rear Doors. The 'MSG Infrared Driving Light' replaces the previous 'Infrared Driving Lights'.
2. This Modification also corrects a typographical error on CLIN 4009AA (added by Modification P00254). The correction is in the narrative showing the base vehicle unit price and the unit prices for the vehicle options.
3. Except as provided herein, all other terms and conditions remain in full force and effect.
4. As a result of this Modification P00277, the Contract value remains unchanged.

\*\*\* END OF NARRATIVE A 232 \*\*\*

Name of Offeror or Contractor:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
4009AA	<p>SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS</p> <p><u>PRODUCTION QUANTITY</u></p> <p>NOUN: HMMWV, M1114 CHASSIS PRON: R136D394JZ PRON AMD: 01 ACRN: KH CUSTOMER ORDER NO: N0003003MP30040</p> <p>Unit Price</p> <p>M1114 Chassis, including FY '02/'03 ECPs \$79,413.09 * F.E.T. 32.52 Manual, Operator &amp; HR P/N: 92320-28010 45.00 Hydraulic Winch Engineering Changes 46.71  Fixed Price Total \$79,537.32</p> <p>Additional US Navy DD Form 250 Distribution Requirements:</p> <p>2 copies - Officer in Charge Naval Facilities Engineering Command Detachment Seabee Logistic Center 4111 San Pedro Street, Code 43, Bldg. 1443 Port Hueneme, CA 93043-4410</p> <p>* correction of typo</p> <p>(End of narrative B001)</p> <p><u>Packaging and Marking</u></p> <p><u>Inspection and Acceptance</u> INSPECTION: Origin ACCEPTANCE: Origin</p>	6	EA	\$ 79,537.32000	\$ 477,223.92