AMENDMENT OF SOLICITATI	ON/MODIFICATI	ON OF CONT	RACT	1. Contract I		Page 1 Of 4			
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Pur	hase Req		5. Project No.	(If applicable)			
01	20030CT31	SEE SCH	EDULE						
6. Issued By	Code W56HZV	7. Administered By	(If other	than Item 6)		Code S2101A			
TACOM WARREN BLDG 231		DCMA BALTI	MORE						
AMSTA-AQ-ATAD		217 EAST RE	WOOD ST	Г					
KAREN FORSGREN (586)574-7614		SUITE 1800							
WARREN, MICHIGAN 48397-5000 HTTP://CONTRACTING.TACOM.ARMY.MIL		BALTIMORE,	ID 21202-	-5299					
EMAIL: FORSGREK@TACOM.ARMY.MIL			ICID a	DAG NOVE	ADDI	<b>NE</b> *********			
8. Name And Address Of Contractor (No., Stre	et City County State and		SCD C	PAS NONE	ADP I nt Of Solicitation	PT HQ0338			
	ct, city, county, state and	Zip Couc)		A. Amenunci	nt Of Soficitation	1110.			
COMPTECH CORPORATION 15944 DERWOOD ROAD									
ROCKVILLE, MD. 20855-2123				9B. Dated (See	Item 11)				
			Х	10A Modificat	tion Of Contract	/Order No			
					Total Mounication of Contract/Order No.				
TYPE BUSINESS: Small Disadvantaged	Rusiness Derforming in	n II S		DAAE07-01-D-S047/0007					
		-	10B. Dated (See Item 13) 20030CT06						
Code OBR38 Facility Code	ANG TEEN ON WARDY I	EG EO AN ENDA EN	WEG OF G		· · ·				
	HIS ITEM ONLY APPLI								
The above numbered solicitation is amend	led as set forth in item 14.	The hour and date s	pecified fo	or receipt of Of	fers				
is extended, is not extended.	. 1 4 2 4 . 4 1	1 1 4	411924		. 1. 11	1 . 6 . 11			
Offers must acknowledge receipt of this ame (a) By completing items 8 and 15, and return						he following methods: dment on each copy of the			
offer submitted; or (c) By separate letter or									
ACKNOWLEDGMENT TO BE RECEIVED									
SPECIFIED MAY RESULT IN REJECTIO change may be made by telegram or letter, p									
opening hour and date specified.	novided each telegram of	iettei makes referen	e to the sc	menanon and t	ins amendment,	and is received prior to the			
12. Accounting And Appropriation Data (If red ACRN: AA NET INCREASE: \$25,254.60	quired)								
ACRN: AA NET INCREASE: \$25,254.60									
13. THIS	ITEM ONLY APPLIES T	O MODIFICATION	S OF CO	NTRACTS/OR	DERS				
KIND MOD CODE: C	It Modifies The Contra	act/Order No. As Des	cribed In	Item 14.					
A. This Change Order is Issued Pursual The Contract/Order No. In Item 10.				The Ch	anges Set Forth	In Item 14 Are Made In			
B. The Above Numbered Contract/Orde		The Administrative (	hanges (sı	uch as changes i	in paving office.	appropriation data, etc.)			
Set Forth In Item 14, Pursuant To T	he Authority of FAR 43.10	03(b).			<b>F</b> , <b>g</b> ,				
X C. This Supplemental Agreement Is Ent	ered Into Pursuant To Au	thority Of:							
D. Other (Specify type of modification a	and authority)								
E. IMPORTANT: Contractor X is not,	is required to sign	this document and i	eturn		copies to the Issu	ing Office.			
14. Description Of Amendment/Modification (	Organized by UCF section	headings, including	olicitation	n/contract subje	ct matter where	feasible.)			
SEE SECOND PAGE FOR DESCRIPTION									
SEE SECOND FAGE FOR DESCRIPTION									
Except as provided herein, all terms and condi-	tions of the document refer	renced in item 9A or	10A, as he	eretofore chang	ed, remains uncl	nanged and in full force			
and effect.									
15A. Name And Title Of Signer (Type or print)				Of Contracting	Officer (Type or	r print)			
		PAMELA L. GROZDONP@		MY.MIL (586)5	74-8552				
15B. Contractor/Offeror	15C. Date Signed					16C. Date Signed			
(Signature of person authorized to sign)	-	By	onsture o	/SIGNED/ of Contracting (	)fficer)	2003OCT31			
NSN 7540-01-152-8070	L	30-105-02	Suatul C O			ORM 30 (REV. 10-83)			

## Reference No. of Document Being Continued

PIIN/SIIN DAAE07-01-D-S047/0007

MOD/AMD 01

Page 2 of 4

Name of Offeror or Contractor: COMPTECH CORPORATION

SECTION A - SUPPLEMENTAL INFORMATION

- 1. The purpose of Modification 01 on Contract DAAE07-01-D-S047 Delivery Order # 0007 is to increase unit price on CLIN 0012AA from \$391.20 to \$420.60 and correct part number.
- 2. Part Number is changed from 15596-1 to 15996-1.
- $3. \quad \text{As a result of this Modification, the contract dollar value is increased by $25,254.60 from $336,040.80 to $361,295.40.\\$
- 4. All other terms and conditions remain unchanged.

\*\*\* END OF NARRATIVE A 001 \*\*\*

**CONTINUATION SHEET** 

## Reference No. of Document Being Continued PIIN/SIIN DAAE07-01-D-S047/0007 MOD/AMD 01

Page 3 of 4

Name of Offeror or Contractor: COMPTECH CORPORATION

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
0012AA	PRODUCTION QUANTITY	859	EA	\$ 420.60000	\$ 361,295.40
	NOUN: PUMP ASSEMBLY, POWER PRON: EH35S198EH PRON AMD: 04 ACRN: AA AMS CD: 060011				
	Packaging and Marking PACKAGING/PACKING/SPECIFICATIONS: SPI AK11122161 UNIT PACK: 001 LEVEL PRESERVATION: Military LEVEL PACKING: B				
	Inspection and Acceptance INSPECTION: Origin ACCEPTANCE: Origin				
	Deliveries or Performance  DOC SUPPL  REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD  001 W56HZV3265T840 W62G2T J 2  DEL REL CD QUANTITY DEL DATE  001 250 03-MAY-2004				
	FOB POINT: Origin  SHIP TO: FREIGHT ADDRESS  (W62G2T) XU DEF DIST DEPOT SAN JOAQUIN				
	25600 S CHRISMAN ROAD REC WHSE 10 PH 209 839 4307 TRACY CA 95376-5000				
	CONTRACT/DELIVERY ORDER NUMBER DAAE07-01-D-S047/0007				
	DOC         SUPPL           REL CD         MILSTRIP         ADDR         SIG CD         MARK FOR         TP CD           002         W56HZV3265T841         W25G1U         J         2           DEL REL CD         QUANTITY         DEL DATE           001         609         03-MAY-2004				
	FOB POINT: Origin				
	SHIP TO: PARCEL POST ADDRESS  (W25G1U) XU TRANSPORTATION OFFICER  DDSP NEW CUMBERLAND FACILITY  BUILDING MISSION DOOR 113 134  NEW CUMBERLAND PA 17070-5001				
	CONTRACT/DELIVERY ORDER NUMBER DAAE07-01-D-S047/0007				

CONTINUATION SHEET		Reference No. of Document Being Continued  PIIN/SIIN DAAE07-01-D-S047/0007 MOD/AMD 01					Page 4 of 4			
Name of Offeror or Contractor: COMPTECH CORPORATION										
ECTION	G - CONTRACT ADMINIS	TRATION DATA								
	PRON/									
INE	AMS CD/	OBLG	STAT/		INCREASE	DECREASE		CUMULATIV		
TEM_	MIPR	ACRN JOB C	RD NO	PRIOR AMOUNT	AMO	DUNT		AMOUNT		
012AA	EH35S198EH 060011	AA 2	\$	336,040.80 \$	2!	5,254.60	\$	361,295.40		
				NET CHANGE \$	25	5,254.60				
ERVICE	NET CHANGE					ACCOUNTING	1	INCREASE/DECREAS		
NAME	BY ACRN		CLASSIFICATI	<del></del>		STATION	_	AMOUNT		
rmy	AA	97 X4930	AC9D 6D	26FB S20113		W56HZV	\$	25,254.6		
						NET CHANGE	\$	25,254.6		

NET CHANGE FOR AWARD: \$

 PRIOR AMOUNT
 INCREASE/DECREASE
 CUMULATIVE

 OF AWARD
 AMOUNT
 OBLIG AMT

 336,040.80
 \$ 25,254.60
 \$ 361,295.

361,295.40