AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		RACT	1. Contract ID Code Cost-Plus-Fixed-Fee		Page 1 Of 3		
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Purc	hase Req			(If applicable)	
P00002	2004JUL06	SEE SCH	EDULE				
6. Issued By	Code W56HZV	7. Administered By	(If other	than Item 6)		Code S3101A	
TACOM WARREN		DCMA SPRING					
AMSTA-AQ-ABGB DOUG SCHROEDER (586)574-8072		BLDG 1, ARDE PICATINNY,	06-5000				
WARREN, MICHIGAN 48397-5000		TICHTINNI,	140 0700	30 3000			
HTTP://CONTRACTING.TACOM.ARMY.MIL							
EMAIL: SCHROEDD@TACOM.ARMY.MIL		S	CD C	PAS NONE	ADP 1	РТ но0337	
8. Name And Address Of Contractor (No., Stre	et, City, County, State and	l Zip Code)		9A. Amendmer	nt Of Solicitation	n No.	
PZ TECHNOLOGY, INC.							
1209 GULLEY ROAD				9B. Dated (See	Item 11)		
NEPTUNE, NJ. 07753-7211							
			X	10A. Modificat	tion Of Contract	t/Order No.	
				DAAE07-02-C-	L015		
TYPE BUSINESS: Other Small Business		10B. Dated (See Item 13)					
Code 1Q7C0 Facility Code				2002JUL10			
11. T	HIS ITEM ONLY APPLI	ES TO AMENDMEN	TS OF SO	OLICITATION	S		
The above numbered solicitation is amend	led as set forth in item 14.	The hour and date sp	pecified fo	or receipt of Off	fers		
is extended, is not extended.	andment prior to the hour	and data anasified in	the galisit	ation on as amo	nded by one of t	he following methods:	
Offers must acknowledge receipt of this ame (a) By completing items 8 and 15, and return						idment on each copy of the	
offer submitted; or (c) By separate letter or	telegram which includes a	reference to the solic	itation an	d amendment n	umbers. FAILU	URE OF YOUR	
ACKNOWLEDGMENT TO BE RECEIVED SPECIFIED MAY RESULT IN REJECTION							
change may be made by telegram or letter, I							
opening hour and date specified.							
12. Accounting And Appropriation Data (If required) NO CHANGE TO OBLIGATION DATA							
I3. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS  KIND MOD CODE: G  It Modifies The Contract/Order No. As Described In Item 14.							
A. This Change Order is Issued Pursuant To:  The Changes Set Forth In Item 14 Are Made In							
The Contract/Order No. In Item 10A.  B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.)							
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).							
X C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of: Mutual Agreement of the Parties							
D. Other (Specify type of modification a	and authority)						
E. IMPORTANT: Contractor is not, is required to sign this document and return copies to the Issuing Office.							
14. Description Of Amendment/Modification (	Organized by UCF section	headings, including s	olicitatio	n/contract subje	ct matter where	e feasible.)	
SEE SECOND PAGE FOR DESCRIPTION							
Except as provided herein, all terms and condi	tions of the document refe	renced in item 9A or 1	10A as he	eretofore change	od romains uncl	hanged and in full force	
and effect.	tions of the document refe	reneed in item 7A or	ioa, as in	retorore change	cu, remains unc	nangeu anu m run 101ec	
15A. Name And Title Of Signer (Type or print)		WYMAN E. Y	YOUNG II	Of Contracting .MIL (586)574	Officer (Type of	r print)	
15B. Contractor/Offeror	15C. Date Signed					16C. Date Signed	
(Signature of person authorized to sign)	-	By(Si	onature e	/SIGNED/ of Contracting C	Officer)	2004JUL06	
NSN 7540-01-152-8070	l	30-105-02	5114141 C			ORM 30 (REV. 10-83)	

CON	TINIT	$\Lambda$ $TT \cap N$	ISHEET
		<b>~ 1 1()</b>  '	

## Reference No. of Document Being Continued

PIIN/SIIN DAAE07-02-C-L015

MOD/AMD P00002

Page 2 of 3

Name of Offeror or Contractor: PZ TECHNOLOGY, INC.

SECTION A - SUPPLEMENTAL INFORMATION

- A. The purpose of this bilateral Modification P00002 is to extend the period of performance by three months to 31 Oct 2004 at no additional cost to the Government.
- B. Section F.1.4 is changed to read; The period of performance of the contract shall be twenty seven (27) months from date of award, including submission of the final technical report and final briefing.
- C. All other terms and conditions are unchanged and remain in full force and effect. As a result of this modification the total contract amount is neither increased nor decreased and remains \$730,000.00.

\*\*\* END OF NARRATIVE A 002 \*\*\*

## **CONTINUATION SHEET**

## Reference No. of Document Being Continued

PIIN/SIIN DAAE07-02-C-L015

MOD/AMD P00002

**Page** 3 **of** 3

Name of Offeror or Contractor: PZ TECHNOLOGY, INC.

SECTION F - DELIVERIES OR PERFORMANCE F.1 Summary of Deliverables

PZ Technology shall provide the following deliverables to the Army over the course of the Phase II program:

- F.1.1 One complete all-Silicon Carbide motor drive inverter including all-SiC three-phase module.
- F.1.2 One annual Scientific and Technical Report due 30 days after the end of the 12th month after start of Phase II.
- F.1.3 Six quarterly progress and status reports within two weeks after the conclusion of each reporting period.
- F.1.4 Final Scientific and Technical Report due during the 27th month after start of Phase II.
- F.1.5 Electronic copies of Pspice models for SiC components and Electronic Inverter models developed in this program along with complete supporting documentation.
- F.2 The All-SiC inverter, and Pspice device models and Inverter models (as described in Sections C.8.1 and C.8.5) shall be delivered to the COTR at the end of the 27th month after the start of Phase II.

\*\*\* END OF NARRATIVE F 003 \*\*\*