



CONTINUATION SHEET	Reference No. of Document Being Continued		Page 2 of 2
	PIIN/SIIN DAAE07-02-C-M061	MOD/AMD P00003	
Name of Offeror or Contractor: H & R PARTS CO LLC			

SECTION A - SUPPLEMENTAL INFORMATION  
THE PURPOSE OF MODIFICATION P00003, DAAE07-02-C-M061, IS TO: CORRECT THE ERROR IN THE NARRATIVE IN MODIFICATION P00002 AND TO OBTAIN THE CONTRACTORS SIGNATURE ON THIS BILEVEL AGREEMENT. (A) CHANGE THE ADMINISTRATION OF THE BUYER IN BLOCK 5 FROM: JOSEPH CASIMIRO (586) 574-5896 TO: RICHARD MISNER (586) 574-7147, (B) CHANGE THE DELIVERY DUE AND DUE DATE FOR CLINS 0001AA AND CLINS 0001AB, (C) ADD NARRATIVE INSTRUCTING CONTRACTOR TO INCLUDE THE BUYER ON DISTRIBUTION OF THE DD 250'S. SPECIAL NOTE: THIS DELAY IS A GOVERNMENT CAUSED DELAY AS THE VEHICLE WAS NOT PROVIDED TO THE CONTRACTOR IN A TIMELY MANNER FOR THE FIT TEST OF THE FIRST ARTICLE. SEE BELOW FOR THE NEW DELIVERY DATES PROVIDED BY H&R PARTS FAXED LETTER DATED 12 JAN 2004 VIA MR. GENE FOLEY H & R PARTS COMPANY LLC.

CORRECTIONS MADE IN THIS MODIFICATION ARE UNDERLINED:

FROM:			TO:		
CLIN	QUANTITY	DELIVERY DATE	CLIN	QUANTITY	DELIVERY DATE
0001AA	7	02 APR 2004	0001AA	7	30 <u>OCT</u> 2004
0001AB	1 LOT	06 JUL 2003	0001AB	1 LOT	30 <u>JAN</u> 2004

PLEASE NOTE: SECTION H-11 SEPARATELY PRICED OPTION FOR INCREASED QUANTITY. THE OPTION QUANTITY OF 7 EACH HEREBY EXPIRES ON OR BEFORE 29 JUL 2004.

ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED.

\*\*\* END OF NARRATIVE A 003 \*\*\*