AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRAC			СТ	1. Contract ID Code Firm-Fixed-Price		Page 1 Of 4	
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Purchase	Req			applicable)	
PT0002	2003MAR20	SEE SCHEDULE					
6. Issued By	Code W56HZV	7. Administered By (If o	other	than Item 6)		Code S2303A	
TACOM		DCMA GRAND RAPID		_			
AMSTA-AQ-ALEC JOSEPH CASIMIRO (586)574-5896		RIVERVIEW CENTER BLDG 678 FRONT ST., NW					
WARREN, MICHIGAN 48397-5000		GRAND RAPIDS, MI 49504-5352					
HTTP://CONTRACTING.TACOM.ARMY.MIL							
EMAIL: CASIMIRJ@TACOM.ARMY.MIL		SCD	В	PAS NONE	ADP PT	SC1012	
8. Name And Address Of Contractor (No., Stre	et, City, County, State and	Zip Code)	\exists	9A. Amendmen	nt Of Solicitation N	No.	
BORISCH MANUFACTURING CORP							
4511 EAST PARIS S E				9B. Dated (See	Item 11)	_	
GRAND RAPIDS MI 49512-5314							
		[2	X	10A. Modificat	tion Of Contract/C	Order No.	
				DAAE07-02-P-	M131		
TYPE BUSINESS: Other Small Business	Performing in U.S.			10B. Dated (Se	e Item 13)		
Code 01BB2 Facility Code				2002SEP27			
	HIS ITEM ONLY APPLI						
The above numbered solicitation is amend	led as set forth in item 14.	The hour and date specifi	ied fo	or receipt of Of	fers		
is extended, is not extended. Offers must acknowledge receipt of this ame	andment prior to the hour	and data specified in the s	aliaita	otion or as ama	nded by one of the	following methods:	
(a) By completing items 8 and 15, and return		of the amendments: (b) By					
offer submitted; or (c) By separate letter or	0						
ACKNOWLEDGMENT TO BE RECEIVED SPECIFIED MAY RESULT IN REJECTION							
change may be made by telegram or letter, p							
opening hour and date specified. 12. Accounting And Appropriation Data (If rec	mired)						
NO CHANGE TO OBLIGATION DATA	_{quin} cu _j						
13 THIS	ITEM ONLY APPLIES T	O MODIFICATIONS OF	T CON	NTRACTS/ORI	DERS		
KIND MOD CODE: 1		act/Order No. As Describe			JERS .		
A. This Change Order is Issued Pursuant To: The Contract/Order No. In Item 10A. The Changes Set Forth In Item 14 Are Made In						1 Item 14 Are Made In	
B. The Above Numbered Contract/Orde Set Forth In Item 14, Pursuant To T			ges (su	ich as changes i	n paying office, ap	opropriation data, etc.)	
C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of:							
D. Other (Specify type of modification a	and authority)						
E. IMPORTANT: Contractor is not, is required to sign this document and return copies to the Issuing Office.							
14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)							
SEE SECOND PAGE FOR DESCRIPTION							
Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. Name And Title Of Signer (Type or print)	16A. Name And T	Title (Of Contracting	Officer (Type or p	orint)		
- · · · · ·		ELLEN DENNIS DENNISE@TACOM					
15B. Contractor/Offeror	15C. Date Signed				1 0000	16C. Date Signed	
							
(Signature of person authorized to sign)	-	By(Signate	ilro o	/SIGNED/ f Contracting C	Officer)	2003MAR20	
(Signature of person authorized to sign)	L	(Signati	ar C U	i concracing C	,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,		

CONTINUATION SHEET

Reference No. of Document Being Continued PIIN/SIIN DAAE07-02-P-M131

MOD/AMD PT0002

Page 2 of 4

Name of Offeror or Contractor: BORISCH MANUFACTURING CORP

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SUPPLIES OR SERVICES AND PRICES/COSTS				
0001AA	PRODUCTION QUANTITY	32	EA	\$ 656.12000	\$ 20,995.84
	NOUN: CIRCUIT CARD ASSEMB PRON: EH284431EH PRON AMD: 02 ACRN: AA AMS CD: 060011				
	Packaging and Marking PACKAGING/PACKING/SPECIFICATIONS: SEE PACKAGING REQUIREMENT SHEET UNIT PACK: 001 LEVEL PRESERVATION: Military LEVEL PACKING: B				
	Inspection and Acceptance INSPECTION: Origin ACCEPTANCE: Origin				
	Deliveries or Performance DOC SUPPL REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD 001 W56HZV20871335 W25G1U J 1 DEL REL CD QUANTITY DEL DATE 001 20 26-AUG-2003				
	FOB POINT: Origin SHIP TO: PARCEL POST ADDRESS (W25G1U) XU TRANSPORTATION OFFICER DDSP NEW CUMBERLAND FACILITY BUILDING MISSION DOOR 113 134 NEW CUMBERLAND PA 17070-5001				
	CONTRACT/DELIVERY ORDER NUMBER DAAE07-02-P-M131/0000				
	DOC SUPPL REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD 002 W56HZV20871341 W45G19 J 1 DEL REL CD QUANTITY DEL DATE 001 12 26-AUG-2003				
	FOB POINT: Origin				
	SHIP TO: PARCEL POST ADDRESS (W45G19) SR W390 RED RIVER MUNITIONS CTR HIGHWAY 82 WEST CL V GATE 44 BLDG 184 TEXARKANA TX 75507-5000				
	CONTRACT/DELIVERY ORDER NUMBER DAAE07-02-P-M131/0000				

CONTINUATION SHEET

Reference No. of Document Being Continued PIIN/SIIN DAAE07-02-P-M131

MOD/AMD PT0002

Page 3 of 4

Name of Offeror or Contractor: BORISCH MANUFACTURING CORP

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0001AB	DATA ITEM	1	LO	\$ ** NSP **	\$** NSP **
	NOUN: FIRST ARTICLE TEST REPORT				
	Packaging and Marking				
	Inspection and Acceptance INSPECTION: Origin ACCEPTANCE: Origin Government Approval/Disapproval Days: 30				
	Deliveries or Performance DOC SUPPL REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD 001 3 DEL REL CD QUANTITY DEL DATE 001 1 28-APR-2003				
	FOB POINT: Destination SHIP TO: PARCEL POST ADDRESS (000011) SEE CLAUSE IN SECTION E OR I FOR DISTRIBUTION				
	CONTRACT/DELIVERY ORDER NUMBER DAAE07-02-P-M131/0000				

CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAE07-02-P-M131

MOD/AMD PT0002

Page 4 of 4

Name of Offeror or Contractor: BORISCH MANUFACTURING CORP

Modification PT0002

- 1. The purpose of this modification is to extend the delivery date on CLIN lines 0001AB and 0001AB by 60 days. The date is being extended due to a delay in Government Furnished Material for the First Articel Test. This delay also affects the delivery schedule for the production quantity.
- 2. In addition to the FAT there is an Engineering Change Proposal being administered to replace the GFM with a commmercial item. The time frame for approval for the ECP will also result in the need to extend the delivery schedule.
- 3. For CLIN line 0001AB the delivery date is extended from February 27, 2003 to April 28, 2003.
- 4. For CLIN line 0001AA the delivery dates are extended from June 27, 2003 to August 26, 2003.
- 5. All other terms and conditions of this contract remain unchanged.

*** END OF NARRATIVE B 001 ***