

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-03-C-S029 MOD/AMD P00002	Page 2 of 6
Name of Offeror or Contractor: PIERCE MANUFACTURING INC		

SECTION A - SUPPLEMENTAL INFORMATION

1. The purpose of Modification P00002 to Contract DAAE07-03-C-S029 is to incorporate changes to the four (4) each Tactical Fire Fighting Trucks (TFFT).

2. The following changes are incorporated into contract DAAE07-03-C-S029:
 - Change compartment open light switches to proximity switches.
 - Use HEMTT BII wheel chocks. Develop a mounting location for wheel chocks.
 - Relocate two flashlights outside of the crew cab. Move remaining two flash lights to reduce interference with passengers.
 - Redesign pre-connect hose line (1 3/4") roller to prevent the hose from jumping off the roller when the hose is pulled at an angle.
 - Slow down automatic tank fill valve to prevent water hammer.
 - Secure 4 gas meter on shelf.
 - Secure pike pole in compartments.
 - Add Shield around heater vent in rear passenger compartment.
 - Move electrical outlet box to rear of compartment.
 - Rotate exhaust nozzle to prevent exhaust from blowing into pump panel operators face.
 - Use acorn nut, bolt and screw heads in compartments.
 - Replace current intercom system with a FIRECOM system.
 - Install a remote head to select SINCGARS or fire department radio at top control panel.
 - Wire radio system to the Public Address system.
 - Replace positive pressure fan with UNIFIRE # DSTS-3P4-5W.
 - Replace current air bags with PARATECH seven bag system.
 - Redesign pump panel cover to reduce direct sunlight during pump operation.
 - Battery chargers must operate from shore power and generator.
 - Move handle on rear folding platform down.
 - Top fill for water tank needs a deeper opening.
 - Hard wire hand held radio chargers. Leave one 12v power port in both front and rear cabs.
 - Provide two portable lights.
 - Change all shovels to standard length handles.
 - Delete brush hooks.
 - Provide a shield around tank heater breaker box.
 - Provide red seatbelts, excep for the driver's seatbelt.
 - Mount rear deck light higher.
 - Delete max axes.
 - Delete fire rakes.
 - Add two McLeod forestry fire tools.
 - Use connector for water level gauge.
 - Use connectors for pump panel lights.
 - Use connectors for master water level gauge.
 - Add pump panel access panels inside crew cab.
 - Add a bracket on driver's side of vehicle to allow the use of the HEMTT ladder.
 - Weld the top of the driver's side crew cab access ladder to avoid finger catch.
 - Provide quick release fasteners for pump house panel mounting.
 - Add collapsible handrail around the hose bed.

3. The Purchase Description, ATPD 2249, Revision 5, has been updated and appears as an attachment in Section J. The following changes have been incorporated into Revision 5:
 - 3.1.5 Deleted tie down ratings, these are in MIL-STD-209
 - 3.6 Updated narrative, added HEMTT PD to explain the same thing.
 - 3.6.2 Deleted reference to SAE J155.
 - 3.6.3 Deleted paragraph.
 - 3.6.4 Deleted paragraph.
 - 3.7.3.4 Deleted paragraph.
 - 3.9.4.2.1 Changed "Firecom or equivalent" to Firecom. Deleted one receive/intercome headset and added one transmit/intercom headset.
 - 3.9.4.2.3 Deleted alarm on items 2 and 3. Changed item 8 from "Hazard" light to "Do Not Move Truck" light.
 - 3.9.4.4 Changled rifle mounts to a kit. They are no longer provided with the vehicle.
 - 3.9.7 Deleted paragrpah.
 - 3.11.1.1 Deleted the requirement for the turrets to dispense for selectively and in combination.
 - 3.11.3.1 Deleted "Shall not flow into the tracks of the vehicle".
 - 3.11.3.2 Deleted "Shall not flow into the tracks of the vehicle".
 - 3.11.4 Deleted the option of a pump operated by a power divider.

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-03-C-S029 MOD/AMD P00002	Page 3 of 6
Name of Offeror or Contractor: PIERCE MANUFACTURING INC		

- 3.11.4.2

Deleted "lowest body panel/structural member".
- 3.11.5.3

Deleted the requirement for 45 degrees downturn fittings.
- 3.11.11

Item 1 is renamed, item 2 deleted warning light, items 7, 8, 9, 10 deleted alarm.
- 3.11.13.5

Deleted requirements for lights to rotate 345 degrees.
- 3.11.13.15

Added the requirement for a solid hose bed cover.
- 3.11.16

Deleted "located below the cab floor".
- 3.11.18

Deleted paragraph.
- 3.11.19

Added requirement for all battery chargers to charge from shore power.
- 3.12

Updated loose equipment listing. Deleted "Equipment Retained from MACI".
4.

CLIN 0003AA is for ILS and Engineering costs associated with the above changes. The total for this CLIN is \$74,335.53. CLIN 0003AV is for the retrofit changes to the four each TFFT's. the total for this CLIN is \$108,426.28. The total amount for this action is \$182,761.81.
5.

The new extended total for this contract is \$1,679,474.81.
6.

All other terms and conditions of the contract remain unchanged and in full force and effect.

*** END OF NARRATIVE A 005 ***

Name of Offeror or Contractor: PIERCE MANUFACTURING INC

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
0003	SECURITY CLASS: Unclassified				
0003AA	<u>ILS AND ENGINEERING COSTS</u> NOUN: CHANGES TO 4 TFFT-PIERCE PRON: J622D283J6 PRON AMD: 01 ACRN: AB AMS CD: 51107000008 <u>Inspection and Acceptance</u> INSPECTION: Origin ACCEPTANCE: Origin <u>Deliveries or Performance</u> DLVR SCH PERF COMPL <u>REL CD</u> <u>QUANTITY</u> <u>DATE</u> 001 0 15-DEC-2005 \$ 74,335.53		LO		\$ <u>74,335.53</u>
0003AB	<u>RETROFIT OF 4 EA TFFT</u> NOUN: CHANGES TO 4 TFFT-PIERCE PRON: J622D283J6 PRON AMD: 01 ACRN: AB AMS CD: 51107000008 <u>Inspection and Acceptance</u> INSPECTION: Origin ACCEPTANCE: Origin <u>Deliveries or Performance</u> DLVR SCH PERF COMPL <u>REL CD</u> <u>QUANTITY</u> <u>DATE</u> 001 0 15-DEC-2005 \$ 108,426.28		LO		\$ <u>108,426.28</u>

Name of Offeror or Contractor: PIERCE MANUFACTURING INC

SECTION G - CONTRACT ADMINISTRATION DATA

LINE	PRON/ AMS CD/ <u>ITEM</u> <u>MIPR</u>		OBLG STAT/ <u>JOB ORD NO</u>			INCREASE/DECREASE <u>AMOUNT</u>		CUMULATIVE <u>AMOUNT</u>
0003AA	J622D283J6 51107000008 A1205008EHJ6	AB	2 2ZHT30	\$	0.00	\$	74,335.53	\$ 74,335.53
0003AB	J622D283J6 51107000008 A1205008EHJ6	AB	2 2ZHT30	\$	0.00	\$	108,426.28	\$ 108,426.28
					NET CHANGE	\$	182,761.81	

SERVICE <u>NAME</u>	NET CHANGE <u>BY ACRN</u>	<u>ACCOUNTING CLASSIFICATION</u>				ACCOUNTING <u>STATION</u>	INCREASE/DECREASE <u>AMOUNT</u>
Army	AB	21	22035000026D6D12P511070252G	S20113		W56HZV	\$ 182,761.81
NET CHANGE							\$ 182,761.81

		PRIOR AMOUNT <u>OF AWARD</u>		INCREASE/DECREASE <u>AMOUNT</u>		CUMULATIVE <u>OBLIG AMT</u>
NET CHANGE FOR AWARD:	\$	1,496,713.00	\$	182,761.81	\$	1,679,474.81

CONTINUATION SHEET	Reference No. of Document Being Continued		Page 6 of 6
	PIIN/SIIN DAAE07-03-C-S029	MOD/AMD P00002	
Name of Offeror or Contractor: PIERCE MANUFACTURING INC			

SECTION J - LIST OF ATTACHMENTS

<u>List of</u> <u>Addenda</u>	<u>Title</u>	<u>Date</u>	<u>Number</u> <u>of Pages</u>	<u>Transmitted By</u>
Attachment 005	PURCHASE DESCRIPTION, REV 5, ATPD NO. 2249	17-FEB-2004	035	