

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. Contract ID Code Time-and-Materiels		Page 1 Of 5	
2. Amendment/Modification No.  06		3. Effective Date  2004JUN24		4. Requisition/Purchase Req No.  SEE SCHEDULE		5. Project No. (If applicable)	
6. Issued By TACOM WARREN BLDG 231 AMSTA-AQ-AD ERNESTINE HENDRICKS (586)574-6949 WARREN, MICHIGAN 48397-5000 HTTP://CONTRACTING.TACOM.ARMY.MIL EMAIL: HENDRICE@TACOM.ARMY.MIL		Code W56HZV		7. Administered By (If other than Item 6) DCMA CHICAGO 1523 WEST CENTRAL ROAD BLDG 203 ARLINGTON HEIGHTS IL 60004-2451  SCD A PAS N ADP PT HQ0339		Code S1403A	
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code)  CONLEY & ASSOCIATES, INC. CONLEY & ASSOCIATES, INC. 930 KEHRS MILL ROAD BALLWIN, MO. 63011-2462  TYPE BUSINESS: Small Disadvantaged Business Performing in U.S.				<input type="checkbox"/>		9A. Amendment Of Solicitation No.	
				<input type="checkbox"/>		9B. Dated (See Item 11)	
				<input checked="" type="checkbox"/>		10A. Modification Of Contract/Order No. DAAE07-03-D-T005/0001	
				<input type="checkbox"/>		10B. Dated (See Item 13) 2003JUN13	
Code 0JDM6		Facility Code					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendments: (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. Accounting And Appropriation Data (If required) NO CHANGE TO OBLIGATION DATA							
13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS KIND MOD CODE: 7 It Modifies The Contract/Order No. As Described In Item 14.							
<input type="checkbox"/> A. This Change Order is Issued Pursuant To: The Contract/Order No. In Item 10A. The Changes Set Forth In Item 14 Are Made In							
<input checked="" type="checkbox"/> B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.) Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).							
<input type="checkbox"/> C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of:							
<input type="checkbox"/> D. Other (Specify type of modification and authority)							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return _____ copies to the Issuing Office.							
14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  SEE SECOND PAGE FOR DESCRIPTION							
Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. Name And Title Of Signer (Type or print)				16A. Name And Title Of Contracting Officer (Type or print) LAWRENCE R. ELLENA ELLENAL@TACOM.ARMY.MIL (586)574-6952			
15B. Contractor/Offeror  (Signature of person authorized to sign)		15C. Date Signed		16B. United States Of America  By _____ /SIGNED/ (Signature of Contracting Officer)		16C. Date Signed  2004JUN24	
NSN 7540-01-152-8070 PREVIOUS EDITIONS UNUSABLE				30-105-02		STANDARD FORM 30 (REV. 10-83) Prescribed by GSA FAR (48 CFR) 53.243	

CONTINUATION SHEET	Reference No. of Document Being Continued		Page 2 of 5
	PIIN/SIIN DAAE07-03-D-T005/0001	MOD/AMD 06	
Name of Offeror or Contractor: CONLEY & ASSOCIATES, INC.			

SECTION A - SUPPLEMENTAL INFORMATION

1. Modification #06 to Task Order 0001, Basic Contract DAAE07-03-D-T005 is issued this date to extend the period of performance for this effort as follows:

CLIN	FROM	TO
0010AA	07/31/04	09/30/04
0010AB	07/31/04	09/30/04
0030AA	07/31/04	09/30/04
0040AB	08/30/04	09/30/04

2. This extension of the period of performance was negotiated by PM SAM, Toniya King, Lori Freda (Conley & Associates), and Toni Spalding the Contract Specialist. This is a no-cost change to order 0001. Extension has been required due to delays in the overall LCM-8, MOD 2 program which are not the fault/responsibility of Conley Associates Inc. The contractor has agreed to continue secured storage of C4I/CEN and related equipment until ready for installation and fielding of the vessels.

3. All terms and conditions of the Basic Contract remain unchanged by this modification.

\*\*\* END OF NARRATIVE A 007 \*\*\*

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-03-D-T005/0001 MOD/AMD 06	Page 3 of 5
--------------------	---	-------------

Name of Offeror or Contractor: CONLEY & ASSOCIATES, INC.

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0010AA	<p>SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS</p> <p><u>LCM-8, MOD 2, VESSEL HULL 8594- KTR LABOR</u></p> <p>NOUN: C4I PGM - LCM8 MOD 2 SPT PRON: PL36H0932T PRON AMD: 04 ACRN: AA AMS CD: 53901110185</p> <p><u>Inspection and Acceptance</u> INSPECTION: Destination ACCEPTANCE: Destination</p> <p><u>Deliveries or Performance</u> DLVR SCH PERF COMPL <u>REL CD QUANTITY DATE</u> 001 0 30-SEP-2004</p> <p>\$ 14,490.74</p> <p>Modification 06 extends POP of this order from 31 Jul 04 to 30 Sep 04.</p> <p>(End of narrative F001)</p>				\$ 14,490.74
0010AB	<p><u>CONTRACTOR LABOR, OP-1</u></p> <p>NOUN: LCM8 MOD -COMMO EQUIP INSTALL PRON: PL46H0432T PRON AMD: 02 ACRN: AB AMS CD: 53901110187</p> <p><u>Inspection and Acceptance</u> INSPECTION: Destination ACCEPTANCE: Destination</p> <p><u>Deliveries or Performance</u> DLVR SCH PERF COMPL <u>REL CD QUANTITY DATE</u> 001 0 30-SEP-2004</p> <p>\$ 31,300.00</p> <p>Modification 06 extends POP of this order from 31 Jul 04 to 30 Sep 04.</p> <p>(End of narrative F001)</p>				\$ 31,300.00

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-03-D-T005/0001 MOD/AMD 06	Page 4 of 5
--------------------	---	-------------

Name of Offeror or Contractor: CONLEY & ASSOCIATES, INC.

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0030AA	<p><u>LCM-9, MOD 2, VESSEL HULL 8594 - MATERIAL</u></p> <p>NOUN: C4I PGM - LCM8 MOD 2 SPT PRON: PL36H0932T PRON AMD: 04 ACRN: AA AMS CD: 53901110185</p> <p><u>Inspection and Acceptance</u> INSPECTION: Destination ACCEPTANCE: Destination</p> <p><u>Deliveries or Performance</u> DLVR SCH PERF COMPL <u>REL CD</u> <u>QUANTITY</u> <u>DATE</u> 001 0 30-SEP-2004</p> <p>\$ 9,632.88</p> <p>Modification 06 extends POP of this order from 31 Jul 04 to 30 Sep 04.</p> <p>(End of narrative F001)</p>				\$ 9,632.88
0040AA	<p><u>LCM-8, MOD 2, VESSEL HULL 8594 - TRAVEL</u></p> <p>NOUN: C4I PGM - LCM8 MOD 2 SPT PRON: PL36H0932T PRON AMD: 04 ACRN: AA AMS CD: 53901110185</p> <p><u>Inspection and Acceptance</u> INSPECTION: Destination ACCEPTANCE: Destination</p> <p><u>Deliveries or Performance</u> DLVR SCH PERF COMPL <u>REL CD</u> <u>QUANTITY</u> <u>DATE</u> 001 0 30-SEP-2004</p> <p>\$ 195.26</p>				\$ 195.26
0040AB	<p><u>TRAVEL IN SUPPORT OF LCM-8, MOD 2, HULL 8594</u></p> <p>NOUN: LCM8 MOD -COMMO EQUIP INSTALL PRON: PL46H0432T PRON AMD: 02 ACRN: AB AMS CD: 53901110187</p> <p><u>Inspection and Acceptance</u> INSPECTION: Destination ACCEPTANCE: Destination</p>				\$ 10,700.00

Name of Offeror or Contractor: CONLEY & ASSOCIATES, INC.

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	<div>Deliveries or Performance</div> <div>DLVR SCHPERF COMPL</div> <div><div>REL CDQUANTITYDATE</div><div>001030-SEP-2004</div></div> <div>\$10,700.00</div> <div>Modification 06 extends POP of this order from 31 Jul 04 to 30 Sep 04.</div> <div>(End of narrative F001)</div>				