AMENDMENT OF SOLICITATION/MODIFICATION OF CO		ON OF CONTRACT	1. Contract		Page 1 Of 5	
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Purchase Req No.		5. Project No. (	If applicable)	
02	2004JUN17	SEE SCHEDULE				
6. Issued By	Code W56HZV					
TACOM WARREN BLDG 231		DCMA CHICAGO				
AMSTA-AQ-AD ERNESTINE HENDRICKS (586)574-6949		1523 WEST CENTRAL ROAD BLDG 203				
WARREN, MICHIGAN 48397-5000		ARLINGTON HEIGHTS	IL 60004-245	51		
HTTP://CONTRACTING.TACOM.ARMY.MIL EMAIL: HENDRICE@TACOM.ARMY.MIL						
EMAIL: NENDKICE@IACOM.ARMI.MIL		SCD A	PAS NONE	ADP P	Т нQ0339	
8. Name And Address Of Contractor (No., Stre	et, City, County, State and	l Zip Code)	9A. Amendme	nt Of Solicitation	No.	
CONLEY & ASSOCIATES, INC.						
CONLEY & ASSOCIATES, INC. 930 KEHRS MILL ROAD			9B. Dated (See	e Item 11)		
BALLWIN, MO. 63011-2462			10A Modifica	tion Of Contract/	Ondon No	
		X			Order No.	
TYPE BUSINESS: Small Disadvantaged	Business Performing i	n U.S.	DAAE07-03-D			
Code OJDM6 Facility Code			10B. Dated (Se	ee Item 13)		
	HIS ITEM ONLY APPLI	ES TO AMENDMENTS OF	SOLICITATION	NS		
The above numbered solicitation is amend						
is extended, is not extended.	ed as set for the firstern 14.	The nour and date specified	ior receipt or or	iicis		
Offers must acknowledge receipt of this ame						
(a) By completing items 8 and 15, and return offer submitted; or (c) By separate letter or						
ACKNOWLEDGMENT TO BE RECEIVED	O .					
SPECIFIED MAY RESULT IN REJECTIO change may be made by telegram or letter, p						
opening hour and date specified.		ictici makes reference to the	soncitation and	ims amenument, a	ind is received prior to the	
12. Accounting And Appropriation Data (If recons NO CHANGE TO OBLIGATION DATA	(uired)					
KIND MOD CODE: 7		O MODIFICATIONS OF Co act/Order No. As Described I		DERS		
A. This Change Order is Issued Pursuan			The C	hanges Set Forth	In Item 14 Are Made In	
The Contract/Order No. In Item 102  B. The Above Numbered Contract/Orde		The Administrative Changes	cuch as changes	in paying office s	unpropriation data atc.)	
Set Forth In Item 14, Pursuant To T	he Authority of FAR 43.1	03(b).	such as changes	m paying office, a	ppropriation data, etc.)	
C. This Supplemental Agreement Is Ent	ered Into Pursuant To Au	thority Of:				
D. Other (Specify type of modification a	nd authority)					
E. IMPORTANT: Contractor is not, is required to sign this document and return copies to the Issuing Office.						
14. Description Of Amendment/Modification (	Organized by UCF section	headings, including solicitati	on/contract subj	ect matter where	feasible.)	
SEE SECOND PAGE FOR DESCRIPTION						
Except as provided herein, all terms and conditand effect.	ions of the document refe	renced in item 9A or 10A, as	heretofore chang	ged, remains unch	anged and in full force	
15A. Name And Title Of Signer (Type or print)	1	16A. Name And Title	e Of Contracting	Officer (Type or	print)	
		MARCIA CZAR CZARM@TACOM.ARMY.MIL (586)574-6278				
15B. Contractor/Offeror	15C. Date Signed				16C. Date Signed	
		By	/SIGNED/		2004JUN04	
(Signature of person authorized to sign)	-		of Contracting	Officer)	200100101	

#### Reference No. of Document Being Continued

MOD/AMD 02

Page 2 of 5

Name of Offeror or Contractor: CONLEY & ASSOCIATES, INC.

SECTION A - SUPPLEMENTAL INFORMATION

Modification #02 to Task Order 0003, Basic Contract DAAE07-03-D-T005 is issued this date to extend the period of performance for this effort as follows:

PIIN/SIIN DAAE07-03-D-T005/0003

CLIN	FROM	TO
0010AA	07/31/04	09/30/04
0010AB	07/31/04	09/30/04
0030AA	07/31/04	09/30/04
0030AB	07/31/04	09/30/04
0040AA	07/31/04	09/30/04
0040AB	07/31/04	09/30/04

- 2. This extension of the period of performance was negotiated by PM SAM, Toniya King, Lori Freda (Conley & Associates), and Toni Spalding, the Contract Specialist. This is a no-cost change to order 003. Extension has been required due to delays in the overall LCM-8, MOD 2 program which are not the fault/responsibility of Conley & Associates Inc. The contractor has agreed to continue secured storage of C4I/CEN and related equipments until ready for installation and fielding of the vessel(s).
- All terms and conditions of the Basic Contract remain unchanged by this modification.

\*\*\* END OF NARRATIVE A 003 \*\*\*

# Reference No. of Document Being Continued PIIN/SIIN DAAE07-03-D-T005/0003 MOD/AMD 02

**Page** 3 **of** 5

Name of Offeror or Contractor: Conley & Associates, inc.

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
0010AA	KTR LABOR: LCM-8, MOD 2, HULL 8594				\$ 10,425.00
	NOUN: LCM8 MOD 8594 8596 ELECT EQ PRON: P136H1152T PRON AMD: 01 ACRN: AA AMS CD: 53901110185				
	Inspection and Acceptance INSPECTION: Destination ACCEPTANCE: Destination				
	Deliveries or Performance           DLVR SCH         PERF COMPL           REL CD         QUANTITY         DATE           001         0         30-SEP-2004           \$         10,425.00				
	Ų 10,423.00				
	Modification 02 extends POP of this order from 31 Jul 04 to 30 Sep 04.				
	(End of narrative F001)				
0010AB	KTR LABOR: LCM-8, MOD 2, HULL 8596				\$10,425.00
	NOUN: LCM8 MOD 8594 8596 ELECT EQ PRON: P136H1152T PRON AMD: 01 ACRN: AA AMS CD: 53901110185				
	Inspection and Acceptance INSPECTION: Destination ACCEPTANCE: Destination				
	Deliveries or Performance           DLVR SCH         PERF COMPL           REL CD         QUANTITY         DATE           001         0         30-SEP-2004				
	\$ 10,425.00				
	Modification 02 extends POP of this order from 31 Jul 04 to 30 Sep 04.				
	(End of narrative F001)				

# Reference No. of Document Being Continued PIIN/SIIN DAAE07-03-D-T005/0003 MOD/AMD 02

Page 4 of 5

Name of Offeror or Contractor: Conley & Associates, Inc.

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0030AA	MATERIALS: LCM-8, MOD 2, HULL 8594				\$500.00
	NOUN: LCM8 MOD 8594 8596 ELECT EQ PRON: P136H1152T PRON AMD: 01 ACRN: AA AMS CD: 53901110185				
	Inspection and Acceptance INSPECTION: Destination ACCEPTANCE: Destination				
	Deliveries or Performance           DLVR SCH         PERF COMPL           REL CD         QUANTITY         DATE           001         0         30-SEP-2004           \$         500.00				
	Modification 02 extends POP of this order from				
	31 Jul 04 to 30 Sep 04.				
	(End of narrative F001)				
0030AB	MATERIAL: LCM-8, MOD 2, HULL 8596				\$500.00
	NOUN: LCM8 MOD 8594 8596 ELECT EQ PRON: P136H1152T PRON AMD: 01 ACRN: AA AMS CD: 53901110185				
	Inspection and Acceptance INSPECTION: Destination ACCEPTANCE: Destination				
	Deliveries or Performance           DLVR SCH         PERF COMPL          REL CD        QUANTITY        DATE				
	\$ 500.00				
	Modification 02 extends POP of this order from 31 Jul 04 to 30 Sep 04.				
	(End of narrative F001)				
0040AA	TRAVEL: LCM-8, MOD 2, HULL 8594				\$

# Reference No. of Document Being Continued PIIN/SIIN DAAE07-03-D-T005/0003 MOD/AMD 02

Page 5 of 5

Name of Offeror or Contractor: CONLEY & ASSOCIATES, INC.

	me of Offeror or Contractor: CONLEY & ASSOCIATES, INC.						
ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT		
	NOUN: LCM8 MOD 8594 8596 ELECT EQ PRON: P136H1152T PRON AMD: 01 ACRN: AA AMS CD: 53901110185						
	Inspection and Acceptance INSPECTION: Destination						
	Deliveries or Performance         PERF COMPL           DLVR SCH         PERF COMPL           REL CD         QUANTITY         DATE           001         0         30-SEP-2004						
	75.00						
	Modification 02 extends POP of this order from 31 Jul 04 to 30 Sep 04.						
	(End of narrative F001)						
0040AB	TRAVEL: LCM-8, MOD 2, HULL 8596				\$		
	NOUN: LCM8 MOD 8594 8596 ELECT EQ PRON: P136H1152T PRON AMD: 01 ACRN: AA AMS CD: 53901110185						
	Inspection and Acceptance INSPECTION: Destination ACCEPTANCE: Destination						
	Deliveries or Performance           DLVR SCH         PERF COMPL          REL CD        QUANTITY        DATE						
	Modification 02 extends POP of this order from 31 Jul 04 to 30 Sep 04.  (End of narrative F001)						