AMENDMENT OF SOLICITATI	ON/MODIFICATI	ON OF CONT	RACT	1. Contract l		Page 1 Of 4		
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Purchase Req No. 5. Project No. 6			(If applicable)			
P00001	2004JAN12	SEE SCH	EDULE					
6. Issued By	Code W56HZV	7. Administered By	(If other	than Item 6)		Code S2305A		
TACOM WARREN BLDG 231		DCMA DETRO						
AMSTA-AQ-AHPA MARLENE SCHEELE (586)574-7161		U.S. ARMY TANK & AUTOMOTIVE COMMAND (TACOM)						
WARREN, MICHIGAN 48397-5000		ATTN: DCMAE-GJD						
HTTP://CONTRACTING.TACOM.ARMY.MIL EMAIL: SCHEELEM@TACOM.ARMY.MIL								
		5	SCD A	PAS NONE	ADP I	РТ HQ0337		
8. Name And Address Of Contractor (No., Stre	et, City, County, State and	l Zip Code)		9A. Amendmen	nt Of Solicitation	ı No.		
LOC PERFORMANCE PRODUCTS INC								
13505 HAGGERTY ROAD PLYMOUTH, MI. 48170				9B. Dated (See	Item 11)			
				10A Modificat	tion Of Contract	/Order No		
			X			Oluci No.		
TYPE BUSINESS: Other Small Business	Performing in U.S.		-	DAAE07-03-P-				
Code 1V513 Facility Code	<u>-</u>			10B. Dated (Se 2003MAY13	e Item 13)			
	HIS ITEM ONLY APPLI	ES TO AMENDMEN	TS OF SO	OLICITATION	S			
The above numbered solicitation is amend	ed as set forth in item 14	The hour and date s	necified fo	or receipt of Of	fers			
is extended, is not extended.	icu us see for in m nem 1 ii	The hour and date is	pecifica re	receipt of Of				
Offers must acknowledge receipt of this ame								
(a) By completing items 8 and 15, and return offer submitted; or (c) By separate letter or						dment on each copy of the		
ACKNOWLEDGMENT TO BE RECEIVED	O AT THE PLACE DESIG	SNATED FOR THE	RECEIPT	OF OFFERS I	PRIOR TO THE	HOUR AND DATE		
SPECIFIED MAY RESULT IN REJECTIO change may be made by telegram or letter, p								
opening hour and date specified.						F		
12. Accounting And Appropriation Data (If recaption and Net Decrease: -\$600.00	quired)							
13. THIS KIND MOD CODE: C	ITEM ONLY APPLIES T It Modifies The Contra				DERS			
A. This Change Order is Issued Pursual		100 OT 401 110. 115 Des	cribed III		anges Set Forth	In Item 14 Are Made In		
The Contract/Order No. In Item 10		DL - A d	h (
B. The Above Numbered Contract/Orde Set Forth In Item 14, Pursuant To T	he Authority of FAR 43.10	03(b).				appropriation data, etc.)		
X C. This Supplemental Agreement Is Ent	X C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of: mutual consent of both parties							
D. Other (Specify type of modification a	nd authority)							
E. IMPORTANT: Contractor is not,	X is required to sign	this document and i	eturn		copies to the Issu	ing Office.		
14. Description Of Amendment/Modification (Organized by UCF section	headings, including	olicitation	/contract subje	ct matter where	feasible.)		
SEE SECOND PAGE FOR DESCRIPTION								
Except as provided herein, all terms and condit	tions of the document refer	renced in item 9A or	10A, as he	retofore chang	ed, remains uncl	nanged and in full force		
and effect. 15A. Name And Title Of Signer (Type or print)		164 Nama	and Title (Of Contracting	Officer (Type or	r print)		
135. Pame And True Of Signer (Type or print)	,	RONALD KR	AUS	.MIL (586)574	Officer (Type or	. p.m.,		
15B. Contractor/Offeror	15C. Date Signed					16C. Date Signed		
		Par.		/SIGNED/		2004JAN12		
(Signature of person authorized to sign)	-	By(S	gnature o	f Contracting (Officer)	ZUUTUANIZ		
NSN 7540-01-152-8070		30-105-02			STANDARD FO	ORM 30 (REV. 10-83)		

CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAE07-03-P-N110

MOD/AMD P00001

Page 2 of 4

Name of Offeror or Contractor: LOC PERFORMANCE PRODUCTS INC

SUPPLEMENTAL INFORMATION

NOUN: Housing, Steering NSN: 2530-01-063-5678

- 1. The purpose of this modification is to extend the delivery date for CLIN 0001AA from 22 Dec 03 to 1 Mar 04 due to late receipt of castings.
- 2. As a result of this modification, the total amount of this purchase order is decreased by \$600.00 from \$84,608.00 to \$84,008.00.
- 3. The contractor and the Government do mutually agree that any claims or obligations arising as a result of this modification are hereby satisfied.
- 4. All other terms and conditions remain the same.

*** END OF NARRATIVE A 001 ***

CONTINUATION SHEET

Reference No. of Document Being Continued PIIN/SIIN DAAE07-03-P-N110

MOD/AMD P00001

Page 3 of 4

Name of Offeror or Contractor: LOC PERFORMANCE PRODUCTS INC

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SUPPLIES OR SERVICES AND PRICES/COSTS				
0001AA	PRODUCTION QUANTITY	32	EA	\$ 2,625.25000	\$84,008.00
	NOUN: HOUSING, STEERING CO PRON: EH386204EH PRON AMD: 02 ACRN: AA AMS CD: 070011				
	Description/Specs./Work Statement TOP DRAWING NR: TDP 12274501 DATE: 20-DEC-2002				
	Packaging and Marking PACKAGING/PACKING/SPECIFICATIONS: SEE PACKAGING REQUIREMENT SHEET IN TDP UNIT PACK: 1 LEVEL PRESERVATION: Military LEVEL PACKING: A				
	Inspection and Acceptance INSPECTION: Origin ACCEPTANCE: Origin				
	Deliveries or Performance DOC SUPPL REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD 001 W56HZV23380439 W25GlU J 3 DEL REL CD QUANTITY DEL DATE 001 32 01-MAR-2004				
	FOB POINT: Destination				
	SHIP TO: FREIGHT ADDRESS (W25G1U) XU TRANSPORTATION OFFICER DDSP NEW CUMBERLAND FACILITY BUILDING MISSION DOOR 113 134 NEW CUMBERLAND PA 17070-5001				
	CONTRACT/DELIVERY ORDER NUMBER DAAE07-03-P-N110/0000				

CONTINUATION SHEET		Reference No. of Document Being Continued					Page 4 of 4			
CONTINUATION SHEET			PHN/SHN DAAE07-03-P-N110			MOD/AMD P000	01			
Name of Offeror or Contractor: LOC PERFORMANCE PRODUCTS INC										
CONTRAC	T ADMINISTRATION DATA									
	PRON/									
LINE	AMS CD/	OBLG S	TAT/			INCREASE/DECREASE		CUMULATIVE		
<u>ITEM</u>	MIPR	ACRN JOB OR	D NO	PRIOR AMOUNT		AMOUNT		AMOUNT		
0001AA	EH386204EH	AA 2	\$	84,608.00	\$	-600.00	\$	84,008.00		
	070011									
				NET CHANGE	\$	-600.00				
SERVICE						ACCOUNTING		INCREASE/DECREASE		
NAME	BY ACRN		CLASSIFICATIO	_		STATION		AMOUNT		
Army	AA	97 X4930A	C6D 6D	26FB S20113		W56HZV	\$			
						NET CHANGE	\$	-600.00		

PRIOR AMOUNT OF AWARD 84,608.00

NET CHANGE FOR AWARD: \$

CUMULATIVE

84,008.00

 INCREASE/DECREASE
 CUMULATIVE

 AMOUNT
 OBLIG AMT

 \$ -600.00
 \$ 84,008.