

REQUEST FOR DEVIATION (RFD)
(This Form replaces DD Form 1694)

See Data Delivery Description (DDD) for RFDs at the following website to complete this form: <http://contracting.tacom.army.mil/engr/engrchange.htm>

1. **Distribution Statement:** See Paragraph (d) of FAR Clause 52.211-4015 entitled "Configuration Control-Engineering Changes" which is contained in the solicitation.

2. **Date:** 03-24-04

3. **DODAAC:**

- ☒ W56HZV (TACOM-Warren)
☐ Other:

4. **Procuring Activity Address Number:**

- ☒ DAAE07 (TACOM-Warren)
☐ Other:

5. **Originator Name and Address:** Delta Industries Inc., Box 50128, Idaho Falls ID. 83405

6. **Classification:**

- ☐ Minor
☒ Major
☐ Critical

7. **Designation for Deviation:**

Model/Type:
CAGE Code: 19207
System Designation: Missile Guidance System

8. **Deviation Number:** D1-03G60-0Z

9. **Configuration Baseline Affected:**

10. **Are Other System/Configuration Items Affected?**

- ☐ Yes. Explain:
☒ No.

11. **Title of Deviation:**

REQUEST FOR DEVIATION (RFD) (Cont'd)

12. **Contract Number and Line Item:** DAAE07-03-P-N146

13. **Procuring Contracting Officer:**

Name: Ellen C. Dennis

Office Symbol: AMSTA-AQ-AHPC

Telephone Number: 586-574-8056

14. **Configuration Item Nomenclature:** Box Assembly

15. **Classification of Defect (CD):** ☐ Not Applicable.

CD Number:

Defect Number:

Defect Classification:

16. **Name of Lowest Part/Assembly Affected:**

17. **Part Number or Type Designation:**

18. **Effectivity:**

19. **Recurring Deviation:**

☒ Yes. Explain: Drawing 12298735 is incorrect

☐ No.

20. **Effect on Cost/Price:** None

21. **Effect on Delivery Schedule:**

☒ Yes. Explain: Gov't caused Delay

☐ No.

22. **Effect on Integrated Logistics Support, Interface, or Software:**

☐ Yes. Explain:

☒ No.

23. **Description of Deviation:**

Effect on Product Configuration Documentation or Contract: Incorrect Dimension

Effect on Operation Employment:

Other Consideration:

REQUEST FOR DEVIATION (RFD) (Cont'd)

24. **Need for Deviation:** Parts will not Fit together

25. **Corrective Action Taken:** Change Dimension to 10.26"

26. **Signature of Contractor:** John Price

27. **Reviewer at TACOM:**

a. The above Request for Deviation (RFD) has been reviewed by TARDEC and is forwarded to the Procurement Contracting Officer (PCO) for finalization with the following Technical recommendations:

☒ Approved. Comments/Conditions: "10.03" located in Zone E-15 is deleted and replaced by "10.26".

☐ Disapproved. Explain:

b. A cost concession should be sought:

☐ Yes. If Yes, indicate the amount of the concession:

☒ No.

c. Effect on Delivery Schedule:

☐ Yes. Explain: Changes made won't extend lead time.

☒ No.

d. Evaluator:

Name: Daniel Andreski

Title: Engineering Tech

Signature: //s//

Date: 4/08/2004

28. **Approving Official:**

☒ Approved.

☐ Disapproved.

Name: Ellen C. Dennis

Title: Contracting Officer

Signature: //Signed //

Date: 4/14/2004