AMENDMENT OF SOLICITAT	ION/MODIFICATI	ON OF CONTR	ACT	1. Contract I		Page 1 Of 4
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Purch	ase Req		5. Project No. (In	f applicable)
P00001	2004MAY10	SEE SCHE	DULE			
6. Issued By	Code w56HZV	7. Administered By (If other	than Item 6)		Code S3915A
TACOM WARREN BLDG 231 AMSTA-AQ-AHPB		DCMA PHILADE 700 ROBBINS A		BLDG 4-A		
WENDY JACQUES (586)753-2312		P.O. BOX 1142		DDD0 1 11		
WARREN, MICHIGAN 48397-5000		PHILADELPHIA,	PA 1	9111-0427		
HTTP://CONTRACTING.TACOM.ARMY.MIL EMAIL: JACQUESW@TACOM.ARMY.MIL		80	CD C	PAS NONE	A DD DT	' но0337
8. Name And Address Of Contractor (No., Str	eet, City, County, State and				nt Of Solicitation N	
AQUA ENTERPRISE INC.						
311 WYCKFORD DRIVE PERKASIE, PA. 18944				9B. Dated (See	Item 11)	
			X	10A. Modificat	tion Of Contract/C	Order No.
				W56HZV-04-P-	0121	
TYPE BUSINESS: Other Small Busines	s Performing in U.S.		l I	10B. Dated (Se	e Item 13)	
Code 1KW06 Facility Code	THIS ITEM ONLY APPLI	ES TO AMENDMENT	rs of s	2004JAN04	IS.	
The above numbered solicitation is amen is extended, is not extended.	ded as set forth in item 14.	The nour and date spo	ecifiea i	or receipt of On	iers	
is extended, is not extended. Offers must acknowledge receipt of this am	endment prior to the hour	and date specified in th	ne solici	tation or as ame	nded by one of the	following methods:
(a) By completing items 8 and 15, and retur offer submitted; or (c) By separate letter or	rning copies	of the amendments: (b)	By ack	nowledging rece	eipt of this ame ndr	nent on each copy of the
ACKNOWLEDGMENT TO BE RECEIVE	0					
SPECIFIED MAY RESULT IN REJECTION change may be made by telegram or letter,						
opening hour and date specified.	provided each telegram of	letter makes reference	to the s	oncitation and t	ins amenument, ar	ia is received prior to the
12. Accounting And Appropriation Data (If research SEE SECTION G	equired)					
	S ITEM ONLY APPLIES T				DERS	
KIND MOD CODE: G	It Modifies The Contra	act/Order No. As Desci	ribed In		G (F d I	T. 144 N. 1 T
A. This Change Order is Issued Pursua The Contract/Order No. In Item 10	OA.					n Item 14 Are Made In
B. The Above Numbered Contract/Ord Set Forth In Item 14, Pursuant To			anges (s	such as changes i	in paying office, ap	opropriation data, etc.)
X C. This Supplemental Agreement Is En	ntered Into Pursuant To Au	thority Of: mutual c	onsent	of the partie	es.	
D. Other (Specify type of modification	and authority)					
E. IMPORTANT: Contractor is not	<u> </u>	this document and re			copies to the Issuin	<u> </u>
14. Description Of Amendment/Modification	Organized by UCF section	headings, including so	licitatio	n/contract subje	ect matter where fe	easible.)
SEE SECOND PAGE FOR DESCRIPTION						
Except as provided herein, all terms and cond and effect.	itions of the document refe	renced in item 9A or 10	OA, as h	eretofore chang	ed, remains uncha	nged and in full force
15A. Name And Title Of Signer (Type or prin	16A. Name An		Of Contracting	Officer (Type or p	orint)	
				7.MIL (586)574	l-7196	
15B. Contractor/Offeror	15C. Date Signed	16B. United S	tates Of	America		16C. Date Signed
	_	Ву		/SIGNED/		2004MAY10
(Signature of person authorized to sign)			nature (of Contracting C	Officer)	

CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN W56HZV-04-P-0121

MOD/AMD P00001

Page 2 of 4

Name of Offeror or Contractor: AQUA ENTERPRISE INC.

SUPPLEMENTAL INFORMATION

 ${\tt MODIFICATION\ P00001\ to\ Unilateral\ PURCHASE\ ORDER\ W56HZV-04-P-0121}$

PURCHASE ORDER FOR: 174 each Pintle Assembly, Light Duty, NSN 2540-00-707-2564

PURPOSE OF THIS MODIFICATION: CANCEL PURCHASE ORDER

PREVIOUS CONTRACT AMOUNT: \$46,703.34

AMOUNT OF THIS MODIFICATION: (\$46,703.34) Decrease

NEW CONTRACT AMOUNT: -0-

1. This Modification is issued to cancel Purchase Order W56HZV-04-P-0121 in its entirety at the contractor's request.

2. The contractor hereby unconditionally waives any claim against the Government arising under this cancellation or by reason of its cancellation, including without limitation, all obligation of the Government to make payments or to carry out other undertakings in connection with the canceled purchase order, and the Government acknowledges that the contractor has no obligation to perform work or service or to make deliveries of material under this purchase order.

3. As a result of this Modification P00001, the total amount of the Purchase Order is decreased by \$46,703.34 from \$46,703.34 to \$0.00.

*** END OF NARRATIVE A 001 ***

CONTINUATION SHEET

Reference No. of Document Being Continued PIIN/SIIN W56HZV-04-P-0121

MOD/AMD P00001

Page 3 of 4

Name of Offeror or Contractor: AQUA ENTERPRISE INC

TEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SUPPLIES OR SERVICES AND PRICES/COSTS				
001AA	DELETED				
001AB	DELETED				
002AA	DELETED				

CONTINUATION CHEET		R	Reference No. of Document Being Continued					Page 4 of 4			
CONTINUATION SHEET			PIIN/S	PIIN/SIIN W56HZV-04-P-0121			MOD/AMD POO				
Name of Offeror or Contractor: AQUA ENTERPRISE INC.											
CONTRAC	T ADMINISTRATION DATA										
	PRON/										
LINE	AMS CD/	OBLG	STAT/			INCREASE/DE	ECREASE		CUMULATIVE		
ITEM_	MIPR	ACRN JOB	ORD NO	PRIOR A	MOUNT	AMOUN	1T		AMOUNT		
0001AA	EH3A8136EH 070011	AA	2 \$	31,4	03.97 \$	-31,4	103.97	\$	0.00		
0001AB	EH4Y8010EH 070011	AB	2 \$	15,2	99.37 \$	-15,2	299.37	\$	0.00		
				NET CHA	NGE \$	-46,7	703.34				
SERVICE	NET CHANGE						ACCOUNTING		INCREASE/DECREASE		
NAME	BY ACRN	ACCOUNTIN	G CLASSIFICATION	<u>ON</u>			STATION		AMOUNT		
Army	AA	97 X493	OAC6D 6D	26FB	S20113		W56HZV	\$	-31,403.97		
Army	AB	97 X493	OAC6D 6D	26KB	S20113		W56HZV	\$_	-15,299.37		
							NET CHANGE	\$	-46,703.34		
		PRIOR	AMOUNT	INCREASE/DECRE		DECREASE	ECREASE CUMULATI		IVE		
		OF	AWARD		AMO	JNT		BLIG A	TMA		
NET CHA	NGE FOR AWARD: \$	46,7	03.34	\$	-46,	703.34	\$		0.00		