

<b>CONTRACT DATA REQUIREMENTS LIST</b> <i>(1 Data Item)</i>						<i>Form Approved</i> <b>OMB No. 0704-0188</b>	
<small>Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.</small>							
A. CONTRACT LINE ITEM NO. <b>001</b>		B. EXHIBIT		C. CATEGORY: TDP _____ TM _____ OTHER <b>X</b>			
D. SYSTEM/ITEM <b>Abrams- Crusader Common Engine</b>		E. CONTRACT/PR NO.		F. CONTRACTOR <b>Honeywell Corp.</b>			
1. DATA ITEM NO. <b>001</b>	2. TITLE OF DATA ITEM <b>Integrated Master Plan</b>			3. SUBTITLE			
4. AUTHORITY <i>(Data Acquisition Document No.)</i> <b>Contractor Format</b>		5. CONTRACT REFERENCE <b>SOW C.3.3</b>		6. REQUIRING OFFICE <b>Common Engine IPT</b>			
7. DD 250 REQ <b>LT</b>	9. DIST STATEMENT REQUIRED	10. FREQUENCY <b>As Required</b>	12. DATE OF FIRST SUB. <b>60 DAC</b>	14. DISTRIBUTION			
8. APP CODE	N/A	11. AS OF DATE	13. DATE OF SUBS. SUB.	a. ADDRESSEE		b. COPIES	
						Draft	Final
						Reg	Repro
16. REMARKS  All data shall be submitted electronically in IDE at the vault location to be designated by the Government, and to seeburgr@tacom.army.mil.  The contractor shall submit the preliminary draft IMP within 30 days after contract award. The Government will review and comment within 15 days. The final copy (blk 12) shall be submitted for Government approval within 15 days after the receipt of the Government's comments. The approved IMP will be incorporated in the contract. Changes to the IMP shall only be made upon mutual agreement of the contractor and the Government.				See Blk 16			
15. TOTAL ----- >							
G. PREPARED BY		H. DATE		I. APPROVED BY		J. DATE	

17. PRICE GROUP
18. ESTIMATED TOTAL PRICE

**CONTRACT DATA REQUIREMENTS LIST**  
(1 Data Item)Form Approved  
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. 001	B. EXHIBIT	C. CATEGORY: TDP _____ TM _____ OTHER <input checked="" type="checkbox"/>
----------------------------------	------------	--

D. SYSTEM/ITEM Abrams- Crusader Common Engine	E. CONTRACT/PR NO.	F. CONTRACTOR Honeywell Corp.
--	--------------------	----------------------------------

1. DATA ITEM NO. 002	2. TITLE OF DATA ITEM Integrated Master Schedule	3. SUBTITLE
-------------------------	---	-------------

4. AUTHORITY (Data Acquisition Document No.) Contractor Format	5. CONTRACT REFERENCE SOW C.3.4	6. REQUIRING OFFICE Common Engine IPT
---	------------------------------------	--

7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED N/A	10. FREQUENCY Monthly	12. DATE OF FIRST SUB. 60 DAC	14. DISTRIBUTION
8. APP CODE		11. AS OF DATE	13. DATE OF SUBS. SUB.	a. ADDRESSEE
				b. COPIES
				Draft
				Final
				Reg
				Repro

## 16. REMARKS

All data shall be submitted electronically in IDE at the vault location to be designated by the Government, and to seeburgr@tacom.army.mil.

The contractor shall submit the preliminary draft IMS within 30 days after contract award. The Government will review and comment within 15 days. The final copy (Blk 12) shall be submitted for Government approval within 15 days after the receipt of the Government's comments. The approved IMS will be updated by the contractor on a monthly basis.

See Blk 16

15. TOTAL ..... &gt;

G. PREPARED BY	H. DATE	I. APPROVED BY	J. DATE
----------------	---------	----------------	---------

17. PRICE GROUP

18. ESTIMATED  
TOTAL PRICE

**Form Approved**  
**OMB No. 0704-0188**

A. CONTRACT LINE ITEM NO. <div style="text-align: center;">001</div>	B. EXHIBIT	C. CATEGORY: TDP _____ TM _____ OTHER _____ <b>X</b>
---	------------	---

D. SYSTEM/ITEM Abrams- Crusader Common Engine	E. CONTRACT/PR NO.	F. CONTRACTOR Honeywell Corp.
--	--------------------	----------------------------------

1. DATA ITEM NO.	2. TITLE OF DATA ITEM	3. SUBTITLE
003	Cost Performance Report (CPR)	

4. AUTHORITY <i>(Data Acquisition Document No.)</i> DO-MGMT-81466	5. CONTRACT REFERENCE SOW C.3.5	6. REQUIRING OFFICE Common Engine IPT
--	------------------------------------	--

7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED	10. FREQUENCY Monthly	12. DATE OF FIRST SUB. 90 DAC	14. DISTRIBUTION			
8. APP CODE	N/A	11. AS OF DATE	13. DATE OF SUBS. SUB.	a. ADDRESSEE	Draft	b. COPIES	
						Final	

The contractor may submit the CPR in contractor format using the requirements of DO-MGMT-81466 as a guide.

[illegible]

G. PREPARED BY	H. DATE	I. APPROVED BY	J. DATE
----------------	---------	----------------	---------

17. PRICE GROUP	
18. ESTIMATED TOTAL PRICE	

**CONTRACT DATA REQUIREMENTS LIST**  
*(1 Data Item)*

Form Approved  
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. 001 B. EXHIBIT C. CATEGORY: TDP \_\_\_\_\_ TM \_\_\_\_\_ OTHER ☒

D. SYSTEM/ITEM Abrams- Crusader Common Engine E. CONTRACT/PR NO. F. CONTRACTOR Honeywell Corp

1. DATA ITEM NO. 004 2. TITLE OF DATA ITEM Contract Funds Status Report(CFSR) 3. SUBTITLE

4. AUTHORITY (Data Acquisition Document No.) DI-MGMT-81468 5. CONTRACT REFERENCE SOW C.3.5 6. REQUIRING OFFICE Common Engine IPT

7. DD 250 REQ LT 8. APP CODE 9. DIST STATEMENT REQUIRED N/A 10. FREQUENCY Quarterly 11. AS OF DATE 12. DATE OF FIRST SUB. 90 DAC 13. DATE OF SUBS. SUB. 14. DISTRIBUTION a. ADDRESSEE b. COPIES Draft Reg Final Repro

16. REMARKS  
All data shall be submitted electronically in IDE at the vault location to be designated by the Government, and to seeburgr@tacom.army.mil.  
The contractor may submit the CFSR in contractor format using the requirements of DO-MGMT-81467 as a guide.  
See Blk 16  
15. TOTAL ----- >

G. PREPARED BY H. DATE I. APPROVED BY J. DATE

17. PRICE GROUP  
18. ESTIMATED TOTAL PRICE

**CONTRACT DATA REQUIREMENTS LIST**  
*(1 Data Item)*Form Approved  
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. 001		B. EXHIBIT		C. CATEGORY: TDP _____ TM _____ OTHER <input checked="" type="checkbox"/>							
D. SYSTEM/ITEM Abrams- Crusader Common Engine		E. CONTRACT/PR NO.		F. CONTRACTOR Honeywell Corp							
1. DATA ITEM NO. 005	2. TITLE OF DATA ITEM Reserved			3. SUBTITLE							
4. AUTHORITY (Data Acquisition Document No.)		5. CONTRACT REFERENCE		6. REQUIRING OFFICE							
7. DD 250 REQ	9. DIST STATEMENT REQUIRED	10. FREQUENCY	12. DATE OF FIRST SUB.	14. DISTRIBUTION							
8. APP CODE		11. AS OF DATE	13. DATE OF SUBS. SUB.	a. ADDRESSEE	b. COPIES Draft Final Reg Repro						
16. REMARKS  -- RESERVED --											
						15. TOTAL ----->					
						G. PREPARED BY		H. DATE		I. APPROVED BY	
				J. DATE							

17. PRICE GROUP
18. ESTIMATED TOTAL PRICE

CONTRACT DATA REQUIREMENTS LIST (1 Data Item)						Form Approved OMB No. 0704-0188	
Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.							
A. CONTRACT LINE ITEM NO. 001		B. EXHIBIT		C. CATEGORY: TDP _____ TM _____ OTHER <input checked="" type="checkbox"/>			
D. SYSTEM/ITEM Abrams-Crusader Common Engine			E. CONTRACT/PR NO.		F. CONTRACTOR Honeywell Corp		
1. DATA ITEM NO. 006	2. TITLE OF DATA ITEM Configuration Management Plan(CMP)				3. SUBTITLE		
4. AUTHORITY (Data Acquisition Document No.) Contractor Format			5. CONTRACT REFERENCE SOW C.4.3		6. REQUIRING OFFICE Common Engine IPT		
7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED	10. FREQUENCY As Required	12. DATE OF FIRST SUB. 45 DAC	14. DISTRIBUTION			
8. APP CODE	N/A	11. AS OF DATE	13. DATE OF SUBS. SUB.	a. ADDRESSEE	Draft	b. COPIES Final Reg Repro	
16. REMARKS  All data shall be submitted electronically in IDE at the vault location to be designated by the Government, and to seeburgr@tacom.army.mil.  A preliminary draft CMP shall be submitted within 45 days after contract award. The Government will review and comment within 15 days. The final copy shall be submitted for Government approval within 15 days after the receipt of the Government s comments. The CMP may be submitted in contractor format.				See Blk 16			
				15. TOTAL ----->			
				G. PREPARED BY		H. DATE	

17. PRICE GROUP
18. ESTIMATED TOTAL PRICE

<b>CONTRACT DATA REQUIREMENTS LIST</b> <i>(1 Data Item)</i>						<i>Form Approved</i> <i>OMB No. 0704-0188</i>			
<small>Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.</small>									
A. CONTRACT LINE ITEM NO. 001		B. EXHIBIT		C. CATEGORY: TDP _____ TM _____ OTHER <u>  X  </u>					
D. SYSTEM/ITEM Abrams- Crusader Common Engine			E. CONTRACT/PR NO.		F. CONTRACTOR Honeywell Corp.				
1. DATA ITEM NO. 007	2. TITLE OF DATA ITEM Software Development Plan (SDP)				3. SUBTITLE				
4. AUTHORITY <i>(Data Acquisition Document No.)</i> Contractor Format			5. CONTRACT REFERENCE SOW C.4.3		6. REQUIRING OFFICE Common Engine IPT				
7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED	10. FREQUENCY As Required		12. DATE OF FIRST SUB. 75 DAC		14. DISTRIBUTION			
8. APP CODE	N/A	11. AS OF DATE		13. DATE OF SUBS. SUB.		a. ADDRESSEE	b. COPIES		
							Draft	Final	
								Reg	Repro
16. REMARKS  All data shall be submitted electronically in IDE at the vault location to be designated by the Government, and to seeburgr@tacom.army.mil.  The contractor shall submit the preliminary draft SDP within 45 days after contract award. The Government will review and comment within 15 days. The final copy shall be submitted for Government approval within 15 days after the receipt of the Government's comments. The SDP may be submitted in contractor format.						See Blk 16			
15. TOTAL ----->									
G. PREPARED BY			H. DATE		I. APPROVED BY		J. DATE		

17. PRICE GROUP
18. ESTIMATED TOTAL PRICE

**(1 Data Item)**

**OMB No. 0704-0188**

Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. 002 and 003		B. EXHIBIT	C. CATEGORY: TDP _____ TM _____ OTHER <u>X</u>	
D. SYSTEM/ITEM Abrams- Crusader Common Engine		E. CONTRACT/PR NO.	F. CONTRACTOR Honeywell Corp.	
1. DATA ITEM NO.  008	2. TITLE OF DATA ITEM  Interface Control Documents (ICDs)		3. SUBTITLE	
4. AUTHORITY ( <i>Data Acquisition Document No.</i> ) Contractor Format		5. CONTRACT REFERENCE SOW C.4.4		6. REQUIRING OFFICE Common Engine IPT
7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED  N/A	10. FREQUENCY As Required	12. DATE OF FIRST SUB. 90 DAC	14. DISTRIBUTION  a. ADDRESSEE  See Blk 16
8. APP CODE		11. AS OF DATE	13. DATE OF SUBS. SUB.	
16. REMARKS  All data shall be submitted electronically in IDE at the vault location to be designated by the Government, and to seeburgr@tacom.army.mil.  The contractor shall coordinate with the vehicle system integrating contractors to develop A-Kit ICDs for both Abrams and Crusader.  Initial Draft ICDs for Abrams shall be submitted within 60 days after contract award. The Government will review and comment within 15 days. The final copy (Blk 12) shall be submitted for Government approval within 15 days after the receipt of the Government's comments. The approved ICD will be included in the contract. The contractor shall submit updates to the approved ICD (A-Kit and B-Kit) as required. All updates must be approved by the Government.  Final ICDs shall be submitted 45 days prior to the the delivery of the first fielded prototype. The Government will review and comment within 15 days. The final version shall be submitted within 30 days after the receipt of the Government's comments.  The schedule for submission of Crusader ICDs will be determined by the IPT as the Crusader vehicle system configuration matures.  The ICDs may be submitted in contractor format.				
G. PREPARED BY		H. DATE	I. APPROVED BY	J. DATE

18. ESTIMATED  
TOTAL PRICE



**Form Approved**  
**OMB No. 0704-0188**

A. CONTRACT LINE ITEM NO. 001	B. EXHIBIT	C. CATEGORY: TDP _____ TM _____ OTHER _____ <b>X</b>
----------------------------------	------------	---

D. SYSTEM/ITEM Abrams- Crusader Common Engine	E. CONTRACT/PR NO.	F. CONTRACTOR Honeywell Corp.
--	--------------------	----------------------------------

1. DATA ITEM NO.	2. TITLE OF DATA ITEM	3. SUBTITLE
009	Production Transition Plan (PTP)	

4. AUTHORITY (Data Acquisition Document No.) Contractor Format	5. CONTRACT REFERENCE SOW C.4.7	6. REQUIRING OFFICE Common Engine IPT
---	------------------------------------	--

7. DD 250 REQ <b>LT</b>	9. DIST STATEMENT REQUIRED  <b>N/A</b>	10. FREQUENCY <b>As Required</b>	12. DATE OF FIRST SUB. <b>375 DAC</b>	14. DISTRIBUTION			
8. APP CODE		11. AS OF DATE	13. DATE OF SUBS. SUB.	a. ADDRESSEE		b. COPIES	
						Draft	Final
					Reg	Repro	

See Blk 16

**The PTP may be submitted in contractor format.**

[illegible]

15. TOTAL -----&gt;

G. PREPARED BY	H. DATE	I. APPROVED BY	J. DATE
----------------	---------	----------------	---------

18. ESTIMATED TOTAL PRICE	
------------------------------	--

**Form Approved**  
**OMB No. 0704-0188**

<b>A. CONTRACT LINE ITEM NO.</b> 001 (common), 002, 003	<b>B. EXHIBIT</b>	<b>C. CATEGORY:</b> TDP _____ TM _____ OTHER _____ <b>X</b>
--	-------------------	--

D. SYSTEM/ITEM Abrams-Crusader Common Engine	E. CONTRACT/PR NO.	F. CONTRACTOR Honeywell Corp
---	--------------------	---------------------------------

1. DATA ITEM NO.	2. TITLE OF DATA ITEM	3. SUBTITLE
010	Performance Specifications	

4. AUTHORITY <i>(Data Acquisition Document No.)</i> Contractor Format	5. CONTRACT REFERENCE SOW C.4.14	6. REQUIRING OFFICE Common Engine IPT
--	-------------------------------------	--

7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED  N/A	10. FREQUENCY As Required	12. DATE OF FIRST SUB. See Blk 16	14. DISTRIBUTION		
8. APP CODE		11. AS OF DATE	13. DATE OF SUBS. SUB.	a. ADDRESSEE	Draft	b. COPIES Final Reg Repro

[illegible]

G. PREPARED BY	H. DATE	I. APPROVED BY	J. DATE
----------------	---------	----------------	---------

18. ESTIMATED  
TOTAL PRICE

**Form Approved**  
**OMB No. 0704-0188**

A. CONTRACT LINE ITEM NO.	B. EXHIBIT	C. CATEGORY:
001 (common) 002, 003		TDP _____ TM _____ OTHER _____ <b>X</b>

D. SYSTEM/ITEM Abrams-Crusader Common Engine	E. CONTRACT/PR NO.	F. CONTRACTOR Honeywell Corp.
---	--------------------	----------------------------------

1. DATA ITEM NO.	2. TITLE OF DATA ITEM	3. SUBTITLE
011	Technical Data and Computer Models	

4. AUTHORITY (Data Acquisition Document No.) MIL-DTL-3100, MIL-STD-100G	5. CONTRACT REFERENCE SOW C.4.14	6. REQUIRING OFFICE Common Engine IPT
--	-------------------------------------	--

7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED  N/A	10. FREQUENCY As Required	12. DATE OF FIRST SUB. See Blk 16	14. DISTRIBUTION			
8. APP CODE		11. AS OF DATE	13. DATE OF SUBS. SUB.	a. ADDRESSEE	b. COPIES		
					Draft	Final	
						Reg	Repro

16. REMARKS	See Blk 16			
-------------	------------	--	--	--

A final validated technical data package for Crusader shall be converted to ProEngineer format and delivered the Government within 60 days after the completion of the Crusader prototype testing.

[illegible]

G. PREPARED BY		H. DATE	I. APPROVED BY	J. DATE

17. PRICE GROUP
18. ESTIMATED TOTAL PRICE

**CONTRACT DATA REQUIREMENTS LIST**  
*(1 Data Item)*Form Approved  
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.  
001 (common) 002, 003

B. EXHIBIT

C. CATEGORY:  
TDP \_\_\_\_\_ TM \_\_\_\_\_ OTHER ☒

D. SYSTEM/ITEM  
Abrams-Crusader Common Engine

E. CONTRACT/PR NO.

F. CONTRACTOR  
Honeywell Corp.

1. DATA ITEM NO.  
012

2. TITLE OF DATA ITEM  
Integrated Support Plan

3. SUBTITLE

4. AUTHORITY (Data Acquisition Document No.)  
Contractor Format

5. CONTRACT REFERENCE  
SOW C.5

6. REQUIRING OFFICE  
Common Engine IPT

7. DD 250 REQ  
LT

8. APP CODE

9. DIST STATEMENT  
REQUIRED  
N/A

10. FREQUENCY  
As Required

11. AS OF DATE

12. DATE OF FIRST SUB.  
See Blk 16

13. DATE OF SUBS. SUB.

14. DISTRIBUTION

a. ADDRESSEE

b. COPIES

Draft

Final

Reg

Repro

## 16. REMARKS

All data shall be submitted electronically in IDE at the vault location to be designated by the Government, and to seeburgr@tacom.army.mil.

The Contractor shall develop, and submit, an Integrated Support Plan - ISP (reference DI-ILSS-80095 for guidance purposes). A preliminary ISP shall be submitted 30 days after contract award. The final shall be submitted 60 days after receipt of Government's comments made at the ILS Guidance Conference. Any revisions necessary will be made on an 'as needed' basis, and, shall be approved, by the IPT, prior to incorporation.

The plan shall describe the contractor's plans and processes to manage the Logistics Documentation efforts, the processes used to oversee the handling of said documentation, as well as, it's interface with partners, system integrators, and vendors.

See Blk 16

15. TOTAL ..... &gt;

G. PREPARED BY

H. DATE

I. APPROVED BY

J. DATE

17. PRICE GROUP

18. ESTIMATED  
TOTAL PRICE

**CONTRACT DATA REQUIREMENTS LIST**  
(1 Data Item)Form Approved  
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. 001 (common) 002, 003	B. EXHIBIT	C. CATEGORY: TDP _____ TM _____ OTHER <input checked="" type="checkbox"/>
--	------------	--

D. SYSTEM/ITEM Abrams-Crusader Common Engine	E. CONTRACT/PR NO.	F. CONTRACTOR Honeywell Corp.
---	--------------------	----------------------------------

1. DATA ITEM NO. 013	2. TITLE OF DATA ITEM Logistics Support Analysis Plans and Records	3. SUBTITLE
-------------------------	---	-------------

4. AUTHORITY (Data Acquisition Document No.) Contractor Format	5. CONTRACT REFERENCE SOW C.5	6. REQUIRING OFFICE Common Engine IPT
---	----------------------------------	--

7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED	10. FREQUENCY As Required	12. DATE OF FIRST SUB. See Blk 16	14. DISTRIBUTION		
8. APP CODE	N/A	11. AS OF DATE	13. DATE OF SUBS. SUB.	a. ADDRESSEE	Draft	b. COPIES
						Final
						Reg
						Repro

## 16. REMARKS

All data shall be submitted electronically in IDE at the vault location to be designated by the Government, and to seeburgr@tacom.army.mil.

The Contractor shall develop, and submit, a Logistics Support Analysis Plan - LSAP (Contractor format acceptable). A preliminary LSAP shall be submitted 30 days after contract award. The final shall be submitted 60 days after receipt of Government's comments made at the ILS Guidance Conference.

The Contractor shall provide LSAR data in accordance with requirements identified in DD Form 1949 (to be supplied by the Government at the Guidance Conference). At a minimum, LSAR data shall consist of Provisioning Data (H Records), Description of Special Tools and Test Equipment (E Records), Maintenance and Repair Instructions - including depot repair instructions (A, C, D and F Records), and Reliability/Maintainability data (B Records) necessary to maintain a valid maintenance concept audit trail.

LSAR data submissions shall occur 30 days prior to In-Process Reviews, in accordance with the Integrated Management Schedule (IMS). The first submission is scheduled to occur in conjunction with the second IPR.

Government comments received as a result of prototype testing shall be incorporated prior to the final LSAR submittal. Final submission of the LSAR data related to each vehicle shall be provided not later than 60 days after completion of prototype testing for each vehicle system.

See Blk 16

15. TOTAL -----&gt;

G. PREPARED BY	H. DATE	I. APPROVED BY	J. DATE
----------------	---------	----------------	---------

17. PRICE GROUP

18. ESTIMATED  
TOTAL PRICE

<b>CONTRACT DATA REQUIREMENTS LIST</b> <i>(1 Data Item)</i>						<i>Form Approved</i> <b>OMB No. 0704-0188</b>			
<small>Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.</small>									
A. CONTRACT LINE ITEM NO. 001 (common) 002, 003			B. EXHIBIT		C. CATEGORY: TOP _____ TM _____ OTHER <input checked="" type="checkbox"/>				
D. SYSTEM/ITEM Abrams-Crusader Common Engine			E. CONTRACT/PR NO.		F. CONTRACTOR Honeywell Corp.				
1. DATA ITEM NO. 014		2. TITLE OF DATA ITEM Integrated Electronic Technical Manuals			3. SUBTITLE				
4. AUTHORITY <i>(Data Acquisition Document No.)</i> Contractor Format			5. CONTRACT REFERENCE SOW C.5		6. REQUIRING OFFICE Common Engine IPT				
7. DD 250 REQ LT		9. DIST STATEMENT REQUIRED  N/A		10. FREQUENCY As Required		12. DATE OF FIRST SUB. See Blk 16		14. DISTRIBUTION	
8. APP CODE				11. AS OF DATE		13. DATE OF SUBS. SUB.		a. ADDRESSEE	
								b. COPIES	
								Draft	
								Reg	
								Repro	
16. REMARKS  All data shall be submitted electronically in IDE at the vault location to be designated by the Government, and to seeburgr@tacom.army.mil.  The Contractor shall develop, and submit, a Technical Manual Plan - TMP (Contractor format acceptable). A preliminary TMP shall be submitted 30 days after contract award. The final shall be submitted 60 days after receipt of Government's comments made at the ILS Guidance Conference.  A preliminary draft IETM, Class 5 - Maintenance Manual shall be submitted 60 days prior to the delivery of the first prototype. This preliminary draft IETM shall be, at a minimum, the 50 percent completion level, as defined in the Integrated Management Plan (IMP). The Government will review and comment within 60 days. The final draft submittal related to each vehicle system shall be submitted at 60 days after completion of prototype test for each system and, shall be not less than 80 percent complete, as defined in the IMP.						See Blk 16			
						15. TOTAL ----->			
G. PREPARED BY			H. DATE		I. APPROVED BY		J. DATE		

17. PRICE GROUP
18. ESTIMATED TOTAL PRICE

**CONTRACT DATA REQUIREMENTS LIST**  
*(1 Data Item)*

Form Approved  
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.  
001 (common) 002, 003

B. EXHIBIT

C. CATEGORY:  
TDP \_\_\_\_\_ TM \_\_\_\_\_ OTHER ☒

D. SYSTEM/ITEM  
Abrams-Crusader Common Engine

E. CONTRACT/PR NO.

F. CONTRACTOR  
Honeywell Corp.

1. DATA ITEM NO.  
015

2. TITLE OF DATA ITEM  
Training

3. SUBTITLE

4. AUTHORITY (Data Acquisition Document No.)  
Contractor Format

5. CONTRACT REFERENCE  
SOW C.5

6. REQUIRING OFFICE  
Common Engine IPT

7. DD 250 REQ  
LT

9. DIST STATEMENT  
REQUIRED

10. FREQUENCY  
As Required

12. DATE OF FIRST SUB.  
See Blk 16

14. DISTRIBUTION

8. APP CODE

11. AS OF DATE

13. DATE OF SUBS. SUB.

a. ADDRESSEE

b. COPIES

Draft

Final

Reg

Repro

16. REMARKS  
All data shall be submitted electronically in IDE at the vault location to be designated by the Government, and to seeburgr@tacom.army.mil.  
  
The Contractor shall develop, and submit, Training Plans (reference DI-ILSS-81070 for guidance purposes only) for each of the following proposed training courses.

- Integrated Program Team
- Government Pre-Test and Evaluation

The first of these Training Plans shall be submitted 30 days after the ILS Guidance Conference, with the last of the initial submittals occurring not later than 120 days after contract award. The Government will review and comment within 45 days of receipt of each plan. Each final plan shall be submitted within 45 days after receipt of the applicable Government comments.

The Contractor will create, and present, an IPT Training course and a Government Pre-Test and Evaluation (FAM) course. The IPT course shall be presented NLT 60 days after award of contract. The FAM course shall be presented NLT 60 days prior to delivery of the first prototype delivery.

In addition, the contractor shall develop and deliver Maintainer (upto and including DS/GS) and Operator Training Plans and preliminary Programs of Instruction (POI). Training Plans shall be submitted at the time of first prototype delivery. The Government will review and comment within 30 days. The final maintainer and operator training plans shall be submitted within 45 days after receipt of the Government's comments.

Initial Draft POIs shall be submitted within 120 days after Government approval of the maintainer and operator training plans. The Government will comment within 60 days. The final draft POI submittal related to each vehicle system shall be submitted 60 days after completion of prototype test for each system and shall be not less than 80 percent complete, as defined in the IMP.

The following DIDs, as tailored during the Training Guidance Conference, shall be used as guides for development the training program/documentation.

DI-ALSS-81571A

G. PREPARED BY

H. DATE

I. APPROVED BY

J. DATE

17. PRICE GROUP

18. ESTIMATED  
TOTAL PRICE

15. TOTAL ----->

**Form Approved**  
**OMB No. 0704-0188**

A. CONTRACT LINE ITEM NO.	B. EXHIBIT	C. CATEGORY:	TDP _____	TM _____	OTHER _____	X
001						

1. DATA ITEM NO.	2. TITLE OF DATA ITEM	3. SUBTITLE
016	Test Plans/Reports	

7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED	10. FREQUENCY As Required	12. DATE OF FIRST SUB. See Blk 16
---------------------	-------------------------------	------------------------------	--------------------------------------

8. APP CODE	N/A	11. AS OF DATE	13. DATE OF SUBS. SUB.
-------------	-----	----------------	------------------------

See Blk 16

The Contractor shall develop and submit an overall test plan that provides the engineering development tests, performance verification tests, and system verification test concept necessary to verify engine, transmission, power pack and propulsion system characteristics and performance. A preliminary overall test plan (concept) shall be submitted within 90 days after contract award. The Government will comment within 30 days. The final overall test plan shall be submitted within 30 days of receipt of the Government's comments and shall be updated by the contractor as required.

Individual test plans detailing the specific official qualification tests, performance verification tests, and system verification test specified in the system test plan be submitted 60 days prior to initiating the specific test.

A test report shall be submitted in contractor format within 50 days after the completion of each test specified in the approved test plan.

14. DISTRIBUTION			
a. ADDRESSEE	b. COPIES		
	Draft	Final	
		Reg	Repro

See Blk 16

15. TOTAL -----&gt;

	J. DATE
--	---------