

CONTINUATION SHEET	Reference No. of Document Being Continued	Page 2 of 4
	PIIN/SIIN W56HZV-13-C-0151 MOD/AMD P00002	

Name of Offeror or Contractor: FIRETRACE AEROSPACE, LLC.

SECTION A - SUPPLEMENTAL INFORMATION

Buyer Name: JAMES J. GIACCHINA
 Buyer Office Symbol/Telephone Number: CCTA-ASG-B/(586)282-9736
 Type of Contract: Firm Fixed Price
 Kind of Contract: Research and Development Contracts
 Type of Business: Other Small Business Performing in U.S.
 Surveillance Criticality Designator: C

*** End of Narrative A0000 ***
 Modification P00002

PREVIOUS NEGOTIATED AMOUNT OF BASE:	\$ 160,367.00
PREVIOUS NEGOTIATED AMOUNT OF OPTION 1:	\$ 139,778.31
NEGOTIATED AMOUNT THIS ACTION:	<u>\$ 0.00</u>
TOTAL NEGOTIATED CONTRACT VALUE INCLUDING ALL OPTIONS:	\$ 300,145.31

PREVIOUS OBLIGATED CONTRACT AMOUNT:	\$ 160,367.00
OBLIGATED AMOUNT THIS ACTION:	<u>\$(160,367.00)</u>
TOTAL OBLIGATED CONTRACT AMOUNT:	\$ 0.00

1. This is a bilateral modification, at no additional cost to the Government.
2. This supplement agreement P00002 modifies the contract to reflect (i) a no-cost cancellation of the contract in its entirety, to confirm the Contracting Officer's letter dated 24 March 2014; and (ii) a complete de-obligation of contract funds.
3. The parties agree as follows:
 - (a) The Contractor unconditionally waives any charges against the Government because of this cancellation of the contract and releases it from all obligations under the contract or due to its cancellation. The Government agrees that all obligations under the contract are concluded and that the contractor does not owe the Government any performance, or any deliveries, under the contract.
4. As a result of this modification, the contract is modified as follows:
 - (a) SECTION B
 - i. Line Item 0001AA (PRON: R32DB00BR3) is deleted.
 - ii. Line Item 0001AB (PRON: R32DB00BR3) is deleted.
 - (a) SECTION G
 - i. Line Item 0001AA (PRON: R32DB00BR3) is decreased in the amount of \$152,135.00 from \$152,135.00 to a new cumulative amount of \$0.00.
 - ii. Line Item 0001AB (PRON: R32DB00BR3) is decreased in the amount of \$8,232.00 from \$8,232.00 to a new cumulative amount of \$0.00.
5. As a result of Modification P00002, the total contract value is decreased by \$160,367.00 from \$160,367.00 to a new contract amount of \$0.00.
6. As a result of this modification P00002, contract W56HZV-13-C-0151 is canceled in its entirety.

*** END OF NARRATIVE A0002 ***

CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIN W56HZV-13-C-0151 **MOD/AMD** P00002

Name of Offeror or Contractor: FIRETRACE AEROSPACE, LLC.

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
0001AA	<u>DELETED</u>				
0001AB	<u>DELETED</u>				

CONTINUATION SHEET

Reference No. of Document Being Continued

Page 4 of 4

PIIN/SIIN W56HZV-13-C-0151

MOD/AMD P00002

Name of Offeror or Contractor: FIRETRACE AEROSPACE, LLC.

SECTION G - CONTRACT ADMINISTRATION DATA

LINE	PRON/ AMS CD/ MIPR/ <u>ITEM</u>	OBLG <u>STAT</u>	JO NO/ <u>ACCT ASSIGN</u>	ACRN	PRIOR AMOUNT	INCREASE/ DECREASE	CUMULATIVE AMOUNT
0001AA	R32DB00BR3 63300522100	2	22C030	AA \$	152,135.00 \$	-152,135.00 \$	0.00
0001AB	R32DB00BR3 63300522100	2	22C030	AA \$	8,232.00 \$	-8,232.00 \$	0.00
NET CHANGE						\$ -160,367.00	

ACRN	ACCOUNTING CLASSIFICATION	INCREASE/ DECREASE
AA	21 22040000026N6N7EP633005255Y S20113 W56HZV	\$ -160,367.00
NET CHANGE		\$ -160,367.00

NET CHANGE FOR AWARD:	PRIOR AMOUNT OF AWARD	INCREASE/DECREASE AMOUNT	CUMULATIVE OBLIG AMT
\$	160,367.00	\$ -160,367.00	0.00

LINE	ACRN	EDI/SFIS ACCOUNTING CLASSIFICATION
0001AA	AA 21	12132040000 W56HZV 26N6N7E63300522100255YR32DB00BR3 22C030 S20113
0001AB	AA 21	12132040000 W56HZV 26N6N7E63300522100255YR32DB00BR3 22C030 S20113