

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE	PAGE OF PAGES
				J	1 3
2. AMENDMENT/MODIFICATION NO.		3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.		5. PROJECT NO. (If applicable)
		11-Jul-2014	SEE SCHEDULE		IMA301412J
6. ISSUED BY		CODE	7. ADMINISTERED BY (If other than item 6)		CODE
INSTAL & VEHICLE SUP CONTRACTING DIV 6501 E. 11 MILE ROAD WARREN MI 48397-5000		W56HZV	INSTAL & VEHICLE SUP CONTRACTING DIV SSG ERIC KIRKPATRICK CCTA-HDB-SMS 350 ERIC.L.KIRKPATRICK.MIL@MAIL.MI WARREN MI 48397-5000		W56HZV
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)				9A. AMENDMENT OF SOLICITATION NO.	
J PEREZ CONSTRUCTION INC JOE PEREZ 2232 DAVISON RD FLINT MI 48505-3644					
				9B. DATED (SEE ITEM 11)	
				X 10A. MOD. OF CONTRACT/ORDER NO. W56HZV-12-C-L583	
				X 10B. DATED (SEE ITEM 13) 28-Sep-2012	
CODE 46BWD		FACILITY CODE 46BWD			
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS					
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended. <input type="checkbox"/> is not extended.					
<p>Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:</p> <p>(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.</p>					
12. ACCOUNTING AND APPROPRIATION DATA (If required)					
See Schedule					
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.					
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.					
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).					
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 43.103(a)					
D. OTHER (Specify type of modification and authority)					
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.					
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)					
Modification Control Number: kirkpate14596					
1. The reason for this modification, P00008, is to extend the delivery date in section F from 13 June 2014 to 31 July 2014.					
2. 13 days of this extension represents Government-caused delay, which will be granted at no cost to the contractor or Government. 36 additional days are granted to the contractor in exchange for \$900 in monetary consideration for Government contract administration costs.					
3. As a result of this modification, contract funding in section B is hereby reduced by \$900, from \$717,900.00 to \$717,000.00.					
4. All other terms and conditions remain unchanged and in full force and effect.					
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.					
15A. NAME AND TITLE OF SIGNER (Type or print)			16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		
JOSEMARIA PEREZ-PRESIDENT			TEL 586 202 6521 EMAIL John.Sedzicki@va.mil		
15B. CONTRACTOR/OFFEROR		15C. DATE SIGNED	16B. UNITED STATES OF AMERICA		16C. DATE SIGNED
		7/11/14	BY		14-JUL-2014
(Signature of person authorized to sign)			(Signature of Contracting Officer)		

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was decreased by \$900.00 from \$717,900.00 to \$717,000.00.

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0001

The unit price amount has decreased by \$900.00 from \$698,000.00 to \$697,100.00.
The total cost of this line item has decreased by \$900.00 from \$698,000.00 to \$697,100.00.

SECTION F - DELIVERIES OR PERFORMANCE

The following Delivery Schedule item for CLIN 0001 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
13-JUN-2014	1	IMCOM KAREN CARNAGO KAREN E. CARNAGO IMNI-PWF KAREN.E.CARNAGO.CIV@MAIL.MIL WARREN MI 48397-5000 586-282-9369 FOB: Destination	W56JK7

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
31-JUL-2014	1	IMCOM KAREN CARNAGO KAREN E. CARNAGO IMNI-PWF KAREN.E.CARNAGO.CIV@MAIL.MIL WARREN MI 48397-5000 586-282-9369 FOB: Destination	W56JK7

SECTION G - CONTRACT ADMINISTRATION DATA

Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was decreased by \$900.00 from \$717,900.00 to \$717,000.00.

CLIN 0001:

AA: 212202000002B3B3CH132076L140925402WG4AAM35016DPW09712G4AA2W012167 (CIN IMADPW097120001) was decreased by \$900.00 from \$698,000.00 to \$697,100.00

SECTION I - CONTRACT CLAUSES

The following have been modified:

52.211-10 COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984)

The Contractor shall be required to:

Complete all construction including final inspection no later than **16 May 2014**.

Complete entire work including close out documentation no later than **31 July 2014**.

The time stated for completion shall include final cleanup of the premises.

(End of clause)

(End of Summary of Changes)