CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services and Communications Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. **Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.**

A. CONTRACT LINE ITEM NO.	B. EXHIBIT	C. CATEGORY: TDP ____ TM ____ OTHER x
	A	

D. SYSTEM/ITEM	E. CONTRACT/PR NO.	F. CONTRACTOR
JOINT ASSAULT BRIDGE		

1. DATA ITEM NO.	2. TITLE OF DATA ITEM	3. SUBTITLE	17. PRICE GROUP
A002	Scientific and Technical Reports	Program Schedule	

4. AUTHORITY *(Data Acquisition Document No.)*	5. CONTRACT REFERENCE	6. REQUIRING OFFICE	18. ESTIMATED TOTAL PRICE
DI-MISC-80711A	C.2.3	SFAE-CSS-FP-E	

7. DD 250 REQ	9. DIST STATEMENT REQUIRED	10. FREQUENCY	12. DATE OF FIRST SUBMISSION
LT		AS REQD	SEE BLK 16
8. APP CODE		**11. AS OF DATE**	**13. DATE OF SUBSEQUENT SUBMISSION**
A		SEE BLK 16	SEE BLK 16

16. REMARKS

BLOCK 8 – Government has 5 days to review. Contractor shall resubmit 5 days after Government review.

BLOCK 9 – Government requires a distribution statement on all deliverables. The Contractor shall request the distribution statement from the Government 10 days before the delivery of the data.

BLOCK 10, 12, 13 – Schedule shall be submitted in Microsoft Project 14 days prior to the Start of Work meeting and updates shall be submitted 14 days prior to each Program Management Review. Get well plans to explain program slippages shall be submitted within 30 days of discovery.

BLOCK 14 – Email delivery per email addresses on JAB IPT List

?????This list is subject to updates as the program progresses and the schedule is due 14 calendar days before each PMR. Get well plans for slippages shall be provided at each PMR. ??????

Repro = electronic copy

14. DISTRIBUTION

a. ADDRESSEE	b. COPIES: Draft	Final: Reg	Final: Repro
PCO			1
COR	1		1
ACO			1
15. TOTAL →	1	0	3

G. PREPARED BY	H. DATE	I. APPROVED BY	J. DATE
Donna Morgan	21 Jun 11		

DRAFT

Reset