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SECTION A - SUPPLEMENTAL INFORMATION

CONTRACT FOR:     ABRAMS SYSTEM TECHNICAL SUPPORT (STS)

CONTRACTOR:       GENERAL DYNAMICS LAND SYSTEMS (GDLS) INC.

                  STERLING HEIGHTS, MICHIGAN

THIS ACTION:      P00110 to DAAE07-01-C-N075

CURRENT AMOUNT:   $489,619,134.00

THIS ACTION:      $  5,014,086.00

NEW AMOUNT:       $494,633,220.00

1.  The purpose of this modification is to exercise existing options in accordance with paragraph B.2.1.  The following CLINs are

impacted:

2.  CLIN 0002 - Support to Previously Produced Vehicles is increased $4,760,000. The increase is broken out as follows:

   Labor/manhours:  $4,760,000 ($4,369,934 cost, $390,066 fixed fee)

42,817.31 labor/manhours are being added at an option 2 rate of $111.17 (102.06 cost, $ 9.11 fixed fee). The total amount of the CLIN is

increased by $4,760,000 from $6,868,800 to $11,628,800.

3.   CLIN 0003 - U.S. Army Sustainment  - OMA is being increased by $ 90,000. The increase is broken out as follows:

   Labor/manhours:  $51,811 ($ 47,534 cost, $ 4,277 fixed fee)

   Material:        $38,189 ($ 35,056 cost, $ 3,133 fixed fee)

797.95 labor/manhours are being added at an option 2 rate of $64.93 ($59.57 cost, $5.36 fixed fee). The total amount of the CLIN is

increased by $90,000 from $4,342,727 to $4,432,727.

4.   CLIN 0020 - U.S. Marine Research & Development is being increased by $13,769. The increase is broken out as follows:

   Labor/manhours: $13,769 ($12,640 cost, $1,129 fixed fee)

116.23 labor/manhours are being added at an option 2 rate of $118.47 ($108.76 cost, $9.71 fixed fee). The total amount of the CLIN is

increased by $13,769 from $369,841 to $383,610.

5.  CLIN 0046 - AVLB Suspension System - RTD&E is being increased by $150,316. The increase is broken out as follows:

   Labor/manhours:  $150,316 ($138,002 cost, $ 12,314 fixed fee)

1,105.43 labor/manhours are being added at an option 2 rate of $135.98 ($124.84 cost, $11.14 fixed fee). The total amount of the CLIN is

increased by $150,316 from $1,600,750 to $1,751,066.

6.   This action is being accomplished on a page substitution basis.  The attached pages are replacement pages to the contract.  As a

result of this action, the total amount of the contract is increased by $5,014,086.00 from $489,619,134 to $494,633,220.

7.  Option 1 Labor/manhours, material and subcontracting pools are adjusted as follows:

Labor/manhours:                           Material Ceiling:

11,099,808 available hours                $208,719,099 available material pool

2,919,001.24 Hours used to date           $ 98,989,259 Mat'l $$ used to date

     -0-     Hrs exercised this action    $      -0-   Mat'l $$ this action

2,919,001.24 Total Option Hrs authorized  $ 98,989,259 Mat'l $$ authorized

8,180,806.76 Available Option Hours       $109,733,840 Mat'l $$ Available
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Subcontracting Ceiling:

$ 60,796,106 Available Subcontracting pool

$ 13,032,289 Subcontracting $$ used to date

$        -0- Subcontracting $$ this action

$ 13,032,289 Subcontracting $$ authorized

$ 47,763,817  Available Subcontracting

8.  Option 2 Labor/manhours, materials, and subcontracting pools are adjusted as follows:

Labor/manhours:                           Material Ceiling:

6,759,467  available hours                $107,768,545 available material pool

  751,743.71 Hours used to date           $11,369,558  Mat'l $$ used to date

   44,836.92 exercised this action        $    38,189  Mat'l $$ this action

  796,580.63 Total Option Hrs authorized  $11,407,747  Mat'l $$ authorized

5,962,886.37 Available Option Hours       $96,360,798  Mat'l $$ Available

Subcontracting Ceiling:

$ 46,777,365 Available Subcontracting pool

$     -0-     Subcontracting $$ used to date

$     -0-     Subcontracting $$ this action

$     -0-     Subcontracting $$ authorized

$ 46,777,365  Available Subcontracting

9.  The following modifications were signed out of order: P00106, P00107, P00108, P00109.  The aforementioned mods were awarded in the

following order: P00108, P00106, P00109 and finally, P00107.  The amounts represented in this modification, P00110, are a culmination of

the previous modifications.

                                               *** END OF NARRATIVE A 093 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0002          SERVICES LINE ITEM              __________________

              SECURITY CLASS: Unclassified

NOUN:  SUPPORT TO PREVIOUSLY PRODUCED VEHICLES - OMA

LABOR/MANHOURS:

BASE HOURS:            55,160.85

RATE HRS                  434.00

OPTION 2 HRS:          55,590.90   *

TOTAL AUTHORIZED HRS: 111,185.75   *

BASE & RATE HRS:

ESTIMATED COST:       $ 4,922,002

FIXED FEE:            $   439,633

TOTAL:                $ 5,361,635

OPTION 2 HRS:

ESTIMATED COST:       $5,674,636   *

FIXED FEE:            $  506,434   *

TOTAL:                $6,181,070   *

MATERIAL COST:   $   79,034

MAT'L FIXED FEE  $    7,061

TOTAL MAT'L CPFF $   86,095

AUTHORIZED MATERIAL:   $  86,095

TOTAL CUMULATIVE FUNDING:   $11,628,800  *

GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE

ORPERFORMANCE THROUGH 31 JUL 2006 IS SUBJECT

TO GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE

ITH OPTIONS IDENTIFIED IN SECTION B.

             *  MODIFIED BY P00110

                              (End of narrative B001)
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0002AK        SERVICES LINE ITEM                                                                           $      2,210,000.00              __________________                                                                            __________________

              NOUN: CLIN 2 ILS SUPPORT

              PRON: EH41W211EH    PRON AMD: 02    ACRN: GC

              AMS CD: 42212300000

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2005

                            $     2,210,000.00
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0002AL        SERVICES LINE ITEM                                                                           $      1,150,000.00              __________________                                                                            __________________

              NOUN: SSTS M1 TMS

              PRON: EH41W205EH    PRON AMD: 01    ACRN: GC

              AMS CD: 42212300000

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-JAN-2005

                            $     1,150,000.00
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0002AM        SERVICES LINE ITEM                                                                           $      1,400,000.00              __________________                                                                            __________________

              NOUN: SSTS M1 MWOS

              PRON: EH41W206EH    PRON AMD: 02    ACRN: GC

              AMS CD: 42212300000

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2005

                            $     1,400,000.00
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0003          U S ARMY SUSTAINMENT              ____________________

              SECURITY CLASS: Unclassified

NOUN: U.S. ARMY SUSTAINMENT - OMA

CONTRACT LINE ITEM NUMBER (CLINS) AND ITEM

DESCRIPTION ENGINEERING IN SUPPORT OF ITEMS

IN FULL SCALE PRODUCTION FOR THE ABRAMS TANK

VEHICLE SYSTEM IN ACCORDANCE WITH SECTION C.

Base Hours (includes option 1) 71,512.51

Option 2 Hrs:                   3 178.99    *

AUTHORIZED LABOR/MANHOURS:     74,691.50    *

BASE:

ESTIMATED COST:        $3,813,043

FIXED FEE:             $  343,261

TOTAL:                 $4,156,304

OPTION 2:

ESTIMATED COST:        $  189,373   *

FIXED FEE:             $   17,039   *

TOTAL:                 $  206,412   *

AUTHORIZED MATERIAL:   $  70,011    *

MATERIAL COST:         $  64,268    *

MATERIAL FIXED FEE:    $   5,743    *

TOTAL MATERIAL COST:   $  70,011    *

TOTAL CUMULATIVE FUNDING: $4,432,727  *

GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR

PERFORMANCE THROUGH 31 JULY 2006 IS SUBJECT TO

GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH

OPTIONS IDENTIFIED IN SECTION B.

              * MODIFIED BY P00110

                              (End of narrative B001)

  8 14

DAAE07-01-C-N075 P00110

GENERAL DYNAMICS LAND SYSTEMS INC.



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0003AZ        SERVICES LINE ITEM                                                                           $         90,000.00              __________________                                                                            __________________

              NOUN: M1A2 COSIS WORK

              PRON: EH41W222EH    PRON AMD: 01    ACRN: GF

              AMS CD: 42212011000

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $        90,000.00
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0020          SERVICES LINE ITEM              __________________

              SECURITY CLASS: Unclassified

NOUN: U.S. MARINE RESEARCH & DEVELOPMENT (R&D)

AUTHORIZED LABOR/MANHOURS:   3,678.22  *

BASE HOURS (OPTION 1):

ESTIMATED COST:         $339,493

FIXED FEE:              $ 30,348

TOTAL:                  $369,841

OPTION 2:

ESTIMATED COST:         $ 12,641  *

FIXED FEE:              $  1,129  *

TOTAL:                  $ 13,770  *

MATERIAL AUTHORIZED:    $ -0-

MATERIAL COST:          $   -0-

MATERIAL FEE:           $   -0-

TOTAL MATERIAL COST:    $   -0-

TOTAL CUMULATIVE FUNDING:  $383,611  *

GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR

PERFORMANCE THROUGH 31 JUL 2006 IS SUBJECT TO

GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH

OPTIONS IDENTIFIED IN SECTION B.

                     *  MODIFIED BY P00110

                              (End of narrative B001)
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0020AF        SERVICES LINE ITEM                                                                           $         13,769.88              __________________                                                                            __________________

              NOUN: EXPLORATION/DESIGN

              PRON: 474GACU247    PRON AMD: 01    ACRN: GD

              CUSTOMER ORDER NO: M9545004MPR4EY7

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $        13,769.88

 11 14

DAAE07-01-C-N075 P00110

GENERAL DYNAMICS LAND SYSTEMS INC.



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0046          SERVICES LINE ITEM              __________________

              NOUN: AVLB SUSPENSION SYSTEM

              SECURITY CLASS: Unclassified

NOUN: AVLB SUSPENSION SYSTEM - RDT&E

            LABOR/MANHOURS (OPTION 1):   12,566.85

            RATE HOURS:                   1,544.00

            OPTION 2:                     1,105.43  *

            TOTAL AUTHORIZED HRS:        15,216.28  *

OPTION 1:

            ESTIMATED COST:  $1,352,444

FIXED FEE:  $  120,893

TOTAL:  $1,473,337

            OPTION 2:

ESTIMATED COST:         $138,003  *

FIXED FEE:              $ 12,314  *

TOTAL:                  $150,317  *

MATERIAL AUTHORIZED:  $  127,413

MATERIAL COST:  $  116,963

MATERIAL FEE:  $   10,450

TOTAL MATERIAL COST:  $  127,413

TOTAL CUMULATIVE FUNDING: $1,751,067  *

GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR

PERFORMANCE THROUGH 31 JUL 2006 IS SUBJECT TO

GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH

OPTIONS IDENTIFIED IN SECTION B.

* Modified by P00110

                              (End of narrative B001)

 12 14

DAAE07-01-C-N075 P00110

GENERAL DYNAMICS LAND SYSTEMS INC.



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0046AB        SERVICES LINE ITEM                                                                           $        150,316.73              __________________                                                                            __________________

              NOUN: ENGINE ELECTRICAL UPGRADE DEV

              PRON: P132C003EH    PRON AMD: 01    ACRN: GE

              AMS CD: 654649G2912

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-DEC-2004

                            $       150,316.73
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0002AK  EH41W211EH             GC       2        $               0.00  $       2,210,000.00            $       2,210,000.00

        42212300000                   4LUSTS

0002AL  EH41W205EH             GC       2        $               0.00  $       1,150,000.00            $       1,150,000.00

        42212300000                   4LUSTS

0002AM  EH41W206EH             GC       2        $               0.00  $       1,400,000.00            $       1,400,000.00

        42212300000                   4LUSTS

0003AZ  EH41W222EH             GF       2        $               0.00  $          90,000.00            $          90,000.00

        42212011000                   4LUSDO

0020AF  474GACU247             GD       2        $               0.00  $          13,769.88            $          13,769.88

        M9545004MPR4EY7

0046AB  P132C003EH             GE       2        $               0.00  $         150,316.73            $         150,316.73

        654649G2912                   3CBBC3

                                                                           _________________

                                                         NET CHANGE    $       5,014,086.61

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 GC        21   42020000046D8030P4221232512  S20113                W56HZV           $       4,760,000.00

Marine Corps         GD        17  451319M7KF2506785400674432DC2316B00004MPR4EY7                        $          13,769.88

Army                 GE        21   32040000031C1C05P654649255Y  S20113                W56HZV           $         150,316.73

Army                 GF        21   42020000046D8030P42212025FB  S20113                W56HZV           $          90,000.00                                                                                                          __________________

                                                                                          NET CHANGE    $       5,014,086.61

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     489,619,134.00              $       5,014,086.61              $     494,633,220.61

    *  PLEASE DISBURSE OLDEST FUNDS FIRST

                    * PAGE ADDED BY P00110

                                               *** END OF NARRATIVE G 017 ***
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