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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

MODIFICATION:                                  P00306

PROGRAM:                                       Family of Medium Tactical Vehicles (FMTV)

PURPOSE OF MODIFICATION:                       To deobligate unliquidated obligations on various SLINs

PRIOR CONTRACT AMOUNT :                       $1,480,077,285.24 Per Modification P00305 manual entry

AMOUNT OF THIS ACTION:                        ($   1,329,620.16)

CURRENT TOTAL AMOUNT                          $1,478,747,665.08

1.  This supplemental agreement, Modification P00306, is issued pursuant to the mutual agreement of the parties to remove excess funds

from the contract.

2.  The Contractor has fully invoiced and has been fully paid on Sub-CLINs 8012AA, 8012AC, 8012AD, 8012AK, 8012AM, 8012AU, 8012AW,

8017AH, 8018AD, 8018AF, 8020AA, 8020AB, 8020AG, 8023AA, 8029AA, 8029AC, 8029AD, 8029AE, 8038AB, 8038AC, 8038AD, 8038AE, 8038AF, 8039AB,

8039AC, 8040AA, 8040AB, 8051AA, 8051AC, 8051AK, 8051AR, 6004AA, 6005AC, 6006AA, 6006AD, 6006AE, 6007AC, 0316AA, 0316AB, 0316AC, 0416AA,

0416AB, 0616AB, 1016AA, 3016AB, 3016AC, 4016AA, 4016AD, 4016AE, 4016AF, 4016AG, 4016AH, 8019AD, 8026AM, 8042AF, 8042AM, 8042AP, 8042AW,

8043AR, 8045AB, 8048AQ, 9616AA, 9616AB, 9616AD, 9616AF, 9616AG, 9616AH and 8010AA.

3.  As a result of this Modification P00306, the contract is revised as follows:

        Sub-CLIN 8012AA -  is reduced by $10,324.36 from $11,345,734.00 to $11,335,409.64.

        Sub-CLIN 8012AC -  is reduced by $   779.79 from $ 9,851,394.00 to $ 9,850,615.21.

        Sub-CLIN 8012AD -  is reduced by $ 2,956.70 from $ 3,848,195.00 to $ 3,845,238.30.

        Sub-CLIN 8012AK -  is reduced by $   259.93 from $    60,926.00 to $    60,666.07.

        Sub-CLIN 8012AM -  is reduced by $ 6,043.36 from $ 3,217,540.00 to $ 3,211,496.64.

        Sub-CLIN 8012AU -  is reduced by $ 3,509.05 from $   822,498.00 to $   808,988.95.

        Sub-CLIN 8012AW -  is reduced by $   406.14 from $ 5,352,676.00 to $ 5,352,269.86.

        Sub-CLIN 8017AH -  is reduced by $    45.68 from $    10,780.00 to $    10,734.32.

        Sub-CLIN 8018AD -  is reduced by $   847.12 from $   198,438.00 to $   197,590.88.

        Sub-CLIN 8018AF -  is reduced by $    38.51 from $     9,020.00 to $     8,981.49.

        Sub-CLIN 8020AA -  is reduced by $    59.95 from $    15,297.00 to $    15,237.05.

        Sub-CLIN 8020AB -  is reduced by $     4.45 from $     1,137.00 to $     1,132.55.

        Sub-CLIN 8020AG -  is reduced by $    10.49 from $     2,676.00 to $     2,665.51.

        Sub-CLIN 8023AA -  is reduced by $ 2,532.00 from $   594,966.00 to $   592,434.00.

        Sub-CLIN 8029AA -  is reduced by $     3.10 from $       327.00 to $       323.90.

        Sub-CLIN 8029AC -  is reduced by $    37.15 from $     3,837.21 to $     3,800.06.

        Sub-CLIN 8029AD -  is reduced by $    47.61 from $     4,954.00 to $     4,906.39.

        Sub-CLIN 8029AE -  is reduced by $    12.75 from $     1,349.00 to $     1,336.25.

        Sub-CLIN 8038AB -  is reduced by $   113.60 from $    26,651.00 to $    26,537.40.

        Sub-CLIN 8038AC -  is reduced by $    21.30 from $     4,997.00 to $     4,975.70.

        Sub-CLIN 8038AD -  is reduced by $   419.23 from $    98,275.00 to $    97,855.77.

        Sub-CLIN 8038AE -  is reduced by $ 2,302.21 from $   539,680.00 to $   537,377.79.

        Sub-CLIN 8038AF -  is reduced by $ 3,588.33 from $   841,168.00 to $   837,579.67.

        Sub-CLIN 8039AB -  is reduced by $96,854.44 from $   134,890.00 to $    38,035.56.

        Sub-CLIN 8039AC -  is reduced by $ 2,151.19 from $   503,750.00 to $   501,598.81.

        Sub-CLIN 8040AA -  is reduced by $ 1,691.38 from $   396,866.00 to $   395,174.62.

        Sub-CLIN 8040AB -  is reduced by $76,302.39 from $   106,267.00 to $    29,964.61.

        Sub-CLIN 8051AA -  is reduced by $    44.91 from $    11,083.00 to $    11,038.09.

        Sub-CLIN 8051AC -  is reduced by $    43.65 from $    10,772.00 to $    10,728.35.

        Sub-CLIN 8051AK -  is reduced by $     0.27 from $        67.00 to $        66.73.

        Sub-CLIN 8051AR -  is reduced by $     5.31 from $     1,310.00 to $     1,304.69.

        Sub-CLIN 6004AA -  is reduced by $42,696.07 from $ 4,245.000.00 to $ 4,202,303.93.

        Sub-CLIN 6005AC -  is reduced by $171465.96 from $ 1,429,230.00 to $ 1,257,764.04.

        Sub-CLIN 6006AA -  is reduced by $325872.28 from $ 7,012,796.00 to $ 6,686,923.72.

        Sub-CLIN 6006AD -  is reduced by $61,641.24 from $   279,000.00 to $   217,358.76.

        Sub-CLIN 6006AE -  is reduced by $160541.50 from $   626,419.00 to $   465,877.50.

        Sub-CLIN 6007AC -  is reduced by $161964.36 from $   637,248.00 to $   475,283.64.

        Sub-CLIN 0316AA -  is reduced by $31,048.36 from $   943,968.00 to $   912,919.64.

        Sub-CLIN 0316AB -  is reduced by $15,499.96 from $ 3,919,669.00 to $ 3,904,169.04.
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        Sub-CLIN 0316AC -  is reduced by $   579.36 from $   646,376.00 to $   645,796.64.

        Sub-CLIN 0416AA -  is reduced by $   460.08 from $    49,518.00 to $    49,057.92.

        Sub-CLIN 0416AB -  is reduced by $   954.24 from $    99,924.00 to $    98,969.76.

        Sub-CLIN 0616AB -  is reduced by $ 2,341.36 from $   168,880.00 to $   166,538.64.

        Sub-CLIN 1016AA -  is reduced by $ 1,378.84 from $ 1,483,391.00 to $ 1,482,012.16.

        Sub-CLIN 3016AB -  is reduced by $ 1,088.08 from $    87,787.00 to $    86,698.92.

        Sub-CLIN 3016AC -  is reduced by $   466.32 from $   388,771.00 to $   388,304.68.

        Sub-CLIN 4016AA -  is reduced by $ 1,476.48 from $   863,136.00 to $   861,659.52.

        Sub-CLIN 4016AD -  is reduced by $29,022.96 from $    99,120.00 to $    70,097.04.

        Sub-CLIN 4016AE -  is reduced by $30,951.40 from $    92,842.00 to $    61,890.60

        Sub-CLIN 4016AF -  is reduced by $35,467.01 from $    88,680.00 to $    52,536.99.

        Sub-CLIN 4016AG -  is reduced by $13,948.20 from $ 1,229,158.00 to $ 1,215,209.80.

        Sub-CLIN 4016AH -  is reduced by $ 2,779.72 from $    17,122.00 to $    14,342.28.

        Sub-CLIN 8019AD -  is reduced by $ 1,541.49 from $    36,289.00 to $    34,747.51.

        Sub-CLIN 8026AM -  is reduced by $    25.56 from $       562.00 to $       536.44.

        Sub-CLIN 8042AF -  is reduced by $   445.30 from $    11,578.00 to $    11,132.70.

        Sub-CLIN 8042AM -  is reduced by $   126.19 from $       154.00 to $        27.81.

        Sub-CLIN 8042AP -  is reduced by $     1.16 from $        29.00 to $        27.84.

        Sub-CLIN 8042AW -  is reduced by $    42.63 from $     1,130.00 to $     1,087.37.

        Sub-CLIN 8043AR -  is reduced by $    33.32 from $       707.00 to $       673.68.

        Sub-CLIN 8045AB -  is reduced by $ 1,936.80 from $    12,892.00 to $    10,955.20.

        Sub-CLIN 8048AQ -  is reduced by $   130.32 from $     2,523.00 to $     2,392.68.

        Sub-CLIN 9616AA -  is reduced by $   771.60 from $   140,399.87 to $   139,628.27.

        Sub-CLIN 9616AB -  is reduced by $   367.71 from $ 1,766,612.29 to $ 1,766,244.58.

        Sub-CLIN 9616AD -  is reduced by $ 4,745.16 from $    18,707.63 to $    13,962.47.

        Sub-CLIN 9616AF -  is reduced by $ 8,103.68 from $ 2,000,000.00 to $ 1,991,896.32.

        Sub-CLIN 9616AG -  is reduced by $   118.32 from $ 2,024,700.00 to $ 2,024,581.68.

        Sub-CLIN 9616AH -  is reduced by $    36.77 from $ 2,051,268.29 to $ 2,051,231.52.

        Sub-CLIN 8010AA -  is reduced by $ 8,094,02 from $ 1,267,425.00 to $ 1,259,330.98.

4.  In consideratioon of this Modification P00306, the Contractor releases the Government from any and all liability under this contract

for equitable adjustments attributable to such facts or circumstances giving rise to Modification P00306.

5.  As a result of this Modification P00306, the total price of the contract is decreased by $1,329,620.16 from $1,480,077,285.24 to

$1,478,747,665.08.  Except as specifically stated above, all terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 259 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0316AA        SERVICES LINE ITEM                                                                           $        912,919.64              __________________                                                                            __________________

              NOUN: FRET FOR 0304AA

              PRON: J062M650J0    PRON AMD: 01    ACRN: LJ

              AMS CD: 51106866

                Modification P00306 reduced SLIN 0316AA by $31,048.36 from $943,968.00 to $912,919.64.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0          ``````````TBD

                            $       912,919.64
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Reference No. of Document Being Continued
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0316AB        SERVICES LINE ITEM                                                                           $      3,904,169.04              __________________                                                                            __________________

              NOUN: FRET FOR 0308AA, AB AND AC

              PRON: J062M651JO    PRON AMD: 01    ACRN: LK

              AMS CD: 51106866

                Modification P00306 reduced SLIN 0316AB by $15,499.96 from $ 3,919,669.00 to $ 3,904,169.04.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0          ``````````TBD

                            $     3,904,169.04
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0316AC        SERVICES LINE ITEM                                                                           $        645,796.64              __________________                                                                            __________________

              NOUN: FRET FOR CLIN 0319

              PRON: J062M675J0    PRON AMD: 02    ACRN: ML

              AMS CD: 51106866

                Modification P00306 reduced SLIN 0316AC by $579.36 from $646,376.00 to $645,796.64.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0          ``````````TBD

                            $       645,796.64
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MOD/AMD

0416AA        SERVICES LINE ITEM                                                                           $         49,057.92              __________________                                                                            __________________

              NOUN: FRET

              PRON: J072M885J0    PRON AMD: 02    ACRN: NL

              AMS CD: 51106866

                Modification P00306 reduces SLIN 0416AA by

                $460.08 from $49,518.00 to $49,057.92.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-1997

                            $        49,057.92
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0416AB        SERVICES LINE ITEM                                                                           $         98,969.76              __________________                                                                            __________________

              NOUN: FRET

              PRON: J072M886J0    PRON AMD: 02    ACRN: NM

              AMS CD: 51106866

This FRET amount is applicable to CLIN 0418AA. The Contractor may invoice incrementally for this CLIN, as vehicles under CLIN 0418AA are

delivered, at a rate of $16,654 per vehicle.

                              (End of narrative B001)

                Modification P00306 reduced SLIN 0416AB by

                $954.24 from $99,924.00 to $98,969.76.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-1997

                            $        98,969.76
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0616AB        SERVICES LINE ITEM                                                                           $        166,538.64              __________________                                                                            __________________

              NOUN: FRET

              PRON: J075R136J0    PRON AMD: 01    ACRN: TJ

              AMS CD: 51106866

               These FRET Costs are applicable to CLIN 0603AB.  The

               Contractor may invoice incrementally for this CLIN,

               as vehicles under CLIN 0603AB are delivered, at a

               rate of $16,888 per vehicle.

               Modification P00306 reduced this SLIN by $2,341.36

               from $168,880.00 to $166,538.64.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-1998

                            $       166,538.64
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1016AA        PRODUCTION QUANTITY                                         1          LO   $     ** N/A **  $      1,482,012.16              ___________________                                                          ______________   __________________

              PRON: J012F442J0    PRON AMD: 03    ACRN: AR

              AMS CD: 51106866

                Modification P00306 reduced SLIN 1016AA by

                $1,378.84 from $ 1,483,391.00 to $ 1,482,012.16.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZW1161S116  Y00000    M                3

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            04-DEC-1996 (E)

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.
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MOD/AMD

3016AB        PRODUCTION QUANTITY                                         1          LO   $     ** N/A **  $         86,698.92              ___________________                                                          ______________   __________________

              PRON: U122M432J0    PRON AMD: 06    ACRN: DX

              AMS CD: 5110000000

              CUSTOMER ORDER NO: FD20609270295

                Modification P00360 reduced SLIN 3016AB by

                $1,088.08 from $87,787.00 to $86,698.92.

                              (End of narrative B001)

FEDERAL RETAIL EXCISE TAX (FRET) FOR PROGRAM YEAR THREE VEHICLES

CUSTOMER: U.S. AIR FORCE

NSN: NOT APPLICABLE

CON: FD20609270295

PWD: U122M432J0EH

THE TOTAL NUMBER OF THIRD PROGRAM YEAR USAF VEHICLES WITH FRET APPLIED FOR SHIPMENT TO CONUS DESTINATIONS: 7 VEHICLES ON CLIN 3008AE

                              (End of narrative C001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZW3221S127            M                3

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            31-DEC-1994

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.
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MOD/AMD

3016AC        SERVICES LINE ITEM                                                                           $        388,304.68              __________________                                                                            __________________

              PROGRAM YEAR: 3

              PRON: J032P947J0    PRON AMD: 04    ACRN: FU

              AMS CD: 51106866

                NOUN:  FEDERAL RETAIL EXCISE TAX (FRET) FOR PROGRAM YEAR THREE VEHICLES

                CUSTOMER:  U.S. ARMY

                Modification P00306 reduced SLIN 3016AC by $466.32

                from $388,771.00 to $388,304.68.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-AUG-1996

                            $       388,304.68

THE TOTAL NUMBER OF THIRD PROGRAM YEAR ARMY VEHICLES WITH FRET APPLIES FOR SHIPMENT TO CONUS DESTINATIONS: 31 VEHICLES

                              (End of narrative F001)
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4016AA        SERVICES LINE ITEM                                                                           $        861,659.52              __________________                                                                            __________________

              PROGRAM YEAR: 4

              NOUN: FMTV-FRET

              PRON: J042P955J0    PRON AMD: 03    ACRN: GC

              AMS CD: 51106866

                FRET FOR VEHICLES ON CLINS 4004AA (48 EACH)

                Modifiction P00306 reduced SLIN 4016AA by

                $1,476.48 from $863,136.00 to $861,659.52.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            28-FEB-1997

                            $       861,659.52
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

4016AD        SERVICES LINE ITEM                                                                           $         70,097.04              __________________                                                                            __________________

              PRON: J062M669J0    PRON AMD: 01    ACRN: MH

              AMS CD: 51106866

                FRET PY4 PRICE ADJUSTMENT (48 M1084 CARGO)

                Modification P00306 reduced SLIN 4016AD by

                $29,022.96 from $99,120.00 to $70,097.04.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-1997

                            $        70,097.04
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

4016AE        SERVICES LINE ITEM                                                                           $         61,890.60              __________________                                                                            __________________

              PRON: J062M670J0    PRON AMD: 01    ACRN: MJ

              AMS CD: 51106866

                FRET PY4 PRICE ADJUSTMENT (61 M1088 TRACTORS)

                Modification P00306 reduced SLIN 4016AE by

                $30,951.40 from $92,842.00 to $61,890.60.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-1997

                            $        61,890.60
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CONTINUATION SHEET
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

4016AF        SERVICES LINE ITEM                                                                           $         52,536.99              __________________                                                                            __________________

              PRON: J062M671J0    PRON AMD: 02    ACRN: MK

              AMS CD: 51106866

                FRET PY4 PRICE ADJUSTMENT (46 M1088 TRACTORS)

                Modification P00306 reduced SLIN 4016AF by

                $35,467.01 from $88,004.00 to $52,536.99.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-1997

                            $        52,536.99
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

4016AG        SERVICES LINE ITEM                                                                           $      1,215,209.80              __________________                                                                            __________________

              PRON: J062M672J0    PRON AMD: 01    ACRN: MY

              AMS CD: 51106866

                FRET FY4 PRICE ADJUSTMENT (73 M1094 MTV DUMP LVAD)

                Modification P00306 reduced SLIN 4016AG by

                $13,948.20 from $1,229,158.00 to $ 1,215,209.80.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-1997

                            $     1,215,209.80
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

4016AH        SERVICES LINE ITEM                                                                           $         14,342.28              __________________                                                                            __________________

              PRON: J062M673J0    PRON AMD: 01    ACRN: MZ

              AMS CD: 51106866

                FRET PY4 PRICE ADJUSTMENT (1 M1094 MTV DUMP LVAD)

                Modification P00306 reduces SLIN 4016AH by

                $2,779.72 from $17,122.00 to $14,342.28.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-1997

                            $        14,342.28
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CONTINUATION SHEET
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

6004AA        SERVICES LINE ITEM                                       100000        LO                    $      4,202,303.93              __________________                                                                            __________________

              PROGRAM YEAR: 4

              NOUN: FMTV-ENG SPT OF PROD.

              PRON: J052F207J0    PRON AMD: 01    ACRN: GV

              AMS CD: 51106866

                Modification P00306 reduced SLIN 6004AA by $42,696.07 from $4,245.000.00 to $4,202,303.93.

                              (End of narrative B002)

The Contractor shall provide Engineering Support Estimated

Cost: $3,968,976.00

in Production Services for the Fourth Program Year Fixed Fee: $_

  276,024.00____________

on a cost plus fixed fee basis in accordance with Total Cost: $

4,245,000.00

Modification P00086.

              Modification P00306 changed Estimated Cost of $3,968,976.00           Final Cost:          $3,926,279.93

              to Final Cost of $3,926,279.93 and changed Total Cost from            Fixed Fee:              276,024.00

              $4,245,000.00 to $4,202,303.93.  Cost was reduced by                  Total Cost:          $4,202,303.93

              ($42,696.07)

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001            100,000         31-DEC-1998

                            $     4,202,303.93
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CONTINUATION SHEET
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

6005AC        SERVICES LINE ITEM                                                                           $      1,257,764.04              __________________                                                                            __________________

              NOUN: 3RD INC ESIP - FMTV

              PRON: J085R015J0    PRON AMD: 01    ACRN: RV

              AMS CD: 51106866

FMTV ESIP support for third increment of FMTV Extension

Level of Effort:  33,000 Hours

Est. Cost:       $1,335,729.00

Fixed Fee:       $   93,501.00

Total Cost:      $1,429,230.00

To be funded in 3rd increment of the FMTV Extension

                Modification P00306 changed Estimated cost of $1,335,729.00        Final Cost:  $1,164,263.04

                to Final Cost of $1,164,263.04 and reduced Total Cost from         Fixed Fee:   $   18,107.00

                $1,429,230.00 to $1,257,764.04.  Cost was reduced by               Total Amount:$1,257,764.04

                ($171,465.96)

                              (End of narrative B001)

                Modification P00306 reduced SLIN 6005AC by $171465.96 from $ 1,429,230.00 to $ 1,257,764.04.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-1998

                            $     1,257,764.04
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

6006AA        SERVICES LINE ITEM                                                                           $      6,686,923.72              __________________                                                                            __________________

              NOUN: ESIP EXTENSION/FMTV

              PRON: J085R145J0    PRON AMD: 04    ACRN: TP

              AMS CD: 51106866

               FMTV Engineering Support In Production (ESIP) as

               Specified in Section C.3.6

               Level of Effort:  108,230 Manhours

               Estimated Cost:  $6,514,017

               Cost of Money:   $   42,798

               Fixed Fee:       $  455,981

               Total Amount:    $7,012,796

               Modification P00306 changed Estimated Cost of $6,514,017.00        Final Cost:   $6,190,285.71

               to Final Cost of $6,190,285.75, changed Cost of Money              Cost of Money:$   40,656.97

               from $42,798.00 to $40,656.97 and changed Total Amount from        Fixed Fee:    $  455,981.00

               $7,012,796.00 to $6,686,923.72.  Total Amount changed by           Total Amount: $6,686,923.72

               ($325,872.28).

                              (End of narrative B001)

                Modification P00306 reduced SLIN 6006AA by $325872.28 from $ 7,012,796.00 to $ 6,686,923.72.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-JAN-2002

                            $     6,686,923.72
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

6006AD        SERVICES LINE ITEM                                                                           $        217,358.76              __________________                                                                            __________________

              NOUN: FMTV, HIMARS

              PRON: 7N9MAT0159    PRON AMD: 05    ACRN: VQ

              AMS CD: 673778

                This is a partial exercise of Option

                H.66.

                LEVEL OF EFFORT:  2,660 Manhours

                Estimated Cost:  $260,893

                Fixed Fee:       $ 18,107

                Total Amount:    $279,000

                              (End of narrative B001)

                Modification P00306 reduced SLIN 6006AD by $61,641.24 from $279,000.00 to $217,358.76.

                Modification P00306 changed Estimated Cost of $260,893.00          Final Cost:  $199,251.76

                to Final Cost of $199,251.76 and changed Total Amount from         Fixed Fee:   $ 18,107.00

                $279,000.00 to $217,358.76.  Total amount is reduced by            Total Amount:$217,358.76

                ($61,641.24).

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-DEC-1999

                            $       217,358.76
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

6006AE        SERVICES LINE ITEM                                                                           $        465,877.50              __________________                                                                            __________________

              NOUN: FMTV ESIP OPTION

              PRON: J075R398J0    PRON AMD: 01    ACRN: VS

              AMS CD: 511068

                This is a partial exercise of Option H.66.

                LEVEL OF EFFORT:  12,500 Manhours

                Estimated Cost:   $585,944

                Fixed Fee:        $ 40,475

                Total Amount:     $626,419

                Modification P00306 changed Estimated Cost of $585,944.00          Final Cost:  $425,402.50

                to Final Cost of $425,402.50 and changed Total Amount from         Fixed Fee:   $ 40,475.00

                $626,419.00 to $465,877.50.  Total amount is reduced by            Total Amount:$465,877.50

                ($160,541.50).

                              (End of narrative B001)

                Modification P00306 reduced SLIN 6006AE by $160,541.50 from $626,419.00 to $465,877.50.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-JAN-2000

                            $       465,877.50
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

6007AC        SERVICES LINE ITEM                                                                           $        475,283.64              __________________                                                                            __________________

              NOUN: FMTV IETM

              PRON: J095R499J0    PRON AMD: 02    ACRN: WN

              AMS CD: 511068

                The amount specified in this Sub-CLIN (SLIN)

                represents the remaining incremental funding

                alotted to the performance of ESIP EWD 98EXT001.

                The combination of the funding contained in this

                SLIN and SLINs 6007AA and 6007AB fully fund the

                the ESIP IETM effort as specified in EWD 98EXT001.

                              (End of narrative B001)

                Modification P00306 reduced SLIN 6007AC by $161964.36 from $637,248.00 to $475,283.64.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-MAR-2000

                            $       475,283.64
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

8010AA        SERVICES LINE ITEM                                                                           $      1,259,330.98              __________________                                                                            __________________

              PRON: W122M338J0    PRON AMD: 05    ACRN: KC

              AMS CD: 4300000000

              CUSTOMER ORDER NO: DHAM20117

SUPPLIES AND SERVICES TO PROVIDE ASSISTANCE TO THE PROTEGE BY STEWART AND STEVENSON, THE MENTOR IN ACCORDANCE WITH THE TERMS AND

CONDITIONS SET FORTH ELSEWHERE IN THIS MODIFICATION.

                              (End of narrative B001)

                The Period of Performance for this Mentor

                Protege effort shall be from modification

                award through 30 Sep 98.

                              (End of narrative B002)

                Modification P00306 reduced SLIN 8010AA by

                $8,094,02 from $1,267,425.00 to $1,259,330.98.

                              (End of narrative B003)

 ESTIMATED COST: $

     1,167,104.00

FIXED FEE: $ _________

100,321.00__________

TOTAL COST: $

1,267,425.00

                Modification P00306 changed Estimated Cost of $1,167,104.00        Final Cost:  $1,159,009.98

                to Final Cost of $1,159,009.00 and changed Total Cost from         Fixed Fee:   $  100,321.00

                $1,267,425.00 to $1,259,330.98.  Total amount is reduced by        Total Cost:  $1,259,330.98

                ($8,094.02).

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            28-NOV-1995 (E)

                            $     1,259,330.98

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                 002               0            30-JUN-1998

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 003               0            30-SEP-1998

CONTRACTOR SHALL CONTACT THE GOVERNMENT 90 DAYS PRIOR

TO SHIPMENT FOR CORRECT ''SHIP TO'' ADDRESS.

                              (End of narrative F001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

8012AA        SERVICES LINE ITEM                                                                           $     11,335,409.64              __________________                                                                            __________________

              NOUN: FMTV AIR TRANSPORTABILITY ECP

              PRON: J032P323J0    PRON AMD: 03    ACRN: FA

              AMS CD: 51106866

                Modification P00306 reduced SLIN 8012AA by $10,324.36 from $11,345,734.00 to $11,335,409.64.

                              (End of narrative B001)

Incorporation of Automated/Integrated Hydraulic Pneumatic System, ECP #SSS R5914 as set forth in Modification P00025 onto all vehicles

under PY1, PY2 and PY3a, a total of 3,085 vehicles.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-1997

                            $    11,335,409.64

The Contractor shall be compensated under this CLIN as follows:

  599 Vehicles @ $4,038.82 Each:  $ 2,419,253.18

  (includes $448.12 for FRET)

2,485 Vehicles @ $3,590.70 Each:  $ 8,922,889.50

    1 Vehicle  @ $3,591.32 Each:  $     3,591.32                                  ______________

                                  $11,345,734.00

                              (End of narrative F001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

8012AC        SERVICES LINE ITEM                                                                           $      9,850,614.21              __________________                                                                            __________________

              NOUN: FMTV AIR TRSP ECP PRON SWITCH

              PRON: J032P475J0    PRON AMD: 06    ACRN: FE

              AMS CD: 51106866

                Modification P00306 reduced SLIN 8012AC $779.79 from $ 9,851,394.00 to $ 9,850,615.21.

                              (End of narrative B001)

Incorporation of ECP SSS R5914, Automated/Integrated Hydraulic-Pneumatic System, as set forth in Modification P00028, onto all vehicles

under CLINs 4001AA, 4003AA, 4004AA, 4012AA, 4013AA, and 4014AA, a total of 2,904 vehicles.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-JAN-1998

                            $     9,850,614.21

The Contractor shall be compensated under this CLIN as follows:

   48 Vehicles @ $3,807.86 Each:  $  182,777.28

  (includes $422.49 for FRET)

2,856 Vehicles @ $3,385.37 Each:  $9,668,616.72                                  _____________

                                  $9,851,394.00

                              (End of narrative F001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

8012AD        SERVICES LINE ITEM                                                                           $      3,845,238.30              __________________                                                                            __________________

              NOUN: FMTV-AIR TRANS. ECP 3B/4A

              PRON: J052F036J0    PRON AMD: 02    ACRN: GE

              AMS CD: 51106866

                Modificatin P00306 reduced SLIN 8012AD by $2,956.70 from $3,848,195.00 to $3,845,238.30.

                              (End of narrative B001)

Incorporation of Automated/Integrated Hydraulic-Pneumatic System, ECP #SSS R5914, as set forth in Modification P00028, onto all vehicles

under CLINs 3001AD, 3008AD, 3012AC, 4002AA, 4006AA, 4007AA, 4010AA, 4011AA and 4015AA, a total of 1,114 vehicles.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-JUN-1998

                            $     3,845,238.30

The Contractor shall be compensated under this CLIN as follows:

182 Vehicles @ $3,807.86 Each:  $  693,030.52

  (includes $422.49 for FRET)

931 Vehicles @ $3,385.37 Each:  $3,151,779.47

  1 Vehicle  @ $3,385.01 Each:  $    3,385.01                                _____________

                                $3,848,195.00

                              (End of narrative F001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

8012AK        SERVICES LINE ITEM                                                                           $         60,666.07              __________________                                                                            __________________

              NOUN: FMTV-AIR TRANSPORTABILITY ECP

              PRON: W132F255J0    PRON AMD: 02    ACRN: HD

              AMS CD: 5110000000

              CUSTOMER ORDER NO: W74VAE3330002

                Modification P00306 reduced SLIN 8012AK by $259.93 from $60,926.00 to $60,666.07.

                              (End of narrative B001)

Incorporation of Automated/Integrated Hydraulic-Pneumatic System, ECP #SSS R5914, onto all 16 vehicles on CLIN 9023AA.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-1998

                            $        60,666.07

The Contractor shall be compensated at a rate of $3,807.86 per vehicle for each vehicle delivered that is covered by CLIN 8012AK. This

amount includes $422.49 for FRET. The total FRET amount for this CLIN is $6,760.00. For the final vehicle delivered that is covered by

CLIN 8012AK, payment under this CLIN shall be for the amount remaining on the CLIN.

                              (End of narrative F001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

8012AM        SERVICES LINE ITEM                                                                           $      3,211,496.64              __________________                                                                            __________________

              NOUN: FMTV ECP AIR TRANSPORTABILITY

              PRON: J062M480J0    PRON AMD: 02    ACRN: KS

              AMS CD: 51106866

                Modification P00306 reduced SLIN 8012AM by $ 6,043.36 from $ 3,217,540.00 to $ 3,211,496.64.

                              (End of narrative B001)

Incorporation of Automated/Integrated Hydraulic-Pneumatic System, ECP SSS R5914, as set forth in Modification P00028, onto  vehicles of

the First Increment of the FMTV Extension, a total of 904 vehicles.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-1998

                            $     3,211,496.64

The Contractor shall be compensated under this CLIN as follows:

372 Vehicles @ $3,807.86 Each:  $1,416,523.92

  (includes $422.49 for FRET)

531 Vehicles @ $3,385.37 Each:  $1,797,631.47

  1 Vehicle  @ $3,384.61 Each:  $    3,384.61                                _____________

                                $3,217,540.00

                              (End of narrative F001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

8012AU        SERVICES LINE ITEM                                                                           $        818,988.95              __________________                                                                            __________________

              NOUN: AIR TRANSP ECP -FMTV

              PRON: J032P028J0    PRON AMD: 04    ACRN: NZ

              AMS CD: 51106866

                Modification P00306 reduced SLIN 8012AU by $ 3,509.05 from $822,498.00 to $818,988.95.

                              (End of narrative B001)

Incorporation of Automated/Integrated Hydraulic-Pneumatic System, ECP #SSS R5914, as set forth in Modification P00028, onto all vehicles

under CLIN 4008AA, a total of 216 vehicles.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-MAR-1998

                            $       818,988.95

The Contractor shall be compensated under this CLIN as follows:

215 Vehicles @ $3,807.86 Each:  $818,689.90

  1 Vehicle  @ $3,808.10 Each:  $  3,808.10                                ___________

  (Includes $422.49 for FRET)

                                $822,498.00

                              (End of narrative F001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

8012AW        SERVICES LINE ITEM                                                                           $      5,352,269.86              __________________                                                                            __________________

              NOUN: AIR TRANSP ECP R5914 FMTV

              PRON: J072M907J0    PRON AMD: 02    ACRN: NX

              AMS CD: 51106866

                Modification P00306 reduced SLIN 8012AW by $406.14 from $ 5,352,676.00 to $ 5,352,269.86.

                              (End of narrative B001)

Incorporation of Automated/Integrated Hydraulic-Pneumatic System, ECP #SSS R5914, as set forth in Modification P00028, onto vehicles of

the Second Increment of the FMTV Extension, a total of 1,578 vehicles.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-1998

                            $     5,352,269.86

The Contractor shall be compensated under this CLIN as follows:

   25 Vehicles @ $3,807.86 Each:  $   95,196.50

  (includes $422.49 for FRET)

1,552 Vehicles @ $3,385.37 Each:  $5,254,094.24

    1 Vehicle  @ $3,385.26 Each:  $    3,385.26                                  _____________

                                  $5,352,676.00

                              (End of narrative F001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

8017AH        SERVICES LINE ITEM                                                                           $         10,734.32              __________________                                                                            __________________

              NOUN: FMTV-ECP-TROOP SEAT SFTY STRP

              PRON: J042F334J0    PRON AMD: 06    ACRN: HN

              AMS CD: 51106866

                Modification P00306 reduced SLIN 8017AH by $45.68 from $10,780.00 to $10,734.32.

                              (End of narrative B001)

Incorporation of ECP SSS R5937, Troop Seat Safety Strap, as set forth in Modification P00056, onto all FRET applicable vehicles, for

which this ECP is applicable, under Program Years one through four, a total of 78 vehicles (MTV Cargo, LVAD, with winch)

The price per applicable vehicle for this CLIN ($138.20) includes $15.33 for FRET, a total of $1,195.74.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-1998

                            $        10,734.32

The Contractor may invoice incrementally for this CLIN, as vehicles are delivered, as follows:

  77 vehicles @ $138.20 each:   $10,641.40

   1 vehicle  @ $138.60:        $   138.60                                __________

                                $10,780.00

                              (End of narrative F001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

8018AD        SERVICES LINE ITEM                                                                           $        197,590.88              __________________                                                                            __________________

              NOUN: FMTV-LVAD ROOF BOLT CAPT SYS

              PRON: J042F338J0    PRON AMD: 06    ACRN: HP

              AMS CD: 51106866

                Modification P00306 reduced SLIN 8018AD by $847.12 from $198,438.00 to $197,590.88.

                              (End of narrative B001)

Incorporation of ECP SSS R5981, LVAD Roof Bolt Captivation, as set forth in Modifications P00056 and P00074, onto all FRET applicable

LVAD vehicles under Program Years one through four, a total of 264 vehicles. This quantity is made up of 186 each, LVAD Dump Trucks and

78 each, MTV, LVAD Cargo Trucks with Winch.

The price per vehicle for this CLIN ($751.66) includes $83.40 for FRET. The total amount of FRET on this CLIN is $22,017.60.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-1998

                            $       197,590.88

The Contractor may invoice incrementally for this CLIN, as vehicles are delivered, as follows:

    263 vehicles @ $751.66 each:    $197,686.58

      1 vehicle  @ $751.42:         $    751.42                                    ___________

                                    $198,438.00

                              (End of narrative F001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

8018AF        SERVICES LINE ITEM                                                                           $          8,981.49              __________________                                                                            __________________

              NOUN: FMTV-LVAD ROOF BOLT CAPT SYS

              PRON: J042F338J0    PRON AMD: 06    ACRN: HP

              AMS CD: 51106866

                Modification P00306 reduced SLIN 8018AF by $38.51 from $9,020.00 to $8,981.49.

                              (End of narrative B001)

Incorporation of ECP SSS R5981, LVAD Roof Bolt Captivation, as set forth in Modifications P00056 and P00074, onto all FRET applicable

LVAD vehicles under Program Years one through four, a total of 12 vehicles. This quantity is made up of LVAD Dump trucks.

The price per vehicle for this CLIN ($751.66) includes $83.40 for FRET. The total amount of FRET on this CLIN is $1,000.80.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-1998

                            $         8,981.49

The Contractor may invoice incrementally for this CLIN, as vehicles are delivered, as follows:

    11 vehicles @ $751.66 each:    $8,268.26

     1 vehicle  @ $751.74:         $  751.74                                   _________

                                   $9,020.00

                              (End of narrative F001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

8019AD        SERVICES LINE ITEM                                                                           $         34,747.51              __________________                                                                            __________________

              NOUN: FMTV-ECP LOAD SPREADER BAR

              PRON: J042F245J0    PRON AMD: 07    ACRN: HQ

              AMS CD: 51106866

FRET for FMTV-ECP Load Spreader Bracket on CLIN

8019AA.

LIQUIDATION RATES FOR CLIN 8019AD ARE:

                                FRET

DESCRIPTION      QTY      UNIT     EXTENDED

MTV LVAD Cargo

  w/winch         98    $146.16   $14,323.68

MTV LVAD Dump    186    $114.57   $21,310.02

MTV LVAD Dump

  w/Winch          6    $109.22   $   655.32

Modification p00306 reduces SLIN 8019AD by

$1,541.49 from $36,289.00 to $34,747.51.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-1998

                            $        34,747.51
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

8020AA        SERVICES LINE ITEM                                                                           $         15,237.05              __________________                                                                            __________________

              PRON: J042F264J0    PRON AMD: 05    ACRN: HR

              AMS CD: 51106866

                NOUN:  FMTV-ECP-GLAD HANDS

                              (End of narrative B001)

                Modification P00306 reduced SLIN 8020AA by $59.95 from $15,297.00 to $15,237.05.

                              (End of narrative B002)

Incorporation of ECP #SSS R5945, as set forth in

Paragraph Two of Modification P00057, onto the FRET

applicable vehicles for program years 1-4, a total of

146 vehicles.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-1998

                            $        15,237.05

The Contractor may invoice incrementally for this CLIN,

as vehicles are delivered, as follows:

645 Vehicles @ $23.68=$15,273.60

  1  Vehicle @ $23.40=     23.40                      __________

                      $15,297.00

The CLIN amount includes $1,693 FRET Charges

                              (End of narrative F001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

8020AB        SERVICES LINE ITEM                                                                           $          1,132.55              __________________                                                                            __________________

              PRON: J062M482J0    PRON AMD: 04    ACRN: KZ

              AMS CD: 51106866

                Modification P00306 reduced SLIN 8020AB by $4.45 from $1,137.00 to $1,132.55.

                              (End of narrative B001)

Incorporation of ECP SSS R5945, Glad Hand Relocation, as

set forth in Modification P00057, onto the FRET

applicable vehicles for the lst increment of the FMTV, a

total of 48 vehicles.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-1998

                            $         1,132.55

The Contractor may invoice incrementally for this

CLIN, as vehicles are delivered, as follows:

47 Vehicles @ $23.68=$1,112.96

 1  Vehicle @ $23.40=    24.04                     _________

                     $1,137.00

The CLIN amount includes $126 FRET Charges

                              (End of narrative F001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

8020AG        SERVICES LINE ITEM                                                                           $          2,665.51              __________________                                                                            __________________

              NOUN: GLAD HANDS RELOCATION - ECP

              PRON: J072P032J0    PRON AMD: 02    ACRN: PD

              AMS CD: 51106866

                Modification P00306 reduced SLIN 8020AG by $10.49 from $2,676.00 to $2,665.51.

                              (End of narrative B001)

Incorporation of ECP SSS R5945, Glad Hand Relocation,

as set forth in Modification P00057, onto vehicles of

the Second Increment of the FMTV Extension.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-1998

                            $         2,665.51

The Contractor may invoice incrementally for this

CLIN, as vehicles are delivered, as follows:

112 Vehicles @ $23.68=$2,652.16

  1  Vehicle @ $23.84=    23.84                      _________

                      $2,676.00

The CLIN amount includes $296 FRET charges

                              (End of narrative F001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

8023AA        SERVICES LINE ITEM                                                                           $        592,434.00              __________________                                                                            __________________

              NOUN: FMTV-ECP-ARTIC. WRECKER X-BAR

              PRON: J012F884J0    PRON AMD: 05    ACRN: JC

              AMS CD: 51106866

                Modification P00306 reduced SLIN 8023AA by $ 2,532.00 from $594,966.00 to $592,434.00.

                              (End of narrative B001)

Incorporation of ECP #SSS R5977R1, Articulating Wrecker Crossbar, as set forth in paragraph one of Modification P00084.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-1997

                            $       592,434.00

The CLIN amount includes $65,856 for FRET.

                              (End of narrative F001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

8026AM        SERVICES LINE ITEM                                                                           $            536.44              __________________                                                                            __________________

              PRON: J062F861J0    PRON AMD: 05    ACRN: JF

              AMS CD: 51106866

                Modification P00306 reduced SLIN 8026AM $25.56

                from $562.00 to $536.44.

                              (End of narrative B001)

All FRET associated with the incorporation of ECP SSS R5997R1, Decals, into the Contract. This applies to the following vehicles:

    All Tractors -        907 each

    All Wreckers -        211 each

    Dumps w/winch -        14 each

    Dumps, LVAD -         198 each

    Cargo, w/MHE -        152 each

    Cargo, LWB, w/MHE -    38 each                        __________

      Total              1,520 each

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-1998

                            $           536.44

The Contractor may invoice incrementally for this CLIN, as vehicles are delivered, as follows:

  1,518 vehicles @ $0.37 each:  $561.66

      2 vehicles @ $0.17 each:  $  0.34

                              (End of narrative F001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

8029AA        SERVICES LINE ITEM                                                                           $            323.90              __________________                                                                            __________________

              NOUN: DUMP DATA PLATE ECP R5961

              PRON: J012M514J0    PRON AMD: 01    ACRN: KE

              AMS CD: 51106866

                Modification P00306 reduced SLIN 8029AA by $3.10 from $327.00 to $323.90.

                              (End of narrative B001)

Incorporation of ECP #SSS R5961, Dump Payload Data Plate, as set forth in Paragraph 1 of Modification P00110, onto the 12 each M1090 and

M1094 Dump trucks on CLINs 1006 and 1007.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-1997

                            $           323.90

The Contractor shall be compensated at a rate of $27.25 per vehicle for each vehicle delivered under CLINs 1006 and 1007. This amount

includes $3.15 for FRET. The Contractor may bill the Government incrementally under this CLIN as vehicles are delivered.

                              (End of narrative F001)

 43 78

DAAE07-92-C-R001 P00306

STEWART & STEVENSON TACTICAL VEHICLE SYSTEMS, LP



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

8029AC        SERVICES LINE ITEM                                                                           $          3,800.06              __________________                                                                            __________________

              NOUN: DUMP DATA PLATE ECP R5961

              PRON: J022M516J0    PRON AMD: 02    ACRN: KG

              AMS CD: 51106866

                Modification P00306 reduced SLIN 8029AC by $37.15 from $3,837.21 to $3,800.06.

                              (End of narrative B001)

Incorporation of ECP #SSS R5961, Dump Payload Data Plate, as set forth in Paragraph 1 of Modification P00110, onto the 142 each M1090

and M1094 Dump trucks on CLINs 3006 and 3007.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-1997

                            $         3,800.06

The Contractor shall be compensated at a rate of $27.22 per vehicle for the first 141 vehicles delivered under CLINs 3006 and 3007.

Compensation for the final vehicle shall be $26.98. These amounts include $3.15 for FRET. The Contractor may bill the Government

incrementally under this CLIN as vehicles are delivered.

                              (End of narrative F001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

8029AD        SERVICES LINE ITEM                                                                           $          4,906.39              __________________                                                                            __________________

              NOUN: DUMP DATA PLATE ECP R5961

              PRON: J062M517J0    PRON AMD: 01    ACRN: KH

              AMS CD: 51106866

                Modifiction P00306 reduced SLIN 8029AD $47.61 from $4,954.00 to $4,906.39.

                              (End of narrative B001)

Incorporation of ECP #SSS R5961, Dump Payload Data Plate, as set forth in Paragraph 1 of Modification P00110, onto the 182 each M1090

and M1094 Dump trucks on CLINs 4006 and 4007.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-1997

                            $         4,906.39

The Contractor shall be compensated at a rate of $27.22 per vehicle for the first 181 vehicles delivered under CLINs 4006 and 4007.

Compensation for the final vehicle shall be $27.18. These amounts include $3.15 for FRET. The Contractor may bill the Government

incrementally under this CLIN as vehicles are delivered.

                              (End of narrative F001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

8029AE        SERVICES LINE ITEM                                                                           $          1,336.25              __________________                                                                            __________________

              NOUN: DUMP DATA PLATE - ECP

              PRON: J072P034J0    PRON AMD: 01    ACRN: PF

              AMS CD: 51106866

                Modification P00306 reduced SLIN 8029AE by $12.75 from $1,349.00 to $1,336.25.

                              (End of narrative B001)

Incorporation of ECP SS R5961, Dump Payload Data Plate, as set forth in Paragraph 1 of Modification P00110, onto the Dump Trucks on the

Second Increment of the FMTV Extension.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-1998

                            $         1,336.25

The Contractor shall be compensated at a rate of $11.94 for the first 112 Dump Trucks delivered under the Second Increment of the FMTV

Extension. This amount includes $1.38 for FRET. Compensation for the final vehicle shall be $11.72. The Contractor may bill the

Government incrementally under this CLIN as vehicles are delivered.

                              (End of narrative F001)
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Reference No. of Document Being Continued

MOD/AMD

8038AB        SERVICES LINE ITEM                                                                           $         26,537.40              __________________                                                                            __________________

              NOUN: TRACTOR RAMP/5TH WHEEL ECP

              PRON: U132M818J0    PRON AMD: 01    ACRN: MW

              AMS CD: 51105J6866

              CUSTOMER ORDER NO: FD20609470174

                Modification P00306 reduced SLIN 8038AB $113.60 from $26,651.00 to $26,537.40.

                              (End of narrative B001)

Incorporation of ECP #SSS R6018R1, Tractor Ramps, as set forth in paragraph 1 of Modification P00121, onto the 16 vehicles on CLIN

9023AA.

The price per vehicle for this CLIN ($1,665.68) includes $184.81 for FRET. The total amount of FRET on this CLIN is $2,956.96.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-1998

                            $        26,537.40

The Contractor may invoice incrementally for this CLIN, as vehicles are delivered, as follows:

15 vehicles @ $1,665.68 each:   $24,985.20

 1 vehicle  @ $1,665.80:        $ 1,665.80                                __________

                                $26,651.00

                              (End of narrative F001)

 47 78

DAAE07-92-C-R001 P00306

STEWART & STEVENSON TACTICAL VEHICLE SYSTEMS, LP



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

8038AC        SERVICES LINE ITEM                                                                           $          4,975.70              __________________                                                                            __________________

              NOUN: FMTV ECP TRACTOR RAMPS

              PRON: W152M803J0    PRON AMD: 01    ACRN: MX

              AMS CD: 51105J6866

              CUSTOMER ORDER NO: N95237

                Modification P00306 reduced SLIN 8038AC by $21.30 from $4,997.00 to $4,975.70.

                              (End of narrative B001)

Incorporation of ECP #SSS R6018R1, Tractor Ramps, as set forth in paragraph 1 of Modification P00121, onto the three vehicles on CLIN

9023AB.

The price per vehicle for this CLIN ($1,665.68) includes $184.81 for FRET. The total amount of FRET on this CLIN is $554.43.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-1998

                            $         4,975.70

The Contractor may invoice incrementally for this CLIN, as vehicles are delivered, as follows:

2 vehicles @ $1,665.68 each:   $3,331.36

1 vehicle  @ $1,665.64:        $1,665.64                               _________

                               $4,997.00

                              (End of narrative F001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

8038AD        SERVICES LINE ITEM                                                                           $         97,855.77              __________________                                                                            __________________

              NOUN: FMTV ECP TRACTOR RAMPS

              PRON: P162M804J0    PRON AMD: 02    ACRN: KB

              AMS CD: 51105J6866

              CUSTOMER ORDER NO: W74VAE6210010

                Modification P00306 reduced SLIN 8038AD reduced by $419.23 from $98,275.00 to $97,855.77.

                              (End of narrative B001)

Incorporation of ECP #SSS R6018R1, Tractor Ramps, as set forth in paragraph 1 of Modification P00121, onto the 59 vehicles on CLIN

9023AD.

The price per vehicle for this CLIN ($1,665.68) includes $184.81 for FRET. The total amount of FRET on this CLIN is $10,903.79.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-1998

                            $        97,855.77

The Contractor may invoice incrementally for this CLIN, as vehicles are delivered, as follows:

58 vehicles @ $1,665.68 each:   $96,609.44

 1 vehicle  @ $1,665.56:        $ 1,665.56                                __________

                                $98,275.00

                              (End of narrative F001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

8038AE        SERVICES LINE ITEM                                                                           $        537,377.79              __________________                                                                            __________________

              NOUN: FMTV ECP TRACTOR RAMPS

              PRON: J072M799JO    PRON AMD: 02    ACRN: MV

              AMS CD: 51106866

                Modificatioon P00306 reduced SLIN 8038AE by $ 2,302.21 from $539,680.00 to $537,377.79.

                              (End of narrative B001)

Incorporation of ECP #SSS R6018R1, Tractor Ramps, as set forth in paragraph 1 of Modification P00121, onto all Tractor's under the FMTV

Extension, a total of 324 vehicles.

The price per vehicle for this CLIN ($1,665.68) includes $184.81 for FRET. The total amount of FRET on this CLIN is $59,878.44.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-1998

                            $       537,377.79

The Contractor may invoice incrementally for this CLIN, as vehicles are delivered, as follows:

323 vehicles @ $1,665.68 each:   $538,014.64

  1 vehicle  @ $1,665.36:        $  1,665.36                                 ___________

                                 $539,680.00

                              (End of narrative F001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

8038AF        SERVICES LINE ITEM                                                                           $        837,579.67              __________________                                                                            __________________

              PRON: J072M799JO    PRON AMD: 02    ACRN: MV

              AMS CD: 51106866

                Modification P00306 reduced SLIN 8038AF by $3,588.33 from $841,168.00 to $837,579.67.

                              (End of narrative B001)

Incorporation of ECP #SSS R6018R1, Tractor Ramps, as set forth in paragraph 1 of Modification P00121, onto all Tractor's under Program

Years One through Four, a total of 505 vehicles.

The price per vehicle for this CLIN ($1,665.68) includes $184.81 for FRET. The total amount of FRET on this CLIN is $93,329.05.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-1998

                            $       837,579.67

The Contractor may invoice incrementally for this CLIN, as vehicles are delivered, as follows:

504 vehicles @ $1,665.68 each:   $839,502.72

  1 vehicle  @ $1,665.28:        $  1,665.28                                 ___________

                                 $841,168.00

                              (End of narrative F001)
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MOD/AMD

8039AB        SERVICES LINE ITEM                                                                           $         38,035.56              __________________                                                                            __________________

              NOUN: FMTV ECP R5962 DUMP TIE DOWNS

              PRON: J072M813J0    PRON AMD: 03    ACRN: NA

              AMS CD: 51106866

                Modification P00306 reduced SLIN 8039AB by $96,854.44 from $134,890.00 to $38,035.56.

                              (End of narrative B001)

Incorporation of ECP SSS R5962R1, Dump Tie Downs, as set forth in Paragraph 1 of Modification P00122, onto vehicles of the Second

Increment of the FMTV Extension, a total of 113 vehicles.

The price per vehicle for this CLIN ($1,193.72) includes $132.45 for FRET.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-1998

                            $        38,035.56

The Contractor may invoice incrementally for this CLIN, as vehicles are delivered, as follows:

  112 vehicles @ $1,193.72 each:   $133,696.64

    1 vehicls  @ $1,193.36:        $  1,193.36                                   ___________

                                   $134,890.00

                              (End of narrative F001)
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8039AC        SERVICES LINE ITEM                                                                           $        501,598.81              __________________                                                                            __________________

              PRON: J022P634J0    PRON AMD: 01    ACRN: RE

              AMS CD: 51106866

              Modification P00306 reduced SLIN 8039AC by $2,151.19 from $503,750.00 to $501,598.81.

                              (End of narrative B001)

Incorporation of ECP #SSS R5962R1, Dump Tie Downs, as set forth in paragraph 1 of Modification P00122, onto all applicable vehicles on

Program Years one through four, a total of 422 vehicles.

The price per vehicle for this CLIN ($1,193.72) includes $132.45 for FRET.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-1998

                            $       501,598.81

The Contractor may invoice incrementally for this CLIN, as vehicles are delivered, as follows:

  421 vehicles @ $1,193.72 each:   $502,556.12

    1 vehicle  @v$1,193.88:        $  1,193.88                                   ___________

                                   $503,750.00

                              (End of narrative F001)
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MOD/AMD

8040AA        SERVICES LINE ITEM                                                                           $        395,174.62              __________________                                                                            __________________

              NOUN: FMTV ECP R5963 DUMP LADDER

              PRON: J072M812J0    PRON AMD: 03    ACRN: NB

              AMS CD: 51106866

                Modification P00306 reduced SLIN 8040AA by $1,691.38 from $396,866.00 to $395,174.62.

                              (End of narrative B001)

Incorporation of ECP #SSS R5963R1, Dump Ladder, as set forth in paragraph 2 of Modification P00122, onto all applicable vehicles on

Program Years one through four, a total of 422 vehicles.

The price pere vehicle for this CLIN ($940.44) includes $104.34 for FRET.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-1998

                            $       395,174.62

The Contractor may invoice incrementally for this CLIN, as vehicles are delivered, as follows:

  421 vehicles @ $940.44 each:   $395,925.24

    1 vehicle  @ $940.76:        $    940.76                                 ___________

                                 $396,866.00

                              (End of narrative F001)
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8040AB        SERVICES LINE ITEM                                                                           $         29,964.61              __________________                                                                            __________________

              NOUN: FMTV ECP R5963 DUMP LADDER

              PRON: J072M812J0    PRON AMD: 03    ACRN: NB

              AMS CD: 51106866

                Modification P00300 reduced SLIN 8040AB by $76,302.39 from $106,267.00 to $29,964.61.

                              (End of narrative B001)

Incorporation of ECP SSS R5963R1, Dump Ladder, as set forth in Paragraph 2 of Modification P00122, onto vehicles of the Second Increment

of the FMTV Extension, a total of 113 vehicles.

The price per vehicle for this CLIN ($940.42) includes $104.34 for FRET.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-1998

                            $        29,964.61

The Contractor may invoice incrementally for this CLIN, as vehicles are delivered, as follws:

  112 vehicles @ $940.42 each:   $105,327.04

    1 vehicle  @ $939.96:        $    939.96                                 ___________

                                 $106,267.00

                              (End of narrative F001)
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8042AF        SERVICES LINE ITEM                                                                           $         11,132.70              __________________                                                                            __________________

              NOUN: CTIS FOR SPARES - FMTV

              PRON: J072M982J0    PRON AMD: 02    ACRN: TW

              AMS CD: 51106866

                Modificatin P00306 reduced SLIN 8042AF $445.30

                from $11,578.00 to $11,132.70.

                              (End of narrative B001)

Incorporation of Proposal 93-FMTV-011, Spare Tire CTIS,

as set forth in paragraph 1 of Modification P00131.

FRET amount for Program Years three and four (PY3&4)

and the first and second increment of the FMTV

extension, a total of 1,201 vehicles.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-1998

                            $        11,132.70

The Contractor shall be compensated in the amount of

$11,578.00 for 1,201 FRET vehicles delivered under CLIN

8042AE. The Contractor may bill the Government

incrementally under this CLIN as vehicles are

delivered.

                              (End of narrative F001)
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8042AM        SERVICES LINE ITEM                                                                           $             27.81              __________________                                                                            __________________

              NOUN: CTIS FOR SPARES - FMTV

              PRON: W132M991J0    PRON AMD: 01    ACRN: RA

              AMS CD: 51105J0000

              CUSTOMER ORDER NO: W74VAE33300002

                Modification P00306 reduced SLIN 8042AM by

                $126.19 from $154.00 to $27.81.

                              (End of narrative B001)

Incorporation of Proposal 93-FMTV-011, Spare Tire CTIS,

as set forth in paragraph 1 of Modification O00131.

FRET amount for vehicles under CLIN 9023AA, a total of

3 vehicles.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-1998

                            $            27.81

The Contractor shall be compensated in the amount of

$154.00 for 3 FRET vehicles. The Contractor may bill

the Government incrementally under this CLIN as

vehicles are delivered.

                              (End of narrative F001)

 57 78

DAAE07-92-C-R001 P00306

STEWART & STEVENSON TACTICAL VEHICLE SYSTEMS, LP



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued
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8042AP        SERVICES LINE ITEM                                                                           $             27.84              __________________                                                                            __________________

              NOUN: CTIS FOR SPARES - FMTV

              PRON: U142M992J0    PRON AMD: 02    ACRN: RB

              AMS CD: 51105J0000

              CUSTOMER ORDER NO: FD20609470146

                Modification P00306 reduced CLIN 8042AP by $1.16

                from $29.00 to $27.84.

                              (End of narrative B001)

Incorporation of Proposal 93-FMTV-011, Spare tire CTIS,

as set forth in paragraph 1 of Modification P00131.

FRET amount for vehicles under CLIN 9023AB, a total of

3 vehicles.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-1998

                            $            27.84

The Contractor shall be compensated in the amount of

$29.00 for FRET on 3 vehicles. The Contractor may bill

the Government incrementally under this CLIN as

vehicles are delivered.

                              (End of narrative F001)
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8042AW        SERVICES LINE ITEM                                                                           $          1,087.37              __________________                                                                            __________________

              NOUN: CTIS FOR SPARES - FMTV

              PRON: P162M997J0    PRON AMD: 01    ACRN: KB

              AMS CD: 51105J0000

              CUSTOMER ORDER NO: W74VAE6210010

                Modification P00306 reduced SLIN 8042AW by $42.63

                from $1,130.00 to $1,087.37.

                              (End of narrative B001)

Incorporation of Proposal 93-FMTV-011, Spare Tire CTIS,

as set forth in paragraph 1 of Modification P00131.

FRET amount under CLIN 9023AD, a total of 59 vehicles.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-1998

                            $         1,087.37

The Contractor shall be compensated in the amount of

$1,131.00 for FRET on 59 vehicles. The Contractor may

bill the Government incrementally under this CLIN as

vehicles are delivered.

                              (End of narrative F001)
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8043AR        SERVICES LINE ITEM                                                                           $            673.68              __________________                                                                            __________________

              NOUN: ROUTING CLEAN-UP ECP FMTV

              PRON: J062M858J0    PRON AMD: 03    ACRN: QG

              AMS CD: 51106866

                Modification P00306 reduced SLIN 8043AR by $33.32

                from $707.00 to $673.68.

                              (End of narrative B001)

All FRET associated with the incorporation of ECP #SSS R6015, Surge Tank routing Clean-up, into the contract. This ECP applies to the

following 813 FRET applicable vehicles from PY4, the FMTV Extension, and Option Modifications P00054, P00095 and P00102:

  Tractors:          618 ea

  MTV Cargo w/ MHE:   96 ea

  Dump w/Winch:       13 ea

  Dump, LVAD:         86 ea                     ______

    Total:           813 ea

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-1998

                            $           673.68

The Contractor may bill the Government incrementally under this CLIN, as vehicles are delivered, as follows:

  812 vehicles @ $0.87 each:  $706.44

    1 vehicle  @ $0.56 each:  $  0.56

                              (End of narrative F001)
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8045AB        SERVICES LINE ITEM                                                                           $         10,955.20              __________________                                                                            __________________

              NOUN: TAN SPRAY OVERPAINT - FMTVS

              PRON: J072M998J0    PRON AMD: 04    ACRN: PN

              AMS CD: 51106866

NOUN:  FRET FOR TAN OVERPAINT PER MOD P00134

In conformance with Contract Paragraph H.34, the

Contractor shall invoice actual FRET payments made

pursuant to Modification PZ0173 upon execution of

Modification P00227.

Modification P00306 reduced SLIN 8045AB by

$1,936.80 from $12,892.00 to $10,955.20.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-1997

                            $        10,955.20
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8048AQ        SERVICES LINE ITEM                                                                           $          2,392.68              __________________                                                                            __________________

              NOUN: P-CLAMP ECP SSS R6007

              PRON: J062M506J0    PRON AMD: 03    ACRN: QQ

              AMS CD: 51106866

                Modification P00306 reduced SLIN 8048AQ by

                $130.32 from $2,523.00 to $2,392.68.

                              (End of narrative B001)

FRET associated with the incorporation of ECP #SSS R6007, P-Clamp to Plumbing, for the following 1,520 FRET applicable vehicles on the

contract:

  Tractors:                 907 ea

  Wreckers:                 211 ea

  Dump w/Winch:              14 ea

  Dump, LVAD:               198 ea

  MTV Cargo, w/MHE:         152 ea

  MTV Cargo, LWB w/MHE:      38 ea                          ________

    Total:                1,520 ea

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-1998

                            $         2,392.68

The Contractor may bill the Government incrementally under this CLIN, as vehicles are delivered, as follows:

  1,053 vehicles @ $1,62 each:        $1,705.86

    466 (PY3) vehicles @ $1.75 each:  $  815.50

      1 vehicle @ $1.64 each:         $    1.64

                              (End of narrative F001)
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8051AA        SERVICES LINE ITEM                                                                           $         11,038.09              __________________                                                                            __________________

              NOUN: WARING TRIANGLE ECP SSS R6213

              PRON: J065R044J0    PRON AMD: 06    ACRN: XS

              AMS CD: 51106866

                Modification P00306 reduced SLIN 8051AA $44.91

                from $11,083.00 to $11,038.09.

                              (End of narrative B001)

Incorporation of ECP SSS R6213, Warning Triangles, as

set forth in paragraph 1 of Modification P00167, onto

Program Year Four (PY4) vehicles, a total of 499

vehicles.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-1998

                            $        11,038.09

The Contractor shall be compensated at a rate of

$22.21 per vehicle for 498 delivered vehicles. One

vehicle may be billed at $22.42. The Contractor may

bill the Government incrementally under this CLIN as

vehicles are delivered.

                              (End of narrative F001)
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MOD/AMD

8051AC        SERVICES LINE ITEM                                                                           $         10,728.35              __________________                                                                            __________________

              NOUN: WARING TRIANGLE ECP SSS R6213

              PRON: J065R044J0    PRON AMD: 06    ACRN: XS

              AMS CD: 51106866

                Modification P00306 reduced SLIN 8051AC $43.65

                from $10,772.00 to $10,728.35.

                              (End of narrative B001)

Incorporation of ECP SSS R6213, Warning Triangles, to

BII as set forth in paragraph 1 of Modification

P00167, onto vehicles of the First and Second

Increments of the FMTV Extension, a total of 485

vehicles.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-1998

                            $        10,728.35

The Contractor shall be compensated at a rate of

$22.21 per vehicle for 484 delivered vehicles. One

vehicle may be billed at $22.36. The Contractor may

bill the Government incrementally under this CLIN as

vehicles are delivered.

                              (End of narrative F001)

 64 78

DAAE07-92-C-R001 P00306

STEWART & STEVENSON TACTICAL VEHICLE SYSTEMS, LP



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

8051AK        SERVICES LINE ITEM                                                                           $             66.73              __________________                                                                            __________________

              NOUN: WARNING TRIANGLE ECP SSSR6213

              PRON: U145R056J0    PRON AMD: 02    ACRN: SK

              CUSTOMER ORDER NO: FD20609470146

                Modification P00306 reduced SLIN 8051AK by $0.27 from $67.00 to $66.73.

                              (End of narrative B001)

Incorporation of ECP SSS R6213, Warning Triangles, as

set forth in paragraph 1 of Modification P00167, onto

vehicles under CLIN 9023AB, a total of 3 vehicles.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-1998

                            $            66.73

The Contractor may be compensated under this CLIN at a

rate of $22.21 for two vehicles delivered under CLIN

9023AB. One vehicle may be billed at $22.58. The

Contractor may bill the Government incrementally under

this CLIN as vehicles are delivered.

                              (End of narrative F001)
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8051AR        SERVICES LINE ITEM                                                                           $          1,304.69              __________________                                                                            __________________

              NOUN: WARNING TRIANGLE ECP

              PRON: P165R062J0    PRON AMD: 02    ACRN: SR

              CUSTOMER ORDER NO: W74VAE6210010

                Modification P00306 reduced SLIN 8051AR by $5.31 from $1,310.00 to $1,304.69.

                              (End of narrative B001)

Incorporation of ECP SSS R6213, Warning Triangles, as

set forth in paragraph 1 of Modification P00167, onto

vehicles under CLIN 9023AD, a total of 59 vehicles.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-1998

                            $         1,304.69

The Contractor may be compensated under this CLIN at a

rate of $22.21 for 58 vehicles delivered under CLIN

9023AD. One vehicle may be billed at $21.82. The

Contractor may bill the Government incrementally under

this CLIN as vehicles are delivered.

                              (End of narrative F001)
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Reference No. of Document Being Continued

MOD/AMD

9616AA        SERVICES LINE ITEM                                                     LO                    $        139,628.27              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Cost Contract

              NOUN: FMTV FRET

              PRON: J025R410J0    PRON AMD: 01    ACRN: VT

              AMS CD: 511068

                Modificatin P00306 reduced SLIN 9616AA by

                $771.60 from $140,399.87 to $139,628.27.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            13-MAY-1999

                            $       139,628.27

 67 78

DAAE07-92-C-R001 P00306

STEWART & STEVENSON TACTICAL VEHICLE SYSTEMS, LP



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
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MOD/AMD

9616AB        SERVICES LINE ITEM                                                     LO                    $      1,766,244.58              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Cost Contract

              NOUN: FMRV FRET REA

              PRON: J035R411J0    PRON AMD: 05    ACRN: VU

              AMS CD: 511068

                Modification P00306 reduced SLIN 9616AB by

                $367.71 from $1,766,612.29 to $1,766,244.58.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            13-MAY-1999

                            $     1,766,244.58
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MOD/AMD

9616AD        SERVICES LINE ITEM                                                     LO                    $         13,962.47              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Cost Contract

              NOUN: FMTV FRET REA

              PRON: J065R414J0    PRON AMD: 01    ACRN: VW

              AMS CD: 511068

                Modification P00306 reduced SLIN 9616AD by

                $4,745.16 from $18,707.63 to $13,962.47.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            13-MAY-1999

                            $        13,962.47
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MOD/AMD

9616AF        FMTV FRET                                                              LO                    $      1,991,896.32              _________                                                                                     __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: FMTV FRET FOR R001 REA

              PRON: J085R457J0    PRON AMD: 01    ACRN: WB

              AMS CD: 511068

                Modification P00306 reduced SLIN 9616AF by

                $8,103.68 from $2,000,000.00 to $1,991,896.32.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-1999

                            $     1,991,896.32
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Reference No. of Document Being Continued

MOD/AMD

9616AG        SERVICES LINE ITEM                                                                           $      2,024,581.68              __________________                                                                            __________________

              NOUN: FMTV FRET S&S

              PRON: J085R472J0    PRON AMD: 01    ACRN: WG

              AMS CD: 511068

                Modification P00306 reduced SLIN 9616AG by

                $118.32 from $2,024,700.00 to $2,024,581.68.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2000

                            $     2,024,581.68

 71 78

DAAE07-92-C-R001 P00306

STEWART & STEVENSON TACTICAL VEHICLE SYSTEMS, LP



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

9616AH        SERVICES LINE ITEM                                                                           $      2,051,231.52              __________________                                                                            __________________

              NOUN: FMTV FRET S&S

              PRON: J095R473J0    PRON AMD: 01    ACRN: WF

              AMS CD: 511068

                Modifiction P00306 reduced SLIN 9616AH by $36.77

                from $2,051,268.29 to $2,051,231.52.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2000

                            $     2,051,231.52
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0316AA  J062M650J0             LJ       1        $         943,968.00  $         -31,048.36            $         912,919.64

        51106866                      6GMT01

        A16P50062TJ0

0316AB  J062M651JO             LK       1        $       3,919,669.00  $         -15,499.96            $       3,904,169.04

        51106866                      6GMT01

        A16P50062TJ0

0316AC  J062M675J0             ML       1        $         646,376.00  $            -579.36            $         645,796.64

        51106866                      6GMT01

        A16P50062TJ0

0416AA  J072M885J0             NL       1        $          49,518.00  $            -460.08            $          49,057.92

        51106866                      7GMT06

        A17P50052TJ0

0416AB  J072M886J0             NM       1        $          99,924.00  $            -954.24            $          98,969.76

        51106866                      7GMT06

        A17P50052TJ0

0616AB  J075R136J0             TJ       2        $         168,880.00  $          -2,341.36            $         166,538.64

        51106866                      7GMT06

        A17P50052TJ0

1016AA  J012F442J0             AR       2        $       1,483,391.00  $          -1,378.84            $       1,482,012.16

        51106866

        A11P50102TJ0

3016AB  U122M432J0             DX       2        $          87,787.00  $          -1,088.08            $          86,698.92

        5110000000                    000000

        FD20609270295

3016AC  J032P947J0             FU       1        $         388,771.00  $            -466.32            $         388,304.68

        51106866                      CZZT08

        A13P50052TJ0

4016AA  J042P955J0             GC       1        $         863,136.00  $          -1,476.48            $         861,659.52

        51106866                      DZZT01

        A14P50052TJ0

4016AD  J062M669J0             MH       1        $          99,120.00  $         -29,022.96            $          70,097.04

        51106866                      6GMT01

        A16P50062TJ0

4016AE  J062M670J0             MJ       1        $          92,842.00  $         -30,951.40            $          61,890.60

        51106866                      6GMT01

        A16P50062TJ0

4016AF  J062M671J0             MK       1        $          88,004.00  $         -35,467.01            $          52,536.99

        51106866                      6GMT01

        A16P50062TJ0

4016AG  J062M672J0             MY       1        $       1,229,158.00  $         -13,948.20            $       1,215,209.80

        51106866                      6GMT01

        A16P50062TJ0

4016AH  J062M673J0             MZ       1        $          17,122.00  $          -2,779.72            $          14,342.28

        51106866                      6GMT01

        A16P50062TJ0
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        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

6004AA  J052F207J0             GV       2        $       4,245,000.00  $         -42,696.07            $       4,202,303.93

        51106866                      5GMT07

        A15P50052TJ0

6005AC  J085R015J0             RV       1        $       1,429,230.00  $        -171,465.96            $       1,257,764.04

        51106866                      8GMFMV

        A18P50072RJ0

6006AA  J085R145J0             TP       2        $       7,012,796.00  $        -325,872.28            $       6,686,923.72

        51106866                      8GMFMV

        A18P50072RJ0

6006AD  7N9MAT0159             VQ       2        $         279,000.00  $         -61,641.24            $         217,358.76

        673778                        97NMAT

        7N9101740000

6006AE  J075R398J0             VS       2        $         626,419.00  $        -160,541.50            $         465,877.50

        511068                        7GMT06

        A17P50052TJ0

6007AC  J095R499J0             WN       2        $         637,248.00  $        -161,964.36            $         475,283.64

        511068                        9ZGMVE

        A19P50082RJ0

8010AA  W122M338J0             KC       1        $       1,267,425.00  $          -8,094.02            $       1,259,330.98

        4300000000                    000000

        DHAM20117

8012AA  J032P323J0             FA       1        $      11,345,734.00  $         -10,324.36            $      11,335,409.64

        51106866                      CZZT08

        A13P50052TJ0

8012AC  J032P475J0             FE       2        $       9,851,394.00  $            -779.79            $       9,850,614.21

        51106866                      CZZT08

        A13P50052TJ0

8012AD  J052F036J0             GE       1        $       3,848,195.00  $          -2,956.70            $       3,845,238.30

        51106866                      5GMT07

        A15P50052TJ0

8012AK  W132F255J0             HD       1        $          60,926.00  $            -259.93            $          60,666.07

        5110000000

        W74VAE3330002

8012AM  J062M480J0             KS       1        $       3,217,540.00  $          -6,043.36            $       3,211,496.64

        51106866                      6GMT01

        A16P50062TJ0

8012AU  J032P028J0             NZ       1        $         822,498.00  $          -3,509.05            $         818,988.95

        51106866                      CZZT08

        A13P50052TJ0

8012AW  J072M907J0             NX       1        $       5,352,676.00  $            -406.14            $       5,352,269.86

        51106866                      7GMT06

        A17P50052TJ0

8017AH  J042F334J0             HN       1        $          10,780.00  $             -45.68            $          10,734.32

        51106866                      DZZT01

        A14P50052TJ0

8018AD  J042F338J0             HP       1        $         198,438.00  $            -847.12            $         197,590.88
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        51106866                      DZZT01

        A14P50052TJ0

8018AF  J042F338J0             HP       1        $           9,020.00  $             -38.51            $           8,981.49

        51106866                      DZZT01

        A14P50052TJ0

8019AD  J042F245J0             HQ       1        $          36,289.00  $          -1,541.49            $          34,747.51

        51106866                      DZZT01

        A14P50052TJ0

8020AA  J042F264J0             HR       1        $          15,297.00  $             -59.95            $          15,237.05

        51106866                      DZZT01

        A14P50052TJ0

8020AB  J062M482J0             KZ       1        $           1,137.00  $              -4.45            $           1,132.55

        51106866                      6GMT01

        A16P50062TJ0

8020AG  J072P032J0             PD       1        $           2,676.00  $             -10.49            $           2,665.51

        51106866                      7GMT06

        A17P50052TJ0

8023AA  J012F884J0             JC       2        $         594,966.00  $          -2,532.00            $         592,434.00

        51106866

        A11P50102TJ0

8026AM  J062F861J0             JF       1        $             562.00  $             -25.56            $             536.44

        51106866                      6GMT01

        A16P50062TJ0

8029AA  J012M514J0             KE       2        $             327.00  $              -3.10            $             323.90

        51106866

        A11P50102TJ0

8029AC  J022M516J0             KG       2        $           3,837.21  $             -37.15            $           3,800.06

        51106866                      2ZZT04

        A12P50062TJ0

8029AD  J062M517J0             KH       2        $           4,954.00  $             -47.61            $           4,906.39

        51106866                      6GMT01

        A16P50062TJ0

8029AE  J072P034J0             PF       1        $           1,349.00  $             -12.75            $           1,336.25

        51106866                      7GMT06

        A17P50052TJ0

8038AB  U132M818J0             MW       1        $          26,651.00  $            -113.60            $          26,537.40

        51105J6866

        FD20609470174

8038AC  W152M803J0             MX       1        $           4,997.00  $             -21.30            $           4,975.70

        51105J6866

        N95237

8038AD  P162M804J0             KB       1        $          98,275.00  $            -419.23            $          97,855.77

        51105J6866

        W74VAE6210010

8038AE  J072M799JO             MV       1        $         539,680.00  $          -2,302.21            $         537,377.79

        51106866                      7GMT06

 75 78

DAAE07-92-C-R001 P00306

STEWART & STEVENSON TACTICAL VEHICLE SYSTEMS, LP



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

        PRON/        PRON/
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        A17P50052TJ0

8038AF  J072M799JO             MV       1        $         841,168.00  $          -3,588.33            $         837,579.67

        51106866                      7GMT06

        A17P50052TJ0

8039AB  J072M813J0             NA       1        $         134,890.00  $         -96,854.44            $          38,035.56

        51106866                      7GMT06

        A17P50052TJ0

8039AC  J022P634J0             RE       1        $         503,750.00  $          -2,151.19            $         501,598.81

        51106866                      2ZZT04

        A12P50062TJ0

8040AA  J072M812J0             NB       1        $         396,866.00  $          -1,691.38            $         395,174.62

        51106866                      7GMT06

        A17P50052TJ0

8040AB  J072M812J0             NB       1        $         106,267.00  $         -76,302.39            $          29,964.61

        51106866                      7GMT06

        A17P50052TJ0

8042AF  J072M982J0             TW       1        $          11,578.00  $            -445.30            $          11,132.70

        51106866                      7GMT06

        A17P50052TJ0

8042AM  W132M991J0             RA       1        $             154.00  $            -126.19            $              27.81

        51105J0000

        W74VAE33300002

8042AP  U142M992J0             RB       1        $              29.00  $              -1.16            $              27.84

        51105J0000

        FD20609470146

8042AW  P162M997J0             KB       1        $           1,130.00  $             -42.63            $           1,087.37

        51105J0000

        W74VAE6210010

8043AR  J062M858J0             QG       1        $             707.00  $             -33.32            $             673.68

        51106866                      6GMT01

        A16P50062TJ0

8045AB  J072M998J0             PN       1        $          12,892.00  $          -1,936.80            $          10,955.20

        51106866                      7GMT06

        A17P50052TJ0

8048AQ  J062M506J0             QQ       1        $           2,523.00  $            -130.32            $           2,392.68

        51106866                      6GMT01

        A16P50062TJ0

8051AA  J065R044J0             SF       1        $          11,083.00  $         -11,083.00            $               0.00

        51106866                      6GMT01

        A16P50062TJ0

8051AA  J065R044J0             XS       1        $               0.00  $          11,038.09            $          11,038.09

        51106866                      6GMT01

        A16P50062TJ0

8051AC  J065R044J0             SF       1        $          10,772.00  $         -10,772.00            $               0.00

        51106866                      6GMT01

        A16P50062TJ0
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8051AC  J065R044J0             XS       1        $               0.00  $          10,728.35            $          10,728.35

        51106866                      6GMT01

        A16P50062TJ0

8051AK  U145R056J0             SK       1        $              67.00  $              -0.27            $              66.73

        FD20609470146

8051AR  P165R062J0             SR       1        $           1,310.00  $              -5.31            $           1,304.69

        W74VAE6210010

9616AA  J025R410J0             VT       2        $         140,399.87  $            -771.60            $         139,628.27

        511068                        2ZZT04

        A12P50062TJ0

9616AB  J035R411J0             VU       2        $       1,766,612.29  $            -367.71            $       1,766,244.58

        511068                        CZZT08

        A13P50052TJ0

9616AD  J065R414J0             VW       2        $          18,707.63  $          -4,745.16            $          13,962.47

        511068                        6GMT01

        A16P50062TJ0

9616AF  J085R457J0             WB       1        $       2,000,000.00  $          -8,103.68            $       1,991,896.32

        511068                        8GMFMV

        A18P50072RJ0

9616AG  J085R472J0             WG       1        $       2,024,700.00  $            -118.32            $       2,024,581.68

        511068                        8GMFMV

        A18P50072RJ0

9616AH  J095R473J0             WF       1        $       2,051,268.29  $             -36.77            $       2,051,231.52

        511068                        9ZGMVE

        A19P50082RJ0

                                                                           _________________

                                                         NET CHANGE    $      -1,329,620.16

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AR        21   12035    15J5J02P5110  31NA  S2011312F442          W56HZV           $          -1,378.84

                     DX        57  2 3080172  630882223301090000000000000503300        F0330L           $          -1,088.08

Army                 FA        21   32035    35J5J02P5110  25CZ  S2011332P323          W56HZV           $         -10,324.36

Army                 FE        21   32035    35J5J02P5110  25CZ  S2011332P475          W56HZV           $            -779.79

Army                 FU        21   32035    35J5J02P5110  25CZ  S2011332P947          W56HZV           $            -466.32

Army                 GC        21   42035    45J5J02P5110  25CZ  S2011342P955          W56HZV           $          -1,476.48

Army                 GE        21   52035    55J5J02P5110  31E1  S2011352F036          W56HZV           $          -2,956.70

Army                 GV        21   52035    55J5J02P5110  25CZ  S2011352F207          W56HZV           $         -42,696.07

                     HD        97  3 03501801 181050P2130000031EA                      S44205           $            -259.93

Army                 HN        21   42035    45J5J02P5110  25CZ  S2011342F334          W56HZV           $             -45.68

Army                 HP        21   42035    45J5J02P5110  25CZ  S2011342F338          W56HZV           $            -885.63

Army                 HQ        21   42035    45J5J02P5110  25CZ  S2011342F245          W56HZV           $          -1,541.49

Army                 HR        21   42035    45J5J02P5110  25CZ  S2011342F264          W56HZV           $             -59.95

Army                 JC        21   12035    15J5J02P5110  25CZ  S2011312F884          W56HZV           $          -2,532.00

Army                 JF        21   62035    65J5J02P5110  25CZ  S2011362F861          W56HZV           $             -25.56

                     KB        97  6 03501801   1050P2010  31EA00                      S44205           $            -461.86

                     KC        97  2 030020202  6080P2008  2574  S49447      117       S49447           $          -8,094.02

Army                 KE        21   12035    15J5J02P5110  25CZ  S2011312M514          W56HZV           $              -3.10

Army                 KG        21   22035    25J5J02P5110  25CZ  S2011322M516          W56HZV           $             -37.15

Army                 KH        21   62035    65J5J02P5110  25CZ  S2011362M517          W56HZV           $             -47.61

Army                 KS        21   62035    65J5J02P5110  25CZ  S2011362M480          W56HZV           $          -6,043.36
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Army                 KZ        21   62035    65J5J02P5110  25CZ  S2011362M482          W56HZV           $              -4.45

Army                 LJ        21   62035    65J5J02P5110  25CZ  S2011362M650          W56HZV           $         -31,048.36

Army                 LK        21   62035    65J5J02P5110  25CZ  S2011362M651          W56HZV           $         -15,499.96

Army                 MH        21   62035    65J5J02P5110  25CZ  S2011362M669          W56HZV           $         -29,022.96

Army                 MJ        21   62035    65J5J02P5110  25CZ  S2011362M670          W56HZV           $         -30,951.40

Army                 MK        21   62035    65J5J02P5110  25CZ  S2011362M671          W56HZV           $         -35,467.01

Army                 ML        21   62035    65J5J02P5110  25CZ  S2011362M675          W56HZV           $            -579.36

Army                 MV        21   72035    75J5J02P5110  25CZ  S2011372M799          W56HZV           $          -5,890.54

                     MW        97  3 03500202   YG341L7NMTAC                           415300           $            -113.60

                     MX        97  5 703056025G352SD823500 MV20                        660000           $             -21.30

Army                 MY        21   62035    65J5J02P5110  25CZ  S2011362M672          W56HZV           $         -13,948.20

Army                 MZ        21   62035    65J5J02P5110  25CZ  S2011362M673          W56HZV           $          -2,779.72

Army                 NA        21   72035    75J5J02P5110  25CZ  S2011372M813          W56HZV           $         -96,854.44

Army                 NB        21   72035    75J5J02P5110  25CZ  S2011372M812          W56HZV           $         -77,993.77

Army                 NL        21   72035    75J5J02P5110  25CZ  S2011372M885          W56HZV           $            -460.08

Army                 NM        21   72035    75J5J02P5110  25CZ  S2011372M886          W56HZV           $            -954.24

Army                 NX        21   72035    75J5J02P5110  25CZ  S2011372M907          W56HZV           $            -406.14

Army                 NZ        21   32035    35J5J02P5110  25CZ  S2011332P028          W56HZV           $          -3,509.05

Army                 PD        21   72035    75J5J02P5110  25CZ  S2011372P032          W56HZV           $             -10.49

Army                 PF        21   72035    75J5J02P5110  25CZ  S2011372P034          W56HZV           $             -12.75

Army                 PN        21   72035    75J5J02P5110  25CZ  S2011372M998          W56HZV           $          -1,936.80

Army                 QG        21   62035    65J5J02P5110  25CZ  S2011362M858          W56HZV           $             -33.32

Army                 QQ        21   62035    65J5J02P5110  25CZ  S2011362M506          W56HZV           $            -130.32

                     RA        97  3 03501801   181050P2130000031EA                    S44205           $            -126.19

                     RB        57  4 3080174  47E882299600000000000000009503300        F0330L           $              -1.16

Army                 RE        21   22035    25J5J02P5110  25CZ  S2011322P634          W56HZV           $          -2,151.19

Army                 RV        21   82035    85R5R01P5110  25CZ  S2011385R015          W56HZV           $        -171,465.96

Army                 SF        21   62035    65J5J02P5110  25CZ  S2011365R044          W56HZV           $         -21,855.00

Air Force            SK        57  463080174017447E882299600000000000000009F0330L                       $              -0.27

Defense Agencies     SR        9796680350180161810500000031EAW74VAE6210010             S44205           $              -5.31

Army                 TJ        21   72035    75J5J02P5110  25CZ  S2011375R136          W56HZV           $          -2,341.36

Army                 TP        21   82035    85R5R01P5110  25CZ  S2011385R145          W56HZV           $        -325,872.28

Army                 TW        21   72035    75J5J02P5110  25CZ  S2011372M982          W56HZV           $            -445.30

Army                 VQ        21   92040000095L5L06P6737782512  S010219MAT01          W31G3H           $         -61,641.24

Army                 VS        21   72035000075J5J02P51106825CZ  S2011375R398          W56HZV           $        -160,541.50

Army                 VT        21   22035000025J5J02P5110682572  S2011325R410          W56HZV           $            -771.60

Army                 VU        21   32035000035J5J02P5110682572  S2011335R411          W56HZV           $            -367.71

Army                 VW        21   62035000065J5J02P51106825CZ  S2011365R414          W56HZV           $          -4,745.16

Army                 WB        21   82035000085R5R01P51106825CZ  S2011385R457          W56HZV           $          -8,103.68

Army                 WF        21   92035000095R5R01P51106831E1  S2011395R473          W56HZV           $             -36.77

Army                 WG        21   82035000085R5R01P51106825CZ  S2011385R472          W56HZV           $            -118.32

Army                 WN        21   92035000095R5R01P5110682516  S2011395R499          W56HZV           $        -161,964.36

Army                 XS        21   62035000065J5J02P51106825CZ  S2011365R044          W56HZV           $          21,766.44                                                                                                          __________________

                                                                                          NET CHANGE    $      -1,329,620.16

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $   1,479,820,236.24              $      -1,329,620.16              $   1,478,490,616.08
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