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PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1.  The purpose of this bilateral Modification P00298 is to deobligate funds from SubCLIN 0028AA and SubCLIN 0068AF.

2.  As a result of this Modification P00298, the Government and the Contractor agree that:

    a.  A total of $3,085,228.29 is deobligated from SubCLIN 0028AA.

    b.  CLIN 0028AA is revised as follows:

        FUNDED:        _______

                                         PRIOR              THIS            REVISED

                                         TOTALS            ACTION            TOTALS                                         ______            ______           _______

           Estimated Cost:           $48,398,866.00    ($3,085,228.29)   $45,313,637.71

           Fixed Fee:                $ 3,636,945.00         NC           $ 3,636,945.00

           Total Estimated Cost:     $52,035,811.00    ($3,085,228.29)   $48,950,582.71

           Level of Effort:           464,394.8 hrs         NC            464,394.8 hrs

        BILLING:        ________

                                         PRIOR              THIS            REVISED

                                         TOTALS            ACTION            TOTALS                                         ______            ______           _______

           Estimated Cost:           $46,911,691.27    ($3,085,228.29)   $43,826,462.98

           Fixed Fee:                $ 3,636,945.00         NC           $ 3,636,945.00

           Total Estimated Cost:     $50,548,636.27    ($3,085,228.29)   $47,463,407.98

           Level of Effort:           464,394.8 hrs         NC            464,394.8 hrs

    c.  SubCLIN 0068AF, which was replaced by SubCLIN 0068AP in Modification P00292, is deobligated, as follows:

                                       PRIOR            THIS          REVISED

                                       TOTALS          ACTION         TOTALS                                       ______          ______        _______

           Estimated Cost:           $ 40,417.00    ($40,416.99)      $ 0.01

           Fixed Fee:                $  3,583.00    ($ 3,583.00)      $ -0-

           Total Estimated Cost:     $ 44,000.00    ($43,999.99)      $ 0.01

           Level of Effort:             395 hrs     (  395 hrs)         -0- hrs

    d.  Section B, SubCLINs 0028AA and 0028BJ, and Section G are revised as a result of this Modification P00298.

    e.  The Total Contract Amount is decreased by $3,129,228.28, from $282,917,004.79 to $279,787,776.51.

3.  As a result of this Modification P00298, all other terms and conditions of the Contract, as previously changed, remain unchanged and

in full force and effect.

                                               *** END OF NARRATIVE A 221 ***

  2 8

DAAE07-95-C-X030 P00298

UNITED DEFENSE, L.P.



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0028AA        SERVICES LINE ITEM                                                                           $     13,593,705.00              __________________                                                                            __________________

              NOUN: STS 14 YR 4

              PRON: 728091SS72    PRON AMD: 10    ACRN: JV

              AMS CD: 31102897

                Fourteenth Year - System Technical Support

                Requirements (STS-14) Cost Plus Fixed Fee Portion

                for Bradley Fighting Vehicle System (BFVS) Infantry

                Fighting Vehicle (IFV) Option as further described

                in Section H. Year 4 (option)

                              (End of narrative B001)

                STS-14 CPFF, Year 4 (Option) STS Effort for BFVS/IFV                         FUNDED:                                                                                             ______

                Start Date:             01 Jun 1998                                          Estimated Cost:    $45,313,637.71

                Completion Date:        31 Dec 2003                                          Fixed Fee:         $ 3,636,945.00

                Level of Effort Hours:  464,394.8 hours                                      CPFF:              $48,950,582.71

                                        438,590.0 hours w/fee

                                         25,804.8 hours w/o fee

                Modification P00292 authorizes the contractor to                             BILLING:                                                                                             _______

                submit one additional billing, which must be                                 Estimated Cost:    $43,826,462.98

                submitted within 30 days after the effective date                            Fixed Fee:         $ 3,636,945.00

                of this Modification P00292.  After this submission,                         CPFF:              $47,463,407.98

                SubCLIN 0028AA, ACRN JV,its attendant funding

                SubCLINs 0028AB, 0028AC, 0028AE, 0028AJ, 0028AK,

                0028AN, 0028AP, 0028AQ, 0028AR, 0028AY, 0028AZ,

                0028BA, 0028BC, 0028BE, 0028BF, 0028BG, and 0028BH

                (ACRNs JW, JX, LR, PM, QA, QN, QP, QQ, QT, SH, SJ,

                SK, TJ, TL, TP, TV, and TX), and its associated work

                directives are closed; no future billings will be

                allowed under this SubCLIN, leaving any indirect

                rate adjustments open and subject to settlement

                during final closeout.

                Modification P00292 allocates a total of

                $1,487,174.73 from SubCLIN 0028AA, ACRN JV to

                multi-funded SubCLIN 0028BJ, ACRN XD.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination
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0028BJ        FUNDING SUBCLIN                                                                              $      4,414,771.71              _______________                                                                               __________________

              NOUN: STS 14 ENGINEERING

              PRON: 722077AE72    PRON AMD: 03    ACRN: XD

              AMS CD: 31102897002

                SubCLIN for funding purposes only, in

                support of SubCLIN 0028AA.

                Modification P00283 adds the following:

                CLIN 0028BJ, ACRN XD is multi-funded by an

                additional $411,127.56. The allocation of

                these additional funds is as follows:

                FROM:                ____

                CLIN 0017AC ACRN BS:       $ 47,837.00

                CLIN 0018AA ACRN EL        $  6,095.29

                CLIN 0019AA ACRN HK:       $  6,662.68

                CLIN 0020AE ACRN MJ        $ 97,319.00

                CLIN 0022AA ACRN BY:       $127,524.01

                CLIN 0025AA ACRN RL        $ 69,469.32

                CLIN 0026AA ACRN DQ        $ 11,478.61

                CLIN 0026AG ACRN RC:       $    884.65

                CLIN 0026AP ACRN FL        $ 43,857.00

                Total, Mod P00283:         $411,127.56

                Modification P00287 adds the following:

                CLIN 0028BJ, ACRN XD is multi-funded by an

                additional $101,966.80. The allocation of

                these additional funds is as follows:

                FROM:                ____

                CLIN 0047AB ACRN GQ:       $101,966.80

                Total, Mod P00287:         $101,966.80

                Modification P00291 adds the following:

                CLIN 0028AF, ACRN MG:    $   82,553.86

                CLIN 0025AC, ACRN BA:    $    8,239.13

                CLIN 0026AH, ACRN ET:    $    9,875.64

                CLIN 0026AL, ACRN FF:    $   15,441.42

                CLIN 0026AR, ACRN GH:    $    1,895.48

                CLIN 0026AS, ACRN HJ:    $  377,588.14

                CLIN 0027AS, ACRN NF:    $   13,986.09

                CLIN 0027AV, ACRN PC:    $  106,256.35

                CLIN 0024AA, ACRN JU:    $1,321,380.12

                CLIN 0027AE, ACRN MP:    $  978,562.23

                CLIN 0027AT, ACRN NY:    $  394,887.82

                Total, Mod P00291:       $3,310,666.28
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                Modification P00292 adds the following:

                CLIN 0028BJ, ACRN XD is multi-funded by an

                additional $1,741,757.29. The allocation of

                these additional funds is as follows:

                FROM:                ____

                CLIN 0028AA ACRN JV:     $1,487,174.73

                CLIN 0028AL ACRN QF:     $  250,904.73

                CLIN 0028AX ACRN SF      $    3,677.83

                Total, Mod P00292:       $1,741,757.29

                Modification P000293 adds the following:

                CLIN 0028BJ, ACRN XD is multi-funded by an

                additional $34,512.07. The allocation of

                these additional funds is as follows:

                CLIN 0020 ACRN JT:       $   13,181.45

                Funding SubCLINs

                0028AE ACRN LR and

                0047AU ACRN TS to

                CLIN 0047AA ACRN FP:     $   21,330.62

                Total, Mod P00293:       $   34,512.07

                Through Modification P00293, the total

                additional funds allocated to SubCLIN

                0028BJ is $5,600,030.00

                Modification P00294 deobligates a total

                of $2,500,000.00 from SubCLIN 0028BJ,

                reducing the total value of the subCLIN

                to $7,500,000.00.

                Modification P00298 deobligates a total

                of $3,085,228.29 from SubCLIN 0028BJ,

                reducing the total value of the subCLIN

                to $4,414,771.71.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2003

                            $     4,414,771.71
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0068AF        SERVICES LINE ITEM                                                                           $              0.01              __________________                                                                            __________________

              NOUN: DENMARK DOCUMENTATION

              PRON: J59EF98459    PRON AMD: 01    ACRN: WE

              AMS CD: VIK001

              FMS CASE IDENTIFIER: DE-B-VIK

                 START DATE:  Date Mod P00120 Signed

                 COMPLETION DATE:  31 Dec 2004

                 LEVEL OF EFFORT:   -0- Hours

                                                                                             Estimated Cost:  $       0.01

                                                                                             Fixed Fee:       $       0.00

                                                                                             Total:           $       0.01

                Modification P00292 replaced SubCLIN

                0068AF with SubCLIN 0068AP, due to

                technical difficulties which didn't

                allow access to this SubCLIN.

                Modification P00298 reduces this

                subCLIN to $0.01, reflecting the

                replacement of subCLIN 0068AF by

                SubCLIN 0068AP.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2004

                            $             0.01
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0028BJ  722077AE72             XD       1        $       7,500,000.00  $      -3,085,228.29            $       4,414,771.71

        31102897002                   2ZGBA3

        A12P300272A3

0068AF  J59EF98459             MB       1        $          44,000.00  $         -44,000.00            $               0.00

        VIK001                        X7NSF8

0068AF  J59EF98459             WE       1        $               0.00  $               0.01            $               0.01

        VIK001                        X7NSF8

                                                                           _________________

                                                         NET CHANGE    $      -3,129,228.28

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 MB        9711 X8242DEO1X635918VIK 00131E8DES01021                W31G3H           $         -44,000.00

Army                 WE        9711 X8242DEO1X635918VIK 00131E8DES010219EF984          W31G3H           $               0.01

Army                 XD        21   22033000025R5R03P31102831E9  S201132077AE          W56HZV           $      -3,085,228.29                                                                                                          __________________

                                                                                          NET CHANGE    $      -3,129,228.28

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     282,917,004.79              $      -3,129,228.28              $     279,787,776.51
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