AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of5

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
PO0003 20040CT20 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S3912A
TACOM WARREN DCMA CENTRAL PENNSYLVANI A
ANMBTA- AQ ADBX 201 PENN ST.
I NGRI D CUFFARO (586) 574- 4288 SUl TE 201
WARREN, M CHI GAN 48397- 5000 READI NG, PA 19601- 4054
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
EMAI L: CUFFARO @ACOM ARWY. M L
SCD C PAS NONE ADP PT HQ337
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

ELECTRONI C CONNECTORS, | NCORPORATED
125 S. 5TH ST.
READI NG, PA. 19602

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

Wb6HZV- 04- P- T179
10B. Dated (See Item 13)

TYPE BUSI NESS: Ot her Snmall Business Performing in U S

Code 15971 | Facility Code 2004MAY26

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accountlng And Appropriation Data (If required)
ACRN: NET | NCREASE: $2, 352.

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreement of Both Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
DAVI D EPSKAMP
EPSKAMPD@ACOM ARMY. M L ( 586) 574- 4295

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2004CCT20
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 5

CONTINUATION SHEET
PIIN/SIIN VB6HZV- 04- P- T179 MOD/AMD P00003

Name of Offeror or Contractor: ELECTRONI C CONNECTORS, | NCORPORATED

SUPPLEMENTAL | NFORVATI ON
The purpose of this Modification PO0O003 is as follows:

1. Aprotest was initiated on this contract by another contractor and a "Stop Wrk Order" was issued to awardee until resolution of
protest. Price of parts from sub-contractor went up due to increase in econony. Due to inflation of part it caused an increase to the
unit price of 112 cable assenblies. The increase was $21.00 per cable assenbly.

2. The increase on PRON EH3A8385EH was $609. 00 and the increase on PRON EH3A8384EH was $1, 743. 00.

3. The total Contract value of order is increased by $2,352.00 from $48,552.00 to $50, 904. 00.

4. Therefore, the contractor rel eases the Government fromany further claimfor equitable adjustment relating to the changes nmade by
this nodification.

5. Al other terms and conditions will remain the sane.

*** END OF NARRATIVE A 003 ***



CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN WB6HZV- 04- P-T179 MOD/AMD P00003

Page

30f5

Name of Offeror or Contractor: ELECTRONI C CONNECTORS, | NCORPORATED

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0001AA

0002AA

SUPPLI ES OR SERVI CES AND PRI CES/ COSTS

PRODUCTI ON_ QUANTI TY

NOUN: W RI NG HARNESS, BRAN
PRON: EH3A8384EH PRON AMD: 04 ACRN:  AA
AVS CD: 070011

Packagi ng and Mar ki ng

PACKAG NG PACKI NG SPECI FI CATI ONS:
M L- STD- 2073- 1D

UNIT PACK: 1

LEVEL PRESERVATION: Mlitary

LEVEL PACKING A

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance
DCOC SUPPL
REL CD M LSTRI P ADDR SIG CD MARK FOR

TP _CD

001 Wh6HZV3258T782 WB1GlZ J
DEL REL CD QUANTI TY DEL DATE
001 83 31- DEC- 2004

FOB PO NT: Destination

SH P TO. PARCEL POST ADDRESS

(WB1GlZ) XR WOL7 ANNI STON MUNI TI ONS CENTER
TRANS OFFI CER 256 235 6837 CL V
7 FRANKFORD AVE BLDG 380
ANNI STON AL 36201-4199

CONTRACT/ DELI VERY ORDER NUMBER
Wb6HZV- 04- P- T179/ 0000

PRODUCTI ON_ QUANTI TY

NOUN: W RI NG HARNESS, BRAN
PRON: EH3A8385EH PRON AMD: 03 ACRN:  AA
AVS CD: 070011

Packagi ng and Marki ng

PACKAG NG PACKI NG SPECI FI CATI ONS:
M L- STD- 2073- 1D

UNI T PACK: 1

LEVEL PRESERVATION: Mlitary

LEVEL PACKING A

83

29

$

454.50000 |$

37,723. 50

$

454. 50000 [$

13,180.50




CONTINUATION SHEET

Reference No. of Document Being Continued

Page 4 of 5

Pl N/S| IN Wb6HZV- 04- P- T179 M OD/AM D P00003
Name of Offeror or Contractor: ELECTRONI C CONNECTORS, | NCORPORATED
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

I nspection _and Accept ance
I NSPECTION: Origin

Deliveries or Perfornmance

ACCEPTANCE: Origin

FOB PO NT: Destination

SH P TO PARCEL POST_ ADDRESS
(W25GLU) XU TRANSPORTATI ON OFFI CER

DOC SUPPL
REL_CD M LSTRI P ADDR _ SIGCD MARK FOR TP CD
001 Wh6HZV3258T783 We5GLU J 1
DEL REL CD QUANTI TY DEL DATE

001 29 31- DEC- 2004

DDSP NEW CUMBERLAND FACI LI TY
BUI LDI NG M SSI ON DOOR 113 134
NEW CUMBERLAND

CONTRACT/ DELI VERY ORDER NUMBER
Wb6HZV- 04- P- T179/ 0000

PA 17070-5001




Reference No. of Document Being Continued Page 5 of 5

CONTINUATION SHEET
PIIN/SIIN VB6HZV- 04- P- T179 MOD/AMD P00003

Name of Offeror or Contractor: ELECTRONI C CONNECTORS, | NCORPORATED

CONTRACT ADM NI STRATI ON DATA

PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0001AA EH3A8384EH AA 2 $ 35,980.50 $ 1,743.00 $ 37,723. 50
070011
0002AA EH3A8385EH AA 2 $ 12,571.50 $ 609. 00 $ 13, 180. 50
070011
NET CHANGE $ 2,352.00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AA 97  X4930AC6D 6D 26FB S20113 Wb6HZV $ 2,352.00
NET CHANGE $ 2,352.00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMT

NET CHANGE FOR AWARD: $ 48, 552. 00 $ 2,352.00 $ 50, 904. 00
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