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11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 
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Forth In Item 14, Pursuant To The Authority of FAR 43.103(b). 
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    By    
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NSN 7540-01-152-8070 
PREVIOUS EDITIONS UNUSABLE 

30-105-02    STANDARD FORM 30 (REV. 10-83) 
   Prescribed by GSA FAR (48 CFR) 53.243 

 

SEE SCHEDULE

X

Firm-Fixed-Price

70 2013FEB13

W56HZV

U.S. ARMY CONTRACTING COMMAND

WARREN, MICHIGAN 48397-5000

HTTP://CONTRACTING.TACOM.ARMY.MIL

JASON LADD

EMAIL: JASON.LADD1@US.ARMY.MIL

S3915A

DCMA PHILADELPHIA

700 ROBBINS AVENUE, BLDG 4-A

P.O. BOX 11427

PHILADELPHIA  PA  19111-0427

06085

BAE SYSTEMS LAND & ARMAMENTS L.P.

1100 BAIRS RD

YORK, PA 17408-8975

W56HZV-05-G-0005/0042

2009JUN30

NO CHANGE TO OBLIGATION DATA

X Mutual agreement between parties

X

SEE SECOND PAGE FOR DESCRIPTION

                 /SIGNED/ 2013FEB13

DOREEN J. COSTA
DOREEN.J.COSTA@US.ARMY.MIL (586)282-7076
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SECTION A - SUPPLEMENTAL INFORMATION

Buyer Name: JASON LADD

Buyer Office Symbol/Telephone Number: CCTA-AHLA/(586)282-7107

Type of Business: Large Business Performing in U.S.

Surveillance Criticality Designator: C

Weapon System: BFVS(M2, M2A1, M2A2),BFVS(M3, M3A1,M3A2)

Kind of Modification: Supplemental Agreement

                                               *** End of Narrative A0000 ***

W56HZV-05-G-0005

Delivery Order 42

Modification 70

Prepared by: JDL / RMG

Previous Contract Amount:     $513,319,045.85

Amount of this Modification:  $          0.00

New Amount on Delivery Order: $513,319,045.85

*This modification will be awarded out of sequence, prior to modification 68 and after modification 69

1. The purpose of this Modification 70 to Delivery Order 0042 under Basic Ordering Agreement W56HZV-05-G-0005 is to incorporate the

changes listed below:

     a. CLINs 4201AA/4201AB, Section B narrative F001 changed from "Please note the eight (8) "excess" SA kits under CLINs 4201AA and

4201AB shall be deliverd/installed on FY10 Reset vehicles DO-42, CLIN 0022AB. These are authorized to ship in place at BAE York to be

installed on the FY10 Reset Option quantity of 95" to "Please note the eight (8) "excess" SA kits under CLINs 4201AA and 4201AB shall be

delivered/installed on FY11 reset vehicles DO-10 CLIN 0001. These are authorized to ship in place at BAE York".

     b. Serial and DD250 numbers were added to Section B narrative F001 on CLINs 4201AA and 4201AB.

     c. Section B delivery schedule for the 8 kits on CLINs 4201AA and 4201AB was changed from 02 FEB 2011 to 28 FEB 2013.

     d. Section F delivery schedule updated for CLINs 4201AA and 4201AB for the 8 kits from 02 FEB 2011 to 28 FEB 2013.

2. As a result of this zero dollar modification, the total Delivery Order amount remains $513,319,045.85.

3. All other terms and conditions, except those addressed in this modification, remain unchaned and in full force and effect.

                                               *** END OF NARRATIVE A0072 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

4201          101 LOTS ODS SA COMM

              NSN: 0000-00-000-0000

4201AA        101 ODS-SA COMMON/UNIQUE                                   101         KT   $     ** N/A **  $     83,522,434.80              ________________________                                                     ______________   __________________

              GENERIC NAME DESCRIPTION: 101 LOTS ODS SA COMM

              PRON: 7296F28372    PRON AMD: 07    ACRN: AB

              AMS CD: 31201678012

              PSC: 2350

Please see Attachment 0012 for a listing of parts.

CLIN 4201AA is definitized per Modification 17. These

items will be delivered installed on FY10 RESET

vehicles and DD250'd per vehicle.

The Unit Price is $826,954.80, which results in a

CLIN definitized total of $83,522,434.80.

Please see Section G.2 for Payment Instructions.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               003  W80KTY9344D001B CK0TTE    M                3

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               8            28-FEB-2013

              FOB POINT: Origin

              SHIP TO:

              (CK0TTE)   XR BAE SYSTEMS LAND & ARMAMENTS, L.

                         1100 BAIRS RD

                         YORK,PA,17408-8975

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              W56HZV-05-G-0005/0042

              DOC                   SUPPL
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              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               004  W80KTY9344D001A CK0TTE    M                3

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               93           30-NOV-2012

              FOB POINT: Origin

              SHIP TO:

              (CK0TTE)   XR BAE SYSTEMS LAND & ARMAMENTS, L.

                         1100 BAIRS RD

                         YORK,PA,17408-8975

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              W56HZV-05-G-0005/0042

*Deliveries are to coincide with the FY10 Reset

Vehicle Delivery Schedule. This CLIN will ship in

place to DODAAC CK0TTE on vehicles delivered under

CLINs 0006AA, 0007AA, 0008AA, 0010AA and W56HZV-10-G-

0003/0010 CLIN 0001.

See Section F.1 for Delivery Information.

Accelerated delivery is authorized at no additional

cost to the Government.

Please note the eight (8) "excess" SA kits under

CLINs 4201AA and 4201AB shall be delivered/installed

on FY11 Reset vehicles W56HZV-10-G-0003/0010 CLIN

0001.  These are authorized to ship in place at BAE

York.

Serial Number  DD250

2ADR6286Y      GSD0012

2ADR6287Y      GSD0012

2ADR6288Y      GSD0012

2ADR6289Y      GSD0012

2ADR6290Y      GSD0012

2ADR6291Y      GSD0012

2ADR6292Y      GSD0012

2ADR6293Y      GSD0012

*Revised by Modification 70

                              (End of narrative F001)
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4201AB        101 ODS-SA REMAINING PARTS                                 101         KT   $     ** N/A **  $     31,372,808.87              __________________________                                                   ______________   __________________

              GENERIC NAME DESCRIPTION: ODS SA COMMON/UNIQUE

              PRON: 7296F28272    PRON AMD: 06    ACRN: AB

              AMS CD: 31201678012

              PSC: 2350

Please see Attachment 0013 for a listing of parts.

CLIN 4201AB is definitized per Modification 17. These

items will be delivered installed on FY10 RESET

vehicles and DD250'd per vehicle.

The Unit Price is $310,621.87, which results in a

CLIN definitized total of $31,372,808.87.

Please see Section G.3 for Payment Instructions.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               002  W80KTY9344D002A CK0TTE    M                3

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               93           05-FEB-2011

              FOB POINT: Origin

              SHIP TO:

              (CK0TTE)   XR BAE SYSTEMS LAND & ARMAMENTS, L.

                         1100 BAIRS RD

                         YORK,PA,17408-8975

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              W56HZV-05-G-0005/0042

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               003  W80KTY9344D002B CK0TTE    M                3

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               8            28-FEB-2013

              FOB POINT: Origin
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              SHIP TO:

              (CK0TTE)   XR BAE SYSTEMS LAND & ARMAMENTS, L.

                         1100 BAIRS RD

                         YORK,PA,17408-8975

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              W56HZV-05-G-0005/0042

*Deliveries are to coincide with the FY10 Reset

Vehicle Delivery Schedule. This CLIN will ship in

place to DODAAC CK0TTE on vehicles delivered under

CLINs 0006AA, 0007AA, 0008AA, 0010AA and W56HZV-10-G-

0003/0010 CLIN 0001.

See Section F.1 for Delivery Information.

Accelerated delivery is authorized at no additional

cost to the Government.

Please note the eight (8) "excess" SA kits under

CLINs 4201AA and 4201AB shall be delivered/installed

on FY11 Reset vehicles W56HZV-10-G-0003/0010 CLIN

0001.  These are authorized to ship in place at BAE

York.

Serial Number DD250

2ADR6286Y     GSD0012

2ADR6287Y     GSD0012

2ADR6288Y     GSD0012

2ADR6289Y     GSD0012

2ADR6290Y     GSD0012

2ADR6291Y     GSD0012

2ADR6292Y     GSD0012

2ADR6293Y     GSD0012

*Revised by Modification 70

                              (End of narrative F001)
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SECTION F - DELIVERIES OR PERFORMANCE

F.1 FY10 RESET DELIVERY SCHEDULE

CLIN       QTY    Configuration         Destination/DODAAC         DD250 Date

0002AA       6    M2A3                    Ft. Hood/W9104T          05-Feb-11

0002AA      17    M2A3                    Ft. Hood/W9104T          28-Feb-11

0002AA       1    M2A3                    Ft. Hood/W9104T          31-Mar-11

0002AB      7     M2A3                    Ft. Hood/W9104T          30-Apr-11

0002AB     28     M2A3                    Ft. Hood/W9104T          31-May-11

0002AB     26     M2A3                    Ft. Hood/W9104T          30-Jun-11

0002AB     18     M2A3                    Ft. Hood/W9104T          31-Aug-11

0002AB     30     M2A3                    Ft. Hood/W9104T          30-Sep-11

0002AB     13     M2A3                    Ft. Hood/W9104T          31-Oct-11

0002AB     13     M2A3                    Ft. Hood/W9104T          30-Nov-11

0002AB     26     M2A3                    Ft. Hood/W9104T          31-Dec-11

0002AB     15     M2A3                    Ft. Hood/W9104T          31-Jan-12

0002AB      2     M2A3                    Ft. Hood/W9104T          28-Feb-12

0002AC      3     M2A3 Pilot              Ft. Hood/W9104T          30-Sep-10

0003AA      9     M3A3                    Ft. Hood/W9104T          28-Feb-11

0003AA      3     M3A3                    Ft. Hood/W9104T          31-Mar-11

0003AB       4    M3A3                    Ft. Hood/W9104T          30-Jun-11

0003AB      25    M3A3                    Ft. Hood/W9104T          31-Jul-11

0003AB      23    M3A3                    Ft. Hood/W9104T          31-Oct-11

0003AB       6    M3A3                    Ft. Hood/W9104T          30-Nov-11

0003AB      24    M3A3                    Ft. Hood/W9104T          28-Feb-12

0003AB       5    M3A3                    Ft. Hood/W9104T          31-Mar-12

0004AA       5    A3 BFIST                Ft. Hood/W9104T          31-Mar-11

0004AB       9    A3 BFIST                Ft. Hood/W9104T          31-Jul-11

0004AB       2    A3 BFIST                Ft. Hood/W9104T          31-Aug-11

0004AB      11    A3 BFIST                Ft. Hood/W9104T          30-Nov-11

0004AB      13    A3 BFIST                Ft. Hood/W9104T          31-Mar-12

0005AA       1    M2 ODS w/Strap Kit      APG/W81C5M               31-Aug-10

0005AA       1    M2 ODS w/Strap Kit      YPG/W905MY               31-Aug-10

0005AA      17    M2 ODS w/Strap Kit      Ft. Bragg/W36M65         30-Sep-10

0005AA      23    M2 ODS w/Strap Kit      Ft. Bliss/W90FCQ         30-Sep-10

0005AA      37    M2 ODS w/Strap Kit      Ship in Place/CK0TTE     31-Oct-10

0005AA      20   M2 ODS w/Strap Kit       Ship in Place/CK0TTE     31-Mar-11

0005AB       7   M2 ODS w/Strap Kit       Ship in Place/CK0TTE     31-Mar-11

0006AA      11    M2 ODS-SA               Ft. Bragg/W36M65         31-Oct-10

0006AA      40    M2 ODS-SA               Ft. Bragg/W36M65         30-Nov-10

0006AA      10    M2 ODS-SA               Ft. Bragg/W36M65         31-Dec-10

0007AA      13    M3 ODS-SA               Red House/W90Y05         31-Dec-10

0007AA       6    M3 ODS-SA               Ft. Bragg/W36M65         31-Dec-10

0007AA      10    M3 ODS-SA               Red House/W90Y05         05-Feb-11

0008AA       3    M7 BFIST SA             Red House/W90Y05          05-Feb-11

0008AA       4    M7 BFIST SA             Ft. Bragg/W36M65          31-Jan-11

0008AA       4    M7 BFIST SA             Ft. Bragg/W36M65          05-Feb-11

0009AA     101  Installation of        (11) Ship in Place /CK0TTE  31-Oct-10             SA Kits

                                       (40) Ship in Place /CK0TTE  30-Nov-10

                                        (10) Ship in Place /CK0TTE  31-Dec-10

                                        (19) Ship in Place /CK0TTE  31-Dec-10
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                                        (10) Ship in Place /CK0TTE  05-Feb-11

                                        (11) Ship in Place /CK0TTE  05-Feb-11

0010AA       1    M7 BFIST SA            Ft. Hood/W9104T           03-Jun-11

0011AA      40    FS3 Kits

                                     (6) Ship in Place/CK0TTE 31-Oct-11

                                     (1) Ship in Place/CK0TTE 30-Nov-11

                                     (8) Ship in Place/CK0TTE 31-Jan-12

                                     (3) Ship in Place/CK0TTE 29-Feb-12

                                     (4) Ship in Place/CK0TTE 30-Mar-12

                                     (4) Ship in Place/CK0TTE 30-Apr-12

                                     (5) Ship in Place/CK0TTE 31-May-12

                                     (5) Ship in Place/CK0TTE 29-Jun-12

                                     (3) Ship in Place/CK0TTE 31-Jul-12

                                     (1) Ship in Place/CK0TTE 31-Aug-12

4201AA      11    ODS-SA COMMON/UNIQUE    Ship in Place / CK0TTE    31-Oct-10

4201AA      40    ODS-SA COMMON/UNIQUE    Ship in Place / CK0TTE    30-Nov-10

4201AA      10    ODS-SA COMMON/UNIQUE    Ship in Place / CK0TTE    31-Dec-10

4201AA      19    ODS-SA COMMON/UNIQUE    Ship in Place / CK0TTE    31-Dec-10

4201AA      10    ODS-SA COMMON/UNIQUE    Ship in Place / CK0TTE    05-Feb-11

4201AA       2    ODS-SA COMMON/UNIQUE    Ship in Place / CK0TTE    05-Feb-11

4201AA       1    ODS-SA COMMON/UNIQUE    Ship in Place / CK0TTE    31-Aug 11

*4201AA       8    ODS-SA COMMON/UNIQUE    Ship in Place / CK0TTE    28-Feb-13

4201AB      11    ODS-SA REMAINING PARTS  Ship in Place / CK0TTE    31-Oct-10

4201AB      40    ODS-SA REMAINING PARTS  Ship in Place / CK0TTE    30-Nov-10

4201AB      10    ODS-SA REMAINING PARTS  Ship in Place / CK0TTE    31-Dec-10

4201AB      19    ODS-SA REMAINING PARTS  Ship in Place / CK0TTE    31-Dec-10

4201AB      10    ODS-SA REMAINING PARTS  Ship in Place / CK0TTE    05-Feb-11

4201AB       2    ODS-SA REMAINING PARTS  Ship in Place / CK0TTE    05-Feb-11

4201AB       1    ODS-SA COMMON/UNIQUE    Ship in Place / CK0TTE    31-Aug 11

*4201AB       8    ODS-SA COMMON/UNIQUE    Ship in Place / CK0TTE    28-Feb-13

M2A3       205    Includes 3 pilot vehicles

M3A3        99

A3 BFIST    40

M2 ODS-SA   61

M3 ODS-SA   29

M7 BFIST SA 12

M2 ODS     106______________

Total      552

Option Quantity of 95 Reset Vehicles____________________________________

0022AA/0022AB  43  M2A2 ODS-SA - Full Reset     (25)Camp Shelby/W35KT6     31-Mar-12

                                                (18)Camp Shelby/W35KT6     30-Apr-12

0023AA/0023AB  27  M3A2 ODS SA- Full Reset      (17)Camp Shelby/W35KT6     30-Apr-12

                                                (10)Camp Shelby/W35KT6     31-May-12

0024AA/0024AB  25  M7 BFIST SA- Full Reset      (11)Camp Shelby/W35KT6     31-May-12

                                                ( 5)Ship in Place/CK0TTE        31-May-12

                                                ( 9)Ship in Place/CK0TTE        30-Jun-12

*NOTE:  CLINS 4201AA and 4201AB will be installed on ODS-SA vehicles delivered under CLINS 0006AA,0007AA, 0008AA, 0010AA, and W56HZV-10-

G-0003/0010 CLIN 0001. Please note that only one (1) Commander Data Entry Tool (CDET2) will be installed per M2A2/M3A2 ODS-SA vehicles

delivered. The Contractor is directed to ship the excess CDET2 components (90 ea.) under CLIN 4201AA to the following address:
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DODAAC:   W8007A

Address:  Defense Distribution Center Red River

          10th and K St. Bldg 499, Texarkana, TX 75507-5000

Attn:     Paula Fulce 903-334-3897

Mark for: PM-HBCT, BRX Account, Purpose Code W

F.2 FOB POINT

F.2.1 The FOB POINT for all vehicles delivered under this contract is FOB POINT: ORIGIN. Vehicles will be delivered under CLINs 0002AA,

0002AB, 0002AC, 0003AA, 0003AB, 0004AA, 0004AB, 0005AA, 0005AB, 0006AA, 0007AA, 0008AA, 0010AA, 0022AA, 0023AA, and 0024AA.

F.3 DODAACs FOR FY10 RESET:

DODAAC: CMD101

BAE SYSTEMS LAND & ARMAMENTS, L.P.

US COMBAT SYSTEMS-GROUND SYSTEMS

1100 N. BOUNDARY ROAD

NEW BOSTON, TX    75507-6807

DODAAC: CK0TTC

BAE SYSTEMS LAND & ARMAMENTS, L.P.

US COMBAT SYSTEMS-GROUND SYSTEMS

2198 UNIVERSITY DRIVE

LEMONT FURNACE, PA  15456-1026

DODAAC: CK0TTE

BAE SYSTEMS LAND & ARMAMENTS, L.P.

US COMBAT SYSTEMS-GROUND SYSTEMS

1100 BAIRS ROAD

YORK, PA 17408-8975

DODAAC: CK0TTD

BAE SYSTEMS LAND & ARMAMENTS, L.P.

US COMBAT SYSTEMS-GROUND SYSTEMS

HIGHWAY 92 WEST CL V TPF BLDG 415

TEXARKANA, TX 75507-0001

*Revised by Modification 70

                                               *** END OF NARRATIVE F0001 ***
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