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AMSTA-AQ-ABRB/322

MICHELLE GREGORY/586-574-6045

GREGORM@TACOM.ARMY.MIL

WARREN MI 48397-5000

SEE SCHEDULE

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04

EXCEPTION TO SF 30

APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

Request Number: AMSTAX-Y--0-7304

1.  The purpose of this modification is to establish three new CLINS (0007,0008, 0009), and to modify CLIN 0006 (see Continuation Sheet).

2.  As a result of this modification, the total amount of the contract will increase by $29,500.00 from $244,605.00 to $274,105.00.

3.  The completion date will be extended from 15 June 2004 to 17 September 2004.

3.  All other terms and conditions remain unchanged.

1. CONTRACT ID CODE

PAGE OF  PAGES

J

1

8

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY

22-Jun-2004

16B. UNITED STATES OF AMERICA

15C. DATE SIGNED

15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)

(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X

DAAE07-01-D-L505-0024

10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

28-Sep-2001

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  

is extended,

is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 

office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

mutual agreement

D. OTHER (Specify type of modification and authority)

E. IMPORTANT:   Contractor

is not,   

X

is required to sign this document and return

1

copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter

 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

02

2. AMENDMENT/MODIFICATION NO.

5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

22-Jun-2004

CODE

U.S. ARMY TACOM

6501 E. ELEVEN MILE ROAD

WARREN MI 48397-5000

W912CH

7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE

W912CH

GREG CONSTRUCTION CO.

GARY BOYD

10109 MARINE CITY HWY

IRA TOWNSHIP MI 48023-1008

0LE05

FACILITY CODE

0LE05

CODE

dolataf@tacom.army.mil

EMAIL:

(586) 574-7144

TEL:

FRAN DOLATA / CONTRACTING OFFICER


SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES  

SECTION A - SOLICITATION/CONTRACT FORM 

                The total cost of this contract was increased by $29,500.00 from $244,605.00 to $274,105.00. 

The following have been added by full text: 

        MODIFICATION P00002
MODIFICATION P00002 – ADDITIONAL UNITS TO THE 400 AREA PORCHES (23 JUNE 2004)

1. Five additional units will be added to this delivery order 0024.

a. 400 Area, Type 3-Rear (B474)

b. 400 Area, Type 4-Front (B468)

c. 400 Area, Type 5-Front (B405)

d. 400 Area, Type 5-Front (B408)

e. 400 Area, Type 4-Rear (B496)

2. B496 has a wood deck and railing; these will be modified to allow for step work.

3. As a result of this modification:

a. CLIN 0006 (400 Area, Type 4-Front) will increase by $5,500.00 from $10,752.50 to $16,252.50.

b. CLIN 0007 (400 Area, Type 3-Rear) will be established in the amount of $5,300.00.

c. CLIN 0008 (400 Area, Type 5-Front) will be established in the amount of $12,000.00.

d. CLIN 0009 (400 Area, Type 4-Rear) will be established in the amount of $6,700.00.

4. The total amount of this contract will increase by $29,500.00 from $244,605.00 to $274,105.00

5. The completion date of this project will be extended from 15 June 2004 to 17 September 2004.

6. All other terms and conditions remain unchanged.

SECTION B - SUPPLIES OR SERVICES AND PRICES 

        CLIN 0006 

                The pricing detail quantity has increased by 1.00 from 2.00 to 3.00. 

                The total cost of this line item has increased by $5,500.00 from $10,752.50 to $16,252.50. 

        CLIN 0007 is added as follows: 

	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0007
	
	1
	JOB
	$5,300.00
	$5,300.00 

	
	400 Area Porches, Type 3-Rear

FFP

 
	

	
	
	

	
	

	

	
	NET AMT
	$5,300.00

	

	
	ACRN AB Funded Amount
	
	$5,300.00


FOB:  Destination 

        CLIN 0008 is added as follows: 

	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0008
	
	2
	JOB
	$6,000.00
	$12,000.00 

	
	400 Area Porches, Type 5-Front

FFP

 
	

	
	
	

	
	

	

	
	NET AMT
	$12,000.00

	

	
	ACRN AB Funded Amount
	
	$12,000.00


FOB:  Destination 

        CLIN 0009 is added as follows: 

	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0009
	
	1
	JOB
	$6,700.00
	$6,700.00 

	
	400 Area Porches, Type 4-Rear

FFP

 
	

	
	
	

	
	

	

	
	NET AMT
	$6,700.00

	

	
	ACRN AB Funded Amount
	
	$6,700.00


FOB:  Destination 

SECTION F - DELIVERIES OR PERFORMANCE 

The following Delivery Schedule item for CLIN 0001 has been changed from:

	         
	DELIVERY DATE 
	QUANTITY 
	SHIP TO ADDRESS 
	UIC 

	 
	 
	 
	 
	 

	 
	POP 01-OCT-2003 TO

15-JUN-2004 
	N/A 
	TACOM    WARREN

RYAN T. JAKUC

AMSTA-CY-E/MS 602

U.S. ARMY GARRISON

SELFRIDGE ANGB MI 48045-5016

586-307-2673

FOB:  Destination 
	DAAE07 


To:

	         
	DELIVERY DATE 
	QUANTITY 
	SHIP TO ADDRESS 
	UIC 

	 
	 
	 
	 
	 

	 
	POP 01-OCT-2003 TO

17-SEP-2004 
	N/A 
	TACOM    WARREN

RYAN T. JAKUC

AMSTA-CY-E/MS 602

U.S. ARMY GARRISON

SELFRIDGE ANGB MI 48045-5016

586-307-2673

FOB:  Destination 
	DAAE07 


The following Delivery Schedule item for CLIN 0002 has been changed from:

	         
	DELIVERY DATE 
	QUANTITY 
	SHIP TO ADDRESS 
	UIC 

	 
	 
	 
	 
	 

	 
	POP 01-OCT-2003 TO

15-JUN-2004 
	N/A 
	TACOM    WARREN

RYAN T. JAKUC

AMSTA-CY-E/MS 602

U.S. ARMY GARRISON

SELFRIDGE ANGB MI 48045-5016

586-307-2673

FOB:  Destination 
	DAAE07 


To:

	         
	DELIVERY DATE 
	QUANTITY 
	SHIP TO ADDRESS 
	UIC 

	 
	 
	 
	 
	 

	 
	POP 01-OCT-2003 TO

17-SEP-2004 
	N/A 
	TACOM    WARREN

RYAN T. JAKUC

AMSTA-CY-E/MS 602

U.S. ARMY GARRISON

SELFRIDGE ANGB MI 48045-5016

586-307-2673

FOB:  Destination 
	DAAE07 


The following Delivery Schedule item for CLIN 0003 has been changed from:

	         
	DELIVERY DATE 
	QUANTITY 
	SHIP TO ADDRESS 
	UIC 

	 
	 
	 
	 
	 

	 
	POP 01-OCT-2003 TO

15-JUN-2004 
	N/A 
	TACOM    WARREN

RYAN T. JAKUC

AMSTA-CY-E/MS 602

U.S. ARMY GARRISON

SELFRIDGE ANGB MI 48045-5016

586-307-2673

FOB:  Destination 
	DAAE07 


To:

	         
	DELIVERY DATE 
	QUANTITY 
	SHIP TO ADDRESS 
	UIC 

	 
	 
	 
	 
	 

	 
	POP 01-OCT-2003 TO

17-SEP-2004 
	N/A 
	TACOM    WARREN

RYAN T. JAKUC

AMSTA-CY-E/MS 602

U.S. ARMY GARRISON

SELFRIDGE ANGB MI 48045-5016

586-307-2673

FOB:  Destination 
	DAAE07 


The following Delivery Schedule item for CLIN 0004 has been changed from:

	         
	DELIVERY DATE 
	QUANTITY 
	SHIP TO ADDRESS 
	UIC 

	 
	 
	 
	 
	 

	 
	POP 01-OCT-2003 TO

15-JUN-2004 
	N/A 
	TACOM    WARREN

RYAN T. JAKUC

AMSTA-CY-E/MS 602

U.S. ARMY GARRISON

SELFRIDGE ANGB MI 48045-5016

586-307-2673

FOB:  Destination 
	DAAE07 


To:

	         
	DELIVERY DATE 
	QUANTITY 
	SHIP TO ADDRESS 
	UIC 

	 
	 
	 
	 
	 

	 
	POP 01-OCT-2003 TO

17-SEP-2004 
	N/A 
	TACOM    WARREN

RYAN T. JAKUC

AMSTA-CY-E/MS 602

U.S. ARMY GARRISON

SELFRIDGE ANGB MI 48045-5016

586-307-2673

FOB:  Destination 
	DAAE07 


The following Delivery Schedule item for CLIN 0005 has been changed from:

	         
	DELIVERY DATE 
	QUANTITY 
	SHIP TO ADDRESS 
	UIC 

	 
	 
	 
	 
	 

	 
	POP 01-OCT-2003 TO

15-JUN-2004 
	N/A 
	TACOM    WARREN

RYAN T. JAKUC

AMSTA-CY-E/MS 602

U.S. ARMY GARRISON

SELFRIDGE ANGB MI 48045-5016

586-307-2673

FOB:  Destination 
	DAAE07 


To:

	         
	DELIVERY DATE 
	QUANTITY 
	SHIP TO ADDRESS 
	UIC 

	 
	 
	 
	 
	 

	 
	POP 01-OCT-2003 TO

17-SEP-2004 
	N/A 
	TACOM    WARREN

RYAN T. JAKUC

AMSTA-CY-E/MS 602

U.S. ARMY GARRISON

SELFRIDGE ANGB MI 48045-5016

586-307-2673

FOB:  Destination 
	DAAE07 


The following Delivery Schedule item for CLIN 0006 has been changed from:

	         
	DELIVERY DATE 
	QUANTITY 
	SHIP TO ADDRESS 
	UIC 

	 
	 
	 
	 
	 

	 
	POP 01-OCT-2003 TO

15-JUN-2004 
	N/A 
	TACOM    WARREN

RYAN T. JAKUC

AMSTA-CY-E/MS 602

U.S. ARMY GARRISON

SELFRIDGE ANGB MI 48045-5016

586-307-2673

FOB:  Destination 
	DAAE07 


To:

	         
	DELIVERY DATE 
	QUANTITY 
	SHIP TO ADDRESS 
	UIC 

	 
	 
	 
	 
	 

	 
	POP 01-OCT-2003 TO

17-SEP-2004 
	N/A 
	TACOM    WARREN

RYAN T. JAKUC

AMSTA-CY-E/MS 602

U.S. ARMY GARRISON

SELFRIDGE ANGB MI 48045-5016

586-307-2673

FOB:  Destination 
	DAAE07 


The following Delivery Schedule item has been added to CLIN 0007:

	         
	DELIVERY DATE 
	QUANTITY 
	SHIP TO ADDRESS 
	UIC 

	 
	 
	 
	 
	 

	 
	POP 23-JUN-2004 TO

17-SEP-2004 
	N/A 
	TACOM    WARREN

U.S. ARMY GARRISON-SELFRIDGE

SELFRIDGE ANGB MI 48045-5016

FOB:  Destination 
	DAAE07 


The following Delivery Schedule item has been added to CLIN 0008:

	         
	DELIVERY DATE 
	QUANTITY 
	SHIP TO ADDRESS 
	UIC 

	 
	 
	 
	 
	 

	 
	POP 23-JUN-2004 TO

17-SEP-2004 
	N/A 
	TACOM    WARREN

U.S. ARMY GARRISON-SELFRIDGE

SELFRIDGE ANGB MI 48045-5016

FOB:  Destination 
	DAAE07 


The following Delivery Schedule item has been added to CLIN 0009:

	         
	DELIVERY DATE 
	QUANTITY 
	SHIP TO ADDRESS 
	UIC 

	 
	 
	 
	 
	 

	 
	POP 23-JUN-2004 TO

17-SEP-2004 
	N/A 
	TACOM    WARREN

U.S. ARMY GARRISON-SELFRIDGE

SELFRIDGE ANGB MI 48045-5016

FOB:  Destination 
	DAAE07 


SECTION G - CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office 

        As a result of this modification, the total funded amount for this document was increased by $29,500.00 from $244,605.00 to $274,105.00. 

CLIN 0006: 

        AB: 2140725000042AB5AH1923310000025400000004XY233H25003XY007304S20113 was increased by $5,500.00 from $0.00 to $5,500.00 

        The contract ACRN AB has been added. 

CLIN 0007:

Funding on CLIN 0007 is initiated as follows: 

        ACRN: AB 

        Acctng Data: 2140725000042AB5AH1923310000025400000004XY233H25003XY007304S20113 

        Increase: $5,300.00 

        Total: $5,300.00 

CLIN 0008:

Funding on CLIN 0008 is initiated as follows: 

        ACRN: AB 

        Acctng Data: 2140725000042AB5AH1923310000025400000004XY233H25003XY007304S20113 

        Increase: $12,000.00 

        Total: $12,000.00 

CLIN 0009:

Funding on CLIN 0009 is initiated as follows: 

        ACRN: AB 

        Acctng Data: 2140725000042AB5AH1923310000025400000004XY233H25003XY007304S20113 

        Increase: $6,700.00 

        Total: $6,700.00 

(End of Summary of Changes) 

