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SEE SCHEDULE

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04

EXCEPTION TO SF 30

APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

REFERENCE:  SFAECS-SHT0-1104

SEE CONTINUATION SHEET

1. CONTRACT ID CODE

PAGE OF  PAGES

J

1

3

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY

10-Jun-2004

16B. UNITED STATES OF AMERICA

15C. DATE SIGNED

15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)

(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X

DAAE08-03-F-A018

10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

28-Aug-2003

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  

is extended,

is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 

office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

MUTUAL AGREEMENT OF THE PARTIES

D. OTHER (Specify type of modification and authority)

E. IMPORTANT:   Contractor

is not,   

X

is required to sign this document and return

1

copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter

 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00003

2. AMENDMENT/MODIFICATION NO.

5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

08-Jun-2004

CODE

U.S. ARMY TACOM

6501 E. 11 MILE ROAD

WARREN MI 48397-5000

W912CH

7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE

W912CH

STEELCASE INC

DAVE WISNESKI

C/O WORKPLACE INTEGRATORS

901 44TH STREET SE

GRAND RAPIDS MI 49508

39880

FACILITY CODE

39880

CODE

dolataf@tacom.army.mil

EMAIL:

(586) 574-7144

TEL:

FRAN DOLATA / CONTRACTING OFFICER


SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES  

SECTION  SF 30 - BLOCK 14 CONTINUATION PAGE 

The following have been added by full text: 

        MODIFICATION P00003
1.  The purpose of this modification is to add funding as CLIN 0004.

a. Additional funding in the amount of $15,921.97 is added as CLIN 0004. 

b. $9,041.33 is for the reconfiguration of furniture delivered in Phase I in accordance with the contractor’s quote number  183133 dated 5/21/2004, in possession of both parties.

c. $6,880.64 is for the total of Phase II furniture in accordance with the contractor’s quote number 181055 dated 5/26/2004, in possession of both parties.  

d. Delivery/Installation:  On or before 19 July 2004

e. As a result of the above, the total amount of the order is increased by $15,921.97 from $194,140.36 to $210,062.33.

2.     All other terms and conditions remain unchanged.  

SECTION SF 1449 - CONTINUATION SHEET 

SOLICITATION/CONTRACT FORM 

                The total cost of this contract was increased by $15,921.97 from $194,140.36 to $210,062.33. 

SUPPLIES OR SERVICES AND PRICES 

        CLIN 0004 is added as follows: 

	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0004
	
	1
	JOB
	$15,921.97
	$15,921.97 

	
	Renovation Of PM-HTV, Bldg. 230

FFP

Additional Funding

 
	

	
	
	

	
	

	

	
	NET AMT
	$15,921.97

	

	
	ACRN AD Funded Amount
	
	$15,921.97


FOB:  Destination 

ACCOUNTING AND APPROPRIATION 

Summary for the Payment Office 

        As a result of this modification, the total funded amount for this document was increased by $15,921.97 from $194,140.36 to $210,062.33. 

CLIN 0004:

Funding on CLIN 0004 is initiated as follows: 

        ACRN: AD 

        Acctng Data: 2142020000041C1C034238290000023220000004SHU14H25094SSHT1104S20113 

        Increase: $15,921.97 

        Total: $15,921.97 

(End of Summary of Changes) 

