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SEE SCHEDULE

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04

EXCEPTION TO SF 30

APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

REFERENCE:  AMSTAL-CBX0-7804

SEE CONTINUATION SHEET

1. CONTRACT ID CODE

PAGE OF  PAGES

J

1

3

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY

29-Sep-2004

16B. UNITED STATES OF AMERICA

15C. DATE SIGNED

15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)

(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X

W912CH-04-F-A527

10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

31-Aug-2004

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  

is extended,

is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 

office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

MUTUAL AGREEMENT OF THE PARTIES

D. OTHER (Specify type of modification and authority)

E. IMPORTANT:   Contractor

is not,   

X

is required to sign this document and return

1

copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter

 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00002

2. AMENDMENT/MODIFICATION NO.

5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

29-Sep-2004

CODE

U.S. ARMY TACOM

6501 E. ELEVEN MILE ROAD

WARREN MI 48397-5000

W912CH

7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE

W56HZV

KIMBALL INTERNATIONAL, INC

KELLI DE LAROSA

C/O CORPORATE EXPRESS, INC

1600 ROYAL STREET

MAIL CODE GO-111

JASPER IN 47549-1001

4V077

FACILITY CODE

4V077

CODE

dolataf@tacom.army.mil

EMAIL:

(586) 574-7144

TEL:

FRAN DOLATA / CONTRACTING OFFICER


SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES  

SECTION  SF 30 - BLOCK 14 CONTINUATION PAGE 

The following have been added by full text: 

        MODIFICATION P00002
1. The purpose of this modification is to add additional funding.

a. CLIN 0002 in the amount of $500,000.00 is added for the purchase of 200 workstations in support of the Deployment Support renovation project.

b.     As a result the total order amount is increased by $500,000.00 from $1,600,000.00 to 

        $2,100,000.00.

b. Delivery/complete installaltion by:  31 Mar 05

        2.   All other terms and conditions remain unchanged.

SECTION SF 1449 - CONTINUATION SHEET 

SOLICITATION/CONTRACT FORM 

                The total cost of this contract was increased by $500,000.00 from $1,600,000.00 to $2,100,000.00. 

SUPPLIES OR SERVICES AND PRICES 

        CLIN 0002 is added as follows: 

	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0002
	
	1
	JOB
	$500,000.00
	$500,000.00 

	
	WORK STATIONS

FFP

Additional Funding for 200 workstations.   Delivery/installation complete by:  31 Mar 05.

PURCHASE REQUEST NUMBER: AMSTAL-CBX0-7804

 
	

	
	
	

	
	

	

	
	NET AMT
	$500,000.00

	

	
	ACRN AC Funded Amount
	
	$500,000.00


FOB:  Destination 

ACCOUNTING AND APPROPRIATION 

Summary for the Payment Office 

        As a result of this modification, the total funded amount for this document was increased by $500,000.00 from $1,600,000.00 to $2,100,000.00. 

CLIN 0002:

Funding on CLIN 0002 is initiated as follows: 

        ACRN: AC 

        Acctng Data: 2142020000046D80304221230000031E10000004LUSTSM25206CBX07804S20113 

        Increase: $500,000.00 

        Total: $500,000.00 

(End of Summary of Changes) 

