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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

Buyer Name: TRISHA DEMARTINO

Buyer Office Symbol/Telephone Number: CCTA-AHR-A/(586)282-9452

Type of Contract: Cost Plus Fixed Fee

Kind of Contract: Service Contracts

Type of Business: Large Business Performing in U.S.

Surveillance Criticality Designator: B

Weapon System: BFVS(M2, M2A1, M2A2),BFVS(M3, M3A1,M3A2)

Contract Expiration Date:  2008OCT31

                                               *** End of Narrative A0000 ***

MODIFICATION P00054 TO CONTRACT W56HZV-05-C-0003

1. The purpose of this modification is to de-obligate excess funding in the amount of ($789,434.84) from the following SLINS:

a. SLIN 0001AD is reduced by $1,539.19, from $27,733.00 to $26,193.81.

b. SLIN 0001AF is reduced by $5,017.71, from $735,275.00 to $730,257.29.

c. SLIN 0001AH is reduced by $211.20, from $15,317.38 to $15,106.18.

d. SLIN 0001AN is reduced by $395.54, from $13,157.00 to $12,761.46.

e. SLIN 0001AP is reduced by $179.59, from $10,029.00 to $9,849.41.

f. SLIN 0001AQ is reduced by $19,606.05, from $785,548.00 to $765,941.95.

g. SLIN 0001BA is reduced by $7,748.85, from $334,018.00 to $326,269.15.

h. SLIN 0001BB is reduced by $4,520.54, from $76,913.00 to $72,392.46.

i. SLIN 0001BC is reduced by $7,731.94, from $119,997.00 to $112,265.06.

j. SLIN 0001BF is reduced by $10,111.51, from $816,165.53 to $806,054.02.

k. SLIN 0001BJ is reduced by $19,587.41, from $43,136.00 to $23,548.59.

l. SLIN 0001BL is reduced by $45,976.56, from $267,211.00 to $221,234.44.

m. SLIN 0001BM is reduced by $182,364.00, from $182,364.00 to $0.00 and the SLIN is deleted.

n. SLIN 0001BQ is reduced by $50,019.83, from $68,979.00 to $18,959.17.

o. SLIN 0001BR is reduced by $104,871.23, from $1,424,876.00 to $1,320,004.77.

p. SLIN 0001BS is reduced by $34,167.66, from $894,679.00 to $860,511.34.

q. SLIN 0001BT is reduced by $733.37, from $21,744.00 to $21,010.63.

r. SLIN 0001BY is reduced by $182,605.93, from $346,768.00 to $164,162.07.

s. SLIN 0001BZ is reduced by $88,203.94, from $299,717.00 to $211,513.06.

t. SLIN 0001CA is reduced by $8,819.77, from $9,302.00 to $482.23.

u. SLIN 0001CB is reduced by $11,297.09, from $19,592.00 to $8,294.91.

v. SLIN 0001CC is reduced by $3,725.93, from $22,866.00 to $19,140.07.

2. As a result of this modification the total obligated amount has decreased by ($789,434.84), from $28,649,688.21 to $27,860,253.37.
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

3. All other terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0054 ***
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PIIN/SIIN
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001          M707 KNIGHT FSR

0001AD        SERVICES - PRICED                                           1          LO                    $         26,193.81              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: M707 KNIGHT FSR

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: EH5RS520EH    PRON AMD: 04    ACRN: AC

              AMS CD: 123207NB000

                 WD 0005-L501, FY05 STS M707 KNIGHT FIELD RESET

                 ACTIVITIES                                                                  Estimated Cost:    $   25,397

                                                                                             Fixed Fee:         $    2,336

                 Level Of Effort Hours:  295                                                 CPFF:              $   27,733

                 WD    KT          CY

                 REV   REF   HRS   STS   COST     FEE      TOTAL                 ___   ___   ___   ___   ____     ___      _____

                 Orig  P02   276   05    23,761   2,186    $ 25,947

                 A     P11    19   05     1,636     150    $  1,786

                             295         25,397   2,336    $ 27,733

                             ===         ======   =====     =======

                              (End of narrative B001)

Modification P00054 removes excess funding in the

amount of $1,539.19, from $27,733.00 to $26,193.81.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-OCT-2005

                            $        26,193.81
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001AF        SERVICES - PRICED                                           1          LO                    $        730,257.29              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: SERVICES FOR OBSOLESCENCE

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: M152A761M1    PRON AMD: 04    ACRN: AD

              AMS CD: SM2B1100

                Funding SubCLIN in support of CLIN 0001AB

                              (End of narrative B001)

Modification P00054 removes excess funding in the

amount of $5,017.71, from $735,275.00 to $730,257.29.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-JUN-2006

                            $       730,257.29
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001AH        SERVICES - PRICED                                           1          LO                    $         15,106.18              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: UPG (13)PDU/FS3 COMP

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: X15GX407X1    PRON AMD: 03    ACRN: AF

              AMS CD: 31107175005

                 WD 0003-L502, FY05/06 STS RETROFIT OF 13 BCT PDUs

                 FOR FS3 COMPATIBILITY                                                       Estimated Cost:    $   23,505

                                                                                             Fixed Fee:         $    2,161

                 WD    KT          CY                                                        CPFF:              $   25,666

                 REV   REF   HRS   STS   COST     FEE      TOTAL                 ___   ___   ___   ___   ____     ___      _____

                 Orig  P05   238   05    23,505   2,161    $ 25,666

                             238                           $ 25,666

                             ===                           ========

                              (End of narrative B001)

Modification P00053 removes excess funding in the

amount of $10,348.62, from $25,666.00 to $15,317.38.

                              (End of narrative B002)

Modification P00054 removes excess funding in the

amount of $211.20, from $15,317.38 to $15,106.18.

                              (End of narrative B003)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-OCT-2006

                            $        15,106.18
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001AN        SERVICES - PRICED                                           1          LO                    $         12,761.46              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: KNIGHT-PROBLEM INVES

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7256F40272    PRON AMD: 05    ACRN: AG

              AMS CD: 52899329098

Modification P00054 removes excess funding in the

amount of $395.54, from $13,157.00 to $12,761.46.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            07-AUG-2007

                            $        12,761.46
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001AP        SERVICES - PRICED                                           1          LO                    $          9,849.41              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: KNIGHT ENG SPT TO FI

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7256F40372    PRON AMD: 04    ACRN: AG

              AMS CD: 52899329098

                 WD 0003-E603, FY05/06 STS PROVIDE TECHNICAL

                 ASSISTANCE TO FIELDINGS                                                     Estimated Cost:    $    9,185

                                                                                             Fixed Fee:         $      844

                 WD    KT          CY                                                        CPFF:              $   10,029

                 REV   REF   HRS   STS   COST     FEE      TOTAL                 ___   ___   ___   ___   ____     ___      _____

                 Orig  P06    93   05     9,185     844  $   10,029

                 A     P29     0   06    Extend Period of Performance

                              93                         $   10,029

                              ==                             ======

                              (End of narrative B001)

Modification P00054 removes excess funding in the

amount of $179.59, from $10,029.00 to $9,849.41.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-OCT-2007

                            $         9,849.41
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001AQ        SERVICES - PRICED                                           1          LO                    $        765,941.95              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: FY06 NET/FIELDING/DE

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7256F40472    PRON AMD: 05    ACRN: AG

              AMS CD: 52899329098

                 WD 0003-L601, M707 KNIGHT FRP NEW EQUIPMENT

                 TRAINING AND SUPPORT                                                        Estimated Cost:    $  719,368

                                                                                             Fixed Fee:         $   66,180

                 WD    KT          CY                                                        CPFF:              $  785,548

                 REV   REF   HRS   STS   COST     FEE      TOTAL                 ___   ___   ___   ___   ____     ___      _____

                 Orig  P06  24677  05 2,124,443  195,442  $2,319,885

                 A     P31 (16321) 05(1,405,075)(129,262)($1,534,337)

                             8346                        $  785,548

                             ====                         =========

                              (End of narrative B001)

Modification P00054 removes excess funding in the

amount of $19,606.05, from $785,548.00 to

$765,941.95.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2006

                            $       765,941.95
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001BA        SERVICES - PRICED                                           1          LO                    $        326,269.15              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: 19 EA M707 KNIGHT

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: EH6RS544EH    PRON AMD: 03    ACRN: AK

              AMS CD: 123207NC000

Funding SubCLIN in Support of CLIN 0001AX

                              (End of narrative B001)

Modification P00054 removes excess funding in the

amount of $7,748.85, from $334,018.00 to $326,269.15.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-JUN-2009

                            $       326,269.15
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001BB        SERVICES - PRICED                                           1          LO                    $         72,392.46              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: KNIGHT STS DAGR KIT

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7256F43572    PRON AMD: 03    ACRN: AG

              AMS CD: 52899329098

                 WD 0003-E608, FY05/FY06 STS:  DAGR RETROFIT A/B

                 KIT DEVELOPMENT (CLOSED)

                 LEVEL OF EFFORT HOURS:  96                                                  Estimated Cost:    $   70,435

                                                                                             Fixed Fee:         $    6,478

                 WD    KT          CY                                                        CPFF:              $   76,913

                 REV   REF   HRS   STS   COST     FEE      TOTAL                 ___   ___   ___   ___   ____     ___      _____

                 Orig  P15   788   06    79,517   7,313  $   86,830

                 A     P29  (692)  06   (69,830) (6,422)($   76,251)

                              96                         $   10,579

                              ==                             ======

                 WD 0003-E706, FY05/FY06 STS:  DAGR RETROFIT A/B

                 KIT DEVELOPMENT (CLOSED - MODIFICATION P00039)

                 LEVEL OF EFFORT HOURS:  602

                 WD    KT          CY

                 REV   REF   HRS   STS   COST     FEE      TOTAL                 ___   ___   ___   ___   ____     ___      _____

                 Orig  P29   692   06    69,830   6,422  $   76,251

                 A     P39  ( 90)  06   ( 9,082) (  835)($    9,917)

                             602                         $   66,334

                             ===                             ======

                              (End of narrative B001)

Modification P00054 removes excess funding in the

amount of $4,520.54, from $76,913.00 to $72,392.46.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-JUL-2007

                            $        72,392.46
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001BC        SERVICES - PRICED                                           1          LO                    $        112,265.06              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: MOUNT GFE PROV EQUIP KNIGHT

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: W166F93272    PRON AMD: 01    ACRN: AL

              AMS CD: 53900018187

              CUSTOMER ORDER NO: MIPR6CGCBJ9133

                 WD 0003-E607, FY05/FY06 STS:  CREW 2 INTEGRATION

                                               INTO M707 KNIGHT

                 START OF WORK:  DATE OF MODIFICATION P00016                                 Estimated Cost:    $  109,891

                 COMPLETION DATE:  06 OCTOBER 2009                                           Fixed Fee:         $   10,106

                 LEVEL OF EFFORT HOURS:  1,089                                               CPFF:              $  119,997

                 WD    KT          CY

                 REV   REF   HRS   STS   COST     FEE      TOTAL                 ___   ___   ___   ___   ____     ___      _____

                 Orig  P16  1089   06   109,891  10,106  $  119,997

                 A     P29     0   06   Extend Period of Performance

                 B     P40     0   06   Extend Period of Performance

                 C     P50     0   06   Extend Period of Performance

                            1089                         $  119,997

                            ====                            =======

                              (End of narrative B001)

Modification P00054 removes excess funding in the

amount of $7,731.94, from $119,997.00 to $112,265.06.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            06-OCT-2009

                            $       112,265.06
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001BF        SERVICES - PRICED                                           1          LO                    $        806,054.02              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: 18 EA M707 KNIGHT

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: EH6RS610EH    PRON AMD: 06    ACRN: AK

              AMS CD: 123207NC000

Funding SubCLIN in Support of CLIN 0001AV

Extend Period of Performance through 2009 Feb 28

per modification P00050

                              (End of narrative B001)

Modification P00054 removes excess funding in the

amount of $10,111.51, from $816,165.53 to

$806,054.02.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            28-FEB-2009

                            $       806,054.02
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001BJ        SERVICES - PRICED                                           1          LO                    $         23,548.59              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: OP READINESS ST.LOUI

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7256F45072    PRON AMD: 02    ACRN: AG

              AMS CD: 52899329098

Funding SubCLIN in Support of CLIN 0001AM

                              (End of narrative B001)

Modification P00054 removes excess funding in the

amount of $19,587.41, from $43,136.00 to $23,548.59.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-OCT-2006

                            $        23,548.59
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001BL        SERVICES - PRICED                                           1          LO                    $        221,234.44              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: FAC VEH OPERATIONAL READINESS

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7266F30972    PRON AMD: 01    ACRN: AN

              AMS CD: 52899329104

Modification P00054 removes excess funding in the

amount of $45,976.56, from $267,211.00 to

$221,234.44.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-JUN-2009

                            $       221,234.44
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001BM        DELETED              _______

0001BQ        SERVICES - PRICED                                           1          LO                    $         18,959.17              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: GFE TROUBLESHOOTING & REPAIRS

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7266F30572    PRON AMD: 01    ACRN: AN

              AMS CD: 52899329104

Funding SubCLIN in Support of CLIN 0001AR

                              (End of narrative B001)

Modification P00054 removes excess funding in the

amount of $50,019.83, from $68,979.00 to $18,959.17.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-OCT-2007

                            $        18,959.17
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0001BR        SERVICES - PRICED                                           1          LO                    $      1,320,004.77              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: ILS SPT PGM FOR M707A1 KNIGHT

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7266F30872    PRON AMD: 02    ACRN: AN

              AMS CD: 52899329104

                 WD 0003-L702, FY07 STS: M707 ARMORED KNIGHT FRP

                               LOGISTICS SUPPORT PROGRAM

                 START OF WORK: DATE MODIFICATION P00027 SIGNED                              Estimated Cost:    $1,304,835

                 COMPLETION DATE:  06 JULY 2008                                              Fixed Fee:         $  120,041

                 LEVEL OF EFFORT:  14,875 HOURS                                              CPFF:              $1,424,876

                 WD    KT         CY

                 REV   REF  HRS   STS  COST      FEE      TOTAL                 ___   ___  ____  ___  ____      ___      _____

                 Orig  P27  14875 06   1,304,835 120,041 $1,424,876

                 A     P38             EXTEND PERIOD OF PERFORMANCE

                                                         $1,424,876

                                                         ==========

                              (End of narrative B001)

Modification P00054 removes excess funding in the

amount of $104,871.23, from $1,424,876.00 to

$1,320,004.77.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-JUN-2009

                            $     1,320,004.77
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0001BS        SERVICES - PRICED                                           1          LO                    $        860,511.34              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: SPT VEH DEPROCESSING/HANDOFF

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7266F30772    PRON AMD: 04    ACRN: AN

              AMS CD: 52899329104

                 WD 0003-L701, FY07 STS: M707 & M707 ARMORED KNIGHT

                               NEW EQUIPMENT TRAINING AND VEHICLE

                               DEPROCESSING (CLOSED - MODIFICATION

                               P00039)

                 START OF WORK: DATE MODIFICATION P00027 SIGNED                              Estimated Cost:    $  819,306

                 COMPLETION DATE:  30 APRIL 2007                                             Fixed Fee:         $   75,373

                 LEVEL OF EFFORT:   9,340 HOURS                                              CPFF:              $  894,679

                 WD    KT         CY

                 REV   REF  HRS   STS  COST       FEE      TOTAL                 ___   ___  ____  ___  ____       ___      _____

                 Orig  P27  27276 06   2,392,651  220,117  $2,612,768

                 A     P37 (17466)06  (1,532,117)(140,951)($1,673,068)

                 B     P39 (  470)06  (   41,228)(  3,793)($   45,021)

                             9340                          $  894,679

                             ====                          ==========

                              (End of narrative B001)

Modification P00054 removes excess funding in the

amount of $34,167.66, from $894,679.00 to

$860,511.34.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-APR-2007

                            $       860,511.34
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0001BT        SERVICES - PRICED                                           1          LO                    $         21,010.63              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: M707 LBE MAINTENANCE

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7266F02372    PRON AMD: 02    ACRN: AP

              AMS CD: 111011

              CUSTOMER ORDER NO: MIPR6LTACOM590

                 WD 0003-L703, FY07 STS:  M707 LBE MAINTENANCE FOR

                                          1CD EQUIPMENT

                                          (CLOSED - MODIFICATION

                                          P00039)

                 START OF WORK: DATE MODIFICATION P00028 SIGNED                              Estimated Cost:    $   19,913

                 COMPLETION DATE:  15 AUGUST 2007                                            Fixed Fee:         $    1,831

                 LEVEL OF EFFORT:  227 HOURS                                                 CPFF:              $   21,744

                 WD    KT          CY

                 REV   REF   HRS   STS   COST     FEE      TOTAL                 ___   ___   ___   ___   ____     ___      _____

                 Orig  P28  1149   06   100,791   9,272    $110,063

                 A     P29     0   06   Extend Period of Performance

                 B     P39 ( 922)  06  ( 80,878)( 7,441) ( $ 88,319)

                             227                           $ 21,744

                             ===                           ========

                              (End of narrative B001)

Modification P00054 removes excess funding in the

amount of $733.37, from $21,744.00 to $21,010.63.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-AUG-2007

                            $        21,010.63
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MOD/AMD

0001BY        SERVICES - PRICED                                           1          LO                    $        164,162.07              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: KNIGHT PRODUCTION/MOD SPT

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7266F35272    PRON AMD: 03    ACRN: AN

              AMS CD: 52899329104

Funding SubCLIN in support of CLIN 0001AL

                              (End of narrative B001)

Modification P00054 removes excess funding in the

amount of $182,605.93, from $346,768.00 to

$164,162.07.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            26-FEB-2009

                            $       164,162.07
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MOD/AMD

0001BZ        SERVICES - PRICED                                           1          LO                    $        211,513.06              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: KNIGHT FY07 STS W/D 0003-E704

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7266F36072    PRON AMD: 01    ACRN: AR

              AMS CD: 52899329104

Funding SubCLIN in support of CLIN 0001BN

                              (End of narrative B001)

Modification P00054 removes excess funding in the

amount of $88,203.94, from $299,717.00 to

$211,513.06.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-JUN-2009

                            $       211,513.06
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MOD/AMD

0001CA        SERVICE - PRICED                                            1          LO                    $            482.23              ________________                                                                              __________________

              GENERIC NAME DESCRIPTION: KNIGHT STS OVERRUN

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7286F47272    PRON AMD: 01    ACRN: AS

              AMS CD: 52899329097

Funding SubCLIN in support of CLIN 0001AG

to cover cost overruns.

                              (End of narrative B001)

Modification P00054 removes excess funding in the

amount of $8,819.77, from $9,302.00 to $482.23.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2009

                            $           482.23
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MOD/AMD

0001CB        SERVICES - PRICED                                           1          LO                    $          8,294.91              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: KNIGHT STS OVERRUN

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7286F47372    PRON AMD: 01    ACRN: AS

              AMS CD: 52899329097

Funding SubCLIN in support of CLIN 0001AA

to cover cost overruns.

                              (End of narrative B001)

Modification P00054 removes excess funding in the

amount of $11,297.09, from $19,592.00 to $8,294.91.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2010

                            $         8,294.91
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0001CC        SERVICES - PRICED                                           1          LO                    $         19,140.07              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: KNIGHT STS OVERRUN

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7286F47472    PRON AMD: 01    ACRN: AS

              AMS CD: 52899329097

Funding SubCLIN in support of CLIN 0001AC

to cover cost overruns.

                              (End of narrative B001)

Modification P00054 removes excess funding in the

amount of $3,725.93, from $22,866.00 to $19,140.07.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2010

                            $        19,140.07
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

        AMS CD/        AMS CD/

LINE    MIPR/         OBLG    JO NO/                                                         INCREASE/                CUMULATIVELINE    MIPR/         OBLG    JO NO/                                                         INCREASE/                CUMULATIVE

ITEM    GFEBS ATA     STAT    ACCT ASSIGN              ACRN          PRIOR AMOUNT            DECREASE                   AMOUNTITEM    GFEBS ATA     STAT    ACCT ASSIGN              ACRN          PRIOR AMOUNT            DECREASE                   AMOUNT_____   _________     _____   ___________              ____          ____________            __________               ________________   _________     _____   ___________              ____          ____________            __________               ___________

0001AD  EH5RS520EH      1     5LUNRT                    AC   $          27,733.00  $          -1,539.19    $          26,193.81

        123207NB000

        B15LUX123NMC

0001AF  M152A761M1      1                               AD   $         735,275.00  $          -5,017.71    $         730,257.29

        SM2B1100

0001AH  X15GX407X1      1     5GXP15                    AF   $          15,317.38  $            -211.20    $          15,106.18

        31107175005

        A15P30052RX1

0001AN  7256F40272      1     5ZGB98                    AG   $          13,157.00  $            -395.54    $          12,761.46

        52899329098

        A15P50982R72

0001AP  7256F40372      1     5ZGB98                    AG   $          10,029.00  $            -179.59    $           9,849.41

        52899329098

        A15P50982R72

0001AQ  7256F40472      1     5ZGB98                    AG   $         785,548.00  $         -19,606.05    $         765,941.95

        52899329098

        A15P50982R72

0001BA  EH6RS544EH      1     6LURNG                    AK   $         334,018.00  $          -7,748.85    $         326,269.15

        123207NC000

        B16LUX123NMC

0001BB  7256F43572      1     5ZGB98                    AG   $          76,913.00  $          -4,520.54    $          72,392.46

        52899329098

        A15P50982R72

0001BC  W166F93272      1                               AL   $         119,997.00  $          -7,731.94    $         112,265.06

        53900018187

        MIPR6CGCBJ9133

0001BF  EH6RS610EH      1     6LURNG                    AK   $         816,165.53  $         -10,111.51    $         806,054.02

        123207NC000

        B16LUX123NMC

0001BJ  7256F45072      1     5ZGB98                    AG   $          43,136.00  $         -19,587.41    $          23,548.59

        52899329098

        A15P50982R72

0001BL  7266F30972      1     6ZGB04                    AN   $         267,211.00  $         -45,976.56    $         221,234.44

        52899329104

        A16P51043R72
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        PRON/        PRON/

        AMS CD/        AMS CD/

LINE    MIPR/         OBLG    JO NO/                                                         INCREASE/                CUMULATIVELINE    MIPR/         OBLG    JO NO/                                                         INCREASE/                CUMULATIVE

ITEM    GFEBS ATA     STAT    ACCT ASSIGN              ACRN          PRIOR AMOUNT            DECREASE                   AMOUNTITEM    GFEBS ATA     STAT    ACCT ASSIGN              ACRN          PRIOR AMOUNT            DECREASE                   AMOUNT_____   _________     _____   ___________              ____          ____________            __________               ________________   _________     _____   ___________              ____          ____________            __________               ___________

0001BM  7266F31172      1     6ZGB04                    AN   $         182,364.00  $        -182,364.00    $               0.00

        52899329104

        A16P51043R72

0001BQ  7266F30572      1     6ZGB04                    AN   $          68,979.00  $         -50,019.83    $          18,959.17

        52899329104

0001BR  7266F30872      1     6ZGB04                    AN   $       1,424,876.00  $        -104,871.23    $       1,320,004.77

        52899329104

        A16P51043R72

0001BS  7266F30772      1     6ZGB04                    AN   $         894,679.00  $         -34,167.66    $         860,511.34

        52899329104

        A16P51043R72

0001BT  7266F02372      1                               AP   $          21,744.00  $            -733.37    $          21,010.63

        111011

        MIPR6LTACOM590

0001BY  7266F35272      1     6ZGB04                    AN   $         346,768.00  $        -182,605.93    $         164,162.07

        52899329104

        A16P51043R72

0001BZ  7266F36072      1     6ZGB04                    AR   $         299,717.00  $         -88,203.94    $         211,513.06

        52899329104

        A16P51043R72

0001CA  7286F47272      1     8GB097                    AS   $           9,302.00  $          -8,819.77    $             482.23

        52899329097

        A18P50973R72

0001CB  7286F47372      1     8GB097                    AS   $          19,592.00  $         -11,297.09    $           8,294.91

        52899329097

        A18P50973R72

0001CC  7286F47472      1     8GB097                    AS   $          22,866.00  $          -3,725.93    $          19,140.07

        52899329097

        A18P50973R72

                                                                                       _________________

                                                                      NET CHANGE   $        -789,434.84

                                                                                                                             INCREASE/                                                                                                                             INCREASE/

ACRN   ACCOUNTING CLASSIFICATION                                                                                             DECREASEACRN   ACCOUNTING CLASSIFICATION                                                                                             DECREASE____   _________________________                                                                                             ______________   _________________________                                                                                             __________

 AC    21   52020000056D8030P12320725AB  S20113          W56HZV                                                     $         -1,539.19

 AD    97   X4930AC9D 6D           2516  S20113          W56HZV                                                     $         -5,017.71

 AF    21   52033000055R5R07P31107125FB  S20113          W56HZV                                                     $           -211.20

 AG    21   52035000055R5R02P52899331E9  S20113          W56HZV                                                     $        -44,289.13

 AK    21   62020000066D8030P1232072577  S20113          W56HZV                                                     $        -17,860.36

 AL    21   6203500006222010539000125FB  S23185          W56HZV                                                     $         -7,731.94
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                                                                                                                             INCREASE/                                                                                                                             INCREASE/

ACRN   ACCOUNTING CLASSIFICATION                                                                                             DECREASEACRN   ACCOUNTING CLASSIFICATION                                                                                             DECREASE____   _________________________                                                                                             ______________   _________________________                                                                                             __________

 AN    21   62035000065R5R02P52899331E9  S20113          W56HZV                                                     $       -600,005.21

 AP    21   620200000676204111101102540  S41093          W56HZV                                                     $           -733.37

 AR    21   62035000065R5R02P52899325FB  S20113          W56HZV                                                     $        -88,203.94

 AS    21   82035000085R5R03P52899331E9  S20113          W56HZV                                                     $        -23,842.79                                                                                                                     __________________

                                                                                                        NET CHANGE  $       -789,434.84

                                   PRIOR AMOUNT                  INCREASE/DECREASE                     CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                     CUMULATIVE

                                     OF AWARD                         AMOUNT                            OBLIG AMT                                     OF AWARD                         AMOUNT                            OBLIG AMT                                   _____________                 __________________                    ___________                                   _____________                 __________________                    ___________

NET CHANGE FOR AWARD:    $      28,649,688.21              $        -789,434.84              $      27,860,253.37

LINELINE

ITEM      ACRN  EDI/SFIS ACCOUNTING CLASSIFICATIONITEM      ACRN  EDI/SFIS ACCOUNTING CLASSIFICATION_____     ____  _______________________________________     ____  __________________________________

0001AD    AC    21  050520200000     S20113  56D8030123207NB00025AB              5LUNRTS20113  W56HZV

0001AF    AD    97  0X0X4930AC9D     S20113  56D0000SM2B11000002516                    S20113  W56HZV

0001AH    AF    21  050720330000     W56HZV  55R5R073110717500525FBX15GX407X1    5GXP15      S20113

0001AN    AG    21  050720350000     S20113  55R5R025289932909831E9              5ZGB98S20113  W56HZV

0001AP    AG    21  050720350000     S20113  55R5R025289932909831E9              5ZGB98S20113  W56HZV

0001AQ    AG    21  050720350000     S20113  55R5R025289932909831E9              5ZGB98S20113  W56HZV

0001BA    AK    21  060620200000     S20113  66D8030123207NC0002577              6LURNGS20113  W56HZV

0001BB    AG    21  050720350000     S20113  55R5R025289932909831E9              5ZGB98S20113  W56HZV

0001BC    AL    21  060820350000     S23185  62220105390001818725FBMIPR6CGCBJ9133J9KFRAS23185

0001BF    AK    21  060620200000     S20113  66D8030123207NC0002577              6LURNGS20113  W56HZV

0001BJ    AG    21  050720350000     S20113  55R5R025289932909831E9              5ZGB98S20113  W56HZV

0001BL    AN    21  060820350000     S20113  65R5R025289932910431E9              6ZGB04S20113  W56HZV

0001BM    AN    21  060820350000     S20113  65R5R025289932910431E9              6ZGB04S20113  W56HZV

0001BQ    AN    21  060820350000     S20113  65R5R025289932910431E9              6ZGB04S20113  W56HZV

0001BR    AN    21  060820350000     S20113  65R5R025289932910431E9              6ZGB04S20113  W56HZV

0001BS    AN    21  060820350000     S20113  65R5R025289932910431E9              6ZGB04S20113  W56HZV

0001BT    AP    21  060620200000     S41093  6762041111011000002540MIPR6LTACOM590GS4041S41093  W56HZV

0001BY    AN    21  060820350000     S20113  65R5R025289932910431E9              6ZGB04S20113  W56HZV

0001BZ    AR    21  060820350000     S20113  65R5R025289932910425FB              6ZGB04S20113  W56HZV

0001CA    AS    21  081020350000     S20113  85R5R035289932909731E9              8GB097S20113  W56HZV

0001CB    AS    21  081020350000     S20113  85R5R035289932909731E9              8GB097S20113  W56HZV

0001CC    AS    21  081020350000     S20113  85R5R035289932909731E9              8GB097S20113  W56HZV
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