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PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

Buyer Name: JASON LADD

Buyer Office Symbol/Telephone Number: CCTA-AHLA/(586)282-7107

Type of Contract: Cost Plus Fixed Fee

Kind of Contract: Service Contracts

Type of Business: Large Business Performing in U.S.

Surveillance Criticality Designator: A

Weapon System: BFVS(M2, M2A1, M2A2),BFVS(M3, M3A1,M3A2)

Contract Expiration Date:  2012DEC19

                                               *** End of Narrative A0000 ***

Modification to W56HZV-07-C-0096

Prepared By: JDL

1. The purpose of Modification P00227 to Contract W56HZV-07-C-0096 is as follows:

  a)  De-obligate excess funds on Work Directive(s) MD1-332-000 Revision 4 and MD1-333-000 Revision 4 due to Work Directive underruns.

  b)  Delete CLIN 0314AP in it's entirety due to cancelled requirements.

  c)  Remove excess funds in support of the Fiscal Year (FY) 2014 Unliquidated Obligations (ULOs) on CLIN 0114AR in support of Work

Directive MA7-833-000 Revision 6. All allowable cost and fee has been billed against the CLIN listed, therefore the remaining ULO amount

is excess and cancelling in FY14.

  d)  Reallocate 10,840 option hours for Work Directive MDA-327-000 Revision 3 (that were not utilized on Work Directive MA7-833-000

Revision 6) as detailed below.  Extend the period of performance on CLIN 0401AT from 19 December 2013 to 29 August 2014 per Work

Directive MDA-327-000 Revision 3.

2.  This Modification reallocates/deobligates the following CLINs:

   a.  CLIN 0114AR

       WD:  MA7-833-000 Revision 6

                                     Prior           This Change          Total

       Hours                        78,153              (15,589)           62,564

       Labor Cost              $ 4,778,746         $ (1,633,057.00)     $3,145,689.00

       Material/ODC's (w/ G&A) $ 2,545,101         $    283,155.53      $2,828,256.53

       Materials/ODC's FCCM    $       254         $         28.83      $      282.83

       Total Cost              $ 7,324,101         $ (1,349,872.64)     $5,974,228.36

       Labor Fee               $   437,038         $    (87,305.24)     $  349,732.76

       Material/ODC's Fee      $   232,879         $          0.00      $  232,879.00

       Total Fee               $   669,917         $    (87,305.24)     $  582,611.76

       Total CPFF              $ 7,994,018         $ (1,437,177.88)     $6,556,840.12

   b.  CLIN  0302AQ  FSCs: 0302AV

       WD:   MD1-333-000 Revision 4

       Revision 3 extends the Period of Performance from 26 July 2013 to 19 December 2013, per PCO

       Letter dated 16 July 2013.

                                     Prior           This Change          Total

       Hours                        16,932                    0           16,932

       Labor Cost              $ 1,917,041         $          0      $ 1,917,041

       Material/ODC's (w/ G&A) $ 1,418,740         $   (916,086)     $   502,654

       Materials/ODC's FCCM    $       142         $        (92)     $        50

       Total Cost              $ 3,335,923         $   (916,178)     $ 2,419,745

       Labor Fee               $   174,569         $          0      $   174,569

       Material/ODC's Fee      $   129,815         $    (83,822)     $    45,993

       Total Fee               $   304,384         $    (83,822)     $   220,562

       Total CPFF              $ 3,640,307         $ (1,000,000)     $ 2,640,307
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PIIN/SIIN MOD/AMD

 c.   CLIN  0314AP

       WD:   MC7-854-000 Revision 1

       *CLIN 0314AP is hereby deleted in it's entirety

                                     Prior           This Change          Total

       Hours                           160                (160)               0

       Labor Cost              $    12,547         $   (12,547)      $        0

       Material/ODC's (w/ G&A) $    43,058         $   (43,058)      $        0

       Materials/ODC's FCCM    $         4         $        (4)      $        0

       Total Cost              $    55,609         $   (55,609)      $        0

       Labor Fee               $     1,145         $    (1,145)      $        0

       Material/ODC's Fee      $     3,939         $    (3,939)      $        0

       Total Fee               $     5,084         $    (5,084)      $        0

       Total CPFF              $    60,693         $   (60,693)      $        0

d.     CLIN  0401AT

       WD:   MDA-327-000 Revision 3

       Revision 3 extends the period of performance from 19 December 2013 to 29 August 2014

                                     Prior           This Change          Total

       Hours                         8,635               10,840          19,475

       Labor Cost              $   977,655         $  1,227,305      $2,204,960

       Material/ODC's (w/ G&A) $ 4,512,995         $ (1,226,699)     $3,286,296

       Materials/ODC's FCCM    $       451         $       (123)     $      328

       Total Cost              $ 5,491,101         $        483      $5,491,584

       Labor Fee               $    89,027         $    111,760      $  200,787

       Material/ODC's Fee      $   412,939         $   (112,243)     $  300,696

       Total Fee               $   501,966         $       (483)     $  501,483

       Total CPFF              $ 5,993,067         $          0      $5,993,067

 e.   CLIN  0402AC FSCs: 0402AD, 0402AJ

      WD:   MD1-332-000 Revision 4

                                     Prior           This Change          Total

       Hours                        32,494                   0           32,494

       Labor Cost              $ 3,678,971         $         0       $3,678,971

       Material/ODC's (w/ G&A) $ 2,179,258         $  (916,086)      $1,263,172

       Materials/ODC's FCCM    $       217         $       (92)      $      125

       Total Cost              $ 5,858,446         $  (916,178)      $4,942,268

       Labor Fee               $   335,013         $         0       $  335,013

       Material/ODC's Fee      $   199,402         $   (83,822)      $  115,580

       Total Fee               $   534,415         $   (83,822)      $  450,593

       Total CPFF              $ 6,392,861         $(1,000,000)      $5,392,861

3. As a result of this modification (4,909) LOE hours, and Material/ODCs costs/fee of ($3,102,881.64) have been removed from the CLINs

and Work Directives as described above on a Cost Plus Fixed Fee (CPFF) basis.  Section B.4, Section B.5, Section H.10 and Section H.11

are updated to reflect these changes.

4. This modification revises the contract amount. The contractual action total amount is set forth below:

                                         Prior               This Change      Total

   Estimated Cost (including ODCs)       $1,187,194,983.75  $ (3,237,354.64  $1,183,957,629.11

   Fixed Fee                             $  102,804,366.31  $  (260,516.24)  $  102,543,850.07

   Cost Plus Fixed Fee (Including ODCs)  $1,289,999,350.06  $ (3,497,870.88) $ 1,286,501,479.18

5. All other terms and conditions of contract W56HZV-07-C-0096 remain unchanged and in full force and effect.
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                                               *** END OF NARRATIVE A0225 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0114          1ST CD,1ST AD CFSRS BRADLEY

0114AR        1ST CD. 1ST AD CFSRS BRADLEY                                1          LO                    $      6,556,840.12              ____________________________                                                                  __________________

              GENERIC NAME DESCRIPTION: 1ST CD,1ST AD CFSRS BRADLEY

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: EH91W034EH    PRON AMD: 01    ACRN: EN

              AMS CD: 137010AA000

                START OF WORK:    DATE OF SIGNED MODIFICATION                               Estimated Cost:   $ 5,974,228.36

                COMPLETION DATE:  31 Aug 2010                                               Fixed Fee:        $   582,611.76

                LEVEL OF EFFORT:  62,564 Hours                                              CPFF:             $ 6,556,840.12

                MODIFICATIONS:    P00073, P00098, P00113, P00121, P00227

                P00227 Breakdown:

                MA7-833-000 Rev 6

                ($1,437,177.88) has been deobligated from

                CLIN 0114AR in support of FY14 cancelling ULOs.

                All allowable cost has been billed against this

                CLIN, therefore the remaining ULO amount is

                excess.

                Hours:                      (15,589.00)

                Estimated Labor Cost:  $ (1,633,057.00)

                Material/ODCs:         $     283,155.53

                Material/ODCs FCCM:    $          28.83

                Total Cost:            $  (1,349,872.64)

                Labor Fee:             $     (87,305.24)

                Material/ODCs Fee:     $           0.00

                Total Fee:             $     (87,305.24)

                CPFF:                  $  (1,437,177.88)

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-AUG-2010

                            $     6,556,840.12
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0302          A3 BFIST VVID UPDATE

0302AQ        A3 BFIST VVID UPDATE                                        1          LO                    $      2,431,140.00              _____________________                                                                         __________________

              GENERIC NAME DESCRIPTION: A3 BFIST VVID UPDATE

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7216F86972    PRON AMD: 01    ACRN: KD

              AMS CD: 31201284010

              PSC: 2350

                START OF WORK:    DATE OF SIGNED MODIFICATION                               Estimated Cost:   $  2,419,745.00

                COMPLETION DATE:  19 DEC 2013*                                              Fixed Fee:        $    220,562.00

                LEVEL OF EFFORT:  16,932 HOURS                                              CPFF:             $  2,640.307.00

                MODIFICATIONS:    P00165, P00200, P00206, P00227

                Funding SubCLINS:  0302AV

                P00227 BREAKDOWN:

                MD1-333-000 Revision 4

                FSC: 0302AV

                Hours                              0

                Estimated Labor Cost:  $           0

                Material/ODCs:         $    (916,086)

                Materials/ODCs FCCM:   $         (92)

                Total Cost:            $    (916,178)

                Labor Fee:             $           0

                Materials/ODCs Fee:    $     (83,822)

                Total Fee:             $     (83,822)

                CPFF                   $  (1,000,000)

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            19-DEC-2013

                            $     2,431,140.00

                * MD1-333-000 Rev 3 extends the period of performance

                from 26 JUL 2013 to 19 DEC 2013 per PCO letter dated 16 July 2013.
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                              (End of narrative F001)
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0302AV        A3 BFIST VVID - MD1-                                        1          LO                    $        209,167.00              ____________________                                                                          __________________

              GENERIC NAME DESCRIPTION: A3 BFIST VVID - MD1-

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7226F86972    PRON AMD: 01    ACRN: MN

              AMS CD: 31201284006

              PSC: 2530

Funding SubCLIN in support of CLIN 0302AQ

Work Directive: MD1-333-000 Rev 4

MODIFICATION: P00206, P00227

P00227 BREAKDOWN:

MD1-333-000 Rev 4 deobligates ($1,000,000) excess

funds due to work directive underrun.

Rev 3 extends the period of performance from 26 July

2013 to 19 December 2013 per PCO letter dated 16 July

2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            19-DEC-2013

                            $       209,167.00
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0314AP        DELETED              _______

0401          TDCU II Obsolescence

0401AT        TDCU II OBSOLESCENCE                                        1          LO                    $      5,993,067.00              _____________________                                                                         __________________

              GENERIC NAME DESCRIPTION: TDCU II Obsolescence

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: EH26E474EH    PRON AMD: 03    ACRN: EQ

              AMS CD: SM2B0700000

              PSC: 2350

START OF WORK:    DATE OF SIGNED MODIFICATION                                 Estimated Cost:   $    5,491,584.00

COMPLETION DATE:  29 Aug 2014                                                 Fixed Fee:        $      501,483.00

LEVEL OF EFFORT:   19,475 Hours                                               CPFF:             $    5,993,067.00

MODIFICATIONS: P00209, P00220, P00227

Funding SubCLINs: N/A

                Modification P00227 Breakdown:

                Work Directive MDA-327-000 Rev 3 has been

                incorporated to extend the period of performance

                from 19 Dec 2013 to 29 Aug 2014.

Hours                         10,840

Estimated Labor Cost     $ 1,227,305

Materials/ODC's          $(1,226,699)

Materials/ODC/FCCM       $      (123)                         ____________

Total Cost               $       483

Labor Fee                $   111,760

Materials/ODCs           $  (112,243)

Total Fee                $      (483)                         ____________

CPFF:                    $         0

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            29-AUG-2014

  9 17

W56HZV-07-C-0096 P00227

BAE SYSTEMS LAND & ARMAMENTS, L.P.



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                            $     5,993,067.00
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0402          A3 BFIST WITH FS3 VVID

0402AC        A3 BFIST WITH FS3 VVID                                      1          LO                    $      2,845,940.00              _______________________                                                                       __________________

              GENERIC NAME DESCRIPTION: A3 BFIST WITH FS3 VVID

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7206F90072    PRON AMD: 02    ACRN: GL

              AMS CD: 31201284009

              PSC: 2350

                START OF WORK:    DATE OF SIGNED MODIFICATION                               Estimated Cost:   $ 4,942,268.00

                COMPLETION DATE:  19 DEC 2013*                                              Fixed Fee:        $   450,593.00

                LEVEL OF EFFORT:  32,494 Hours                                              CPFF:             $ 5,392,861.00

                MODIFICATIONS:    P00161, P00200, P00206, P00224,

                                  P00227

                FUNDING SUBCLINS: 0402AD, 0402AJ

                P00227 BREAKDOWN:

                MD1-332-000 Revision 4

                FSC:  0402AD, 0402AJ

                Hours:                                  0

                Estimated Labor Cost:       $           0

                Materials/ODCs:             $    (916,086)

                Materials/ODCs FCCM:        $         (92)

                Total Cost:                 $    (916,178)

                Labor Fee:                  $           0

                Material/ODCs Fee:          $     (83,822)

                Total Fee:                  $     (83,822)

                CPFF:                       $  (1,000,000)

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            19-DEC-2013

                            $     2,845,940.00
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0402AJ        A3 BFIST W/FS3 VVID                                         1          LO                    $        903,910.00              ___________________                                                                           __________________

              GENERIC NAME DESCRIPTION: A3 BFIST W/FS3 VVID

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7226F87072    PRON AMD: 01    ACRN: MN

              AMS CD: 31201284006

              PSC: 2350

Funding SubCLIN in support of CLIN 0402AC

Work Directive: MD1-332-000 Rev 4

MODIFICATION: P00206, P00224, P00227

P00227 BREAKDOWN:

Work Directive MD1-332-000 Revision 4 deobligates

($1,000,000) in excess funds due to work directive

underrun.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            19-DEC-2013

                            $       903,910.00
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B.1  APPLICABILITY OF FEDERAL EXCISE TAX - Federal Excise Tax (FET) is not applicable to the contract items listed elsewhere in Section

B of the contract.  FET is not to be included in any prices under the contract.

B.2  CONTRACT DATA PRICE - The cost for data requirements of the contract is included within the cost plus fixed fee amounts for each

CLIN.

B.3  BASIC - The Government Basic Award shall be 230,380 hours.

                                                              Estimated Hourly          Hourly            Total Cost

                                                              Cost                      Fixed Fee

                    Bradley Family of Vehicles STS            $ 96.32                   $ 8.78            $ 105.10

                    M113 Family of Vehicles    STS            $ 89.63                   $ 8.17            $  97.80

                    M109/M992 STS                             $ 69.67                   $ 6.36            $  76.03

                    M9ACE STS                                 $ 59.25                   $ 5.40            $  64.65

                    CONUS FSR                                 $ 68.28                   $ 6.24            $  74.52

                    OCONUS FSR                                $ 58.35                   $ 5.34            $  63.69

*B.4 OPTION - ADDITIONAL SYSTEM TECHNICAL SUPPORT - In accordance with Paragraph H.10, the Government shall have the option to increase

the number of system technical support hours up to a maximum total of 6,920,047 hours over the term of the contract (*Note 1). Per

Modification P00227, the total contract hours optioned to date are 6,229,126 leaving 690,921 available for future option exercise.

The allocation of these hours is as follows:

The hourly fixed fee listed below will remain in effect for option hours exercised in the specified time periods. The estimated hourly

costs are for planning and budgetary purposes only and will vary from work directive to work directive. The funded amount for each work

directive will be determined by the labor mix and Other Direct Costs (ODCs) for that specific effort.

Basic

                                                                  Estimated Hourly     Hourly              Total Cost

                FROM                    Through                   Cost                 Fixed Fee

        a)      Basic Contract Award    19 Dec 2007

                and base year option

                    Bradley Family of Vehicles STS                $ 96.32               $ 8.78             $ 105.10

                    M113 Family of Vehicles STS                   $ 89.63               $ 8.17             $  97.80

                    M109/M992 STS                                 $ 69.67               $ 6.36             $  76.03

                    M9ACE STS                                     $ 59.25               $ 5.40             $  64.65

                    CONUS FSR                                     $ 68.28               $ 6.24             $  74.52

                    OCONUS FSR                                    $ 58.35               $ 5.34             $  63.69

Option #1

                                                                  Estimated Hourly     Hourly              Total Cost

                FROM                    Through                   Cost                 Fixed Fee

        b)      20 Dec 2007            19 Dec 2008

                    Bradley Family of Vehicles STS                $ 98.98               $ 9.02             $ 108.00

                    M113 Family of Vehicles STS                   $ 92.21               $ 8.40             $ 100.61

                    M109/M992 STS                                 $ 73.36               $ 6.69             $  80.05

                    M9ACE STS                                     $ 62.34               $ 5.68             $  68.02

                    CONUS FSR                                     $ 69.96               $ 6.39             $  76.35

                    OCONUS FSR                                    $ 59.91               $ 5.48             $  65.39

Option #2

                                                                  Estimated Hourly     Hourly              Total Cost

                FROM                    Through                   Cost                 Fixed Fee

        c)      20 Dec 2008            19 Dec 2009

                    Bradley Family of Vehicles STS                $ 107.19              $ 9.76             $ 116.95

                    M113 Family of Vehicles STS                   $ 100.54              $ 9.15             S 109.69

                    M109/M992 STS                                 $  80.86              $ 7.37             $  88.23

                    M9ACE STS                                     $  68.68              $ 6.26             $  74.94

                    CONUS FSR                                     $  74.65              $ 6.82             $  81.47

                    OCONUS FSR                                    $  63.79              $ 5.83             $  69.62
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Option #3

                                                                  Estimated Hourly     Hourly              Total Cost

                FROM                    Through                   Cost                 Fixed Fee

        d)      20 Dec 2009            19 Dec 2010

                    Bradley Family of Vehicles STS                $ 109.88               $10.01            $ 119.89

                    M113 Family of Vehicles STS                   $ 103.19               $ 9.39            $ 112.58

                    M109/M992 STS                                 $  84.34               $ 7.69            $  92.03

                    M9ACE STS                                     $  71.72               $ 6.54            $  78.26

                    CONUS FSR                                     $  78.42               $ 7.16            $  85.58

                    OCONUS FSR                                    $  67.96               $ 6.21            $  74.17

Option #4

                                                                  Estimated Hourly     Hourly               Total Cost

                FROM                    Through                   Cost                 Fixed Fee

        e)      20 Dec 2010            19 Dec 2012

                    Bradley Family of Vehicles STS                $ 113.22               $10.31             $ 123.53

                    M113 Family of Vehicles STS                   $ 106.56               $ 9.70             $ 116.26

                    M109/M992 STS                                 $  86.75               $ 7.91             $  94.66

                    M9ACE STS                                     $  74.06               $ 6.75             $  80.81

                    CONUS FSR                                     $  80.52               $ 7.36             $  87.88

                    OCONUS FSR                                    $  69.77               $ 6.38             $  76.15

Solely for the purpose of determining the Estimated hourly rates most likely usage of man hours follow.  The Government reserves the

right to divert from estimates.

        a)      Basic base year option                           1,900,000 man-hours

        b)      Option Year 1                                    1,900,000 man-hours

        c)      Option Year 2                                    1,150,000 man-hours

        d)      Option Year 3                                    1,045,737 man-hours

        e)      Option Year 4                                    1,045,738 man-hours

Note 1. Contract Modification P00014 converted 2,500,000 STS hours into material dollars reducing total Level of Effort Hours from

15,000,000 to 12,500,000. Further, Contract Modification P00024 transferred 3,000,000 STS hours from Contract W56HZV-07-C-0096 for use

on Contract W56HZV-07-C-0256. This action reduced the total hours from 12,500,000 to 9,500,000. Modification P00066 converted a total

2,250,000 STS hours into material dollars reducing total Level of Effort Hours from 9,500,000 to 7,250,000. Contract Modificaton P00129

converted 208,525 STS hours into $25,000,000 Material Dollars bringing the total Level of Effort hours from 7,250,000 to 7,041,475.

Contract Modificaton P00148 incorporates $75,000,000 Material Dollars bringing the total ODCs Remaining to a balance of $76,151,430.63.

Contract Modificaton P00163 incorporates $78,000,000 Material Dollars bringing the total ODCs Remaining to a balance of $77,541,856.77.

Contract Modification P00215 converted 121,428 LOE hours into $15,000,000 Material Dollars reducing the total Level of Effort hours from

7,041,475 to 6,920,047.

*B.5  The Contractor may propose material and other direct costs plus additives to this contract based on support within the work

directives.  The estimated costs at the time of the work directive award will have a fixed fee amount attached as 9.15% of costs.  STS

material and other direct cost dollars optioned to date are $639,318,873.81 leaving $22,778,626.19 available for future option

exercises.

*updated per Modification P00227

                                               *** END OF NARRATIVE B0001 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

        AMS CD/        AMS CD/

LINE    MIPR/         OBLG    JO NO/                                                         INCREASE/                CUMULATIVELINE    MIPR/         OBLG    JO NO/                                                         INCREASE/                CUMULATIVE

ITEM    GFEBS ATA     STAT    ACCT ASSIGN              ACRN          PRIOR AMOUNT            DECREASE                   AMOUNTITEM    GFEBS ATA     STAT    ACCT ASSIGN              ACRN          PRIOR AMOUNT            DECREASE                   AMOUNT_____   _________     _____   ___________              ____          ____________            __________               ________________   _________     _____   ___________              ____          ____________            __________               ___________

0114AR  EH91W034EH      2     9LUBCT                    EN   $       7,994,018.00  $      -1,437,177.88    $       6,556,840.12

        137010AA000

0302AV  7226F86972      2     2GB006                    MN   $       1,209,167.00  $      -1,000,000.00    $         209,167.00

        31201284006

0314AP  W106F10872      2                               HM   $          60,693.00  $         -60,693.00    $               0.00

        111011BN220

        MIPR0JDAT00425

0402AJ  7226F87072      2     2GB006                    MN   $       1,903,910.00  $      -1,000,000.00    $         903,910.00

        31201284006

                                                                                       _________________

                                                                      NET CHANGE   $      -3,497,870.88

                                                                                                                             INCREASE/                                                                                                                             INCREASE/

ACRN   ACCOUNTING CLASSIFICATION                                                                                             DECREASEACRN   ACCOUNTING CLASSIFICATION                                                                                             DECREASE____   _________________________                                                                                             ______________   _________________________                                                                                             __________

 EN    21   92020000096D6D01P13701025FB  S20113          W56HZV                                                     $     -1,437,177.88

 HM    21   0202000000762041111011B252C  041093          W56HZV                                                     $        -60,693.00

 MN    21   22033000025R5R03P31201231E9  S20113          W56HZV                                                     $     -2,000,000.00                                                                                                                     __________________

                                                                                                        NET CHANGE  $     -3,497,870.88

                                   PRIOR AMOUNT                  INCREASE/DECREASE                     CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                     CUMULATIVE

                                     OF AWARD                         AMOUNT                            OBLIG AMT                                     OF AWARD                         AMOUNT                            OBLIG AMT                                   _____________                 __________________                    ___________                                   _____________                 __________________                    ___________

NET CHANGE FOR AWARD:    $   1,289,999,350.06              $      -3,497,870.88              $   1,286,501,479.18

LINELINE

ITEM      ACRN  EDI/SFIS ACCOUNTING CLASSIFICATIONITEM      ACRN  EDI/SFIS ACCOUNTING CLASSIFICATION_____     ____  _______________________________________     ____  __________________________________

0114AR    EN    21  090920200000     S20113  96D6D01137010AA00025FB              9LUBCTS20113  W56HZV

0302AV    MN    21  121420330000     W56HZV  25R5R033120128400631E97226F86972    2GB006      S20113

0314AP    HM    21  101020200000     041093  0762041111011BN220252CMIPR0JDAT00425EHH041041093

0402AJ    MN    21  121420330000     W56HZV  25R5R033120128400631E97226F87072    2GB006      S20113
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SECTION H - SPECIAL CONTRACT REQUIREMENTS

H.1  CONTRACT SECURITY CLASSIFICATION REQUIREMENT

The Security Classification specification requirements  (DD Form 254) for the Contract is located in Attachment 1.

H.2  NOTIFICATION OF INCONSISTENCIES

Should the Contractor discover or suspect inconsistencies among contract provisions, requirements, specifications, and/or documents, he

shall immediately notify the Procuring Contracting Officer in writing.

H.3  SMALL AND SMALL DISADVANTAGED BUSINESS SUBCONTRACTING PLAN

Attachment 2 to this Contract lists the small and small disadvantaged business subcontracting plan(s) that are applicable to this

contract.  The plans are incorporated by reference.  The Contractor shall retain copies of their vendors and subcontractors small and

small disadvantaged business subcontracting plan(s).  These copies of the plans shall be made available for review by appropriate

government officials.

H.4  DATA RESPONSIBILITY

Recognizing that a visual review, by the Government, of data delivered or released under this contract may be insufficient to prove out

their adequacy for intended use, the Contractor shall certify prior to contract completion, that to the best of his knowledge and belief

all such data are complete and conform to the data requirements of this contract.  Failure of related data, made under the terms of this

contract, to meet the requirements thereof shall be cause for rejection as unacceptable.  Prior to final acceptance of the drawings and

related data by the Government, the Contractor shall submit evidence that drawings and related data rejected as unacceptable have been

corrected.  Notwithstanding such final acceptance, the Government may require the Contractor to remedy by correction or replacement, as

directed by the Contracting Officer, data deficiencies (i) at any item during the performance of this contract, and (ii) for a period of

three (3) years thereafter, in accordance with Special Provision H-17 of this contract entitled WARRANTY OF DATA.

H.5  PRIORITY RATING

A priority rating of DO-A4 is assigned to this contract and it is certified for National Defense use under DMS Regulation 1.  The

Contractor shall take all necessary actions to extend this rating to its suppliers or subcontractors where required.

H.6  DEPARTMENT OF DEFENSE ACTIVITY ADDRESS CODE

The Department of Defense Activity Address Codes (DODAAC) for use under this contract are:

CK00CY

CK0TN8

CK0TQF

CK0TR0

CKOU33

CK0UBV

H.7  USE OF GOVERNMENT PROPERTY AND FACILITIES

The Contractor based this contract price on rent-free use of property and facilities that were initially made available under other

contracts (see below).  The Government property and facilities are in the possession of the Contractor and subcontractors accountable

under the below listed Government contracts.  Rent-free, non-interference use of Government propery accountable under those contracts is

approved.

CONTRACT________

         a)  DAAE07-95-C-X030    BFV STS

         b)  DAAE07-96-C-x036    BFV Production Contract

         c)  DAAE07-01-C-M011    HBCT STS

         d)  W56HZV-05-G-0005    Bradley Family of Vehicles

H.8 GOVERMENT PROPERTY

The Government shall furnish to the Contractor the items listed in Attachment 3 in support of the Contract.

H.9  GOVERNMENT RIGHT TO FURNISH PROPERTY, MATERIAL, AND/OR EQUIPMENT

H.9.1  In addition to the Government furnished property, material and/or equiment describes in Attachment 3 of this Contract, the
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Government reserves the right to furnish to the Contractor other items of Government property, material and/or equipment or to increase

the quantities in Attachment 3.

H.9.1.1 Government property listed below is in addition Attachment 3 and had been incorporated into the contract:

NSN                     Description          Qty

5998-01-604-6873        Circuit Card         1ea

H.9.2  The Contractor shall promptly take action as the Contracting Officer may direct with respect to such additional property,

material and/or equipment.  In the event the Goverment exercises its right under this paragraph, the parties will agree to equitably

adjust the Contract price and/or delivery schedule or performance dates in accordance with the procedures provided for in the "Changes"

clause of this Contract.  The Contractor shall submit either a proposal for equitable adjustment or rationale for no equitable

adjustment within thirty (30) days following the Contracting Officer's notice of change.  Failure to agree to an equitable adjustment

shall be a dispute, concerning a question of fact with the meaning of the "disputes" clause.

H.9.3  All property furnished pursuant to this paragraph shall be subject to the provisions of the "Government Property" clause of this

Contract.

H.10   OPTION ADDITIONAL HOURS

The Government shall have the option to increase the number of Service Technical Support man-hours one or more increments in support of

this Contract by a maximum of 6,920,047 man-hours.  The right to option hours shall expire 19 December 2012.  There is no minimum number

of man-hours that may be exercised.  See paragraph B.4 for the available hours to exercise.

*The total contract hours optioned to date as of Modification P00227 are 6,229,126 therefore leaving 690,921 unexercised option hours.

H.11   OPTION MATERIAL/OTHER DIRECT COST (ODC) DOLLARS

The Government shall have the option to increase the number of Service Technical Support material/ODC dollars one or more increments in

support of this Contract by a maximum of $662,097,500.00.  The right to option material/ODC dollars shall expire 19 December 2012.

There is no minimum number of material/ODC dollars that may be exercised.  See paragraph B.5 for the available material/ODC dollars to

exercise.

*STS Material and ODC dollars optioned to date as of Modification P00227 are $639,318,873.81 leaving $22,778,626.19 unexercised ODC

dollars.

* Updated per Modification P00227

                                               *** END OF NARRATIVE H0001 ***
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