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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

Buyer Name: RONDREA GREEN

Buyer Office Symbol/Telephone Number: CCTA-ACH-A/(586)282-2322

Type of Contract: Cost Plus Fixed Fee

Kind of Contract: Service Contracts

Type of Business: Large Business Performing in U.S.

Surveillance Criticality Designator: A

Weapon System: BFVS(M2, M2A1, M2A2),BFVS(M3, M3A1,M3A2)

Contract Expiration Date:  2012DEC19

                                               *** End of Narrative A0000 ***

Modification to W56HZV-07-C-0096

Prepared By: RMG

1. The purpose of Modification P00228 to Contract W56HZV-07-C-0096 is to incorporate the following CLINs, Period of Performance dates

which were extended per various PCO Letters:

CLIN    Work Directive        Extended PoP Date          PCO Letter___________________________________________________________________

0008AA    M40-112-000 Rev 4   19Dec2013 to 31Mar2014     *

0102AG    MA1-212-000 Rev 8   31Jul2013 to 19Dec2013     17Jul2013

0104AA    MAC-511-000 Rev 8   31May2013 to 19Dec2013     30May2013

0109AA    MA4-233-000 Rev 5   25Oct2013 to 19Dec2013     25Oct2013

0109AA    MA4-229-000 Rev 5   25Oct2013 to 19Dec2013     22Oct2013

0208AA    MB4-257-000 Rev 5   26Apr2013 to 28Jun2013     26Apr2013

0208AA    MB4-231-000 Rev 5   26Apr2013 to 31Jul2013     29Apr2013

0208AA    MB4-231-000 Rev 6   31Jul2013 to 25Oct2013     31Jul2013

0208AA    MB4-231-000 Rev 7   25Oct2013 to 19Dec2013     22Oct2013

0208AF    MB4-254-000 Rev 6   26Apr2013 to 23Aug2013     26Apr2013

0208AF    MB4-254-000 Rev 7   23Aug2013 to 19Dec2013     23Aug2013

0219AA    MBC-611-000 Rev 9   31May2013 to 19Dec2013     13May2013

0302AA    MC1-611-000 Rev 6   28Jun2013 to 19Dec2013     24Jun2013

0302AA    MC1-111-000 Rev 6   27Sep2013 to 29Aug2014     29Aug2013

0302AF    MC1-221-000 Rev 6   02Aug2013 to 19Dec2013     17Jul2013

0302AG    MC1-812-000 Rev 4   31Aug2013 to 29Aug2014     29Aug2013

0301AG    MCA-326-000 Rev 9   30Aug2013 to 01Nov2013     03Sep2013

0301AG    MCA-326-000 Rev 10  01Nov2013 to 20Dec2013     31Oct2013

0301AP    MCA-216-000 Rev 8   27Sep2013 to 01Nov2013     23Sep2013

0314AD    MC7-833-000 Rev 10  29Nov2013 to 31Jul2014     *

0401AD    MDA-21K-000 Rev 5   27Sep2013 to 29Nov2013     08Aug2013

0401AD    MDA-21K-000 Rev 6   29Nov2013 to 20Dec2013     *

0401AE    MDA-333-000 Rev 2   28Jun2013 to 27Sep2013     28Jun2013

0401AE    MDA-333-000 Rev 3   27Sep2013 to 20Dec2013     26Sep2013

0402AA    MD1-231-000 Rev 4   03May2013 to 19Dec2013     02May2013

0402AE    MD1-233-000 Rev 4   27Sep2013 to 19Dec2014     30Sep2013

0404AA    MD2-211-000 Rev 4   31May2013 to 19Dec2013     30May2013

0413AA    MD7-369-000 Rev 6   02Aug2013 to 01Nov2013     02Jul2013

0413AA    MD7-369-000 Rev 7   01Nov2013 to 28Feb2014     30Oct2013

0421AY    MDA-32J-000 Rev 2   30Sep2013 to 28Feb2014     26Sep2013

* Extended per modification P00228
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

2. This modification does not revise the contract amount. The contractual action total amount is set forth below:

                                         Prior               This Change    Total

   Estimated Cost (including ODCs)       $1,183,957,629.11    $0.00         $1,183,957,629.11

   Fixed Fee                             $  102,543,850.07    $0.00         $  102,543,850.07

   Cost Plus Fixed Fee (Including ODCs)  $1,286,501,479.18    $0.00         $1,286,501,479.18

3. All other terms and conditions of contract W56HZV-07-C-0096 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0226 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0008          M113 FOV STS

0008AA        M113 FOV STS                                                1          LO                    $      3,155,000.00              _____________                                                                                 __________________

              GENERIC NAME DESCRIPTION: M113 FOV STS

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7278C03372    PRON AMD: 04    ACRN: BG

              AMS CD: 31200496006

              PSC: 2350

                START OF WORK:    DATE OF SIGNED MODIFICATION                               Estimated Cost:   $ 2,891,364

                COMPLETION DATE:  31 MARCH 2014                                             Fixed Fee:        $   263,636

                LEVEL OF EFFORT:  29,582 Hours                                              CPFF:             $ 3,155,000

                MODIFICATIONS:    P00025, P00113, P00190, P00220, P00228

                P00228:

 M40-112-000 Rev 4 extends the period of performance

               from 19Dec2013 to 31Mar2014.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-MAR-2014

                            $     3,155,000.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0102          BBFIST WD 211,212,213,214,313

0102AG        BFIST                                                       1          LO                    $      1,500,000.00              ______________________________                                                                __________________

              GENERIC NAME DESCRIPTION: BBFIST WD 211,212,213,214,313

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7276F91472    PRON AMD: 06    ACRN: EB

              AMS CD: 31201284007

                START OF WORK:    DATE OF SIGNED MODIFICATION                               Estimated Cost:   $ 1,971,242.00

                COMPLETION DATE:  19 Dec 2013                                               Fixed Fee:        $   179,608.00

                LEVEL OF EFFORT:  18,234 Hours                                              CPFF:             $ 2,150,850.00

                MODIFICATIONS:     P00065, P00115, P00173, P00190

                                   P00213, P00220, P00228

                Funding SubCLINS: 0102AM, 0102AQ, 0102AP

                P00228 BREAKDOWN:

                MA1-212-000 Rev 8 extends the period

                of performance from 31 July 2013 to

                19 Dec 2013 per PCO Letter dated 17 Jul 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            19-DEC-2013

                            $     1,500,000.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0102AM        BFIST LOG SPT MA1-212                                       1          LO                    $        350,850.00              _____________________                                                                         __________________

              GENERIC NAME DESCRIPTION: BFIST LOG SPT MA1-212-R1

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7206F85772    PRON AMD: 01    ACRN: GL

              AMS CD: 31201284009

              PSC: 2350

CLIN 0102AM is a funding SubCLIN in support of CLIN

0102AG

MODIFICATIONS:   P00115, P00173, P00190, P00213,

P00220, P00228

                P00228 BREAKDOWN:

                MA1-212-000 Rev 8 extends the period

                of performance from 31 Jul 2013 to

                19 Dec 2013 per PCO letter dated 17 Jul 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            19-DEC-2013

                            $       350,850.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0102AP        WD # MA1-212                                                1          LO                    $        239,086.00              ____________                                                                                  __________________

              GENERIC NAME DESCRIPTION: BFIST PROG MGMT

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7296F92672    PRON AMD: 01    ACRN: FB

              AMS CD: 31201284011

Funding SubCLIN in support of CLIN 0102AG

Modifications:  P00173, P00190, P00213, P00220,

P00228

P02228 Breakdown:

Work Directive MA1-212-000 Rev 8 extends the period

of performance from 31 Jul 2013 to 19 Dec 2013 per

PCO Letter dated 17 Jul 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            19-DEC-2013

                            $       239,086.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0102AQ        WD # MA1-212                                                1          LO                    $         60,914.00              ____________                                                                                  __________________

              GENERIC NAME DESCRIPTION: BFIST LOGISTICS

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7216F87372    PRON AMD: 01    ACRN: KD

              AMS CD: 31201284010

              PSC: 2350

Funding SubCLIN in support of CLIN 0102AG

Modifications:  P00173, P00190, P00213, P00220,

P00228

P00228 Breakdown:

Work Directive: MA1-212-000 Rev 8 extends the period

of performance

from 31 Jul 2013 to 19 Dec 2013 per PCO Letter

dated 17 Jul 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            19-DEC-2013

                            $        60,914.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0104          TDP REVISION/UPDATE-MLRS

0104AA        TDP REVISION/UPDATE MLRS                                    1          LO                    $         52,500.00              _________________________                                                                     __________________

              GENERIC NAME DESCRIPTION: TDP REVISION/UPDATE-MLRS

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: WG86F02172    PRON AMD: 01    ACRN: CV

              PSC: 2541

              CUSTOMER ORDER NO: J58XDG0291EH

                START OF WORK:    DATE OF SIGNED MODIFICATION                               Estimated Cost:   $234,013.00

                COMPLETION DATE:  19 DEC 2013                                               Fixed Fee:        $ 21,349.00

                LEVEL OF EFFORT:  1,323 Hours                                               CPFF:             $255,362.00

                MODIFICATIONS:    P00051, P00081, P00101, P00114

                                  P00124, P00150, P00160, P00192

                                  P00219, P00220, P00228

                FUNDING SUBCLINs: 0104AH, 0104AJ, 0104AK,

                                  0104AL

P00228 Breakdown:

MAC-511-000 Rev 8 extends the period of performance

from 31 May 2013 to 19 Dec 2013 per PCO Letter 30 May

2013

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            19-DEC-2013

                            $        52,500.00

  9 71

W56HZV-07-C-0096 P00228

BAE SYSTEMS LAND & ARMAMENTS, L.P.



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0104AH        MLRS REVISIONING SER                                        1          LO                    $         52,500.00              ____________________                                                                          __________________

              GENERIC NAME DESCRIPTION: MLRS Revisioning Ser

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: WG26F09272    PRON AMD: 01    ACRN: MB

              AMS CD: XFN002

              CUSTOMER ORDER NO: J52XFN2AEHJA

Funding SubCLIN in Support of CLIN 0104AA

MODIFICATIONS: P00192, P00220, P00228

P00228 BREAKDOWN:

MAC-511-000 Rev 8 extends the period of performance

from 31 May 2013 to 19 Dec 2013 per PCO Letter dated

30 May 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            19-DEC-2013

                            $        52,500.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0104AJ        MLRS REVISIONING SER                                        1          LO                    $         60,375.00              ____________________                                                                          __________________

              GENERIC NAME DESCRIPTION: MLRS Revisioning Ser

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: WG26F09472    PRON AMD: 01    ACRN: MC

              AMS CD: XGR002

              CUSTOMER ORDER NO: J52XGR2AEHJA

Funding SubCLIN in Support of CLIN 0104AA

MODIFICATIONS: P00192, P00220, P00228

P00228 BREAKDOWN:

MAC-511-000 Rev 8 extends the period of performance

from 31 May 2013 to 19 Dec 2013 per PCO Letter dated

30 May 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            19-DEC-2013

                            $        60,375.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0104AK        MLRS REVISION SER                                           1          LO                    $         29,612.00              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: MLRS Revisioning Ser

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: WG26F08972    PRON AMD: 01    ACRN: MD

              AMS CD: XJA002

              CUSTOMER ORDER NO: J52XJA02EHJA

Funding SubCLIN in Support of CLIN 0104AA

MODIFICATIONS: P00192, P00220, P00228

P00228 BREAKDOWN:

MAC-511-000 Rev 8 extends the period of performance

from 31 May 2013 to 19 Dec 2013 per PCO Letter dated

30 May 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            19-DEC-2013

                            $        29,612.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0104AL        MLRS REVISIONING SER                                        1          LO                    $         60,375.00              ____________________                                                                          __________________

              GENERIC NAME DESCRIPTION: MLRS Revisioning Ser

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: WG26F09872    PRON AMD: 01    ACRN: ME

              AMS CD: XHZ002

              CUSTOMER ORDER NO: J52XHZ2AEHJA

              FMS COUNTRY/CASE: JA/XHZ

Funding SubCLIN in Support of CLIN 0104AA

MODIFICATIONS: P00192, P00220, P00228

P00228 BREAKDOWN:

MAC-511-000 Rev 8 extends the period of performance

from 31 May 2013 to 19 Dec 2013 per PCO Letter dated

30 May 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            19-DEC-2013

                            $        60,375.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0109          M113 FOV FIELDING SU

0109AA        M113 FOV FIELDING SU                                        1          LO                    $      1,117,681.00              _____________________                                                                         __________________

              GENERIC NAME DESCRIPTION: M113 FOV FIELDING SU

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7278C04172    PRON AMD: 03    ACRN: BG

              AMS CD: 31200496006

              PSC: 2350

                START OF WORK:    DATE OF SIGNED MODIFICATION                               Estimated Cost:  $16,483,726.00

                COMPLETION DATE:  19 DEC 2013*                                              Fixed Fee:       $ 1,503,150.00

                LEVEL OF EFFORT:  156,317 Hours                                             CPFF:            $17,986,876.00

                Funding SubCLINs: 0109AB, 0109AE, 0109AF, 0109AG,

                                  0109AH, 0109AK, 0109AL

                MODIFICATIONS: P00044, P00048, P00058, P00073, P00082,

                               P00095, P00121, P00135, P00150, P00158,

                               P00159, P00163, P00170, P00190, P00203,

                               P00213, P00219, P00220, P00228

                P00228 BREAKDOWN:

                MA4-233-000 Revision 5 extends the period of performance

                from 25 OCT 2013 to 19 DEC 2013 per PCO Letter dated

                25 OCT 2013.

                MA4-229-000 Revision 5 extends the period of performance

                from 25 OCT 2013 to 19 DEC 2013 per PCO Letter dated

                22 OCT 2013

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            19-DEC-2013

                            $     1,117,681.00

*Per Mod P00220 MA4-232-000 Rev 3, CLIN 0109AA has

a Period of Performance to 19 DEC 2013.

                              (End of narrative F001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0109AE        M113 FIELD SERVICES                                         1          LO                    $      7,922,265.00              ___________________                                                                           __________________

              GENERIC NAME DESCRIPTION: M113 FIELD SERVICE S

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7278C04272    PRON AMD: 06    ACRN: BG

              AMS CD: 31200496006

              PSC: 2350

                Funding SubCLIN in Support of CLIN 0109AA

                MODIFICATIONS: P00058, P00073, P00121, P00135, P00150

                               P00158, P00159, P00170, P00190, P00203

                               P00213, P00219, P00220, P00228

                P00228 BREAKDOWN:

                MA4-233-000 Revision 5 extends the period of performance

                from 25 Oct 2013 to 19 Dec 2013 per PCO Letter dated

                25 Oct 2013.

                MA4-229-000 Revision 5 extends the period of performance

                from 25 Oct 2013 to 19 Dec 2013 per PCO Letter dated

                22 Oct 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            19-DEC-2013

                            $     7,922,265.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0208          STS

0208AA        STS                                                         1          LO                    $        450,176.00              ____                                                                                          __________________

              GENERIC NAME DESCRIPTION: STS

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7278C05272    PRON AMD: 01    ACRN: BG

              AMS CD: 31200496006

              PSC: 2350

START OF WORK:    DATE OF SIGNED MODIFICATION                                 Estimated Cost:   $   19,166,418.00

COMPLETION DATE:  19 Dec 2013*                                                Fixed Fee:        $    1,366,876.00

LEVEL OF EFFORT:  126,192 Hours                                               CPFF:             $   20,533,294.00

MODIFICATIONS: P00082, P00090, P00095, P00130,

               P00150, P00155, P00170, P00190, P00209

               P00213, P00218, P00220, P00219, P00223

               P00226, P00228

Funding SubCLINs: 0208AG, 0208AE, 0208AJ

                P00228 Breakdown:

                MB4-257-000 Rev 5 extends the period of performance

                from 26 April 2013 to 28 June 2013 per PCO Letter

                dated 26 April 2013.

                MB4-231-000 Rev 5 extends the period of performance

                from 26 April 2013 to 31 July 2013 per PCO Letter

                dated 29 April 2013.

                MB4-231-000 Rev 6 extends the period of performance

                from 31 July 2013 to 25 Oct 2013 per PCO Letter

                dated 31 July 2013.

    MB4-231-000 Revision 7 extends the period of performance

    from 25 October 2013 to 19 December 2013 per PCO

    Letter dated 22 October 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            19-DEC-2013

                            $       450,176.00

 16 71

W56HZV-07-C-0096 P00228

BAE SYSTEMS LAND & ARMAMENTS, L.P.



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

*Per Mod P00218 MB4-243-000 Rev 5, CLIN 0208AA has

a Period of Performance to 19 Dec 2013.

*Per Mod P00226 MB4-255-000 Rev 7, CLIN 0208AA has

a Period of Performance to 19 Dec 2013.

                              (End of narrative F001)

 17 71

W56HZV-07-C-0096 P00228

BAE SYSTEMS LAND & ARMAMENTS, L.P.



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0208AF        MB4-254                                                     1          LO                    $        350,000.00              _______                                                                                       __________________

              GENERIC NAME DESCRIPTION: MB4-254

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: W196F07672    PRON AMD: 01    ACRN: FM

              AMS CD: P654827

              CUSTOMER ORDER NO: MIPR9FDATS1028

                START OF WORK:    DATE OF SIGNED MODIFICATION                               Estimated Cost:  $3,792,649.00

                COMPLETION DATE:  19 DEC 2013 *                                             Fixed Fee:       $  345,308.00

                LEVEL OF EFFORT:  33,708 HOURS                                              CPFF:            $4,137,957.00

                MODIFICATIONS:    P00093, P00118, P00157,

                                  P00220, P00228

                FUNDING SUBCLIN:  0208AH, 0208AK

                P00228 BREAKDOWN:

                MB4-254-000 Rev 6 extends the POP from

                26 Apr 2013 to 23 Aug 2013 per PCO Letter

                approved 26 Apr 2013.

                MB4-254-000 Rev 7 extends the POP from

                23 Aug 2013 to 19 Dec 2013 per PCO Letter

                approved 23 Aug 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            19-DEC-2013

                            $       350,000.00

 18 71

W56HZV-07-C-0096 P00228

BAE SYSTEMS LAND & ARMAMENTS, L.P.



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0208AG        M113 FOV STS                                                1          LO                    $      3,143,137.00              ____________                                                                                  __________________

              GENERIC NAME DESCRIPTION: M113 FOV STS

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7278C03372    PRON AMD: 04    ACRN: BG

              AMS CD: 31200496006

              PSC: 2350

MODIFICATIONS: P00095, P00150, P00190, P00209,

               P00213, P00220, P00226, P00228

Funding SubCLIN in Support of CLIN 0208AA

P00228 Breakdown:

MB4-257-000 Revision 5

Extends the Period of Performance from

26 April 2013 to 28 June 2013 per PCO Letter

dated 26 April 2013.

MB4-231-000 Revision 5

Extends the Period of Performance from

26 April 2013 to 31 July 2013 per PCO Letter

dated 29 April 2013.

MB4-231-000 Revision 6

Extends the Period of Performance from

31 July 2013 to 25 October 2013 per PCO Letter

dated 31 July 2013.

MB4-231-000 Revision 7

Extends the Period of Performance from

25 October 2013 to 19 December 2013 per PCO Letter

dated 22 October 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            19-DEC-2013

                            $     3,143,137.00
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W56HZV-07-C-0096 P00228

BAE SYSTEMS LAND & ARMAMENTS, L.P.



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0208AH        M113 INTEGRATION SPT W/MSS                                  1          LO                    $      1,934,071.00              __________________________                                                                    __________________

              GENERIC NAME DESCRIPTION: M113 INTEGRATION SPT W/MSS

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: W106F06472    PRON AMD: 02    ACRN: GT

              AMS CD: P654827

              CUSTOMER ORDER NO: MIPR0EDATS0748

Funding SubCLIN in support of 0208AF

Modifications: P00118, P00130, P00157, P00220, P00228

P00228 BREAKDOWN:

              MB4-254-000 Rev 6 extends the POP from

              26 Apr 2013 to 23 Aug 2013 per PCO Letter

              dated 26 Apr 2013.

              MB4-254-000 Rev 7 extends the POP from

              23 Aug 2013 to 19 Dec 2013 per PCO Letter

              dated 23 Aug 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            19-DEC-2013

                            $     1,934,071.00

 20 71

W56HZV-07-C-0096 P00228

BAE SYSTEMS LAND & ARMAMENTS, L.P.



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0208AK        MOUNTED SOLDIER                                             1          LO                    $      1,853,886.00              _______________                                                                               __________________

              GENERIC NAME DESCRIPTION: MOUNTED SOLDIER WARR

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: W116F29672    PRON AMD: 01    ACRN: JK

              AMS CD: 3654827S56

              CUSTOMER ORDER NO: MIPR1EDATS0668

Modifications:  P00157, P00220, P00228

Funding SubCLIN in Support of CLIN 0208AF.

P00228 Breakdown:

               MB4-254-000 Rev 6 extends the period of performance

               from 26 Apr 2013 to 23 Aug 2013 per PCO Letter dated

               23 Apr 2013.

               MB4-254-000 Rev 7 extends the period of performance

               from 23 Aug 2013 to 19 Dec 2013 per PCO Letter dated

               23 Aug 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            19-DEC-2013

                            $     1,853,886.00
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W56HZV-07-C-0096 P00228
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0219          MLRS REVSIONING SVCS

0219AA        MLRS REVISIONING SVCS                                       1          LO                    $          6,896.50              _____________________                                                                         __________________

              GENERIC NAME DESCRIPTION: MLRS REVSIONING SVCS

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: WG06F01472    PRON AMD: 09    ACRN: JY

              AMS CD: VPK006

              CUSTOMER ORDER NO: J59VPK0691EH

              FMS COUNTRY/CASE: M5/VPK

                START OF WORK:    DATE OF SIGNED MODIFICATION                               Estimated Cost:   $     68,792.00

                COMPLETION DATE:  19 Dec 2013*                                              Fixed Fee:        $      6,265.00

                LEVEL OF EFFORT:  612 HOURS                                                 CPFF:             $     75,057.00

                MODIFICATIONS: P00110, P00113, P00132, P00150

                               P00160, P00166, P00190, P00220, P00228

                FUNDING SUBCLINS: 0219AB, 0219AC, 0219AD, 0219AE

                                  0219AF

                P00228 BREAKDOWN:

                Period of Performance is extended from

                31 May 2013 to 19 Dec 2013 per Work Directive

                MBC-611-000 Rev 9 approved per PCO Letter

                dated 13 May 2013.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            19-DEC-2013

                            $         6,896.50

*Per MBC-611-000 Revision 9 CLIN 0219AA has a Period

of Performance to 19 Dec 2013.

                              (End of narrative F001)
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W56HZV-07-C-0096 P00228

BAE SYSTEMS LAND & ARMAMENTS, L.P.



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0219AB        MLRS REVISIONING SVC                                        1          LO                    $          6,896.50              ____________________                                                                          __________________

              GENERIC NAME DESCRIPTION: MLRS REVISIONING SVC

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: WG06F01572    PRON AMD: 09    ACRN: JZ

              AMS CD: VPK007

              CUSTOMER ORDER NO: J59VPK0791EH

              FMS COUNTRY/CASE: M5/BVK

Funding SubCLIN in Support CLIN

0219AA

Modifications: P00110, P00113, P00150, P00160, P00190,

P00220, P00228

P00228 BREAKDOWN:

MBC-611-000 Rev 9 extends the period of

performance from 31 May 2013 to 19 Dec 2013

per PCO Letter dated 13 May 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            19-DEC-2013

                            $         6,896.50
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0219AC        NAMSA - REV SRVCS                                           1          LO                    $          6,896.50              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: NAMSA - REV SRVCS (L

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: WG06F13472    PRON AMD: 04    ACRN: JP

              AMS CD: VPK010

              CUSTOMER ORDER NO: J50VPK1091EH

              FMS COUNTRY/CASE: M5/BVP

  Modifications: P00132, P00150, P00160, P00190,

                 P00220, P00228

    CLIN 0219AC is a funding SubCLIN of CLIN 0219AA.

  MBC-611-000 Rev 9 extends the Period of Performance

  from 31 May 2013 to 19 Dec 2013, per PCO letter dated

  13 May 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            19-DEC-2013

                            $         6,896.50
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W56HZV-07-C-0096 P00228

BAE SYSTEMS LAND & ARMAMENTS, L.P.



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0219AD        NAMSA - REV SRVCS                                           1          LO                    $          6,896.50              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: NAMSA - REV SRVCS

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: WG06F13572    PRON AMD: 04    ACRN: JQ

              AMS CD: VPK009

              CUSTOMER ORDER NO: J50VPK0991EH

              FMS COUNTRY/CASE: M5/BVP

Modifications: P00132, P00150, P00160, P00190, P00220, P00228

CLIN 0219AD is a funding SubCLIN of 0219AA.

P00228 BREAKDOWN:

MBC-611-000 Rev 9 extends the period of performance from 31 May

2013 to 19 Dec 2013 per PCO Letter dated 13 May 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            19-DEC-2013

                            $         6,896.50
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0219AE        NAMSA REVISIONING SER                                       1          LO                    $          2,000.00              _____________________                                                                         __________________

              GENERIC NAME DESCRIPTION: NAMSA REVISIONING SR

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: WG06F13372    PRON AMD: 04    ACRN: JR

              AMS CD: VPK008

              CUSTOMER ORDER NO: J59VPK0891EH

              FMS COUNTRY/CASE: M5/BVP

Modifications: P00132, P00150, P00160, P00190,

P00220, P00228

CLIN 0219AE is a funding SubCLIN of 0219AA.

P00228 BREAKDOWN:

MBC-611-000 Rev 9 extends the Period of

Performance to from 31 May 2013 to 19 Dec 2013

per PCO letter dated 13 May 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            19-DEC-2013

                            $         2,000.00
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W56HZV-07-C-0096 P00228
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0219AF        MLRS NAMSA TDP                                              1          LO                    $         45,471.00              ______________                                                                                __________________

              GENERIC NAME DESCRIPTION: MLRS NAMSA TDP

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: J597U299EH    PRON AMD: 02    ACRN: KW

              AMS CD: VPO010

              PSC: 2350

              FMS COUNTRY/CASE: M5/VPO

Funding SubCLIN in Support CLIN 0219AA.

MODIFICATIONS:  P00166, P00190,

P00220, P00228

P00228 BREAKDOWN:

MBC-611-000 Rev 9 extends the Period of Performance

from 31 May 2013 to 19 Dec 2013 per PCO letter dated

13 May 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            19-DEC-2013

                            $        45,471.00
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W56HZV-07-C-0096 P00228

BAE SYSTEMS LAND & ARMAMENTS, L.P.



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0301          TURRET, PROCCESSOR II

0301AG        TURRET PROCESSOR                                            1          LO                    $      5,998,992.00              ______________________                                                                        __________________

              GENERIC NAME DESCRIPTION: TURRET, PROCCESSOR II

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: EH0Y6146EH    PRON AMD: 01    ACRN: EQ

              AMS CD: SM2B1100

              PSC: 2350

                START OF WORK:    DATE OF SIGNED MODIFICATION                               Estimated Cost:  $ 15,998,994.00

                COMPLETION DATE:  20 DEC 2013*                                              Fixed Fee:       $  1,316,298.00

                LEVEL OF EFFORT:  23,465 Hours                                              CPFF:            $ 17,315,292.00

                MODIFICATIONS:    P00126, P00157, P00158, P00183,

                                  P00189, P00209, P00217, P00228

                FUNDING SUBCLINs: 0301AW, 0301BB, 0301BE, 0301BL,

                                  0301BN

                P00228 Breakdown:

                MCA-326-000 Rev 9 extends the period of performance

                from 30 Aug 2013 to 01 Nov 2013 per PCO Letter dated

                03 Sep 2013.

                MCA-326-000 Rev 10 extends the period of performance

                from 01 Nov 2013 to 20 Dec 2013 per PCO Letter dated

                31 Oct 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            20-DEC-2013

                            $     5,998,992.00
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0301AP        MCA-216-000                                                 1          LO                    $     31,571,316.00              ___________                                                                                   __________________

              GENERIC NAME DESCRIPTION: ODS SA AND BFIST SPT

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7206F25472    PRON AMD: 04    ACRN: JF

              AMS CD: 31201678010

              PSC: 2350

                START OF WORK:    DATE OF SIGNED MODIFICATION                               Estimated Cost:   $32,852,379.00

                COMPLETION DATE:  01 Nov 2013*                                             Fixed Fee:        $ 2,785,107.00

                LEVEL OF EFFORT:  180,529 Hours                                             CPFF:             $35,637,486.00

                MODIFICATIONS:    P00145, P00166, P00194, P00206,

                                  P00216, P00219, P00226, P00228

                Funding SubCLINs: 0301AV, 0301BF, 0301BK, 0301BM

                P00228 BREAKDOWN:

                MCA-216-000 Revision 8 extends the period of

                performance from 27 Sept 2013 to 01 Nov 2013

                per PCO Letter dated 23 Sept 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            01-NOV-2013

                            $    31,571,316.00

*Per MCA-216 Rev 8, CLIN 0301AP has a Period of

Performance to 01 Nov 2013 incorporated per

Modification P00228.

                              (End of narrative F001)
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W56HZV-07-C-0096 P00228
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0301AV        MCA-216-000                                                 1          LO                    $      2,121,000.00              ___________                                                                                   __________________

              GENERIC NAME DESCRIPTION: M2 M3 ODS-SA & BFIST

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7296B37372    PRON AMD: 01    ACRN: ES

              AMS CD: 31201678012

              PSC: 2350

Funding SubCLIN to CLIN 0301AP

MODIFICATIONS: P00166, P00194, P00219, P00228

P00228 BREAKDOWN:

MCA-216-000 Rev 8 extends the period of performance

from 27 Sep 2013 to 01 Nov 2013 per PCO letter dated

23 Sep 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            01-NOV-2013

                            $     2,121,000.00
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0301AW        TDU II CIRCUID CARD                                         1          LO                    $      5,999,908.00              ___________________                                                                           __________________

              GENERIC NAME DESCRIPTION: TPU II Circuit Card

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: M111A937M1    PRON AMD: 04    ACRN: EQ

              AMS CD: SM2B0700000

Modifications:  P00158, P00189, P00217, P00228

Funding SubCLIN in Support of CLIN 0301AG.

P00228 Breakdown:

MCA-326-000 Revision 9 extends the period of

performance from  30 AUG 2013 to 01 NOV 2013 per PCO

Letter dated 03 SEP 2013.

MCA-326-000 Revision 10 extends the period of

performance from  01 NOV 2013 to 20 DEC 2013 per PCO

Letter dated 31 OCT 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            20-DEC-2013

                            $     5,999,908.00
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0301BB        OBSOLESCENCE FUNDING                                        1          LO                    $        550,000.00              ____________________                                                                          __________________

              GENERIC NAME DESCRIPTION: OBSOLESCENCE FUNDING

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: EH9Y6175EH    PRON AMD: 08    ACRN: EQ

              AMS CD: SM2B1100

Modifications:  P00183, P00189, P00217, P00228

Funding SubCLIN in Support of CLIN 0301AG.

P00228 Breakdown:

MCA-326-000 Revision 9 extends the period of

performance from 30 AUG 2013 to 01 NOV 2013 per PCO

Letter dated 03 Sep 2013.

MCA-326-000 Revision 10 extends the period of

performance from 01 NOV 2013 to 20 DEC 2013 per PCO

Letter dated 31 Oct 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            20-DEC-2013

                            $       550,000.00
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CONTINUATION SHEET
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    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0301BE        TPU II CIRCUIT CARD                                         1          LO                    $      3,166,392.00              ___________________                                                                           __________________

              GENERIC NAME DESCRIPTION: TPU II CIRCUIT CARD

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: EH26E385EH    PRON AMD: 02    ACRN: EQ

              AMS CD: SM2B0700000

Modifications:  P00189, P00217, P00228

Funding SubCLIN in Support of CLIN 0301AG.

P00228 Breakdown:

MCA-326-000 Revision 9 extends the period of

performance from 30 AUG 2013 to 01 NOV 2013 per PCO

Letter dated 03 SEP 2013.

MCA-326-000 Revision 10 extends the period of

performance from 01 Nov 2013 to 20 Dec 2013 per PCO

Letter dated 31 OCT 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            20-DEC-2013

                            $     3,166,392.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0301BF        MCA-216-000                                                 1          LO                    $        410,423.00              ___________                                                                                   __________________

              GENERIC NAME DESCRIPTION: ODS-SA

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7216B24972    PRON AMD: 01    ACRN: LQ

              AMS CD: 31201678011

              PSC: 2350

Funding SubCLIN to CLIN 0301AP

MODIFICATION: P00194, P00219, P00228

P00228 BREAKDOWN:

MCA-216-000 Rev 8  extends the period of

performance from 27 Sep 2013 to 01 Nov 2013 per PCO

letter dated 23 Sep 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            01-NOV-2013

                            $       410,423.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0301BK        ODS SA AND BFIST SPT                                        1          LO                    $        873,280.00              ____________________                                                                          __________________

              GENERIC NAME DESCRIPTION: ODS SA AND BFIST SPT

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7206F25472    PRON AMD: 04    ACRN: JF

              AMS CD: 31201678010

              PSC: 2350

                Modification: P00206, P00219, P00228

                Funding SubCLIN in Support of CLIN 0301AP

                P00228 Breakdown:

                MCA-216-000 Rev 8 extends the period of performance

                from 27 Sep 2013 to 01 Nov 2013 per PCO letter

                dated 23 Sep 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            01-NOV-2013

                            $       873,280.00
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    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0301BL        TPU II CIRCUIT CARD                                         1          LO                    $        840,000.00              ___________________                                                                           __________________

              GENERIC NAME DESCRIPTION: TPU II CIRCUIT CARD

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: EH26E472EH    PRON AMD: 01    ACRN: EQ

              AMS CD: SM2B0700000

              PSC: 2350

MODIFICATIONS: P00209, P00217, P00228

Funding SubCLIN in Support of CLIN 0301AG

P00228 Breakdown:

MCA-326-000 Revision 9 extends the period of

performance from 30 Aug 2013 to 01 Nov 2013 per

PCO Letter approved 03 Sep 2013.

MCA-326-000 Revision 10 extends the period of

performance from 01 Nov 2013 to 20 Dec 2013 per PCO

Letter dated 31 Oct 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            20-DEC-2013

                            $       840,000.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0301BM        M2/M3 ODS SA MCA 216                                        1          LO                    $        661,467.00              ____________________                                                                          __________________

              GENERIC NAME DESCRIPTION: M2/M3 ODS SA MCA 216

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7226B27872    PRON AMD: 02    ACRN: NC

              AMS CD: 31201678007

              PSC: 2350

Funding SubCLIN  (FSC)to CLIN 0301AP

MODIFICATION: P00216, P00219, P00228

Breakdown:  P00228 MCA-216-000 Rev 8 extends the

period of performance from 27 Sep 2013 to 01 Nov 2013

per PCO letter dated 23 Sep 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            01-NOV-2013

                            $       661,467.00
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CONTINUATION SHEET
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    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0301BN        TPU II 3 CARD CCA                                           1          LO                    $        760,000.00              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: TPU II 3 CARD CCA RE

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: EH36E324EH    PRON AMD: 02    ACRN: EQ

              AMS CD: SM2B0700000

Modification:  P00217, P00228

Funding SubCLIN in Support of CLIN 0301AG.

P00228 Breakdown:

MCA-326-000 Revision 9 extends to period of

performance from 30 Aug 2013 to 01 Nov 2013 per PCO

Letter dated 03 Sep 2013.

MCA-326-000 Revision 10 extends to period of

performance from 01 Nov 2013 to 20 Dec 2013 per PCO

Letter dated 31 Oct 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            20-DEC-2013

                            $       760,000.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0302          A3 BFIST

0302AA        A3 BFIST                                                    1          LO                    $        750,000.00              _________                                                                                     __________________

              GENERIC NAME DESCRIPTION: A3 BFIST

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7296F89772    PRON AMD: 01    ACRN: FB

              AMS CD: 31201284011

              PSC: 2350

                START OF WORK:    DATE OF SIGNED MODIFICATION                               Estimated Cost:   $  9,237,993.00

                COMPLETION DATE:  29 Aug 2014*                                              Fixed Fee:        $    816,930.00

                LEVEL OF EFFORT:  47,537 HOURS                                              CPFF:             $ 10,054,923.00

                MODIFICATIONS:     P00111, P00115, P00122, P00127

                                   P00142, P00143, P00155, P00165

                                   P00186, P00190, P00198, P00200

                                   P00218. P00220, P00228

                Funding SubCLINS:  0302AB, 0302AC, 0302AD, 0302AE,

                                   0302AH, 0302AK, 0302AJ, 0302AL,

                                   0302AM, 0302AN, 0302AP, 0302AS,

                                   0302AU, 0302AW

                P00228 BREAKDOWN:

                MC1-611-000 Rev 6 extends the period of perfromance from

                28 Jun 2013 to 19 Dec 2013 per PCO letter dated 24 Jun

                2013.

                MC1-111-000 Rev 6 extends the period of perfromance from

                27 Sep 2013 to 29 Aug 2014 per PCO letter dated 29 Aug

                2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            29-AUG-2014

                            $       750,000.00

*Per MC1-111-000 Rev 6, CLIN 0302AA has a Period of

Performance to 29 Aug 2014 per Mod P00228.
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

Per MC1-611-000 Rev 6, CLIN 0302AA has a Period of

Performance to 19 Dec 2013 per Mod P00228.

                              (End of narrative F001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0302AB        BFIST PROGRAM MGT                                           1          LO                    $        340,891.00              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: BFIST PROGRAM MGT

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7206F85672    PRON AMD: 01    ACRN: GL

              AMS CD: 31201284009

Funding SubCLIN in support of CLIN 0302AA

Modifications: P00115, P00142, P00165, P00200,

P00218, P00228

Work Directive MC1-111-000 Revision 6 extends the

Period of Performance from 27 Sept 2013 to 29 Aug

2014 per PCO Letter dated 29 Aug 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            29-AUG-2014

                            $       340,891.00
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PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0302AC        BFIST FAC VEH MAINTENANCE                                   1          LO                    $        159,234.00              _________________________                                                                     __________________

              GENERIC NAME DESCRIPTION: BFIST FAC VEH MAINT

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7206F85572    PRON AMD: 01    ACRN: GL

              AMS CD: 31201284009

              PSC: 2350

0302AC is a Funding SubCLIN in support of CLIN 0302AA

Modifications: P00115, P00142, P00165, P00198,

P00220, P00228

Work Directive MC1-611-000 Revision 6 extends the

Period of Performance from 28 Jun 2013 to 19 Dec 2013

per PCO Letter dated 24 Jun 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            19-DEC-2013

                            $       159,234.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0302AF        ENGR DES INTGR & MGT                                        1          LO                    $      2,750,818.00              ____________________                                                                          __________________

              GENERIC NAME DESCRIPTION: ENGR DES INTEGR & MGT MC1-221

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7206F87472    PRON AMD: 01    ACRN: GL

              AMS CD: 31201284009

              PSC: 2350

                START OF WORK:    DATE OF SIGNED MODIFICATION                               Estimated Cost:  $  3,769,537.00

                COMPLETION DATE:  19 Dec 2013*                                              Fixed Fee:       $   343,954.00

                LEVEL OF EFFORT:  20,713 Hours                                              CPFF:            $  4,113,491.00

                MODIFICATIONS:    P00122, P00129, P00184

                                  P00198, P00220, P00228

                FUNDING SUBCLINs: 0302AR, 0302AT

                P00228 Breakdown:

MC1-221-000 Rev 6 extends the period of perfromance

from 02 Aug 2013 to 19 Dec 2013 per PCO Letter  dated

17 Jul 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            19-DEC-2013

                            $     2,750,818.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0302AG        BFIST FS3 MOD INSTALL & TRNG                                1          LO                    $      2,986,350.00              ____________________________                                                                  __________________

              GENERIC NAME DESCRIPTION: BFIST FS3 MOD INSTALL & TRNG

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7206F88472    PRON AMD: 01    ACRN: GL

              AMS CD: 31201284009

              PSC: 2350

                START OF WORK:    DATE OF SIGNED MODIFICATION                               Estimated Cost:   $ 2,736,256.00

                COMPLETION DATE:  29 Aug 2014 *                                             Fixed Fee:        $   250,094.00

                LEVEL OF EFFORT:  10,000 Hours                                              CPFF:             $ 2,986,350.00

                Modifications:     P00136, P00160, P00170, P00193

                                   P00220, P00228

               Funding SubClin's:  N/A

P00228 BREAKDOWN:

MC1-812-000 Revision 4

Modification P00228 extends the period of performance

from 31 Aug 2013 to 29 Aug 2014 per PCO Letter dated

29 Aug 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            29-AUG-2014

                            $     2,986,350.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0302AH        BFIST PRORAM MGT                                            1          LO                    $        201,667.00              ________________                                                                              __________________

              GENERIC NAME DESCRIPTION: BFIST PROGRAM MGT

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7200F89172    PRON AMD: 01    ACRN: GL

              AMS CD: 31201284009

Funding SubCLIN in Support of CLIN 0302AA

Modifications: P00142, P00165, P00200, P00218, P00228

Work Directive MC1-111-000 Revision 6 extends the

Period of Performance from 27 Sept 2013 to 29 Aug

2014 per PCO Letter dated 29 Aug 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            29-AUG-2014

                            $       201,667.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0302AJ        FACILITY VEH MAINT                                          1          LO                    $        144,498.00              __________________                                                                            __________________

              GENERIC NAME DESCRIPTION: FACILITY VEH MAINT

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7200F89272    PRON AMD: 01    ACRN: GL

              AMS CD: 31201284009

              PSC: 2350

Funding SubCLIN in Support of CLIN 0302AA

Modifications: P00142, P00165, P00198, P00220, P00228

P00228 BREAKDOWN:

Work Directive MC1-611-000 Revision 6 extends the

Period of Performance from 28 Jun 2013 to 19 Dec 2013

per PCO Letter dated 24 Jun 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            19-DEC-2013

                            $       144,498.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0302AL        BFIST FACILITY VEH MAINT                                    1          LO                    $        266,909.00              ________________________                                                                      __________________

              GENERIC NAME DESCRIPTION: BFIST FACILITY VEH M

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7216F87172    PRON AMD: 01    ACRN: KD

              AMS CD: 31201284010

              PSC: 2350

Funding SubCLIN in Support of CLIN 0302AA

Modification: P00165, P00198, P00220, P00228

P00228 BREAKDOWN:

Work Directive MC1-611-000 Revision 6

extends the Period of Performance from 28 Jun 2013 to

19 Dec    2013 per PCO Letter dated 24 Jun 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            19-DEC-2013

                            $       266,909.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0302AM        BFIST FACILITY VEH M                                        1          LO                    $         29,034.00              ____________________                                                                          __________________

              GENERIC NAME DESCRIPTION: BFIST FACILITY VEH M

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7206F91272    PRON AMD: 01    ACRN: GL

              AMS CD: 31201284009

              PSC: 2350

Funding SubCLIN in Support of CLIN 0302AA

Modifications: P00165, P00198, P00220, P00228

P00228 BREAKDOWN:

Work Directive MC1-611-000 Revision 6 extends the

Period of Performance from 28 Jun 2013 to 19 Dec 2013

per PCO Letter dated 24 Jun 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            19-DEC-2013

                            $        29,034.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0302AN        BFIST FACILITY VEH M                                        1          LO                    $        213,240.00              ____________________                                                                          __________________

              GENERIC NAME DESCRIPTION: BFIST FACILITY VEH M

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7206F91372    PRON AMD: 01    ACRN: GL

              AMS CD: 31201284009

              PSC: 2350

Funding SubCLIN in Support of CLIN 0302AA

Modifications: P00165, P00198, P00220, P00228

P00228 BREAKDOWN:

Work Directive MC1-611-000 Revision 6

extends the Period of Performance from

28 Jun 2013 to 19 Dec 2013 per PCO Letter dated 24

Jun 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            19-DEC-2013

                            $       213,240.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0302AP        BFIST PROG MGT                                              1          LO                    $        650,000.00              ______________                                                                                __________________

              GENERIC NAME DESCRIPTION: BFIST PROG MANAGEMEN

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7216F87072    PRON AMD: 01    ACRN: KD

              AMS CD: 31201284010

Funding SubCLIN in support of CLIN 0302AA

Modifications: P00165, P00200, P00218, P00228

Work Directive MC1-111-000 Revision 6 extends the

Period of Performance from 27 Sept 2013 to 29 Aug

2014 per PCO Letter dated 29 Aug 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            29-AUG-2014

                            $       650,000.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0302AR        MC1-221-000                                                 1          LO                    $        862,673.00              ___________                                                                                   __________________

              GENERIC NAME DESCRIPTION: BFIST ENGR DES INTEGR

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7216F87872    PRON AMD: 01    ACRN: KD

              AMS CD: 31201284010

              PSC: 2350

Funding SubCLIN in Support of CLIN 0302AF

MODIFICATIONS: P00184, P00198, P00220, P00228

P00228 BREAKDOWN:

Work Directive MC1-221-000 Revision 6

extends the period of performance from 02 Aug 2013 to

19 Dec 2013 per PCO Letter

dated 17 Jul 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            19-DEC-2013

                            $       862,673.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0302AT        MC1-221-000                                                 1          LO                    $        500,000.00              ___________                                                                                   __________________

              GENERIC NAME DESCRIPTION: M7 BFIST SA

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7206F86672    PRON AMD: 02    ACRN: GL

              AMS CD: 31201284009

              PSC: 2350

Funding SubCLIN in Support of CLIN 0302AF

MODIFICATIONS: P00198, P00220, P00228

P00228 BREAKDOWN:

MC1-221-000 Revision 6

extends the Period of Performance from

02 Aug 2013 to 19 Dec 2013 per PCO Letter dated 17

Jul 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            19-DEC-2013

                            $       500,000.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0302AU        MC1-611-000                                                 1          LO                    $        500,000.00              ___________                                                                                   __________________

              GENERIC NAME DESCRIPTION: BFIST FACILITY VEH. MAINT.

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7226F85572    PRON AMD: 01    ACRN: MN

              AMS CD: 31201284006

              PSC: 2350

Funding SubCLIN in Support of CLIN 0302AA

Modification: P00198, P00220, P00228

Work Directive MC1-611-000 Revision 6

extends the Period of Performance from

28 Jun 2013 to 19 Dec 2013 per PCO Letter dated 24

Jun 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            19-DEC-2013

                            $       500,000.00
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CONTINUATION SHEET
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    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0302AW        BFIST PROG MGT                                              1          LO                    $        133,025.00              ______________                                                                                __________________

              GENERIC NAME DESCRIPTION: FY13 BFIST PROG MGT

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7236F85672    PRON AMD: 04    ACRN: NG

              PSC: 2350

Funding SubCLIN in support of CLIN 0302AA

Modification: P00218, P00228

Work Directive MC1-111-000 Revision 6 extends the

period of performance from 27 Sept 2013 to 29 Aug

2014 per PCO Letter dated 29 Aug 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            29-AUG-2014

                            $       133,025.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0314          BRADLEY FSR SUPPORT

0314AD        BRADLEY FSR SUPPORT                                         1          LO                    $      5,096,960.00              ____________________                                                                          __________________

              GENERIC NAME DESCRIPTION: BRADLEY FSR SUPPORT

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: EH02W010EH    PRON AMD: 01    ACRN: GS

              AMS CD: 13735B00000

                START OF WORK:    DATE OF SIGNED MODIFICATION                               Estimated Cost:   $ 6,555,608.00

                COMPLETION DATE:  31 Jul 2014*                                              Fixed Fee:        $   599,352.00

                LEVEL OF EFFORT:  58,828 Hours                                              CPFF:             $ 7,154,960.00

                Modifications: P00116, P00129, P00140, P00150

                               P00162, P00165, P00190, P00220

                               P00228

                Funding SubCLINs: 0314AZ, 0314BL, 0314BP

                P00228 BREAKDOWN:

                  MC7-833-000 Revision 10 extends the period of performance

                  from 29 Nov 2013 to 31 Jul 2014 per modification P00228.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-JUL-2014

                            $     5,096,960.00

* CLIN 0314AD has a period of performance to 31 Jul

2014 from WD MC7-833-000 Rev 10

                              (End of narrative F001)
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0314AZ        BRADLEY FSR SUPPORT                                         1          LO                    $        558,000.00              ___________________                                                                           __________________

              GENERIC NAME DESCRIPTION: BRADLEY FSR SUPPORT

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: EH02W067EH    PRON AMD: 03    ACRN: JD

              AMS CD: 13735B00000

                0314AZ is a Funding SubCLIN in support of 0314AD

                MODIFICATIONS:  P00140, P00165, P00190, P00220, P00228

                Work Directive MC7-833-000 Rev 10

                P00228 BREAKDOWN:

                Modification P00228 extends the period of

                performance from 29 Nov 2013 to 31 Jul 2014.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-JUL-2014

                            $       558,000.00
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0314BL        BRADLEY FSR SPT                                             1          LO                    $        650,000.00              _______________                                                                               __________________

              GENERIC NAME DESCRIPTION: BRADLEY FSR SPT

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: EH12W017EH    PRON AMD: 01    ACRN: KN

              AMS CD: 13519700000

0314BL is a Funding SubCLIN in support of 0314AD

MODIFICATION: P00162, P00190, P00220, P00228

Work Directive MC7-833-000 Rev 10

P00228 BREAKDOWN:

Modification P00228 extends the period of

performance from 29 Nov 2013 to 31 Jul 2014.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-JUL-2014

                            $       650,000.00
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CONTINUATION SHEET
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0314BP        BRADLEY FSR SUPPORT                                         1          LO                    $        850,000.00              ___________________                                                                           __________________

              GENERIC NAME DESCRIPTION: BRADLEY FSR SUPPORT

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: EH12W022EH    PRON AMD: 01    ACRN: KN

              AMS CD: 13519700000

                0314BP is a Funding SubCLIN in support of 0314AD

                MODIFICATION:  P00165, P00190, P00220, P00228

                Work Directive MC7-833-000 Rev 10

                P00228 BREAKDOWN:

                Modification P00228 extends the period of

                performance from 29 Nov 2013 to 31 Jul 2014.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-JUL-2014

                            $       850,000.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0401          Busk Eng & Log SPT

0401AD        BUSK ENG & LOG SPT                                          1          LO                    $      6,918,773.00              ___________________                                                                           __________________

              GENERIC NAME DESCRIPTION: Busk Eng & Log SPT

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7296B35772    PRON AMD: 01    ACRN: ES

              AMS CD: 31201678012

              PSC: 2350

                START OF WORK:    DATE OF SIGNED MODIFICATION                               Estimated Cost:   $ 6,340,865.00

                COMPLETION DATE:  20 Dec 2013                                               Fixed Fee:        $   577,908.00

                LEVEL OF EFFORT:  45,752 Hours                                              CPFF:             $ 6,918,773.00

                MODIFICATIONS:    P00159, P00180, P00207, P00220, P00228

                Funding SubCLINs: N/A

                P00228 Breakdown:

                Work Directive MDA-21K-000 Rev 5 extends the period of

                performance from 27 Sep 2013 to 29 Nov 2013 per PCO Letter

                dated 08 Aug 2013.

                Work Directive MDA-21K-000 Rev 6 extends the period of

                performance from 29 Nov 2013 to 20 Dec 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            20-DEC-2013

                            $     6,918,773.00
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0401AE        WD # MDA-333-000                                            1          LO                    $      3,356,418.00              ________________                                                                              __________________

              GENERIC NAME DESCRIPTION: SW TRANSITION SUPPORT

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 729174A372    PRON AMD: 01    ACRN: EU

              AMS CD: 31102897002

                START OF WORK:    DATE OF SIGNED MODIFICATION                               Estimated Cost:   $ 3,075,667.00

                COMPLETION DATE:  20 Dec 2013                                               Fixed Fee:        $   280,751.00

                LEVEL OF EFFORT:  13,258 Hours                                              CPFF:             $ 3,356,418.00

                MODIFICATIONS:    P00171, P00220, P00228

                Funding SubCLIN:  N/A

                Modification P00228 Breakdown:

                Work Directive MDA-333-000 Rev 2 extends the

                period of performance from 28 Jun 2013 to

                27 Sep 2013 per PCO Letter dated 28 Jun 2013.

                Work Directive MDA-333-000 Rev 3 extends the

                period of performance from 27 Sep 2013 to

                20 Dec 2013 per PCO Letter dated 26 Sep 2013.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            20-DEC-2013

                            $     3,356,418.00
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CONTINUATION SHEET
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0402          A3 BFIST WITH FS3 PROD IMP.

0402AA        MD1-231-000                                                 1          LO                    $      3,882,078.00              ____________________________                                                                  __________________

              GENERIC NAME DESCRIPTION: A3 BFIST WITH FS3 PROD IMP.

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7216F86472    PRON AMD: 01    ACRN: KD

              AMS CD: 31201284010

              PSC: 2350

                START OF WORK:    DATE OF SIGNED MODIFICATION                               Estimated Cost:   $ 6,306,976.00

                COMPLETION DATE:  19 Dec 2013                                               Fixed Fee:        $   575,102.00

                LEVEL OF EFFORT:  39,661 Hours                                              CPFF:             $ 6,882,078.00

                MODIFICATIONS:    P00161, P00198, P00220, P00228

                FUNDING SUBCLINS: 0402AF

                Modification P00228 Breakdown:

                Work Directive MD1-231-000 Rev 4 has been

                extended from 03 May 2013 to 19 Dec 2013 per

                PCO Letter dated 02 May 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            19-DEC-2013

                            $     3,882,078.00
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CONTINUATION SHEET
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0402AE        MD1-233-000                                                 1          LO                    $      1,000,000.00              ___________                                                                                   __________________

              GENERIC NAME DESCRIPTION: M7 BFIST SA W/FS3

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7216F87972    PRON AMD: 01    ACRN: KD

              AMS CD: 31201284010

              PSC: 2350

                START OF WORK:    DATE OF SIGNED MODIFICATION                               Estimated Cost:   $  8,705,481.00

                COMPLETION DATE:  19 Dec 2014                                               Fixed Fee:        $    794,519.00

                LEVEL OF EFFORT:  40,165 HOURS                                              CPFF:             $  9,500,000.00

                MODIFICATIONS:    P00185, P00198, P00220, P00228

                FUNDING SUBCLINS: 0402AG, 0402AH

                P00228 BREAKDOWN:

                MD1-233-000 Revision 4 extends the period

                of performance from 27 SEP 2013

                to 19 DEC 2014 per PCO Letter dated

                30 Sep 2013.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            19-DEC-2014

                            $     1,000,000.00
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CONTINUATION SHEET
PIIN/SIIN
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0402AF        MD1-231-000                                                 1          LO                    $      3,000,000.00              ___________                                                                                   __________________

              GENERIC NAME DESCRIPTION: A3 BFIST w/FS3 Prod

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7226F85672    PRON AMD: 01    ACRN: MN

              AMS CD: 31201284006

              PSC: 2350

Funding SubCLIN in Support of CLIN 0402AA

MODIFICATION: P00198, P00220, P00228

                Modification P00228 Breakdown:

                Work Directive MD1-231-000 Rev 4 has been

                extended from 03 May 2013 to 19 Dec 2013 per PCO

                Letter dated 02 May 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            19-DEC-2013

                            $     3,000,000.00
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CONTINUATION SHEET
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0402AG        MD1-233-000                                                 1          LO                    $      2,500,000.00              ___________                                                                                   __________________

              GENERIC NAME DESCRIPTION: M7 BFIST SA

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7206F86672    PRON AMD: 02    ACRN: GL

              AMS CD: 31201284009

              PSC: 2350

Funding SubCLIN in Support of CLIN 0402AE

MODIFICATIONS: P00198, P00220, P00228

                Modification P00228 Breakdown:

                 Work Directive MD1-233-000 Rev 4

                 extends the period of performance from

                 27 Sep 2013 to 19 Dec 2014 per

                 PCO letter dated 30 Sep 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            19-DEC-2014

                            $     2,500,000.00
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    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0402AH        MD1-233-000                                                 1          LO                    $      6,000,000.00              ___________                                                                                   __________________

              GENERIC NAME DESCRIPTION: M7 BFIST SA W/FS3

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 7226F85772    PRON AMD: 01    ACRN: MN

              AMS CD: 31201284006

              PSC: 2350

Funding SubCLIN in Support of CLIN 0402AE

MODIFICATIONS: P00198, P00220, P00228

          Modification P00228 Breakdown:

               Work Directive MD1-233-000 Rev 4

               extends the period of performance

               from 27 Sep 2013 to 19 Dec 2014

               per PCO Letter dated 30 Sep 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            19-DEC-2014

                            $     6,000,000.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0404          MLRS A1 Carrier Engi

0404AA        MLRS A1 CARRIER ENGI                                        1          LO                    $        745,945.00              _____________________                                                                         __________________

              GENERIC NAME DESCRIPTION: MLRS A1 Carrier Engi

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: W116F00672    PRON AMD: 02    ACRN: MF

              AMS CD: P2310655201

              PSC: 2350

              CUSTOMER ORDER NO: MIPR1JDATMEXA3

                START OF WORK:    DATE OF SIGNED MODIFICATION                               Estimated Cost:   $   804,060.00

                COMPLETION DATE:  19 Dec 2013                                               Fixed Fee:        $    73,385.00

                LEVEL OF EFFORT:   3,680 Hours                                              CPFF:             $   877,445.00

                MODIFICATIONS:    P00171, P00193, P00208,

                                  P00220, P00228

                Funding SubCLIN:  0404AR, 0404AS

               Modification P00228 Breakdown:

                Work Directive MD2-211-000 Rev 4

                extends the period of performance

                from 31 May 2013 to 19 Dec 2013

                per PCO Letter dated 30 May 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            19-DEC-2013

                            $       745,945.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0404AR        MLRS A1 CARRIER ENGINEERING                                 1          LO                    $        100,000.00              ___________________________                                                                   __________________

              GENERIC NAME DESCRIPTION: MLRS A1 CARRIER ENGINEERING

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: W126F09972    PRON AMD: 01    ACRN: MR

              AMS CD: 0000000

              PSC: 2350

              CUSTOMER ORDER NO: DC2R2MC185H519

Funding SubCLIN in Support of CLIN 0404AA

Modifications: P00208, P00220, P00228

                      P00228 Breakdown:

                Work Directive MD2-211-000 Rev 4

                extends the period of performance

                from 31 May 2013 to 19 Dec 2013

                per PCO Letter dated 30 May 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            19-DEC-2013

                            $       100,000.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0404AS        MLRS A1 CARRIER ENGINEERING                                 1          LO                    $         31,500.00              ___________________________                                                                   __________________

              GENERIC NAME DESCRIPTION: MLRS A1 CARRIER ENGINEERING

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: W126F50172    PRON AMD: 03    ACRN: MS

              PSC: 2350

              CUSTOMER ORDER NO: MIPR2GDATMEXA5

Funding SubCLIN in Support of CLIN 0404AA

Modifications: P00208, P00220, P00228

                P00228 Breakdown:

                Work Directive MD2-211-000 Rev 4

                extends the period of performance

                from 31 May 2013 to 19 Dec 2013

                per PCO Letter dated 30 May 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            19-DEC-2013

                            $        31,500.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0413          Bradley Spt

0413AA        MD7-369-000                                                 1          LO                    $        101,577.00              ____________                                                                                  __________________

              GENERIC NAME DESCRIPTION: Bradley Spt

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: BU122R28BU    PRON AMD: 02    ACRN: KJ

              AMS CD: 654651FC200

              PSC: 2350

                START OF WORK:    DATE OF SIGNED MODIFICATION                               Estimated Cost:   $   195,596.00

                COMPLETION DATE:  28 Feb 2014*                                              Fixed Fee:        $    17,816.00

                LEVEL OF EFFORT:  1,627 Hours                                               CPFF:             $   213,412.00

                MODIFICATIONS:    P00156, P00190, P00201,

                                  P00213, P00220, P00228

                Funding SubCLINS: 0413AC

                P00228 BREAKDOWN:

                MD7-369-000 Rev 6 extends the period of performance

 from 02 Aug 2013 to 01 Nov 2013 per PCO

                Letter dated 02 Jul 2013.

                MD7-369-000 Rev 7 extends the period of performance

 from 01 Nov 2013 to 28 Feb 2014 per PCO

                Letter dated 30 Oct 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            28-FEB-2014

                            $       101,577.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0413AC        HBCT NETWORK INTEGRATION SPT                                1          LO                    $        111,835.00              ____________________________                                                                  __________________

              GENERIC NAME DESCRIPTION: HBCT NETWORK INTEGRATION SPT.

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: BU2NIE15BU    PRON AMD: 01    ACRN: MQ

              AMS CD: 654651FC200

              PSC: 2350

                 Funding SubCLIN in Support of CLIN 0413AA

                MODIFICATIONS: P00201, P00213,

                                        P00220, P00228

                 P00228 BREAKDOWN:

                 MD7-369-000 Rev 6 extends the period of

                 performance from 02 Aug 2013 to 01 Nov 2013

                 per PCO Letter dated 02 Jul 2013.

                 MD7-369-000 Rev 7 extends the period of

                 performance from 01 Nov 2013 to 28 Feb 2014

                 per PCO Letter dated 30 Oct 2013.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            28-FEB-2014

                            $       111,835.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0421          CML POWER MODULE REPLACE

                START OF WORK:    DATE OF SIGNED MODIFICATION                               Estimated Cost:   $ 571,188.00

                COMPLETION DATE: 28 FEB 2014*                                               Fixed Fee:        $  52,026.00

                LEVEL OF EFFORT:  4,799 HOURS                                               CPFF:             $ 623,214.00

                MODIFICATIONS:    P00188, P00206, P00228

                FUNDING SUBCLINS:  NA

                P00228 BREAKDOWN:

                MDA-32J-000 Revision 2 extends the

                period of performance from 30 Sep 2013

                to 28 Feb 2014 per PCO Letter dated

                26 Sep 2013.

                              (End of narrative B001)

0421AY        CML POWER MODULE REPLACE                                    1          LO                    $        623,214.00              _________________________                                                                     __________________

              GENERIC NAME DESCRIPTION: CML POWER MODULE REPLACE

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: EH22W001EH    PRON AMD: 01    ACRN: LY

              AMS CD: 42212300000

              PSC: 2350

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            28-FEB-2014

                            $       623,214.00

 71 71

W56HZV-07-C-0096 P00228

BAE SYSTEMS LAND & ARMAMENTS, L.P.
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