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SECTION A - SUPPLEMENTAL INFORMATION

Buyer Name: LIDIA DALESSANDRO

Buyer Office Symbol/Telephone Number: CCTA-AHR-A/(586)282-6977

Type of Contract: Cost Plus Fixed Fee

Kind of Contract: Other

Type of Business: Large Business Performing in U.S.

Surveillance Criticality Designator: B

Weapon System: Recovery Vehicle, M51/M74/M88

                                               *** End of Narrative A0000 ***

Contract: W56HZV-07-C-0256

Modification: P00241

Previous Contract Amount: $478,968,516

Amount via Modification P00241: ($2,669,193)

Total Contract Amount: $476,299,313

1. The purpose of Modification P00241 to Contract W56HZV-07-C-0256 is to incorporate the Work Directive revisions listed below.  The

revisions are incorporated to de-obligate funding based on actual labor hours worked and actual costs incurred. The contractor is

authorized to invoice remaining fee based on the below settlement of total fixed fee.

a. Work Directive STS-M-08-01 Revision 1, reduces labor and material/other direct costs (ODCs) in the amount of ($474,490), broken down

as follows: (SLIN 0025AA)

                         Prior          This Change             Total

Hours                    6,395               (6,182)              214

Labor Cost          $  424,820          $  (414,670)       $   10,150

Material/ODCs       $   31,064          $   (22,463)       $    8,601

Material/ODCs FCCM  $       23          $       (21)       $        2

Total Cost          $  455,907          $  (437,154)       $   18,753

Labor Fee           $   38,626          $   (37,336)       $    1,290

Material/ODC Fee    $    2,827          $         0        $    2,827

Total Fee           $   41,453          $   (37,336)       $    4,116

Total CPFF          $  497,360          $  (474,490)       $   22,870

b. Work Directive STS-M-08-02 Revision 1 reduces labor and material/ODCs in the amount of ($555,070), broken down as follows: (SLIN

0025AB)

                         Prior          This Change             Total

Hours                   12,554               (6,613)            5,941

Labor Cost          $  833,962          $  (553,653)       $  280,309

Material/ODCs       $   36,000          $    38,525        $   74,525

Material/ODCs FCCM  $       26          $         2        $       28

Total Cost          $  869,988          $  (515,126)       $  354,862

Labor Fee           $   75,826          $   (39,944)       $   35,882

Material/ODC Fee    $    3,276          $         0        $    3,276

Total Fee           $   79,102          $   (39,944)       $   39,158

Total CPFF          $  949,090          $  (555,070)       $  394,020

c. Work Directive STS-M-08-05 Revision 1 reduces labor and material/ODCs in the amount of ($193,063), broken down as follows: (SLIN

0060AA)

                         Prior           This Change           Total

Hours                    4,070               (1,458)            2,612

Labor Cost          $  253,724          $  (122,226)       $  131,498

Material/ODCs       $   99,560          $   (62,494)       $   35,066

Material/ODCs FCCM  $       73          $       (61)       $       12
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Total Cost          $  351,357          $  (184,781)       $  166,576

Labor Fee           $   23,118          $    (8,282)       $   14,836

Material/ODC Fee    $    8,878          $         0        $    8,878

Total Fee           $   31,996          $    (8,282)       $   23,714

Total CPFF          $  383,353          $  (193,063)       $  190,290

d. Work Directive STS-P-07-15 Revision 5 reduces labor and material/ODCs in the amount of ($13,317), broken down as follows: (SLIN

0017AB)

                         Prior           This Change           Total

Hours                   10,420                    0            10,420

Labor Cost          $  738,848          $   (38,015)       $  700,833

Material/ODCs       $1,729,133          $    24,459        $1,753,592

Material/ODCs FCCM  $      161          $       239        $      400

Total Cost          $2,468,142          $   (13,317)       $2,454,823

Labor Fee           $   67,396          $         0        $   67,396

Material/ODC Fee    $  139,972          $         0        $  139,972

Total Fee           $  207,368          $         0        $  207,368

Total CPFF          $2,675,510          $   (13,317)       $2,662,193

e. Work Directive STS-P-07-17 Revision 4 reduces labor and material/ODCs in the amount of ($252), brokend down as follows: (SLIN 0020AA)

                         Prior           This Change           Total

Hours                      627                   (1)              626

Labor Cost          $   22,307          $       (91)       $   22,216

Material/ODCs       $   13,474          $      (155)       $   13,319

Material/ODCs FCCM  $        2          $         1        $        3

Total Cost          $   35,783          $      (245)       $   35,538

Labor Fee           $    3,913          $        (7)       $    3,906

Material/ODC Fee    $    2,043          $         0        $    2,043

Total Fee           $    5,956          $        (7)       $    5,949

Total CPFF          $   41,739          $      (252)       $   41,487

f. Work Directive STS-P-07-18 Revision 2 reduces labor and material/ODCs in the amount of ($3,614), broken down as follows: (SLIN

0021AA)

                         Prior           This Change           Total

Hours                   11,407                    0            11,407

Labor Cost          $  499,024          $         1        $  499,025

Material/ODCs       $  144,194          $    (3,644)       $  140,550

Material/ODCs FCCM  $       10          $        31        $       41

Total Cost          $  643,228          $    (3,612)       $  639,616

Labor Fee           $   64,616          $        (1)       $   64,615

Material/ODC Fee    $    9,333          $         0        $    9,333

Total Fee           $   73,949          $        (1)       $   73,948

Total CPFF          $  717,177          $    (3,613)       $  713,564

g. Work Directive STS-P-08-04 Revision 2 reallocates labor and material/ODCs as follows: (SLIN 0026AA)

                         Prior           This Change           Total

Hours                      102                    0               102

Labor Cost          $    4,122          $         0        $    4,122

Material/ODCs       $    3,540          $        (1)       $    3,539

Material/ODCs FCCM  $        0          $         1        $        1

Total Cost          $    7,662          $         0        $    7,662

Labor Fee           $      652          $         0        $      652

Material/ODC Fee    $      363          $         0        $      363

Total Fee           $    1,015          $         0        $    1,015

Total CPFF          $    8,677          $         0        $    8,677
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h. Work Directive STS-P-08-07 Revision 2 reduces labor and reallocate material/ODCs as follows: (SLIN 0029AA)

                         Prior           This Change           Total

Hours                    5,209                   (1)            5,208

Labor Cost          $  221,057          $         5        $  221,062

Material/ODCs       $   75,664          $       (29)       $   75,635

Material/ODCs FCCM  $        3          $        27        $       30

Total Cost          $  296,724          $         3        $  296,727

Labor Fee           $   31,687          $        (3)       $   31,684

Material/ODC Fee    $    3,208          $         0        $    3,208

Total Fee           $   34,895          $        (3)       $   34,892

Total CPFF          $  331,619          $         0        $  331,619

i. Work Directive STS-P-08-09 Revision 2 reduces labor and material/ODCs in the amount of ($860), broken down as follows: (SLIN 0039AA)

                         Prior           This Change           Total

Hours                   10,574                   10            10,584

Labor Cost          $  320,642          $      (273)       $  320,369

Material/ODCs       $   92,315          $      (652)       $   91,663

Material/ODCs FCCM  $       29          $         7        $       36

Total Cost          $  412,986          $      (918)       $  412,068

Labor Fee           $   63,867          $        58        $   63,925

Material/ODC Fee    $   33,470          $         0        $   33,470

Total Fee           $   97,337          $        58        $   97,395

Total CPFF          $  510,323          $      (860)       $  509,463

j. Work Directive STS-P-08-10 Revision 5 reduces labor and material/ODCs in the amount of ($12,732), broken down as follows: (SLIN

0045AB)

                         Prior           This Change           Total

Hours                   18,989                 (100)           18,889

Labor Cost          $  604,515          $    (4,877)       $  599,638

Material/ODCs       $  420,590          $    (6,923)       $  413,667

Material/ODCs FCCM  $      471          $      (293)       $      178

Total Cost          $1,025,576          $   (12,093)       $1,013,483

Labor Fee           $  120,919          $      (638)       $  120,281

Material/ODC Fee    $   58,822          $         0        $   58,822

Total Fee           $  179,741          $      (638)       $  179,103

Total CPFF          $1,205,317          $   (12,731)       $1,192,586

k. Work Directive STS-P-08-12 Revision 2 reduces labor and material/ODCS in the amount of ($14,955), broken down as follows: (SLIN

0043AA)

                         Prior           This Change           Total

Hours                    4,500                    0             4,500

Labor Cost          $  212,737          $     4,625        $  217,362

Material/ODCs       $   73,807          $   (19,596)       $   54,211

Material/ODCs FCCM  $        6          $        16        $       22

Total Cost          $  286,550          $   (14,955)       $  271,595

Labor Fee           $   27,278          $         0        $   27,278

Material/ODC Fee    $    7,186          $         0        $    7,186

Total Fee           $   34,464          $         0        $   34,464

Total CPFF          $  321,014          $   (14,955)       $  306,059

l. Work Directive STS-P-08-13 Revision 2 reduces labor and material/ODCs in the amount of ($162), broken down as follows: (SLIN 0044AA)

                         Prior           This Change           Total

Hours                    5,281                    0             5,281

Labor Cost          $  232,028          $         7        $  232,035

Material/ODCs       $   93,433          $      (203)       $   93,230
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Material/ODCs FCCM  $        3          $        35        $       38

Total Cost          $  325,464          $      (161)       $  325,303

Labor Fee           $   32,125          $         0        $   32,125

Material/ODC Fee    $    3,191          $         0        $    3,191

Total Fee           $   35,316          $         0        $   35,316

Total CPFF          $  360,780          $      (161)       $  360,619

m. Work Directive STS-P-08-14 Revision 6 reduces labor and material/ODCs in the amount of ($75,978), broken down as follows: (SLIN

0052AC)

                         Prior           This Change           Total

Hours                    6,609                    0             6,609

Labor Cost          $  465,560          $   (26,225)       $  439,335

Material/ODCs       $  242,833          $   (49,796)       $  193,037

Material/ODCs FCCM  $       19          $        43        $       62

Total Cost          $  708,412          $   (75,978)       $  632,434

Labor Fee           $   42,514          $         0        $   42,514

Material/ODC Fee    $   22,219          $         0        $   22,219

Total Fee           $   64,733          $         0        $   64,733

Total CPFF          $  773,145          $   (75,978)       $  697,167

n. Work Directive STS-P-08-16 Revision 9 reduces labor and material/ODCs in the amount of ($766,290), broken down as follows: (SLIN

0047AC)

                         Prior           This Change           Total

Hours                   53,579               (6,498)           47,081

Labor Cost          $3,221,451          $   718,194        $3,939,645

Material/ODCs       $2,183,106          $(1,448,996)       $  734,110

Material/ODCs FCCM  $       23          $         0        $       23

Total Cost          $5,404,580          $  (730,802)       $4,673,778

Labor Fee           $  292,646          $   (35,488)       $  257,158

Material/ODC Fee    $  199,753          $         0        $  199,753

Total Fee           $  492,399          $   (35,488)       $  456,911

Total CPFF          $5,896,979          $  (766,290)       $5,130,689

o. Work Directive STS-P-08-22 Revision 4 reduces labor and material/ODCs in the amount of ($520,558), broken down as follows: (SLIN

0056AA)

                         Prior           This Change           Total

Hours                    2,324                    6             2,330

Labor Cost          $  187,731          $    12,840        $  200,571

Material/ODCs       $  728,180          $  (533,470)       $  194,710

Material/ODCs FCCM  $       53          $        25        $       78

Total Cost          $  915,964          $  (520,605)       $  395,359

Labor Fee           $   17,111          $        47        $   17,158

Material/ODC Fee    $   66,628          $         0        $   66,628

Total Fee           $   83,739          $        47        $   83,786

Total CPFF          $  999,703          $  (520,558)       $  479,145

p. Work Directive STS-P-08-26 Revision 3 reduces labor and material/ODCs in the amount of ($9,145), broken down as follows: (SLIN

0061AB)

                         Prior           This Change           Total

Hours                    3,422               (1,483)            1,939

Labor Cost          $  251,038          $   (79,975)       $  171,063

Material/ODCs       $  936,265          $    80,231        $1,016,496

Material/ODCs FCCM  $       73          $       521        $      594

Total Cost          $1,187,376          $       777        $1,188,153
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Labor Fee           $   22,893          $    (9,922)       $   12,971

Material/ODC Fee    $   85,668          $         0        $   85,668

Total Fee           $  108,561          $    (9,922)       $   98,639

Total CPFF          $1,295,937          $    (9,145)       $1,286,792

q. Work Directive STS-P-10-12 Revision 5 reduces labor and material/ODCs in the amount of ($28,712), broken down as follows: (SLIN

0104AB)

                         Prior           This Change           Total

Hours                    6,321                 (214)            6,107

Labor Cost          $  537,381          $    (7,599)       $  529,782

Material/ODCs       $  771,977          $     1,513        $  773,490

Material/ODCs FCCM  $        8          $         0        $        8

Total Cost          $1,309,366          $    (6,086)       $1,303,280

Labor Fee           $   48,999          $      (693)       $   48,306

Material/ODC Fee    $   70,636          $   (21,933)       $   48,703

Total Fee           $  119,635          $   (22,626)       $   97,009

Total CPFF          $1,429,001          $   (28,712)       $1,400,289

2. The following SLINs are revised to reflect the above work directive revisions:

SLIN 0017AB is reduced by ($13,317) from $134,231 to $120,914.

SLIN 0020AA is reduced by ($252) from $41,739 to $41,487.

SLIN 0021AA is reduced by ($3,613) from $717,177 to $713,564.

SLIN 0025AA is reduced by ($474,490) from $497,360 to $22,870.

SLIN 0025AB is reduced by ($555,070) from $949,090 to $394,020.

SLIN 0039AA is reduced by ($860) from $510,323 to $509,463.

SLIN 0043AA is reduced by ($14,955) from $321,014 to $306,059.

SLIN 0044AA is reduced by ($161) from $360,780 to $360,619.

SLIN 0045AB is reduced by ($12,731) from $524,564 to $511,833.

SLIN 0047AC is reduced by ($766,290) from $976,542 to 210,252.

SLIN 0052AC is reduced by ($75,978) from $140,554 to $64,576.

SLIN 0056AA is reduced by ($520,557) from $999,703 to $479,146.

SLIN 0060AA is reduced by ($193,062) from $383,353 to $190,291.

SLIN 0061AB is reduced by ($9,145) from $856,518.18 to 847,373.18.

SLIN 0104AB is reduced by ($28,712) from $429,000 to $400,288.

3. Provision B.4 Post base year available M109/M992/M9ACE hours optioned under H.7.2 Option Additional Hours as of Modification P00241

are increased by 22,534 from 428,150 to 450,684.

4. Provision B.5 Post base year available M109/M992/M9ACE Material/ODC dollars are increased by $2,025,057 from $25,330,160 to

$27,355,217.

5. Modification P00241 decreases the total contract amount as set forth below:

                       Prior        This Revision       Total

Estimated Cost*      $438,164,171    ($2,515,051)    $435,649,120

Fixed Fee            $ 40,804,345      ($154,142)    $ 40,650,203
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Cost Plus Fixed Fee* $478,968,516    ($2,669,193)    $476,299,323

6. All other terms, conditions, and specifications of contract W56HZV-07-C-0256 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0230 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0017AA        Services - Priced                                           1          LO                    $      2,541,279.00              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: M109A6 HOWITZER MED SP

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: EH8CR011EH    PRON AMD: 06    ACRN: AU

              AMS CD: 137010NC000

                BASIC OPTION

                WORK DIRECTIVE: STS-P-07-15 R5

                LEVEL OF EFFORT: 10,420 HOURS

                Estimated Cost:   $    2,454,825

                Fixed Fee:        $      207,368

                CPFF:             S    2,662,193

                Cumulative CLIN 0017AA

                Estimated Labor Cost:        $     700,833

                Labor Fee:                   $      67,396

                Total:                       $     768,229

                Estimated Materials/ODC's*:  $   1,753,992

                Materials/ODCs Fee:          $     139,972

                Total:                       $   1,893,964                                             _____________

                                    TOTAL    $   2,662,193

                *Includes FCCM.

                CLIN 0017AA was added by Modification P00018 and

                updated by Modifications P00027, P00059, and

                P00241.

                Modification P00241 reduces SLIN 0017AB funding in

                the amount of ($13,317) from $134,231 to $120,914.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

0017AB        Services - Priced                                           1          LO                    $        120,914.00              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: M109A6/M992A2

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: EH8CR068EH    PRON AMD: 01    ACRN: AU

              AMS CD: 137010NC000

  8 32

W56HZV-07-C-0256 P00241

BAE SYSTEMS LAND & ARMAMENTS L.P.



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

CLIN 0017AB is a funding CLIN in support

of CLIN 0017AA.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2008

                            $       120,914.00

0020AA        FT. RILEY SUPPORT                                           1          LO                    $         41,487.00              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: FSR SPT - PALADIN

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: W186F01247    PRON AMD: 03    ACRN: AY

              AMS CD: 111011BX021

              CUSTOMER ORDER NO: MIPR8DAT23025

                BASIC OPTION

                WORK DIRECTIVE: STS-P-07-17 R4

                LEVEL OF EFFORT: 626 HOURS

                Estimated Cost:   $       35,538

                Fixed Fee:        $        5,949

                CPFF:             $       41,487

                Estimated Labor Cost:        $      22,216

                Labor Fee:                   $       3,906

                Total:                       $      26,122

                Estimated Materials/ODC's*:  $      13,322

                Materials/ODCs Fee:          $       2,043

                Total:                       $      15,365                                             _____________

                                    TOTAL    $      41,487

                *Includes FCCM.

                CLIN 0020AA was established through Modification

                P00020 and updated via Modification P00232 and

                P00241.

                Modification P00241 reduces SLIN 0020AA funding in

                the amount of ($252) from $41,739 to $41,487.

                              (End of narrative B001)
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MOD/AMD

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-JUN-2008

                            $        41,487.00

0021AA        PALADIN/FAASV FSR-4ID                                       1          LO                    $        713,564.00              _____________________                                                                         __________________

              GENERIC NAME DESCRIPTION: PALADIN/FAASV FSR -4ID

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: W186F00972    PRON AMD: 02    ACRN: AZ

              AMS CD: 1351970000

              CUSTOMER ORDER NO: MIPR8B42K30031

                BASIC OPTION

                WORK DIRECTIVE: STS-P-07-18 R3

                LEVEL OF EFFORT: 11,407 HOURS

                Estimated Cost:   $      639,616

                Fixed Fee:        $       73,948

                CPFF:             S      713,564

                Estimated Labor Cost:        $     499,025

                Labor Fee:                   $      64,615

                Total:                       $     563,640

                Estimated Materials/ODC's*:  $     140,591

                Materials/ODCs Fee:          $       9,333

                Total:                       $     149,924                                             _____________

                                    TOTAL    $     713,564

                *Includes FCCM.

               CLIN 0021AA was established through Modification

               P00022 and updated through P00021, P00105, P00232,

               and P00241.

               Modification P00241 reduces SLIN 0021AA funding in

               the amount of ($3,613) from $717,177 to $713,564.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin
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MOD/AMD

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2009

                            $       713,564.00

0025          MTR SUPPORT 4ID M9 ACE

0025AA        MTR SUPPORT 4ID M9 ACE                                      1          LO                    $         22,870.00              _______________________                                                                       __________________

              GENERIC NAME DESCRIPTION: MTR SUPPORT 4ID M9 ACE

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: EH81W132EH    PRON AMD: 01    ACRN: BB

              AMS CD: 137010AA000

                BASIC OPTION

                Work Directive: STS-M-08-01 R1

                Level of Effort: 214 Hours

                Estimated Cost:   $       18,753

                Fixed Fee:        $        4,116

                CPFF:             S       22,870

                Estimated Labor Cost:        $      10,150

                Labor Fee:                   $       1,290

                Total:                       $      11,440

                Estimated Materials/ODC's*:  $       8,603

                Materials/ODCs Fee:          $       2,827

                Total:                       $      11,430                                             _____________

                                    TOTAL    $      22,870

                *Includes FCCM

                 SLIN 0025AA was added via Modification

                 P00035 and updated via Modification

                 P00241.

                 Modification P00241 reduces funding to

                 SLIN 0025AA in the amount of ($474,490)

                 from $497,360 to $22,870.

                              (End of narrative B001)
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              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2009

                            $        22,870.00
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0025AB        FSR SPT IN IRAQ - M9 ACE                                    1          LO                    $        394,020.00              ________________________                                                                      __________________

              GENERIC NAME DESCRIPTION: FSR SPT IN IRAQ - M9 ACE

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2T8FB0032T    PRON AMD: 02    ACRN: BD

              AMS CD: P135197.0000

              CUSTOMER ORDER NO: MIPR8A42K30024

                BASIC OPTION

                WORK DIRECTIVES: STS-M-08-02 R1

                LEVEL OF EFFORT: 5,941 HOURS

                Estimated Cost:   $      354,862

                Fixed Fee:        $       39,158

                CPFF:             S      394,020

                Estimated Labor Cost:        $     280,309

                Labor Fee:                   $      35,882

                Total:                       $     316,191

                Estimated Materials/ODC's*:  $      74,553

                Materials/ODCs Fee:          $       3,276

                Total:                       $      77,829                                             _____________

                                    TOTAL    $     394,020

                *Includes FCCM

                SLIN 0025AB was added via Modification P00035

                and updated via Modification P00241.

                Modification P00241 reduces funding to SLIN

                0025AB in the amount of ($555,070) from

                $949,090 to $ 394,020.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-JUN-2009

                            $       394,020.00
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0026AA        AFCS/AFATDS TRNG                                            1          LO                    $          8,677.00              ________________                                                                              __________________

              GENERIC NAME DESCRIPTION: AFCS/AFATDS TRNG

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: W186F04072    PRON AMD: 03    ACRN: BE

              AMS CD: 111G87.X000000

              CUSTOMER ORDER NO: MIPR8FLP490172

                BASIC OPTION

                WORK DIRECTIVES: STS-P-08-04 R3

                LEVEL OF EFFORT:    102 HOURS

                Estimated Cost:   $       7,662

                Fixed Fee:        $       1,015

                CPFF:             $       8,677

                Estimated Labor Cost:        $       4,122

                Labor Fee:                   $         652

                Total:                       $       4,774

                Estimated Materials/ODC's*:  $       3,540

                Materials/ODCs Fee:          $         363

                Total:                       $       3,903                                             _____________

                                    TOTAL    $       8,677

                *Includes FCCM

               CLIN 0026AA was established via Modification P00036

               and updated via Modification P00232 and P00241.

               Modification P00241 reallocated $1 from Material/ODC

               Cost to Material/ODC FCCM.

                              (End of narrative B001)

                             (Deleted narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

0029AA        MTR SUPPORT 2/4ID PALADIN                                   1          LO                    $        331,619.00              _________________________                                                                     __________________

              GENERIC NAME DESCRIPTION: MTR SUPPORT 2/4ID PA

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: EH81W160EH    PRON AMD: 03    ACRN: BB

              AMS CD: 137010AA000
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                BASIC OPTION

                WORK DIRECTIVES: STS-P-08-07 R2

                LEVEL OF EFFORT:   5,208 HOURS

                Estimated Cost:   $      296,727

                Fixed Fee:        $       34,892

                CPFF:             S      331,619

                Estimated Labor Cost:        $     221,062

                Labor Fee:                   $      31,684

                Total:                       $     252,746

                Estimated Materials/ODC's*:  $      75,665

                Materials/ODCs Fee:          $       3,208

                Total:                       $      78,693                                             _____________

                                    TOTAL    $     331,619

                *Includes FCCM

               CLIN 0029AA was established via Modification P00038

               and updated via Modification P00232 and P00241.

               Modification P00241 reallocated labor and material/ODC

               funding.  Total SLIN funding remains unchanged.

                              (End of narrative B001)

                             (Deleted narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

0039          INSPECT/MAINT AT FT.

0039AA        INSPECT/MAINT AT FT.HOOD                                    1          LO                    $        509,463.00              ________________________                                                                      __________________

              GENERIC NAME DESCRIPTION: INSPECT/MAINT AT FT.

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: W186F05372    PRON AMD: 02    ACRN: FN

              AMS CD: P135197

              CUSTOMER ORDER NO: MIPR8EDATTALLA

                BASIC OPTION

                WORK DIRECTIVE: STS-P-08-09 R1

                LEVEL OF EFFORT:  10,584 HOURS

                Estimated Cost:   $    412,068

                Fixed Fee:        $     97,395

                CPFF:             $    509,463
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                Estimated Labor Cost:        $     320,369

                Labor Fee:                   $      63,925

                Total:                       $     384,294

                Estimated Materials/ODC's*:  $      91,699

                Materials/ODCs Fee:          $      33,470

                Total:                       $     125,169                                             _____________

                                    TOTAL    $     509,463

                *Includes FCCM.

                CLIN 0039AA was added via Modification P00051

                and updated via Modification P00232 and P00241.

                Modification P00241 reduces SLIN 0039AA funding

                in the amount of ($860) from $510,323 to $509,463.

                              (End of narrative B001)

                             (Deleted narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2009

                            $       509,463.00
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0043AA        172ND BCT MTRS                                              1          LO                    $        306,059.00              ______________                                                                                __________________

              GENERIC NAME DESCRIPTION: 172ND BCT MTRS

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: EH81W213EH    PRON AMD: 03    ACRN: BB

              AMS CD: 137010AA000

                BASIC OPTION

                WORK DIRECTIVE: STS-H-08-12 R2

                LEVEL OF EFFORT:  4,500 HOURS

                Estimated Cost:   $      271,595

                Fixed Fee:        $       34,464

                CPFF:             $      306,059

                Estimated Labor Cost:        $     217,362

                Labor Fee:                   $      27,278

                Total:                       $     244,640

                Estimated Materials/ODC's*:  $      54,233

                Materials/ODCs Fee:          $       7,186

                Total:                       $      61,419                                             _____________

                                    TOTAL    $     306,059

                *Includes FCCM.

                CLIN 0043AA was added via Modification P00054

                and updated via Modification P00232 and P00241.

                Modification P00241 reduces SLIN 0043AA in the

                amount of ($14,955) from $321,014 to $306,059.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-OCT-2009

                            $       306,059.00

0044AA        OCONUS FSR-1ID                                              1          LO                    $        360,619.00              ______________                                                                                __________________

              GENERIC NAME DESCRIPTION: MTR SUPPORT 2/1ID PA
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              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: EH81W208EH    PRON AMD: 02    ACRN: BB

              AMS CD: 137010AA000

                BASIC OPTION

                WORK DIRECTIVE: STS-H-08-13 R2

                LEVEL OF EFFORT:  5,281 HOURS

                Estimated Cost:   $      325,303

                Fixed Fee:        $       35,316

                CPFF:             $      360,619

                Estimated Labor Cost:        $     232,035

                Labor Fee:                   $      32,125

                Total:                       $     264,160

                Estimated Materials/ODC's*:  $      93,268

                Materials/ODCs Fee:          $       3,191

                Total:                       $      96,459                                             _____________

                                    TOTAL    $     360,619

                *Includes FCCM.

                CLIN 0044AA was added via Modification P00054

                and updated via Modification P00232 and P00241.

                Modification P00241 reduces SLIN 0044AA funding

                in the amount of ($161) from $360,780 to

                $360,619.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-OCT-2009

                            $       360,619.00

0045AA        LEAVE BEHIND EQUIPMENT MNT PALADIN/FAA FT. R                1          LO                    $        680,753.00              ____________________________________________                                                  __________________

              GENERIC NAME DESCRIPTION: INSP/MNT FT RILEY PA

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: W186F06547    PRON AMD: 03    ACRN: FN

              AMS CD: P135197

              CUSTOMER ORDER NO: MIPR8EDATTALLA
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                BASIC OPTION

                WORK DIRECTIVE: STS-P-08-10 Rev.5

                LEVEL OF EFFORT:  18,889 HOURS

                Estimated Cost:   $    1,013,483

                Fixed Fee:        $      179,103

                PFF:              $    1,192,586

                Estimated Labor Cost:        $     599,638

                Labor Fee:                   $     120,281

                Total:                       $     719,919

                Estimated Materials/ODC's*:  $     413,845

                Materials/ODCs Fee:          $      58,822

                Total:                       $     472,667                                             _____________

                                    TOTAL    $   1,192,586

                *Includes FCCM.

                CLIN 0045AA was added through Modification P00055 and

                updated through Modification P00065, P00232 and P00241.

                Modification P00241 reduces SLIN 0045AB in the amount

                of ($12,731) from $524,564 to $511,833.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

0045AB        FT. CARSON LBE (PALADIN)                                    1          LO                    $        511,833.00              ________________________                                                                      __________________

              GENERIC NAME DESCRIPTION: FT. CARSON LBE (PALA

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: W186F08172    PRON AMD: 03    ACRN: BN

              AMS CD: P1351970000

              CUSTOMER ORDER NO: MIPR8LDATTALLA

                CLIN 0045 AB is a funding sub-CLIN in

                support of 0045AA.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________
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              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-MAR-2010

                            $       511,833.00

0047          IETM AND 2LM FOR PALADIN

0047AA        IETM AND 2LM FOR PALADIN                                    1          LO                    $      4,724,976.00              _________________________                                                                     __________________

              GENERIC NAME DESCRIPTION: IETM AND 2LM FOR PALADIN

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: EH81W235EH    PRON AMD: 01    ACRN: AR

              AMS CD: 13519700000

              PSC: 2350

                BASIC OPTION

                WORK DIRECTIVE: STS-P-08-16 R.9

                LEVEL OF EFFORT:  47,081 HOURS

                Estimated Cost:   $    4,673,778

                Fixed Fee:        $      456,911

                CPFF:             $    5,130,689

                Cummulative CLIN 0047AA:

                Estimated Labor Cost:        $   3,939,645

                Labor Fee:                   $     257,158

                Total:                       $   4,196,803

                Estimated Materials/ODC's*:  $     734,133

                Materials/ODCs Fee:          $     199,753

                Total:                       $     933,886                                             _____________

                                    TOTAL    $   5,130,689

                *Includes FCCM

                SLIN 0047AA was added via Modification P00057

                and updated via Modifications P00065, P00070,

                P00071, P00119, P00144, P00146, P00199, P00209,

                P00227, and P00241.

                Modification P00241 reduces SLIN 0047AC in the

                amount of ($766,290) from 976,542 to $210,252.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin
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0047AC        PALADIN IETM                                                1          LO                    $        210,252.00              ____________                                                                                  __________________

              GENERIC NAME DESCRIPTION: PALADIN IETM

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: EH81W397EH    PRON AMD: 02    ACRN: AR

              AMS CD: 13519700000

                CLIN 0047AC is a funding sub-CLIN in

                support of 0047AA.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-NOV-2011

                            $       210,252.00

0052          CFSR PALADIN M109 FOV VEHICLE

0052AA        CFSR PALADIN M109 FOV VEHICLE                               1          LO                    $        501,179.00              ______________________________                                                                __________________

              GENERIC NAME DESCRIPTION: CFSR PALADIN M109 FOV VEHICLE

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: EH81W296EH    PRON AMD: 01    ACRN: BQ

              AMS CD: 42212300000

                BASIC OPTION

                WORK DIRECTIVE: STS-P-08-14 R6

                Level of Effort: 6,609 HOURS

                Total Cost:   $      632,434

                Total Fee:    $       22,219

                Total CPFF:   $      697,167

                Cumulative CLIN 0052AA

                Estimated Labor Cost:        $     439,335

                Labor Fee:                   $      42,514

                Total:                       $     481,849
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                Estimated Materials/ODC's*:  $     193,099

                Materials/ODCs Fee:          $      22,219

                Total:                       $     215,318                                             _____________

                                 TOTAL       $     697,167

                * Includes FCCM.

                CLIN 0052 was added via Modification P00065

                and updated via Modification P00071, P00159,

                P00200, and P00241.

                Modification P00241 reduces SLIN 0052AC funding

                in the amount of ($75,9780) from $140,554 to

                $64,576.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

0052AC        M992 FOV FSR SUPPORT                                        1          LO                    $         64,576.00              ____________________                                                                          __________________

              GENERIC NAME DESCRIPTION: M992 FOV FSR SUPPORT

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: EH81W385EH    PRON AMD: 02    ACRN: BQ

              AMS CD: 42212300000

                CLIN 0052AC is a funding sub-CLIN in

                support of 0052AA.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2012

                            $        64,576.00

0056          M109/M992A2 PROTECTION SYSTEM
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0056AA        M109/M992A2 PROTECTION SYSTEM                               1          LO                    $        479,146.00              ______________________________                                                                __________________

              GENERIC NAME DESCRIPTION: M109/M992A2 PROTECTION SYSTEM

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: EH81W282EH    PRON AMD: 02    ACRN: AR

              AMS CD: 13519700000

                BASIC OPTION

                WORK DIRECTIVE: STS-P-08-22 R4

                LEVEL OF EFFORT: 2,330 HOURS

                Estimated Cost:   $      395,360

                Fixed Fee:        $       83,786

                CPFF:             $      479,146

                Cumulative SLIN 0056AA

                Estimated Labor Cost:        $     200,571

                Labor Fee:                   $      17,158

                Total:                       $     217,729

                Estimated Materials/ODC's*:  $     194,789

                Materials/ODCs Fee:          $      66,628

                Total:                       $     261,417                                             _____________

                                    TOTAL    $     479,146

                *Includes FCCM.

                SLIN 0056AA was added via Modification P00067,

                and updated via Modifications P00114, P00146,

                P00196, and P00241.

                Modification P00241 reduces SLIN 0056AA funding

                in the amount of ($520,557) from $999,703 to

                $479,146.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2012

                            $       479,146.00
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0060          M9 ACE CFSR

0060AA        M9 ACE CFSR                                                 1          LO                    $        190,290.00              ____________                                                                                  __________________

              GENERIC NAME DESCRIPTION: M9 ACE CFSR

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: EH81W358EH    PRON AMD: 01    ACRN: BV

              AMS CD: 123207NC000

                BASIC OPTION

                WORK DIRECTIVE: STS-M-08-05 R1

                LEVEL OF EFFORT:   2,612 HOURS

                Estimated Cost:   $      166,576

                Fixed Fee:        $       23,714

                CPFF:             $      190,290

                Estimated Labor Cost:        $     131,498

                Labor Fee:                   $      14,836

                Total:                       $     146,334

                Estimated Materials/ODC's*:  $      35,078

                Materials/ODCs Fee:          $       8,878

                Total:                       $      43,956                                             _____________

                                    TOTAL    $     190,290

                *Includes FCCM.

                SLIN 0060AA was added through Modification P00068

                and updated via Modification P00241.

                Modification P00241 reduces SLIN 0060AA funding

                in the amount of ($193,063) from $383,353 to

                $190,290.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2009

                            $       190,290.00

 24 32

W56HZV-07-C-0256 P00241

BAE SYSTEMS LAND & ARMAMENTS L.P.



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0061          PALADIN HYDRAULIC SUBSYSTEM

0061AA        PALADIN HYDRAULIC SUBSYSTEM                                 1          LO                    $        439,418.82              ____________________________                                                                  __________________

              GENERIC NAME DESCRIPTION: PALADIN HYDRAULIC SUBSYSTEM

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: W186F04172    PRON AMD: 04    ACRN: BY

              AMS CD: 42380600000

              CUSTOMER ORDER NO: MIPR8G72009551

                BASIC OPTION

                WORK DIRECTIVE: STS-P-08-26 R3

                LEVEL OF EFFORT: 1,939 HOURS

                Estimated Cost:   $    1,188,153

                Fixed Fee:        $       98,639

                CPFF:             $    1,286,792

                Cumulative Total for SLIN 0061AA:

                Estimated Labor Cost:        $     171,063

                Labor Fee:                   $      12,971

                Total:                       $     184,034

                Estimated Materials/ODC's*:  $   1,017,090

                Materials/ODCs Fee:          $      85,668

                Total:                       $   1,102,758                                             _____________

                                    TOTAL    $   1,286,792

                *Includes FCCM.

                CLIN 0061AA was added via Modification P00070

                and updated via Modification P00128 and P00241.

                Modification P00241 reduces SLIN 0061AB funding in

                the amount of ($9,145) from $856,518.18 to $847,373.18.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

0061AB        PALADIN GUN CONTROL HANDLE                                  1          LO                    $        847,373.18              __________________________                                                                    __________________
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              GENERIC NAME DESCRIPTION: PALADIN GUN CONTROL HANDLE

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: EH81W379EH    PRON AMD: 03    ACRN: AR

              AMS CD: 13519700000

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2009

                            $       847,373.18

0104          OCO TECH DATA PKG/APU/IRAQ

0104AA        OCO TECH DATA PKG/APU/IRAQ                                  1          LO                    $      1,000,000.00              ___________________________                                                                   __________________

              GENERIC NAME DESCRIPTION: OCO TECH DATA PKG/APU/IRAQ

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: R302J118R3    PRON AMD: 01    ACRN: DH

              AMS CD: 13735CDC000

                BASIC OPTION

                WORK DIRECTIVE STS-P-10-12 R5

                LEVEL OF EFFORT:  6,107 HOURS

                Estimated Cost:   $   1,303,280

                Fixed Fee:        $      97,009

                CPFF:             S   1,400,289

                Cumulative CLIN 0104AA

                Estimated Labor Cost:       $   529,782

                Labor Fee:                  $    48,306

                Total:                      $   578,088

                Estimated Materials/ODC's*: $   773,498

                Materials/ODCs Fee:         $    48,703

                Total:                      $   822,201                                            ___________

                                    TOTAL   $ 1,400,289

                *Includes FCCM

                CLIN 0104AA was added via Modification P00128

                and updated via Modification P00190, P00203, P00226,

                and P00241.

                Modification P00241 reduces SLIN 0104AB funding in
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                the amount of ($28,711) from $429,000 to

                $400,289.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

0104AB        OCO/TECH DATA PKG/APU/AFGHAN                                1          LO                    $        400,289.00              ____________________________                                                                  __________________

              GENERIC NAME DESCRIPTION: OCO/TECH DATA PKG/APU/AFGHAN

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: R302J119R3    PRON AMD: 01    ACRN: DH

              AMS CD: 13735CDC000

                CLIN 0104AB is a funding sub-CLIN in

                support of 0104AA.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-APR-2012

                            $       400,289.00
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B.1  APPLICABILITY OF FEDERAL EXCISE TAX - Federal Excise Tax (FET) is not applicable to the contract items listed elsewhere in Section

B of the contract.  FET is not to be included in any prices under the contract.

B.2  CONTRACT DATA PRICE - The cost for data requirements of the contract is included within the cost plus fixed fee amounts for each

CLIN.

B.3  BASIC - The Government Basic Award shall be 6,225 hours and $100,147 in Materials/ODCs.

                                                              Estimated Hourly          Hourly            Total Cost

                                                              Cost                      Fixed Fee

                    M88 Family of Vehicles STS                    $ 72.21               $ 6.52             $ 78.73

                    M88 RESET                                     $ 37.75               $ 3.43             $ 41.18

                    OCONUS FSR                                    $ 62.12               $ 5.65             $ 67.77

                    M109/M992 STS                                 $ 69.67               $ 6.36             $ 76.03

                    M9ACE STS                                     $ 59.25               $ 5.40             $ 64.65

                    CONUS FSR                                     $ 68.28               $ 6.24             $ 74.52

B.4  OPTION - ADDITIONAL SYSTEM TECHNICAL SUPPORT - In accordance with Paragraph H.7.1 and H.7.2, the Government shall have the option

to increase the number of system technical support hours by a maximum of 1,950,000 manhours for the M88 FOV and 2,500,000 manhours for

the M109/M992 and M9ACE programs. The allocation of these hours is as follows:

-- BASE YEAR H.7.1 option hours exercised were 72,415, leaving 317,585 base year option hours.  These hours are no longer available for

exercise.

-- BASE YEAR H.7.2 option hours exercised were 83,006, leaving 416,994 base year option hours.  These hours are no longer available for

exercise.

--Post-Base year M88 STS Hours optioned under H.7.1 Option Additional Hours as of Modification P00244 are 1,408,367 leaving 151,633

available for future exercise.

*--Post-Base year M109/M992 STS Hours optioned under H.7.2 Option Additional Hours as of Modification P00241 are 1,049,316 leaving

450,684 available for future exercise.

The hourly fixed fees listed below will remain in effect for option hours exercised in the specified time periods.   The estimated

hourly costs are for planning and budgetary purposes only and will vary from work directive to work directive.  The funded amount for

each work directive will be determined by the labor mix and Other Direct Costs (ODCs) for that specific effort.

Basic

                                                                  Estimated Hourly     Hourly              Total Cost

                FROM                    Through                   Cost                 Fixed Fee

        a)      Basic Contract Award    31 Dec 2007

                and base year option

                    M88 Family of Vehicles                        $ 72.21               $ 6.52             $ 78.73

                    M88 RESET                                     $ 37.75               $ 3.43             $ 41.18

                    OCONUS FSR                                    $ 62.12               $ 5.65             $ 67.77

                    M109/M992 STS                                 $ 69.67               $ 6.36             $ 76.03

                    M9ACE STS                                     $ 59.25               $ 5.40             $ 64.65

                    CONUS FSR                                     $ 68.28               $ 6.24             $ 74.52

Option #1

                                                                  Estimated Hourly     Hourly              Total Cost

                FROM                    Through                   Cost                 Fixed Fee

        b)      01 Jan 2008             31 Dec 2008

                    M88 Family of Vehicles                        $ 76.48               $ 6.90             $ 83.38

                    M88 RESET                                     $ 40.44               $ 3.68             $ 44.12

                    OCONUS FSR                                    $ 66.43               $ 6.04             $ 72.47

                    M109/M992 STS                                 $ 73.36               $ 6.69             $ 80.05

                    M9ACE STS                                     $ 62.34               $ 5.68             $ 68.02

                    CONUS FSR                                     $ 69.96               $ 6.39             $ 76.35
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Option #2

                                                                  Estimated Hourly     Hourly              Total Cost

                FROM                    Through                   Cost                 Fixed Fee

        c)      01 Jan 2009             31 Dec 2009

                    M88 Family of Vehicles                        $ 79.96               $ 7.21             $ 87.17

                    M88 RESET                                     $ 42.84               $ 3.90             $ 46.74

                    OCONUS FSR                                    $ 70.32               $ 6.39             $ 76.71

                    M109/M992 STS                                 $ 80.86               $ 7.37             $ 88.23

                    M9ACE STS                                     $ 68.68               $ 6.26             $ 74.94

                    CONUS FSR                                     $ 74.65               $ 6.82             $ 81.47

Option #3

                                                                  Estimated Hourly     Hourly              Total Cost

                FROM                    Through                   Cost                 Fixed Fee

        d)      01 Jan 2010             31 Dec 2010

                    M88 Family of Vehicles                        $ 82.51               $ 7.44             $ 89.95

                    M88 RESET                                     $ 44.18               $ 4.02             $ 48.20

                    OCONUS FSR                                    $ 72.60               $ 6.60             $ 79.20

                    M109/M992 STS                                 $ 84.34               $ 7.69             $ 92.03

                    M9ACE STS                                     $ 71.72               $ 6.54             $ 78.26

                    CONUS FSR                                     $ 78.42               $ 7.16             $ 85.58

Option #4

                                                                  Estimated Hourly     Hourly               Total Cost

                FROM                    Through                   Cost               Fixed Fee

        e)      01 Jan 2011             31 Dec 2013

                   M88 Family of Vehicles                         $ 85.09               $ 7.67             $ 92.76

                   M88 RESET                                      $ 45.54               $ 4.14             $ 49.68

                   OCONUS FSR                                     $ 74.91               $ 6.81             $ 81.72

                   M109/M992 STS                                  $ 86.75               $ 7.91             $ 94.66

                   M9ACE STS                                      $ 74.06               $ 6.75             $ 80.81

                   CONUS FSR                                      $ 80.52               $ 7.36             $ 87.88

Solely for the purpose of determining the Estimated hourly rates most likely usage of man hours follow.  The Government reserves the

right to diverge from estimates.

        a)      Base Year Option                       390,000 man-hours (M88); 500,000 (M109/M992/M9ACE)

        b)      Option Year 1                                390,000 man-hours (M88); 500,000 (M109/M992/M9ACE)

        c)      Option Year 2                                390,000 man-hours (M88); 500,000 (M109/M992/M9ACE)

        d)      Option Year 3                                390,000 man-hours (M88); 500,000 (M109/M992/M9ACE)

        e)      Option Year 4                                390,000 man-hours (M88); 500,000 (M109/M992/M9ACE)

B.5  The Contractor may propose material and other direct costs plus additives to this contract based on support within the work

directives.  The estimated costs at the time of work directive award will have a fixed fee attached as 9.10% of costs for the M88 FOV

and 9.15% for the M109/M992/M9ACE programs. The other direct/material cost shall be a maximum of $215,000,000 for the M88FOV and

$112,500,000 for the M109/M992/M9ACE programs, and shall not exceed that total.  The allocation of these dollars is as follows:

-- BASE YEAR Material/ODCs expended for the M88 FOV were $5,916,685, leaving $37,083,315 base year Material/ODC dollars for the M88 FOV.

 These dollars are no longer available for expenditure.

-- BASE YEAR Material/ODCs expended for the M109/M992/M9ACE programs were $7,075,327, leaving $5,424,673 base year Material/ODC dollars

for the M109/M992/M9ACE programs.  These dollars are no longer available for expenditure.

-- Post-Base year STS Material/ODCs expended for the M88 FOV as of Modification P00244 to this contract are $137,703,243 leaving

$34,296,757 available for future expenditure.

*-- Post-Base year STS Material/ODCs expended for the M109/M992/M9ACE programs as of Modification P00241 to this contract are

$123,994,897 leaving $27,355,217 available for future expenditure.
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*Updated through modification P00241

                                               *** END OF NARRATIVE B0001 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/       OBLG    JO NO/                                                         INCREASE/                CUMULATIVELINE    AMS CD/       OBLG    JO NO/                                                         INCREASE/                CUMULATIVE

ITEM    MIPR          STAT    ACCT ASSIGN              ACRN          PRIOR AMOUNT            DECREASE                   AMOUNTITEM    MIPR          STAT    ACCT ASSIGN              ACRN          PRIOR AMOUNT            DECREASE                   AMOUNT_____   ________      _____   ___________              ____          ____________            __________               ________________   ________      _____   ___________              ____          ____________            __________               ___________

0017AB  EH8CR068EH      1     8LIRNF                    AU   $         134,231.00  $         -13,317.00    $         120,914.00

        137010NC000

        B18LIX137NMC

0020AA  W186F01247      2     41T3JE                    AY   $          41,739.00  $            -252.00    $          41,487.00

        111011BX021

        MIPR8DAT23025

0021AA  W186F00972      2     42K383                    AZ   $         717,177.00  $          -3,613.00    $         713,564.00

        1351970000

        MIPR8B42K30031

0025AA  EH81W132EH      1     8LUBCT                    BB   $         497,360.00  $        -474,490.00    $          22,870.00

        137010AA000

0025AB  2T8FB0032T      1                               BD   $         949,090.00  $        -555,070.00    $         394,020.00

        P135197.0000

        MIPR8A42K30024

0039AA  W186F05372      1                               BN   $         510,323.00  $        -510,323.00    $               0.00

        P135197

        MIPR8EDATTALLA

0039AA  W186F05372      1                               FN   $               0.00  $         509,463.00    $         509,463.00

        P135197

        MIPR8EDATTALLA

0043AA  EH81W213EH      1     8LUBCT                    BB   $         321,014.00  $         -14,955.00    $         306,059.00

        137010AA000

0044AA  EH81W208EH      1     8LU5SR                    BB   $         360,780.00  $            -161.00    $         360,619.00

        137010AA000

0045AA  W186F06547      1     8HTALB                    BN   $         680,753.00  $        -680,753.00    $               0.00

        P135197

        MIPR8EDATTALLA

0045AA  W186F06547      1     8HTALB                    FN   $               0.00  $         680,753.00    $         680,753.00

        P135197

        MIPR8EDATTALLA

0045AB  W186F08172      1                               BN   $         524,564.00  $         -12,731.00    $         511,833.00

        P1351970000

        MIPR8LDATTALLA

0047AC  EH81W397EH      1     8LUPAL                    AR   $         976,542.00  $        -766,290.00    $         210,252.00

        13519700000

0052AC  EH81W385EH      1     8LUSTS                    BQ   $         140,554.00  $         -75,978.00    $          64,576.00

        42212300000

0056AA  EH81W282EH      1     8LUENG                    AR   $         999,703.00  $        -520,557.00    $         479,146.00

        13519700000

0060AA  EH81W358EH      1     8LUM9A                    BV   $         383,353.00  $        -193,063.00    $         190,290.00

        123207NC000

0061AB  EH81W379EH      2     8LURNG                    AR   $         856,518.18  $          -9,145.00    $         847,373.18

        13519700000
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        PRON/        PRON/

LINE    AMS CD/       OBLG    JO NO/                                                         INCREASE/                CUMULATIVELINE    AMS CD/       OBLG    JO NO/                                                         INCREASE/                CUMULATIVE

ITEM    MIPR          STAT    ACCT ASSIGN              ACRN          PRIOR AMOUNT            DECREASE                   AMOUNTITEM    MIPR          STAT    ACCT ASSIGN              ACRN          PRIOR AMOUNT            DECREASE                   AMOUNT_____   ________      _____   ___________              ____          ____________            __________               ________________   ________      _____   ___________              ____          ____________            __________               ___________

0104AB  R302J119R3      1     0RQ35A                    DH   $         429,000.00  $         -28,711.00    $         400,289.00

        13735CDC000

                                                                                       _________________

                                                                      NET CHANGE   $      -2,669,193.00

                                                                                                                             INCREASE/                                                                                                                             INCREASE/

ACRN   ACCOUNTING CLASSIFICATION                                                                                             DECREASEACRN   ACCOUNTING CLASSIFICATION                                                                                             DECREASE____   _________________________                                                                                             ______________   _________________________                                                                                             __________

 AR    21   82020000086D6D01P13519725FB  S20113          W56HZV                                                     $     -1,295,992.00

 AU    21   82020000086D6D01P1370102577  S20113          W56HZV                                                     $        -13,317.00

 AY    21   8202000008762073111011B25H1  S14040          W56HZV                                                     $           -252.00

 AZ    21   82020000088A2084135197026RB  S09076          S09076                                                     $         -3,613.00

 BB    21   82020000086D6D01P13701025FB  S20113          W56HZV                                                     $       -489,606.00

 BD    21   82020000088A2084P13519726RB  S09076          S09076                                                     $       -555,070.00

 BN    21   82020000086B6BAHP1351972571  S11173          W52P1J                                                     $     -1,203,807.00

 BQ    21   82020000086D6D01P42212325FB  S20113          W56HZV                                                     $        -75,978.00

 BV    21   82020000086D6D01P1232072512  S20113          W56HZV                                                     $       -193,063.00

 DH    21   02020000006N6N7EP13735C252G  S20113          W56HZV                                                     $        -28,711.00

 FN    21   82020000086B6BAH13519702571  S11173          W52P1J                                                     $      1,190,216.00                                                                                                                     __________________

                                                                                                        NET CHANGE  $     -2,669,193.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                     CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                     CUMULATIVE

                                     OF AWARD                         AMOUNT                            OBLIG AMT                                     OF AWARD                         AMOUNT                            OBLIG AMT                                   _____________                 __________________                    ___________                                   _____________                 __________________                    ___________

NET CHANGE FOR AWARD:    $     478,968,516.00              $      -2,669,193.00              $     476,299,323.00

LINELINE

ITEM      ACRN  EDI/SFIS ACCOUNTING CLASSIFICATIONITEM      ACRN  EDI/SFIS ACCOUNTING CLASSIFICATION_____     ____  _______________________________________     ____  __________________________________

0017AB    AU    21  080820200000     S20113  86D6D01137010NC0002577              8LIRNFS20113  W56HZV

0020AA    AY    21  080820200000     S14040  8762073111011BX02125H1MIPR8DAT23025 41T3JES14040  W56HZV

0021AA    AZ    21  080820200000     S09076  88A20841351970000026RBMIPR8B42K3003142K383S09076  S09076

0025AA    BB    21  080820200000     S20113  86D6D01137010AA00025FB              8LUBCTS20113  W56HZV

0025AB    BD    21  080820200000     S09076  88A2084P135197000026RBMIPR8A42K300240042K3S09076  S09076

0029AA    BB    21  080820200000     S20113  86D6D01137010AA00025FB              8LUBCTS20113  W56HZV

0039AA    FN    21  080820200000     S11173  86B6BAH135197000002571MIPR8EDATTALLA8HTALBS11173  W52P1J

0043AA    BB    21  080820200000     S20113  86D6D01137010AA00025FB              8LUBCTS20113  W56HZV

0044AA    BB    21  080820200000     S20113  86D6D01137010AA00025FB              8LU5SRS20113  W56HZV

0045AA    FN    21  080820200000     S11173  86B6BAH135197000002571MIPR8EDATTALLA8HTALBS11173  W52P1J

0045AB    BN    21  080820200000     S11173  86B6BAHP13519700002571MIPR8LDATTALLA8HTALBS11173

0047AC    AR    21  080820200000     S20113  86D6D011351970000025FB              8LUPALS20113  W56HZV

0052AC    BQ    21  080820200000     S20113  86D6D014221230000025FB              8LUSTSS20113  W56HZV

0056AA    AR    21  080820200000     S20113  86D6D011351970000025FB              8LUENGS20113  W56HZV

0060AA    BV    21  080820200000     S20113  86D6D01123207NC0002512              8LUM9AS20113  W56HZV

0061AB    AR    21  080820200000     S20113  86D6D011351970000025FB              8LURNGS20113  W56HZV

0104AB    DH    21  101020200000     S20113  06N6N7E13735CDC000252G              0RQ35AS20113  W56HZV
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